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Answer  Revised SDRC: 

Criterion 9.1 

Successful completion of the first phase of stakeholder engagement 

activities, resulting in clear identification of key technical and commercial 

challenges to the FPP project.  These outputs will be shared with all the 

relevant stakeholders, including all GB DNOs, and will form a key input 

to the Strategic Investment Model and Smart Commercial Arrangements 

FPP project work streams. This will be completed by the end of Q3 2012. 

Evidence 9.1 

Stakeholder Engagement Report I, outlining the findings from the first 

phase of stakeholder engagement activities.   

 



 

Criterion 9.2 

Successful development of smart commercial arrangements, which will 

provide a number of options that can be tested and implemented in new 

types of connection agreements with generation developers. The 

development of smart commercial arrangements will be completed by 

the end of Q4 2012. 

Evidence 9.2 

The evidence for meeting criterion 9.2 will be provided by: 

- Report on Principles of Access, which will determine the Principles of 

Access for Smart commercial arrangements 

- Connection agreements templates for actively managed generator 

connections, to be established in conjunction with key stakeholders. 

 

Criterion 9.3 

Successful deployment of an IP communications platform across the FPP 

trial area to support open standards communication protocols. This will 

be completed by the end of Q1 2013. 

Evidence 9.3 

The evidence for this criterion will be provided by:  

- Sign-off of successful installation and commissioning of Cable & 

Wireless Worldwide Multi-Service Platform (MSP) network and Silver 

Spring Networks Radio Frequency (RF) Mesh network in the FPP trial 

area. 

- Results of IEC 61850 communication trials using IEC 61850 simulators 

at various locations in the FPP trial area. 

 

 

 

 

 

 

 



 

Criterion 9.4 

Successful demonstration of flexible plug and play capabilities of the 

overall FPP technical solution following completion of the FPP installation 

phase.  This will be completed by the end of Q3 2013. 

Evidence 9.4 

The evidence for this criterion will be provided by: 

- IEC 61850 certification for all relevant RTUs, IEDs and other IEC 61850 

field devices. 

- Sign off documentation of installation and commissioning of IEDs and 

other field devices necessary to support the trials. 

- Sign off documentation of installation and commissioning of production 

of Smart Applications.  

- Pre-production interoperability test results for FPP’s Smart Devices and 

Smart Applications  

 

Criterion 9.5 

Successful completion of the FPP Strategic Investment Model including 

validation and testing of the model utilising data captured within the FPP 

trials.  This will be completed by the end of Q4 2014. 

Evidence 9.5 

The evidence for this criterion will be provided by: 

- Sign off documentation of completion of the Strategic Investment 

Model development. 

- Validation and test results. 

- Provision of the Strategic Network Investment model in a format 

accessible to third parties. 

 

 

 

 

 



 

Criterion 9.6 

Successful implementation of Active Power Flow Management and Active 

Voltage Management within the FPP trial area.  This will be completed by 

the end of Q4 2014. 

Evidence 9.6 

The evidence for this criterion will be provided by: 

- Pre-production functional test results for Active Power Flow 

Management and Active Voltage Management applications 

- Sign-off of completion of installation and commissioning of production 

Active Power Flow Management and Active Voltage Management 

applications 

- Suitable agreements with generators in place (if required) 

- Trial results for the Active Power Flow Management and Active Voltage 

Management trials 

 

Criterion 9.7 

Successful facilitation of faster and cheaper connection of renewable 

generation to the distribution network, compared to timescales and costs 

of connection utilising traditional approaches. This will be completed by 

Q4 2014. 

Evidence 9.7 

The evidence for this criterion will be through the provision of one or 

more connection offer(s) to renewable generators using the FPP 

methods. The connection offers utilising commercial and technical tools 

developed under FPP will be compared with connection offers developed 

for the same connection requests utilising traditional approaches. In 

order to successfully meet this criterion, the FPP connection offer(s) will 

have to: 

- Be cheaper than the offer(s) based on traditional reinforcement 

- Offer faster project connection timescales than the offer(s) based on 

traditional reinforcement 

 

 

 



 

Criterion 9.8 

Successful deployment of a Quadrature-booster within the FPP trial area. 

This will be completed by Q2 2012. 

Evidence 9.8 

Sign-off of completion of installation and commissioning of a Quadrature-

booster. 
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