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This document is directed at gas transporter (GT), electricity transmission (ET), gas 

distribution (GD) and electricity distribution (ED) network companies (for the purposes of 

this document ‘licensees’). The purpose of this document is to: 

• set out how the licensees must prepare their Re-opener applications in 

accordance with Special Condition (SpC) 9.4 (Re-opener Guidance and Application 

Requirements Document) of the GT, GD and ET licences effective from 1st April 

2021) and the ED licences (effective from 1st April 2023) 

• provide some guidance on the style and structure for Re-opener applications. 
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1. Introduction 

1.1 Re-openers are a type of RIIO uncertainty mechanism. Depending on their 

design, they allow Ofgem to adjust a licensee’s allowances (in some cases up and 

in some cases down), outputs and delivery dates in response to changing 

circumstances during the price control period. Ofgem can do this by direction 

rather than by a statutory consultation, provided certain requirements are met, in 

line with the Electricity Act. Where the requirements are not met, modifications 

must be made under section 11A (modifications of conditions of licences) of the 

Act. Re-openers may be cross sector, sector specific or bespoke to an individual 

licensee. 

 

1.2 The Re-opener Guidance and Application Requirements Document licence Special 

Condition1 requires that licensees prepare their Re-opener applications in 

accordance with this document. This is in addition to the requirements set out in 

the individual Re-opener licence conditions. 

 

1.3 In accordance with SpC 9.4, this document sets out how the licensee must 

prepare its applications for Re-openers, including: 

 

• the level of detail required in a Re-opener application 

• requirements to publish the Re-opener application 

• when it is appropriate to make redactions in published Re-opener applications 

• requirements to ensure senior leadership assurance of the application. 

 

1.4 This document includes both general requirements that apply to all Re-opener 

applications to which this document applies (see Appendix 1) and specific 

requirements for individual Re-opener applications, which are set out in 

Appendices 2-11. As specifically provided for in SpC 9.4 (ET, GD, GT) and SpC 

1.3 (ED), this document may be amended by the Authority. 

 

1.5 Failure to prepare an application in accordance with any of the relevant 

requirements may result in rejection of the application. In this case, Ofgem would 

consult with the licensee. Licensees must ensure that their application complies 

with this document and any other licence requirements prior to submission. 

 

 

 

 
1 SpC 9.4 in the GD, GT, GD, ET and ED Special Conditions. 
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1.6 Appendix 1 sets out the RIIO-2 Re-opener mechanisms for which applications 

must be prepared in accordance with this document. 

 

1.7 Appendices 2 – 10 contain guidance and requirements for the preparation of 

applications for specific Re-opener mechanisms (note that Appendix 4 is redacted 

from this document). 

 

1.8 Appendix 11 contains information on the process we intend to follow when 

reaching our decisions on Re-opener applications. 
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2. Assurance and publication requirements 
 

 

Assurance requirements 

 
2.1 We require high-quality information from licensees in their Re-opener applications 

in order to carry out robust and timely assessments of those applications. To this 

end, licensees must make Re-opener applications that are accurate,2 

unambiguous, complete, and concise.3
 

 

2.2 All Re-opener applications must be accompanied by written confirmation from a 

suitable senior person within the company that the Re-opener application has 

been prepared and submitted, such that:4
 

 

• it is accurate and robust, and that the proposed outcomes of the Re-opener 

are financeable and represent good value for consumers 

• there were quality assurance processes in place to ensure the licensee has 

provided high-quality information to enable Ofgem to make decisions which 

are in the interests of consumers 

• the application has been subject to internal governance arrangements and 

received sign off at an appropriate level within the licensee. For example, this 

may be sign-off by the company board if appropriate. 

 

2.3 A point of contact must be provided for each Re-opener application, including 

name, position, email, and phone number. 

 

 

 
2 We recognise that some aspects may need to be forecast or rely on outside parties or factors. 

Accuracy means accurate insofar as the licensee can reasonably ascertain. 

3 Emphasis on keeping the core narrative brief, while presenting proportionate evidence and 

justification for the proposed adjustment, but avoiding duplication and superfluous information and 

narrative. 

4 These requirements are similar to our letter to the CEOs of licensees (excluding ED companies) 

on 4 June 2019 - https://www.ofgem.gov.uk/publications-and-updates/companies-provide- 

assurance-ahead-riio2-business-plan-submission-deadline 

Section summary 

This chapter provides details of the assurance, publication, and redaction requirements 

for licensees’ Re-opener applications. 

https://www.ofgem.gov.uk/publications-and-updates/companies-provide-assurance-ahead-riio2-business-plan-submission-deadline
https://www.ofgem.gov.uk/publications-and-updates/companies-provide-assurance-ahead-riio2-business-plan-submission-deadline
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Publication and redaction requirements 

 
2.4 Subject to paragraphs 2.5 and 2.6, the licensee must, within five working days of 

submitting a Re-opener application to Ofgem, publish its complete application in a 

prominent place on its website, in such a manner that relevant stakeholders can 

easily locate the application. 

2.5 Subject to paragraph 2.6 a licensee must publish its Re-opener application in its 

entirety making only necessary redactions. Where redactions are made, we 

expect licensees to publish an explanation for the redaction. We recognise that 

redactions may be appropriate for reasons including: 

• confidentiality 

• commercial sensitivity 

• security. 

 

2.6 Where publishing an application would pose a risk to national security, the 

application should not be published at all and no explanation of the lack of 

publication needs to be published. This may be the case with applications relating 

to cyber resilience and physical security Re-openers. 

 

 

2.7 Please see Appendix 12  - Redaction Policy for   further  information on the 

above and Ofgem’s approach to redaction of information.

Formatted: List Paragraph, Right:  1.14 cm, Space
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Numbering Style: 1, 2, 3, … + Start at: 1 + Alignment:

Left + Aligned at:  0.25 cm + Indent at:  1.52 cm, Tab

stops:  1.52 cm, Left



Re-opener Guidance and Application Requirements Document 

9 

 

 

3. Requirements for the content of Re-opener 

applications 

 

Introduction 

 
3.1 Any Re-opener application must clearly provide the Authority with answers to the 

following questions: 

• Why an adjustment is justified 

• What that adjustment should be. 

 

3.2 The various Re-opener licence conditions prescribe the minimum information that 

an application must contain to assist us in answering these two questions. This 

document, and in particular this chapter, sets out further detail on the required 

content that must be included in all Re-opener applications. 

3.3 There may be some Re-opener applications where licensees will not be able to 

provide the required information listed within this document. In such instances, 

the licensee must provide a justification for not providing all the required 

information. We will consider whether there is sufficient information to progress a 

Re-opener application in the absence of all the required information on a case-by- 

case basis. 

3.4 Each application must include a table that maps out which sections of the 

application relate to individual requirements as set out in the relevant Re-opener 

licence condition and Chapter 3 of this document. 

3.5 This chapter should be read in conjunction with the relevant Re-opener 

appendices to this document and the relevant licence condition(s). 

Gas and Electricity Distribution sectors 

 
3.6 In the Gas and Electricity Distribution sectors, a single owner may operate 

several separate distribution networks under either a single licence or number of 

separate licences. In either case a single Re-opener application relating to all the 

distribution networks for which an adjustment is being sought must be submitted. 

The application must include sufficient detail to permit adjustment of the relevant 

Section summary 

This chapter sets out requirements on what information a Re-opener application must 

contain and the standards it must meet. 
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terms for each individual distribution network. Consequently, with respect to 

activities that may be delivered centrally for several distribution networks, for 

example HR services, costs should be allocated proportionally to each distribution 

network in accordance with the same principles applied in complying with other 

regulatory reporting requirements. In the case of Gas Distribution this includes 

the obligations set out in SpC 9.9.5 

3.7 Where a materiality threshold exists, it is applied to the individual distribution 

network.6 The Materiality Threshold would apply such that we propose to only 

adjust allowances if the changes to allowances resulting from our assessment, 

prior to multiplication by the TIM incentive rate applicable to that licensee, exceed 

the Materiality Threshold specified in SpC 1.2. 

Needs case and preferred option 

 
3.8 All Re-opener applications must include a needs case whether or not this is a 

specified requirement of the relevant Re-opener licence condition or specific Re- 

opener Guidance. 

3.9 Subject to paragraph 3.3, the needs case must contain the following: 

Alignment with overall business strategy and commitments 

3.10 The application must include a clear statement of how the proposed expenditure 

aligns with the licensee’s future business strategy, including consideration of how 

it relates to the licensee’s RIIO-2 licence or other statutory obligations and, if 

relevant, its business plan for future price control periods. 

Demonstration of needs case / problem statement 

3.11 The application must include a clear statement as to the need for the proposed 

expenditure or the problem the licensee is trying to address in the context of its 

significance for consumers, network assets, and wider society. The affected 

consumers or assets must be identified, and the associated risk being addressed 

quantified, where possible. 

3.12 As well as demonstrating the needs case, the application must also provide the 

rationale for the level of expenditure proposed and why this level should be 

regarded as being efficient. 

 

 

 
5 SpC 9.9 in the GD Special Conditions. 
6 The value of the materiality threshold for each distribution network is set out in SpC 1.1 of GD 

Special Conditions and 1.2 of the ED Special Conditions. 
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Consideration of options and methodology for selection of the preferred option 

3.13 The application must include a clear description of the list of options considered 

and the selection process undertaken to reach the preferred option. This must 

include the following, subject to paragraph 3.3: 

• a clear description of the various options considered, setting out the key 

features of each option, this should include options considered that were not 

ultimately adopted 

• a ‘do minimum’ option to act as a counterfactual to demonstrate the financial 

impact of no additional investment or programme expenditure taking place 

• an option to delay proposed capital expenditure recognising the option value 

of such delay 

• a market-based option, where there is a valid market-based option (for 

example the use of commercial arrangements such as the use of interruptible 

contracts as an alternative to network reinforcement) 

• a clear statement of the criteria used to assess the various options and the 

assessment of each option against these criteria 

• a brief description of the process used to select the options: either the internal 

process (for which relevant documents should be included) or the existing 

industry process 

• an appropriate sensitivity analysis, using relevant statistical or other 

techniques 

• a clear summary of any Cost Benefit Analysis / Engineering Justification that 

should be carried out in accordance with paragraphs 3.22 and 3.23 below 

• a justification for the proposed timing of additional expenditure. 

 

The preferred option 

3.14 The application must include a clear description of the preferred option, sufficient 

to allow us to make an informed decision on if the preferred option is suitable. 

This must include all of the following, subject to paragraph 3.3: 

• a clear description of the key features of the preferred option including how 

that option will address the issues set out in the demonstration of needs case 

/ problem statement 

• a clear statement of the benefits to customers, both quantitative and 

qualitative, of the preferred option 

• if the preferred option is predicated on a particular scenario, a clear 

description of the scenario. 
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• a clear statement of the key benefits of the preferred option along with any 

drawbacks identified 

• a register of the various assets or programmes of work that will be impacted 

by implementation of the preferred option 

• evidence of the technical feasibility of the preferred option, using technical 

annexes as appropriate. 

 

3.15 The application must include a clear statement as to any project delivery and 

monitoring plan for the preferred option. This must include: 

• a project delivery programme including provisional dates and key milestones 

• a consideration of whether the licensee has access to sufficient resources to 

ensure timely delivery 

• a description of mitigation measures that can be taken to address potential 

deviation from the project delivery plan 

• a description of reporting mechanisms to monitor delivery and measure 

outcomes (this might include the introduction of a new Price Control 

Deliverable). 

 

Stakeholder engagement and whole system opportunities 

 
3.16 Subject to paragraphs 3.17 and 3.18, the application must include an explanation 

of how stakeholder engagement contributed to the identification and design of the 

preferred option. This stakeholder engagement may be limited to those 

categories of stakeholder who are materially impacted by the choice of preferred 

option. Where there are opportunities to collaborate with other network 

companies on whole system issues, this must be reflected in the analysis and 

evidence provided. 

 

3.17 Stakeholder engagement may not be necessary where there is not a material 

impact on stakeholders, or where the application is driven by statutory 

obligations. In these circumstances a brief explanation of why stakeholder 

engagement was not considered appropriate must be provided. 

 

3.18 Stakeholder engagement will not be necessary where it would pose a risk to 

national security, specifically for applications related to cyber resilience and 

physical security Re-openers. 
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Cost information 

 
3.19 When the adjustment sought relates to the level of allowances, a Re-opener 

application must include sufficient cost information to provide: 

• evidence to justify why the expenditure is additional to that already provided 

for by relevant ex ante allowances, or that will be provided through other 

uncertainty mechanisms 

• why the level of costs is efficient. Please note, the efficient level of costs will 

be determined at the time of any determination of a Re-opener application. 

 

3.20 The cost evidence included in the Re-opener application must be provided in 

accordance with the following requirements, subject to paragraph 3.3: 

• using where relevant any the Re-opener specific templates at Appendix 13 

and in accordance with the Instructions in Appendix 14, and/or any other 

relevant templates.that may have been developed and issued for capturing 

cost information 

• on the same cost basis as allowances in the licence (2018-19 prices for GD, 

GT and ET and 2020-21 prices for ED). 

• on a gross basis including both direct and indirect costs except where the Re- 

opener mechanism is listed under the opex escalator (for GT and ET) or 

indirects scaler (for ED) term, where only direct costs should be included. For 

the Load Related Expenditure Re-opener, Wayleaves and Diversions Re- 

opener and Specified Street Works Costs Re-opener (all ED) the cost evidence 

must also include costs on a net before and after Non-Price Control Allocation 

basis, with a sufficient level of detail to clearly demonstrate how the gross to 

net before Non Price Control Allocation and net after Non-Price Control 

Allocation values were derived 

• in excel format with all data tables etc clearly labelled and set out in a logical 

manner, including, where appropriate, instructions on the operation of 

workbook functionality 

• in a sufficient level of detail to clearly demonstrate how overall values were 

derived and in a way that can be easily replicated, including the use of 

transparent formulae 

• in a way that is easily comparable with other benchmarks, where applicable, 

or other data provided by the licensee to Ofgem 

• with all relevant assumptions and sources of data used provided and clearly 

justified 

• with key cost drivers explicitly identified and justified 

• with uncertainties in forecast cost levels and any potential mitigations clearly 
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identified. These uncertainties should form the basis of any sensitivity analysis 

using appropriate techniques and, where appropriate, a register of 

these uncertainties must be included 

• outturn data for similar projects 

• a risk register for the specific project, for any allowances requested for project 

risk 

• to demonstrate that cost efficiency measures have been identified and their 

impact fully accounted for 

• to demonstrate additionality (ie demonstrating the additional expenditure 

required in addition to that already provided through ex ante allowances, or 

that will be provided through other mechanisms) 

• actual costs and forecast costs including Real Price Effects are also to be 

provided, with a sufficient level of detail to clearly demonstrate how the actual 

costs and forecast costs reconcile to the cost evidence submitted in the 

relevant price base. 

3.21 Further guidance on how to meet these requirements can be found in the 

Infrastructure and Projects Authority Cost Estimating Guidance, which is a best 

practice approach to producing project cost estimates.7 The Authority expects 

companies to follow the principles of this guidance when generating cost 

estimates for RIIO-2 projects and programmes. Where companies do not consider 

this to be practical or cost effective, they should provide a justification of why the 

alternative approach they have adopted is more appropriate. 

Cost benefit analysis and engineering justifications 

 
3.22 Cost Benefit Analysis (CBA) and Engineering Justifications Papers (EJP) are 

important sources of evidence that can be included in an application. Where they 

are provided, they must: 

 

• be consistent with published guidance and recognised best practice, for 

example the Green Book8 and the Spackman discounting approach 

• demonstrate evidence of structured options development, including 

consideration of whole system options and non-network options, where 

applicable, against a baseline scenario which involves the minimum level of 

 

 

 

 

 
7 Infrastructure and Projects Authority Cost Estimating Guidance: a best practice approach for 

infrastructure projects and programmes 
8 HM Treasury Central Government Guidance on Appraisal and Evaluation 

https://www.gov.uk/government/publications/cost-estimating-guidance
https://www.gov.uk/government/publications/cost-estimating-guidance
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/685903/The_Green_Book.pdf
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intervention that would be required to remain compliant with all applicable 

regulation 

• demonstrate the value of projects across different scenarios, where relevant, 

and include an explicit consideration of (quasi) option values9 of deferring the 

investment 

• be clearly linked to the Re-opener application, where applicable, with 

sensitivity to changes in input parameters assessed, for example future 

energy scenarios 

• act as a robust decision support tool, and be open to scrutiny and challenge in 

conjunction with other appropriate means of justification for investment 

decisions 

• be transparent about which risks, costs and benefits have neither been 

considered nor monetised as part of the analysis 

• be transparent about the assumptions, inputs and rationale for the decisions, 

calculations and results arrived at. 

3.23 The Authority has published sector specific guidance on CBAs and EJPs which 

must be adhered to when submitting Re-opener applications in during RIIO-2: 

 

• EJP Guidance for ET, GD and GT in September 201910
 

• CBA Guidance for ET, GD and GT in September 201911
 

• EJP Guidance for ED in February 202112
 

• CBA Guidance for ED in October 2021.13
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
9 Guidance on this option value from Ofgem can be found in our Strengthening strategic and 

sustainability considerations in Ofgem decision making, and Real Options and Investment Decision 

Making papers and annexes. 
10  https://www.ofgem.gov.uk/publications/riio-ed2-engineering-justification-paper-guidance 
11 RIIO-2 Final data templates and associated instructions and guidance 
12  https://www.ofgem.gov.uk/publications/riio-ed2-engineering-justification-paper-guidance 
13 https://www.ofgem.gov.uk/publications/riio-ed2-data-templates-and-associated-instructions- 

and-guidance 

https://www.ofgem.gov.uk/ofgem-publications/57015/discussion-paper-strengthening-strategic-and-sustainability-considerations-ofgem-decision-making.pdf
https://www.ofgem.gov.uk/ofgem-publications/57015/discussion-paper-strengthening-strategic-and-sustainability-considerations-ofgem-decision-making.pdf
https://www.ofgem.gov.uk/sites/default/files/docs/2012/03/real_options_investment_decision_making.pdf
https://www.ofgem.gov.uk/sites/default/files/docs/2012/03/real_options_investment_decision_making.pdf
https://www.ofgem.gov.uk/publications/riio-ed2-engineering-justification-paper-guidance
https://www.ofgem.gov.uk/publications-and-updates/riio-2-final-data-templates-and-associated-instructions-and-guidance
https://www.ofgem.gov.uk/publications/riio-ed2-engineering-justification-paper-guidance
https://www.ofgem.gov.uk/publications/riio-ed2-data-templates-and-associated-instructions-and-guidance
https://www.ofgem.gov.uk/publications/riio-ed2-data-templates-and-associated-instructions-and-guidance
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4. Guidance on the style and structure of Re-opener 

applications 

 

Style & structure of applications 

 
4.1 Re-opener applications should follow a style and structure that clearly and 

concisely sets out the evidence that licensees wish to present in support of their 

request to have allowances or other price control parameters adjusted. 

4.2 Re-opener applications should follow a logical structure that aligns with the 

various requirements set out in the relevant Re-opener licence condition and in 

this document. The application should consist of a core narrative that concisely 

sets out all the relevant evidence that we require to make an informed decision. 

Further detailed analysis and technical information including CBAs and EJPs 

should be set out in clearly identified annexes. Where evidence derived in the 

annexes is relied upon in the core narrative this should be clearly identified and 

the core narrative should include a specific reference to where the derivation is 

presented. 

4.3 In addition to the requirement to include a table that maps which sections of the 

application relate to individual requirements set out in the relevant Re-opener 

licence condition and paragraph 3.4 of this document, a table of contents and 

glossary of terms should be included as part of the application. 

4.4 The core narrative should be clear and concise in the presentation of all the 

relevant evidence required to make an informed decision. The emphasis should 

be on the proportionate presentation of evidence avoiding duplication and 

superfluous information or narrative. The narrative should focus on quantifiable 

and objective evidence rather than subjective or qualitative assertions. 

4.5 When determining the proportionate amount of evidence presented with respect 

to any particular issue, relevant factors should include: 

• materiality of the issue with respect to the overall decision 

• the complexity of the issues being considered 

• the quality of evidence being considered 

• the level of certainty about the future 

Section summary 

This chapter provides guidance on how to structure and present the key components 

of a Re-opener application. 
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• interaction with other relevant considerations. 

 

4.6 The core narrative should be drafted according to the principles of Plain English.14 

As far as possible defined terms should have the same meaning as they have in 

the relevant licence and or Final Determinations. Data tables should be clearly 

and precisely labelled. 

4.7 While the purpose of the annexes is to present detailed analysis and technical 

information, the same principles with respect to the clear and concise 

presentation of evidence should apply. 

4.8 Specific requirements with regards to the structure of specific Re-opener 

applications may be provided in individual appendices for specific Re-openers. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
14 Plain English Campaign www.plainenglish.co.uk 

http://www.plainenglish.co.uk/
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Appendix 1 Complete list of RIIO-2 ET, GT, GD & ED Re- 

openers to which this document applies 

A1.1 Below is a full list of RIIO-2 ET, GT, GD and ED Re-openers, as defined in the 

licence.15 This document applies in all cases unless otherwise stated in this table. Where 

an appendix is mentioned, this should be read in conjunction with the main document. 

List of Cross Sector Re-openers (all network and distribution companies - ET, 

GT, GD and ED) 

Cyber Resilience Operational Technology - Special Condition 

3.2 (ET, GT and GD and ED) 

Information Technology -SpC 3.3 (ET, GT, 

GD); SpC 3.2 (ED) 

Appendix 4 

Physical Security 

(PSUP) 

SpC 

SpC 

3.4 

3.2 

(ET, GT, GD) 

(ED) 

 

Net Zero SpC 3.6 (ET, GT, GD and ED) This document does 
not apply - Authority 
instigated only 

Non-operational IT 

Capex 

SpC 3.7 

(ET, GT and GD) 

Appendix 2 

Coordinated 

Adjustment 
Mechanism 

SpC 3.8 (ET, GT, GD) SpC 3.7 (ED) Appendix 3 

 

List of Gas Transmission Sector Re-openers (NGGT) 
 

Net zero pre-construction work 

and small net zero projects 

GT SpC 3.9 Please also refer to separate Net 

Zero Pre-construction and Small Net 
Zero Projects Re-opener document 

Bacton terminal site 

redevelopment 
GT SpC 3.10 

 

Compressors emissions GT SpC 3.11 
 

King's Lynn subsidence GT SpC 3.12 
 

Funded incremental obligated 

capacity 

GT SpC 3.13 Chapter 2 of this document applies – 

further guidance on application 

preparation is in separate Funded 

Incremental Obligated Capacity Re- 
opener Guidance document 

Asset health GT SpC 3.14 
 

 

 

 

 
15 SpC 1.1 in the GD, GT, ET Special Conditions and SpC1.2 in the ED Special Conditions. 
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Quarry and Loss development 

claim costs 
GT SpC 3.17 

 

Pipeline diversions costs GT SpC 3.17 
 

 

List of Electricity Transmission Sector Re-openers (NGET SHET SPT) 
 

Visual impact mitigation ET SpC 3.10 
 

Large Onshore Transmission Investments 

(LOTI) 

ET SpC 3.13 This document does not 

apply, please see Large 

Onshore Transmission 

Investments Re-opener 
Guidance document 

Medium Sized Investment Projects (MSIP) ET SpC 3.14 Appendix 5 

Pre-Construction Funding (PCF) ET SpC 3.15 
 

Access Reform Change ET SpC 3.16 This document does not 
apply - Authority instigated 

only 

SF6 Asset Intervention (NGET) ET SpC 3.27 
 

Subsea cable repairs (SHET) ET SpC 3.28 
 

Uncertain non-load projects (SPT) ET SpC 3.29 
 

Fibre Wrap replacement (NGET) ET SpC 3.31 
 

Civil Related Works (NGET) ET SpC 3.32 
 

Tower Steelworks and Foundations (NGET) ET SpC 3.33 
 

Tyne Crossing project (NGET) ET SpC 3.34 
 

Bengeworth Road GSP project (NGET) ET SpC 3.35 
 

 

List of Gas Distribution Re-openers (Cadent SGN NGN WWU) 
 

Net zero pre-construction work and small 

net zero projects 

GD SpC 3.9 Please also refer to separate 

Net Zero Pre-construction 

and Small Net Zero Projects 
Re-opener document 

Fuel Poor Network Extension Scheme 

(FPNES) 

GD SpC 3.14 This document does not 
apply - Authority instigated 

only 

HSE policy GD SpC 3.17 
 

Tier 1 Stubs Repex policy GD SpC 3.18 
 

Heat policy and energy efficiency GD SpC 3.19 
 

Diversions and Loss of development claims 

policy 
GD SpC 3.20 

 

Multi occupancy buildings (MOBs) safety GD SpC 3.21 
 

New large load connection(s) GD SpC 3.22 
 

Smart meter rollout costs GD SpC 3.23 
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Specified streetworks costs GD SpC 3.24 
 

 

List of Electricity Distribution Re-openers (ENWL NGED NPg SPEN SSEN UKPN) 
 

Electricity System Restoration Re-opener ED SpC 3.2 
 

Environmental Re-opener ED SpC 3.2 Appendix 6 

Cyber Resilience Re-opener ED SpC 3.2 Appendix 4 

Digitalisation Re-opener ED SpC 3.2 Appendix 7 

Load Related Expenditure Re-opener ED SpC 3.2 Appendix 8 

High Value Projects Re-opener ED SpC 3.2 Appendix 9 

Physical Security Re-opener ED SpC 3.2 
 

Rail Electrification Costs Re-opener ED SpC 3.2 
 

Specified Street Works Costs Re-opener ED SpC 3.2 
 

Storm Arwen Re-opener ED SpC 3.2 
 

Wayleaves and Diversions Re-opener ED SpC 3.2 
 

West Coast of Cumbria Re-opener – (ENWL only) ED SpC 3.2 Appendix 10 

Hebrides and Orkney – (SSEN only) ED SpC 3.2 
 

Shetland – (SSEN only) ED SpC 3.2 
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Appendix 2 Non-operational IT (IT) Capex Re-opener 
Application Guidance 

 
A2.1 This appendix should be used as guidance to assist licensees in preparing their 

RIIO-2 non-operational IT capex Re-opener applications. This appendix provides 

guidance as to the types of evidence and level of detail that licensees must include when 

submitting non-operational IT capex Re-opener applications of a value greater than 

£0.5m, relating to the needs case and cost information. There may be some 

projects/solutions where licensees will not be able to provide the necessary level of 

details listed within this appendix. In such instances, licensees must provide a 

justification for not providing all of the necessary information. We will consider if such 

explanations/submissions are sufficient for the Re-opener application on a case-by-case 

basis. 

Needs Case 

Alignment with overall business strategy and commitments 

 
A2.2 Non-operational IT Capex Re-opener applications must include details on 

organisational context, strategy, and business alignment. 

A2.3 The licensee must provide a description of its overall strategy and current 

operations covering non-operational IT capex investments. The licensee must provide a 

description of: 

• IT strategy 

• Evidence within the IT strategy of the role it plays in facilitating the business 

to achieve its business objectives 

• Overall IT plan dependencies. 

 

Demonstration of needs case 

 
A2.4 For Non-operational IT capex Re-opener applications, licensees must provide a 

problem statement which sets out: 

• A description of the need, requirements and capabilities that will be 

maintained and/or enhanced through the investment 

• A description of relevant risks and an explanation of why the current controls 

that licensees have in place to mitigate risk are insufficient, may become 

insufficient or consumer benefits can be realised through improvements. 

• The opportunities that it proposes to address. 
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A2.5 For Non-operational Capex IT projects that were included in a licensee’s Business 

Plan and for which a needs case and justification were assessed as being appropriate, 

but for which no allowance has been provided to date, there is no requirement to provide 

an updated needs case and licensees should reference the materials previously 

submitted. 

Options Selection 

 
Consideration of project options and methodology of how preferred project option was 

selected 

A2.6 For Non-operational IT Capex Re-opener applications, licensees must set out: 

• The methodology and/or standard(s) used to select preferred option 

• What other projects/controls were or will be considered during project 

selection 

• Why the preferred project/option has been or will be selected. 

 

Preferred project option details 

 

A2.7 For non-operational IT capex Re-opener applications, licensees must include the 

information set out in paragraphs A2.8 to A2.12 below in relation to, (i) the description 

of the project, (ii) technical feasibility and consumer benefits, and (iii) project delivery 

and monitoring. 

Description 

 

A2.8 The licensee must demonstrate: 

• The project scope, including which assets are in scope 

• The proposed project/option, including general objectives of the project, 

applicability, and prioritisation 

• Project / work stream targeted for intervention within this Re-opener 

application 

• How the preferred project will improve the operational capability of the 

network 

• How addressing the problem statement described above will assist the 

licensee in meeting its business objectives 

• How the preferred project reduces risk or creates opportunity for cost 

efficiency or operational improvements on the network. 



Re-opener Guidance and Application Requirements Document 

24 

 

 

Technical feasibility and consumer benefit 

 

A2.9 The licensee must demonstrate that it has carried out an appropriate risk 

mitigation exercise and that the proposed investments submitted to Ofgem as part of the 

Re-opener application are commensurate to the level of risk. 

A2.10 The licensee must provide sufficient justification as detailed in this appendix of 

the need to invest its requested amount in non-operational IT capex for the projects 

highlighted in the previous section. 

Project delivery and monitoring 

 

A2.11 The licensee must provide a detailed description of project delivery plans 

including, but not be limited to: 

• Detailed project schedule, (e.g., activity milestones for project delivery, 

personnel on-boarding, training,) 

• Governance structure of each project, (e.g., project roles, responsibilities 

and the resources required) 

• Key performance indicators to be used to monitor the progress of the 

project. 

 

A2.12 Where an agile delivery methodology is being used, licensees must also provide 

the following details: 

• A description and use of a mature agile methodology/process that allows all 

stakeholders to understand how they will contribute to the successful 

delivery of a product, service, project, or software with clear milestones. An 

example of this would be the Governments Digital Service (GDS) Standard 

https://www.gov.uk/service-manual/service-standard 

• A description of the governance structure of the teams (e.g., SCRUM team), 

and how these teams interface with other stakeholders or teams such as 

legal, governance etc. 

• A description of how monitoring, lessons learned, and improvements will be 

tracked e.g., retrospectives, show and tell, sprint planning, etc 

• A description of how performance will be monitored, including real users of 

the service whether external or internal 

• A description of how project constraints, dependencies, priorities, and risks 

will be tracked/managed including for example, information reflected in a 

prioritised backlog 

• Key performance indicators to be used to monitor the progress of the 

project. 

http://www.gov.uk/service-manual/service-standard
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Cost information 

Breakdown and justification of costs 

 

Consideration of options 

 

A2.13 For non-operational IT capex Re-opener applications, the licensee must: 

• Provide justification for the need and amount of allowance required per 

project, demonstrating consideration against the requirements and 

capabilities that will be maintained and/or enhanced through the investment 

• Provide a description of the various options that were considered (e.g., by 

performing cost benchmarking, previous tenders or contract information, 

etc), and rationale for the preferred option to be presented. 

 

Breakdown of costs of preferred option 

 

A2.14 For non-operational IT capex Re-opener applications, the licensee should include 

the following cost information in its Re-opener application: 

• The overall costs of the licensee’s IT non-operational capex project portfolio 

proposed for a re-opener 

• Delineation of the costs per project. 

 

A2.15 For non-operational IT capex Re-opener applications, licensees must provide the 

following information: 

Justification and efficiency of costs 

• Demonstrable evidence that the costs presented within the Re-opener 

application are justified and efficient, similar to that provided under the 

original business plan and supporting IT annexes 

• Commitment to the use of good practice corporate governance ie a 

management structure that monitors and approves Programme and Project 

investments throughout project lifecycles. This is recognisable as a sequence 

of gate approvals as the project matures, its definition becomes more certain 

and potential risk events are understood and, where reasonable, mitigated. 

The maintenance and use of an accredited (e.g., ISO9001:2015) ‘Business 

Management System’ may provide the foundation for such a framework. 

 

Requirement 

• An explanation of the purpose, scope and dependencies of the project. This 

includes overall Project to Programme relationship, project 
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interdependencies and timeline. Business Analysis may be appropriate to 

identify the business need delivered by the proposed project and formally 

capture the project requirements in a solution agnostic manner. 

 

Solution 

• A description of the proposed solution at an appropriate level of detail 

commensurate with maturity and stage of project approval. 

• The framework, through comparison with the requirements, within which 

testing and acceptance will be conducted (Integrated Test Evaluation and 

Acceptance Plan (ITEAP)) and, post-delivery, how the delivery of the project 

benefits will be measured and verified (Benefits Realisation Management 

Plan (BRMP)). 

 

Manage delivery 

• A costed plan for project delivery, principally a Project Management Plan in 

line with recognised (e.g. APM) good practice. 

• Key management components in the plan include: 

o Reference to the programme and project purpose, project approval 

status and the licensee’s internal IT project delivery governance 

framework. 

o A schedule (Gantt chart) that enables progress and spend to be 

monitored. The use of processes such as Earned Value Management, 

schedule risk management and milestones linked to a Programme 

schedule and dependent projects may be appropriate. 

o Project delivery organisation. 

o A Risk (and Opportunity) Management Plan detailing the 

identification, capture, analysis and regular monitoring and review of 

the Risk (and Opportunity) Register. 

 

Monitor delivery 

• A description of the implementation of the Benefits Realisation Management 

Plan to record and report the delivery of the project benefits. 

 

Level of detail of cost information 

 
A2.16 A licensee must provide an evidence trail flowing from a robust Project Definition 

to a Work Breakdown Structure (WBS) that can be costed against stated estimating 
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sources and assumptions. There is an expectation that, as a project matures, the detail 

available to support each attribute will increase. 

Assessment Process 

 
A2.17 The requirements of this Guidance shall supersede any guidance document 

previously issued in relation to IT capex projects. The materials submitted must focus on 

the four assessment areas set out below: Project Justification; Project Definition; Project 

Resources and Cost Assurance. 

A2.18 Project Justification 

• The licensee must explain why it considers there to be a compelling case for 

investment in the project based on delivered benefits. This could be the 

adoption of new technology; the provision of new customer focussed 

services; the replacement of obsolete existing in-service capabilities 

delivering increased efficiencies or customer-experience or reduced costs or 

risks. 

 

A2.19 Project Definition 

• The Re-opener application must address, commensurate with the maturity of 

the project, a schedule of the activities, and their interdependencies 

necessary to complete the project and a work breakdown structure that 

reflects the plan which can be resourced and then costed. The plan should 

also address the facilities and management structure to monitor, manage 

and authorise the venture including the means by which risks (and 

opportunities) will be captured, reviewed and managed. 

 

A2.20 Project Resources 

• A detailed project plan to enable the definition of the resources necessary to 

achieve the plan. Resources in this context encompasses any costs that falls 

to the project e.g., manpower, software and hardware procurement, third 

party services, facilities and system design, development, testing, 

integration, documentation and training. 

 

A2.21 Cost Assurance 

• A forecast of the project delivery costs derived by associating a ‘cost per’ 

estimate for each entry in the resource plan. Licensees must provide 

uncertainty and risk costs in the calculation of project delivery costs. 
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Appendix 3 Coordinated Adjustment Mechanism (CAM) 

Re-opener Application Guidance 

Content of Re-opener applications 

A3.1 The Re-opener application should follow the guidance in the main document 

unless indicated otherwise below. Additional points in this appendix are to be taken as 

additional requirements to those in the main document. 

A3.2 Applications for this re-opener must come from a single licensee, which may be 

either the licensee who was originally assigned the responsibility and associated 

revenues for the output or project deliverable and is proposing to reallocate the CAM 

activity (‘Network A’) or the licensee proposing to carry out a new activity in order to 

solve the original issue with greater overall value to consumers (‘Network B’). 

Applications must contain a statement of agreement on the content of the Re-opener 

application between Network A and Network B which proposes to transfer responsibility 

for and associated revenue with the CAM activity. 

Needs case and preferred option 

A3.3 The requirements of paragraph 3.8 – 3.15, in the main document do not apply to 

this re-opener. 

Demonstration of needs case / problem statement 

 
A3.4 An application must provide a copy of the original justification, including the 

original needs case, for the existing planned activity that was submitted to the Authority, 

or through a recognised industry process. 

A3.5 An application must also provide the justification for the proposed alternative 

activity. This must include a CBA comparing the two activities, expected outputs and/or 

project deliverables related to the two activities, and year of delivery of the two 

activities. 

A3.6 The licensee must set out the overall value of the reallocation to the consumers 

of both Network A and Network B. The value comprises not only the quantifiable benefits 

(as set out below) but any additional value to consumers that is not necessarily 

quantifiable in financial terms such as benefits to the wider energy system and evidence 

of consumer support through stakeholder engagement. 

A3.7 The licensee must also demonstrate a net benefit to the relevant group(s) of 

consumers (further information on net benefits provided in paragraphs A3.15 – A3.24). 
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A3.8 The application must set out the problem that the alternative activity is designed 

to solve, including context, sites, risks, and how the proposed reallocation of RIIO-2 or 

RIIO-3 price control funds is in the best interests of future and existing consumers. 

Cost information 

A3.9 Costs must be provided for both the existing planned activity and the proposed 

new activity. 

A3.10 We recognise that an agreement between two licensees to submit an application 

under this re-opener may incur costs related to the change of activity, such as foregoing 

potential gains under the Totex Incentive Mechanism, or adjustments to related outputs 

and/or project deliverables. 

A3.11 Where this is the case, we acknowledge that licensees may negotiate 

compensation between themselves to recover these costs. An application must also 

contain the amount and the rationale of any such arrangement made between the 

applying licensee and the partner licensee, or state that none such has or will be made. 

Any such amount need not be included in the CBA assessment. 

A3.12 The application must also set out which output conditions and/or performance- 

related payments will be affected by the change, for both the applying licensee and the 

Partner Licensee(s). 

Cost benefit analysis (CBA) and engineering justifications 

 
A3.13 The requirements of paragraphs 3.22 – 3.23 in the main document do not apply 

to this re-opener. 

A3.14 We expect licensees to use the ‘Whole System Cost-Benefit Analysis’ framework 

as developed by the ENA in order to show that the reallocation of the output for 

consumers is in the best interests of future and existing consumers, referring to the User 

Guide and Methodology documents also developed by the ENA to support the CBA 

framework.16 Licensees may make any relevant amendments or additions to this model 

as are indicated by the nature of the application, but must be clear where, and why, they 

have done so in their application. 

 

 

 

 

 

 

 
16 These will be published on the Energy Networks Association website: 
https://www.energynetworks.org/ 

https://www.energynetworks.org/
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Demonstrating net benefits to consumers 

 

A3.15 An application must demonstrate that there is an expected net benefit to 

consumers as a result of the proposed change. Depending on the type of licensees 

making the Re-opener application, licensees must identify relevant consumer groups 

affected, and the net benefit each is expected to gain. 

A3.16 For the CAM re-opener, ‘electricity’ is a sector, so that electricity transmission and 

electricity distribution consumers are considered to be a single sector consumer group. 

A3.17 Similarly, ‘gas’ is a sector, so that gas transmission and gas distribution 

consumers are considered to be a single sector consumer group. 

A3.18 An application submitted by any combination of only electricity licensees must 

demonstrate a net benefit for all its consumers considered as one group, and not as two 

distinct set of benefits allocated to each licensees’ specific network consumers. 

A3.19 Similarly, an application submitted by any combination of only gas licensees must 

demonstrate a net benefit for all their consumers considered as one group, and not as 

two distinct sets of benefits allocated to each licensees’ specific network consumers. 

A3.20 An application made by any combination of electricity and gas licensees (a cross 

sector application) must demonstrate a net benefit to both electricity and gas 

consumers. 

Net benefits 
 

A3.21 For there to be a “net benefit”, the relevant energy sector’s consumers (ie gas 

consumers, or electricity consumers) must receive a net gain (that is quantifiable in 

financial terms). This must be as compared to the position immediately before the 

reallocation of price control revenues, even if that net benefit takes time to materialise. 

A3.22 An application must only demonstrate that there is a net benefit to the relevant 

energy sector’s consumers. The benefit to the relevant energy sector’s consumers need 

not be the primary benefit as consumers of other energy sectors, or sectors outside of 

energy, may receive greater benefits from the reallocation of the output. 

A3.23 Benefits are not restricted to actual project costs or savings between the original 

activity and the proposed new activity. Benefits may also include non-financial benefits 

(such as environmental benefits, or the carbon cost) that can be quantified in financial 

terms calculated under approved methodologies, such as any relevant RIIO-2 or RIIO-3 

Ofgem CBA model, or the Green Book. 

A3.24 These, and other, methodologies have been incorporated into the ‘Whole System 

Cost-Benefit Analysis’ framework developed by the ENA, which we expect applications to 
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use. This covers the main societal, environmental, emissions reductions and financial 

benefit types, but where additional benefit categories are relevant to the specific 

application being made, we expect the application to include these in the rationale and 

CBA, and explain why they are relevant. 
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Appendix 4 Cyber Resilience Re-opener Application 

Methodology and Requirements 

A4.1 This appendix is confidential and has been issued directly to the licensees 

covering all sectors for IT and OT outlining: 

• The methodology applied at assessment 

• Re-opener requirements to be incorporated into the application. 
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Appendix 5 Medium Sized Investment Projects (SF6 

Asset Intervention) Re-Opener Guidance 

Introduction 

A5.1 This appendix sets out additional information that a licensee must provide when 

submitting an application under SpC 3.14 of the electricity transmission licence: Medium 

Sized Investment Projects Re-opener and Price Control Deliverable (MSIPREt) in relation 

to an SF6 Asset Intervention. The licensee must also comply with the requirements of 

SpC 3.14 and with the Guidance in the main document. 

A5.2 If a licensee considers it is not able to provide a piece of information set out in 

this appendix, it must explain why. We will consider if such explanations/submissions are 

sufficient for the Re-opener application on a case-by-case basis. 

A5.3 We expect the licensee to engage with Ofgem during the development of its 

application. 

A5.4 In our RIIO-ET2 Final Determinations, we set out our expectation that a licensee 

could only make one submission within RIIO-ET2 under the SF6 Asset Intervention MSIP 

Re-opener17. However, we may consider more than one submission during RIIO-2 where 

a compelling need is established, such as the delivery of a TO’s Environmental Action 

Plan Commitments or net-zero strategy. 

A5.5 The rest of this appendix is structured as follows: the SF6 Intervention Plan; 

modelling SF6 leakage; modelling asset interventions; and SF6 leakage model 

governance. 

Needs Case and Option Selection 

A5.6 This section sets out the information that must be provided on the needs case for 

the proposed funding request. 

SF6 Intervention Plan 

 
A5.7 An SF6 Asset Intervention MSIP application should be underpinned by a well- 

justified SF6 Intervention Plan to reduce SF6 emissions and remove SF6 equipment from 

the transmission system. 

A5.8 A well-justified SF6 Intervention Plan will: 
 

 

 
17 final_determination_nget_annex_revised.pdf, Table 12: Areas covered by the MSIP Re-opener 

file:///C:/Users/McLarenT/AppData/Local/Temp/MicrosoftEdgeDownloads/de8e5253-3d51-4ad6-b5b0-6d62c7266f91/final_determination_nget_annex_revised.pdf
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• explain the expected contribution to the licensee’s strategy for achieving their 

Net Zero targets: NGET (2050), SHET (2045) and SPT (2045) 

 

• explain the decision-making methodology used to select SF6 assets for 

intervention and optimise the timing of those interventions 

 

• identify the asset interventions required for reducing SF6 emissions and 

removing SF6 equipment (and the options considered) 

 

• set out the key milestones and timing for implementing the plan, which is 

likely to cover multiple price control periods 

 

• demonstrate a balance between the expected current and future costs of 

emission abatement and asset removal 

 

• highlight any interactions between the Plan and other mechanisms in the 

current price control 

 

• highlight internal and external factors that could affect the plan. 

 

Modelling SF6 leakage 

 
A5.9 We expect the licensee will model/forecast SF6 leakage from its transmission 

system to inform and justify its SF6 Intervention Plan. We set out below our general 

expectations on the modelling/forecasting approach. 

A5.10 The modelling/forecasting of SF6 leakage should be developed for the asset 

(functional) level and at points of an asset’s life cycle. Ideally, there will be alignment 

with asset categories used in the Regulatory Reporting Pack (RRP) or in other RIIO-ET2 

mechanisms such as the Network Asset Risk Metric (NARM). Where asset categories are 

unable to be made consistent, with RRP or NARM asset categories, a clearly defined 

relationship should be made to the RRP asset categories. 

A5.11 Forecast leakage should be based on defined asset characteristics, such as (but 

not restricted to); asset type, age, condition, leakage history, location, gas holding and 

any other explanatory variables that are appropriate. We welcome further discussions 

with the licensee on the definition and appropriateness of asset characteristics to be 

used when developing modelling forecast leakage. 

A5.12 The modelling approach should be designed to allow aggregation of leakage to 

the network level. It should also include functionality to forecast leakage in the short 
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term and longer term that aligns, for example, with the licensee’s Environmental Action 

Plan Commitments. 

A5.13 Forecast models should be based on historic leakage rate data for the relevant 

asset type. Where data does not exist, is limited in the number of years for which it is 

available, or is not robust, a clearly defined methodology to assume asset leakage 

should be agreed with Ofgem, during the development of the forecast models and prior 

to the submission of an MSIP application. 

A5.14 The model of SF6 leakage should be suitably validated. The validation should aim 

to robustly test the modelling assumptions, input data and any other element of the 

model that may impact the final outputs. While undertaking this process, we suggest 

that the licensee calibrates their modelling output accuracy based on their validation 

results. The licensee should include a section within the model documentation of their 

application on their validation approach and testing results. 

A5.15 The sensitivity of the model to assumptions or aspects of their SF6 forecast 

leakage methodology should be explored and, if possible, quantified. This is important 

for understanding the accuracy of the forecasting and any potential decision-making 

risks. 

A5.16 Whilst we are expecting SF6 to be the primary focus of this type of modelling, we 

would advise licensees to consider how the model could be extended to include other 

Insultation and Interruption Gases (IIGs). 

A5.17 Documentation of the SF6 leakage methodology, including assumptions and 

validation results, should be submitted to Ofgem alongside the MSIP submission. This 

will form part of our ongoing governance of the SF6 abatement workstreams. 

Analysis of SF6 asset interventions 

 
A5.18 We expect licensees to develop scenario analysis of intervention works, 

demonstrating impact at both the asset category level and the network level. 

A5.19 For this scenario analysis, we expect credible SF6 abatement benefits associated 

with each intervention category to be set out. The current intervention categories we 

envisage are: 

• Asset Replacement – this is an activity undertaken by a network company 

to remove an existing asset(s) and install a new asset. The asset replacement 

activity includes: 

 

○ the installation of replacement assets 
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○ the dismantling of existing assets where activity this is undertaken as part 

of the asset replacement works. 

 

• Asset Refurbishment – this is a one-off activity undertaken on an asset that 

is deemed to be close to end-of-life or is otherwise requiring intervention that 

extends the life of that asset or restores its functionality. This activity does 

not result in the recording of a new or disposed asset in the licensee’s Asset 

Register. Refurbishment can include the replacement or reconditioning of 

components of an asset. 

 

• Retro-Fill – this is a one-off activity to modify an asset to work to original or 

similar specification using an alternative IIG to SF6. This activity does not 

result in the recording of a new or disposed asset in the Asset Register. 

 

• Maintenance & Repair – this is any activity required or assumed to be 

necessary to achieve the expected life of an asset. 

 

• Removal – this is the permanent removal of an asset from the network, not 

including removals carried out as part of a replacement or refurbishment 

activity. 

 

• Addition – this is the addition of a new asset to the network, not including 

additions carried out as part of a replacement or refurbishment activity. 

 

A5.20 We have aligned the definitions of the intervention categories above to the NARM 

intervention categories; however, we welcome further discussions to define these more 

closely to SF6 asset interventions. 

A5.21 We expect licensees to present a clear view of how intervention scenario analysis 

can be used to identify asset candidates that would benefit from each of the intervention 

categories listed above. 

SF6 Leakage Model Governance 

 
A5.22 Licensees are expected to maintain a reasonable level of ongoing governance of 

their SF6 leakage model and the subsequent interactions to the SF6 Intervention Plan. 

We suggest that a review is completed annually to ensure that the base data, 

assumptions, and modelling are kept up to date. 

A5.23 As part of our assessment of MSIP submission, we will consider ongoing 

arrangements a licensee has undertaken to govern their SF6 Leakage models. 



Re-opener Guidance and Application Requirements Document 

37 

 

 

A5.24 In this review, we suggest that the licensee considers the following elements: 

• SF6 leakage rates data: the data that underpins the leakage modelling is 

continually updated from the networks data capturing processes over that 

year. This should also be used to validate any assumptions with the model, 

specifically on assumed benefits related to the determination of intervention 

benefits. 

 

• Global data: the data which is determined external to the licensee’s control 

(i.e. the Global Warming Potential of SF6). 

 

• Assumptions within the modelling: any assumptions that have been used 

in the modelling to improve the accuracy or operation of the model. 

 

• Validation results: any validation results that may require further calibration 

of model methodologies or assumptions. 

 

A5.25 Within a licensee’s associated documents on the modelling of SF6 leakage, the 

licensee must indicate the regularity of its review and the intended governance of the 

model. 

A5.26 Ofgem recommends that the licensee submits SF6 leakage modelled outputs 

alongside its SF6 Asset Intervention MSIP Re-opener application. Ofgem will also be 

requesting detail on the SF6 leakage modelled outputs for developing RIIO-ET3 policies. 

Therefore, we suggest licensees maintain an up-to-date SF6 leakage model and 

associated documentation. 

A5.27 Whilst Ofgem will not require an annual update on changes to any modelling, we 

would expect licensees to conduct ongoing review and updates. For any additional SF6 

Asset Intervention MSIP submissions, made in RIIO-2 after January 2022, Ofgem will 

require licensees to provide a complete view of any changes made to their SF6 leakage 

models. This will also include an updated validation exercise and a narrative on how 

accuracy has been improved since the previous modelling version. 

Cost information 

A5.28 This section sets out the information that must be provided on costs. 
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Breakdown and justification of costs 

 
Consideration of options 

 

A5.29 The licensee must provide information to justify the need and amount of 

allowance required. 

A5.30 The licensee must also provide a description of the various options that were 

considered and the rationale for the selection preferred option. 

Breakdown of costs of preferred option 
 

A5.31 Applications must set out, but need not be limited to, the following: 

• the overall costs of implementing the proposals contained in the applications 

• source information used to build up the costs for each application 

• a breakdown of the overall baseline costs for the applications per year 

• for each project, a breakdown of the costs for each site in terms of costs and 

volume and unit costs. 

A5.32 Ofgem will supply a CBA template for cost and options to be submitted. 
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Appendix 6 Environmental Re-opener Guidance 

Introduction 

 
A6.1 The Environmental Re-opener (EVR) Guidance is issued by the Authority under 

SpC 3.2 of the Electricity Distribution licence and sets out the process of this re-opener. 

Scope 

 
A6.2 The EVR may be triggered by the licensee during the re-opener windows set out 

in SpC 3.2, where the licensee has incurred or expects to incur costs caused by new or 

amended legislative requirements that relate to the licensee’s impact on the 

environment that are contained or could have been contained within the licensee’s 

Environmental Action Plan (EAP). 

Process 

 
A6.3 This section covers the process that the licensee will undertake when submitting a 

Re-opener application under the EVR. This should be read in addition to any general 

requirements set out in this Guidance document. In addition, we set out what the 

Authority will look into when assessing the scope of the Re-opener application. 

A6.4 The licensee should submit a detailed Re-opener application which includes the 

information set out in paragraph 3.2.31 of the SpC 3.2 as well as the information 

provided in paragraph A6.6 of this appendix. The application must also relate to and/or 

take into account the requirements set in paragraph 3.2.32 of the SpC 3.2. 

A6.5 The Authority, when assessing the scope of the EVR application, will take into 

account the relationship of the new or amended legislative requirement to the licensees’ 

EAPs. Such legislative requirements may also be linked to areas that are closely linked to 

the EAPs and could have been contained in the EAPs. The Authority will consider the 

requirement of an EAP, as set out in the Business Plan Guidance18. In this case, the 

Authority will assess the importance and impact that these could have on the 

decarbonisation of the networks as well as the impact of licensee s activities to the 

environment. 

A6.6 The EVR application should include the following information and evidence, as 

well as any other analysis or information that the licensee considers may be relevant to 

the Authority’s consideration of the application: 

 

 

 
18 Paragraph 3.33 to 3.35 RIIO-ED2 Business Plan Guidance 
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• A full needs case including: 

 

(a) why the new or amended legislative requirements relate to the licensee’s 

impact on the environment that are contained within or could have been 

contained within the licensee’s EAP. 

(b) why is it appropriate for this to be funded by network consumers through this 

re-opener. 

(c) The timelines for the activities required for compliance, including why these 

activities should occur in RIIO-ED2 and their anticipated length. 

(d) Justification that the activities required relate to EAPs or what could have 

been contained within the EAPs, the decarbonisation of the networks and the 

wider impact of licensee s activities on the environment, including: 

• An Engineering justification paper detailing cost information and a cost benefit 

analysis where relevant; and 

 

• A policy justification paper which explains why an adjustment to allowances is 

justified and how the proposal or proposed scope of work accomplishes the 

compliance obligation. 

 

A6.7 The licensee’s EVR application should demonstrate that the costs being sought 

cannot be and have not already been addressed in other ex ante allowances and do not 

fall within the scope of any other uncertainty mechanisms. 
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Appendix 7 Digitalisation Re-opener Guidance 

Introduction 

 
A7.1 This appendix sets out the minimum requirements expected from licensees when 

making an Application for additional costs under the Digitalisation Re-opener, in 

accordance with Part I of SpC 3.2 of the Electricity Distribution licence. This appendix, 

which should be read in addition to any general requirements set out in this Guidance 

document and in accordance with Part I of SpC 3.2, provides guidance as to the types of 

evidence and level of detail that licensees must include when submitting a Digitalisation 

Re-opener application, relating to the needs case and cost information. 

A7.2 There may be some projects/solutions where licensees will not be able to provide 

the necessary level of details listed within this appendix. In such instances, licensees 

must provide a justification for not providing all of the necessary information. We will 

consider if such explanations/submissions are sufficient for the Re-opener application on 

a case-by-case basis. 

A7.3 Our intent is for licensees to utilise a recognised cost taxonomy to classify 

Digitalisation spend when making an application under the Digitalisation Re-opener. 

However, this approach needs to be considered by relevant working groups across all 

network licensees. The exact implementation of a cost taxonomy in the RIIO-ED2 price 

control is still to be considered and we intend to establish a working team across Ofgem 

and the licensees to determine implementation. 

A7.4 The proposal, set out in 1.3, was taken to the ENA’s Data and Digitalisation 

Steering Group on the 30 September 2022 and agreed by all network licensees. We also 

signalled our intent to implement a cost taxonomy in our Final Determinations for the 

RIIO-ED2 price control19. If a cost taxonomy is required to be utilised when submitting a 

Digitalisation Re-opener application, we will develop and consult upon additional 

guidance relating to the implementation of the said cost taxonomy. Therefore, unless 

additional guidance is provided, a cost taxonomy is not required to be used as part of an 

application under the Digitalisation Re-opener. 

Scope 

 
A7.5 The Digitalisation Re-opener may be triggered by the licensee during the re- 

opener windows set out in SpC 3.2, where the licensee has incurred or expects to incur 

costs as a result of any of the triggers set out in SpC 3.2 Part I. 

 

 
19 RIIO-ED2 Final Determinations Core Document Chapter 4, paragraphs 4.21-4.28 
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Needs Case 

 
Alignment with overall business strategy and commitments 

 

A7.6 In addition to the requirements set out in paragraph 3.8-3.15 of the main 

document, the licensee must provide: 

• its Digitalisation Strategy and Action Plan (DSAP) 

• evidence within the DSAP of the role it plays in facilitating the business to 

achieve its business objectives 

Demonstration of needs case 
 

A7.7 In addition to the requirements set out in chapter 3 of this document, the 

licensee’s problem statement must provide: 

• The change in licensee roles and responsibilities requiring the use of this re- 

opener, if applicable. 

• the outputs arising from the investment which should be clearly linked to 

delivering their Digitalisation Strategy 
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Appendix 8 Load Related Expenditure Re-Opener 

Guidance 

Introduction 

A8.1 This appendix covers the minimum requirements expected from licensees when 

making an Application for additional costs under the Load Related Expenditure (LRE) Re- 

opener, in accordance with Part K of SpC 3.2 (Uncertain costs and Re-openers) of the 

Electricity Distribution licence (which will be effective from 1 April 2023). 

Scope 

A8.2 The LRE Re-opener can be triggered in relation to costs in the following cost 

categories, where these costs incurred or expected to be incurred, are caused by an 

increase in load on the network: 

• CV1 - Primary reinforcement (including additional justification for flexibility 

services, if required) 

 

• CV2 - Secondary reinforcement, excluding the areas covered by the LRE 

volume drivers 

 

• CV3 - Fault level reinforcement 

 

• CV4 - New Transmission Capacity Charges 

 

• C2 - Connections. 

 

Application Requirements 

A8.3 Licensees will be required to submit a two part submission when making an LRE 

Re-opener application. This section details the areas of information the Authority will 

consider when reviewing an LRE Re-opener application. 

Part 1- Overarching narrative 

 
A8.4 LRE Re-opener applications should, in the first instance, be formed of a narrative 

which contains the following: 

A8.5 Evidence that actual demand and Low Carbon Technology (LCT) uptake on the 

network has grown beyond the forecast demand set out in the 2021 System 

Transformation FES, that ex ante allowances were in-part set against. 
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• Where actual or forecast demand or LCT uptake differ from the assumptions 

made in 2022 System Transformation FES details should be provided 

 

• Where the location of LCT uptake differs from the assumptions and 

consequently the impact on the network differs, details should be provided. 

 

• Where relevant a table which lays out a comparison between the assumptions 

made at the time ex-ante LRE allowances were set and the position at the 

time of re-opener application should be provided. 

 

A8.6 A high-level description and analysis of the changes to the licensee’s LRE plans 

that have resulted from the growth in network demand. 

• Where the differences in expenditure relate to a difference between actual 

demand and the initial forecast demand used to set ex ante allowances at the 

start of RIIO-ED2, a comparison between actual demand and the initial ex 

ante forecast demand should be provided alongside a narrative explaining the 

changes. 

 

• Where the differences relate to an external driver, such as a change to 

Government or Regulatory policy, the licensee should provide a narrative 

explaining how the change has impacted reinforcement requirements. 

 

• Where the difference relates to demand growth on the network arising at 

different locations, evidence of how this change has impacted reinforcement 

requirements should be provided. 

 

A8.7 An explanation, and supporting data tables, which show how LRE ex ante 

allowances have been used to-date in RIIO-ED2 on a project-by-project basis (or, where 

relevant, a programme-by-programme basis), and that the LRE ex ante allowances 

provided are not sufficient to complete the work required to keep pace with network 

demand. Licensees must demonstrate that the allowances being sought through the LRE 

Re-opener could not have been funded by the licensee’s LRE ex ante allowances and do 

not fall within the scope of SpC 3.9 (LRE Volume Drivers) or any other uncertainty 

mechanism 

A8.8 A forecast for LRE for the whole of RIIO-ED2 should be provided in detail, as 

should any planned works that have been temporarily or permanently deferred. 
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Part 2 -Project specific justification papers 

 
A8.9 The second part of the licensee’s application must be formed of project specific 

Engineering Justification Papers (EJPs). 

A8.10 The Authority will only review these EJP’s if part 1 of the LRE Re-opener 

submission, described above, is satisfied. 

A8.11 For the following cost categories, the licensee must submit an EJP for each 

specific project (or in the case of CV2, an EJP for the programme of works) that it 

intends to undertake: 

• CV1 – Primary reinforcement (including additional justification for flexibility 

services, if required) 

 

• CV2 – Secondary reinforcement, excluding the areas covered by the LRE 

volume drivers 

 

• CV3 – Fault level reinforcement 

 

• CV4 – New Transmission Capacity Charges, 

 

A8.12 For C2- Connections, the licensee must provide an EJP to show, at a programme 

level; the change in nature and/or number of connection requests received and 

progressing to construction are exceeding the forecast provided by licensees in their 

RIIO-ED2 business plan submissions, and what the drivers of this difference are. 

A8.13 Additional costs resulting from Access SCR can also be assessed under the above 

cost categories, and we expect that these will be embedded within those cost categories 

rather than separately identified. 

A8.14 In addition to the RIIO-ED2 EJP guidance, the sections below provide additional 

targeted guidance on the information that we expect to see contained within each 

justification paper for cost categories CV1 to CV4. 

Targeted guidance 

 

A8.15 Licensees’ project specific EJPs should adhere to the following format: 

• Demonstrate that the need for investment is substantiated against a range of 

plausible planning scenarios 

 

• Demonstrate a structured options development process 
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• Detail the proposed investment scope, cost, risk and benefits. 

 

Optioneering 

A8.16 In addition to the guidance in Chapters 1-4 of this document, for the LRE Re- 

opener, licensees should provide a detailed analysis on options considered. The detail of 

the optioneering may vary depending on the expenditure areas and whether they are 

driven by specific projects on the primary network, programmes of work on the 

secondary network or in response to customer connection activity. Analysis should 

include: 

• A description of the approach to reinforcement, drawing out how this is 

managing the risk of foreclosing possible future demand scenarios, including 

more highly electrified pathways to meeting net zero targets 

 

• A detailed description of the balance of investment to be undertaken and how 

this is broken down across the voltage levels (i.e., named schemes for 132kV 

& EHV and programmes of work for HV and LV solutions) 

 

• A description of the process for identifying and assessing credible network 

reinforcement options 

 

• A description of the key assumptions made within the overall approach 

regarding the use of flexibility services and the use of data and monitoring to 

inform future investment timing 

 

• A detailed description of solutions benefits, timing and risks as well as the 

impacts of the strategy across multiple price control periods. For instance, 

where investment has been deferred or brought forward and any consequent 

impact on future deliverability 

 

• An explanation of approaches for the development of options considering 

synergies with other load and non-load network needs. This will include how 

options are created to avoid inefficient disruptive piecemeal development and 

highlight any proposed investment ahead of need. 

 

Forecast 

A8.17 Where appropriate licensees should continue to clearly identify the building blocks 

of their forecasting approach, e.g. how the forecast has been informed by the Future 

Energy Scenarios and Committee of Climate Change assumptions and alternative 
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scenarios considered in the investment plan. Where appropriate, reference should be 

made to published Distribution Future Energy Scenario reports. 

Network Impact 

A8.18 Licensees should clearly identify any changes in network impact and provide an 

assessment of those changes. That assessment must set out a clear comparison 

between initial network impact and any new network impact, along with reasons 

explaining any significant changes. Any constraints on the networks as a result of these 

changes should be identified. 

A8.19 Licensees must explain how any new scenarios included in the assessment will 

impact projected demand levels and include an update to the range of uncertainty. This 

explanation should include an assessment of current available capacity on the network 

versus initial capacity on the network (as submitted as part of the licensees RIIO-ED2 

business plan). When providing detail of network impact, established metrics should be 

used and key drivers clearly outlined. 

A8.20 As a minimum, the factors used to identify the need for network interventions 

should be detailed along with the associated thresholds, for example XX% of thermal 

ratings and XX% of short circuit ratings. Key assumptions should be detailed, especially 

when used in the absence of measured data. 

Strategic Investment 

A8.21 Through the LRE Re-opener, licensees can also request additional allowances for 

Strategic Investment, i.e., investment which enables enhanced capacity on the 

Distribution System to be deployed in the short term in anticipation of expected longer 

term need. This may be needed to ensure no future net zero pathway is foreclosed or to 

ensure deliverability in the future, helping to keep longer term costs as low as possible 

for consumers. 

A8.22 Where the licensee is proposing Strategic Investment, this should be clearly 

identified within the Re-opener application. 

A8.23 Where the Authority approves a Strategic Investment project through the LRE 

Re-opener this will likely be set as a Strategic Investment Evaluative Price Control 

Deliverable (PCD) under SpC 3.3 and will be subject to the general PCD assessment 

principles set out in the PCD Reporting Requirements and Methodology Document. 

LRE Closeout Adjustment 
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A8.24 Although not directly relevant to the operation of the LRE Re-opener, this section 

sets out our intended arrangements for enacting paragraph 3.18 of the Authority’s RIIO- 

ED2 Final Determinations Core Methodology Document. Paragraph 3.18 sets out that 

during RIIO-ED2 Closeout20 the Authority may propose an adjustment to a licensee’s Ex 

Ante LRE Non-variant Allowance21 if the licensee’s LRE Closeout Expenditure22 during the 

Price Control Period is less than 80% of its Ex Ante LRE Non-variant Allowance. 

A8.25 The Authority may only make modifications to a licensee’s Ex Ante LRE Non- 

variant Allowance during RIIO-ED2 Closeout where the licensee has incurred LRE 

Closeout Expenditure that is less than 80% of Ex Ante LRE Non-variant Allowance. 

A8.26 The Authority will, as soon as reasonably practicable after the end of the Price 

Control Period, undertake initial analysis to assess whether the licensee must provide 

further information to assist the Authority in determining whether allowance adjustments 

may be merited. If the Authority’s initial analysis suggests that the licensee’s actual LRE 

Closeout Expenditure may have fallen below 80% of the licensee’s Ex Ante LRE Non- 

variant Allowance, the Authority will request information from the licensee regarding the 

extent to which the underspend arises due to factors such as efficiency savings or 

innovative solutions. 

A8.27 Once the requested information has been obtained from the licensee, the 

Authority will undertake the following calculation, expressed as a percentage, to 

determine whether the licensee has incurred LRE Closeout Expenditure that is less than 

80% of Ex Ante LRE Non-variant Allowance: 

LRE Closeout Expenditure  Ex Ante LRE Non-variant Allowance 

 

A8.28 If this calculation returns a value that is greater than or equal to 80%, the 

Authority will not take any further action. If this calculation returns a value that is less 

than 80%, the Authority will consider whether an allowance adjustment is merited. 

 

 
20 Prior to RIIO-ED2 Closeout the Authority will consult on its closeout methodology, which will 

include consultation on the detailed workings of how the Authority will action changes to a 
licensee’s Ex Ante LRE Non-variant Allowance during RIIO-ED2 Closeout. 
21 For the purposes of the Closeout Adjustment Ex Ante LRE Non-variant Allowance is the five-year 

allowance set out in Appendix 2 to SpC 3.2 plus any additional allowances granted through the LRE 

Re-opener that is set in Appendix 1 to SpC 3.2, adjusted for the effect of Real Price Effects using 

the annual Real Price Effects Index values calculated in line with the methodology in Chapter 5 of 
the ED2 Price Control Financial Handbook. 
22 LRE Closeout Expenditure is actual Load Related Expenditure for the Price Control Period that 
does not fall within the scope of SpC 3.9 (Load Related Expenditure Volume Drivers) but excludes 

any expenditure that is subject to separate Price Control Deliverables. It is calculated in 2020/21 

prices, on a net basis which offsets customer contributions against gross expenditure, plus an 
adjustment for any such expenditure avoided, or that may reasonably be expected to be avoided, 

as a result of factors such as efficiency savings or innovative solutions. 



Re-opener Guidance and Application Requirements Document 

49 

 

 

A8.29 The quantum of any allowance adjustment to a licensee’s Ex Ante LRE Non- 

variant Allowance during RIIO-ED2 Closeout will not exceed: 

LRE Closeout Expenditure – Ex Ante LRE Non-variant Allowance + (0.2 x Ex Ante 

LRE Non-variant Allowance) 

 

A8.30 When deciding whether it is appropriate to make an LRE Closeout Adjustment, 

the Authority will: 

• have regard to the basis on which the Ex Ante LRE Non-variant Allowance 

values were determined; 

 

• consider whether the licensee’s Load Related Expenditure has fallen outside 

any Specific Customer Funded Reinforcement Percentage Band under SpC 

3.11; and 

 

• take no account of the general financial performance of the licensee under the 

arrangements set out in the Special Conditions of this licence. 

 

A8.31 The following modifications to the licensee’s Ex Ante LRE Non-variant Allowance 

can be made during RIIO-ED2 Closeout: 

• modifications to the Ex Ante LRE Non-variant Allowance set out in Appendix 2 

of SpC 3.2 or modifications to the LREt term in SpC 3.2; and 

 

• modifications confined to allowances for Regulatory Years commencing on or 

after 1 April 2023. 

 

A8.32 Any modifications to the licensee’s Ex Ante LRE Non-variant Allowance during 

RIIO-ED2 Closeout will be made under section 11A (modifications of conditions of 

licences) of the Act. 
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Appendix 9 High Value Projects Re-opener Guidance 

Introduction 

 
A9.1 High Value Projects (HVPs) in RIIO-ED2 are defined as discrete non load projects 

valued at more than £25m (in 2020-21 prices) in RIIO-ED2. HVPs are discrete projects 

with specific deliverables. Given that their size and nature could involve a degree of 

uncertainty, we included provisions for Ofgem to review the licensees HVP expenditure, 

as well as a re-opener window for licensees to propose new HVPs within the Price Control 

Period. 

Scope 

 
A9.2 The HVP Re-opener will cover new projects that were not known about when the 

Authority made its RIIO-ED2 Final Determinations, as well as projects that were known 

about but that were not included in baseline allowances. Where a licensee triggers the 

re-opener within the price control, schemes will be reviewed on a project-by-project 

basis, through an assessment of whether total expenditure for that HVP meets the £25m 

threshold (in 2020/21 prices), and that no adjustments would be made on account of 

existing projects. 

A9.3 Any project that does not meet the relevant criteria (i.e., that costs less than 

£25m) will not be eligible for additional, discrete funding, and the overall costs of this 

would be subject to the Totex Incentive Mechanism. Therefore, if a licensee were to 

subdivide a project, it would bear a proportion of these costs rather than being provided 

with additional allowances. We believe this provides a robust framework for ensuring 

HVPs are assessed and delivered where they are in consumers’ interests. 
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Appendix 10 West Coast of Cumbria Re-opener Guidance 

(ENWL only) 

Introduction 

 
A10.1 This section covers guidance on the minimum requirements expected from ENWL 

when making an application for additional costs under the terms of the West Coast of 

Cumbria (WCC) Re-opener, in accordance with Part N of SpC 3.2 (Uncertain costs and 

Re-openers) of the Electricity Distribution licence (which will be effective from 1 April 

2023). 

Ongoing engagement 

 
A10.2 The licensee must apply reasonable endeavours to ensure that the Authority is 

kept informed of any material developments it is aware of with regards to new nuclear 

generation projects at the Moorside Nuclear Site. This includes National Grid and ENWL’s 

associated plans for connecting new nuclear generation at the Moorside Nuclear Site, 

and the associated potential cost implications for ENWL’s network. 

Triggering the re-opener – requesting Moorside Pre-Construction 

Funding 

 
A10.3 In order to initiate the West Coast of Cumbria Re-opener for funding the costs 

associated with early design, feasibility studies, consenting work and any other 

necessary activities on a project to connect new nuclear generation at the Moorside 

Nuclear Site, ENWL’s should liaise directly with the Authority, and provide evidence that 

at least one of the events set out in paragraph 3.2.97(a) of the licence has occurred. 

A10.4 Should the licensee or National Grid ESO accept an application for connection at 

the Moorside Nuclear Site, which the licensee considers warrants the commencement of 

early work on the connection, the licensee should submit a written request for Ofgem to 

trigger the re-opener, setting out: 

• Any request for Moorside Pre-Construction Funding that will be included as 

part of a Re-opener application. Moorside Pre-Construction Funding is the 

funding required to develop a project to connect new nuclear generation at 

the Moorside Nuclear Site, to the point that consents are obtained, and the 

connection project is ready to begin construction. 

 

• The licensee’s best view of its proposed timetable of works on the connection 

project. 
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• A request for the Authority to confirm future indicative timing of triggering the 

West Coast of Cumbria Re-opener. 

 

A10.5 Where the Authority decides to trigger the re-opener, ENWL’s Re-opener 

application must provide the information set out in paragraph 3.2.99 of the licence and 

demonstrate that the costs being sought have not already been addressed in ex ante 

RIIO-ED2 allowances and do not fall within the scope of any other UMs. 

Triggering the re-opener – requesting any other funding 

(including Moorside Pre-Construction Funding) 

A10.6 In order to initiate the West Coast of Cumbria Re-opener for funding the full 

construction costs (including indirect costs) associated with a project to connect new 

nuclear generation at the Moorside Nuclear Site, the licensee should liaise directly with 

the Authority, and provide evidence that at least one of the events set out in paragraph 

3.2.97(b) of the licence has occurred. 

A10.7 Following review of that evidence the Authority will notify ENWL of whether, and 

when, it intends to trigger the re-opener. 

A10.8 If the Authority decides to trigger the re-opener, ENWL’s Re-opener application 

must demonstrate that the costs being sought have not already been addressed in ex 

ante RIIO-ED2 allowances and do not fall within the scope of any other UMs. 

A10.9 ENWL’s Re-opener application must provide the information set out in paragraph 

3.2.99 of the licence. That will require the inclusion of the following information, or a 

statement setting out the reason why the item isn’t relevant or applicable in the 

circumstances, as well as any other analysis or information that the licensee considers is 

relevant: 

• A description of the work the licensee has carried out or proposes to carry out 

in association with new nuclear generation seeking to connect at the Moorside 

Nuclear Site. This description must include detail of the plans for the 

licensee’s works, such as project timeline, project development plans, 

planning consent details and status, stakeholder management plans, details of 

the construction programme and a scheduled completion date. 

 

• Details of any interactions with all associated projects or infrastructure (i.e., 

the Transmission Network or relevant National Grid projects in Cumbria) 

clearly outlining the relationship and associated effects. 
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• A detailed description of the associated costs for each Regulatory Year, 

including evidence of how in aggregate across all years they meet the 

Materiality Threshold. 

 

• The basis of calculation for the changes to the licensee’s allowed level of 

expenditure. 

 

• Information regarding the cost of work incurred or expected to be incurred, in 

association with new nuclear generation seeking to connect at the Moorside 

Nuclear Site, such that the Authority can determine its efficiency. Please 

consider information on detailed design works, the licensee’s supplier 

procurement and tender procedures, forecast costs on a year-by-year basis, 

and a breakdown of the forecast costs. 

 

• A description of the potential risks associated with delivery of new nuclear 

generation seeking to connect at the Moorside Nuclear Site that might impact 

on project costs and ENWL’s associated risk management strategy. 

 

• A description of how ENWL has considered the risk and costs associated with 

connecting the Moorside Nuclear Site to the transmission system and how this 

will be shared appropriately between the licensee, its consumers and, if 

relevant, National Grid. 

 

• A description of any changes (including savings) to its Transmission 

Connection Point Charges. 

 

• An explanation of how the licensee has ensured that charges to National Grid 

are economic and efficient (taking account of the interests of electricity 

consumers generally). 

 

• A description of any revisions that the licensee considers should be made to 

its Network Asset Risk Metric as a result of its project to connect new nuclear 

generation at the Moorside Nuclear Site, and an explanation of why those 

revisions are necessary. 
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Appendix 11 Authority assessment process 

Introduction 

 
A11.1 This appendix sets out an indicative framework that is intended to ensure that 

our decision-making process for re-openers is as agile, efficient, and proportionate as is 

reasonably practicable. We are using several tools to do this, including: 

• publishing this Re-opener Guidance and Application Requirements 

Document 

 

• establishing a Re-opener application pipeline log 

 

• providing for pre-application engagement with licensees 

 

• pre-acceptance screening of applications 

 

• a process for supplementary questions 

 

• a proportionate approach using Assessment Tiers with differing levels of 

scrutiny for individual applications 

 

• a gateway style approach where appropriate.23
 

 

A11.2 Our objective is to make re-opener decisions in accordance with our principal 

objective and statutory duties that can be reflected in the Annual Iteration Process (AIP) 

of the calendar year in which the application is received. Our assessment process is 

designed to deliver the majority of decisions within six months after a Re-opener 

application has been received. However, we recognise this may not always be possible. 

A11.3 This appendix also provides information on additional re-opener windows and 

Authority instigated Re-openers. 

A11.4 The following re-openers have their own specific processes and timescales set out 

in separate documents that should be read in conjunction with this document: 

• Net Zero Pre-Construction and Small Projects Re-opener;24
 

 

 

 

 
23 For example, gas transmission compressor and major asset health projects will follow a four 

step Project Assessment Process (GT PAP). 
24 https://www.ofgem.gov.uk/publications-and-updates/net-zero-pre-construction-work-and- 

small-net-zero-projects-re-opener-governance-document 

https://www.ofgem.gov.uk/publications-and-updates/net-zero-pre-construction-work-and-small-net-zero-projects-re-opener-governance-document
https://www.ofgem.gov.uk/publications-and-updates/net-zero-pre-construction-work-and-small-net-zero-projects-re-opener-governance-document
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• Large Onshore Transmission Investments (LOTI) Re-opener;25 and 

 

• RIIO-2 Funded Incremental Obligated Capacity (FIOC) Re-opener.26
 

 

Stages in the indicative assessment process 

 
A11.5 Table 1 below summarises the various stages of our indicative assessment 

process. The rest of this appendix explains each stage of the process in greater detail. 

Table A11.1: Stages in the indicative assessment process 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
25 https://www.ofgem.gov.uk/publications-and-updates/large-onshore-transmission-investments- 

loti-re-opener-guidance 
26 https://www.ofgem.gov.uk/publications-and-updates/riio-2-fioc-guidance-and-submissions- 

requirements-document-0 

https://www.ofgem.gov.uk/publications-and-updates/large-onshore-transmission-investments-loti-re-opener-guidance
https://www.ofgem.gov.uk/publications-and-updates/large-onshore-transmission-investments-loti-re-opener-guidance
https://www.ofgem.gov.uk/publications-and-updates/riio-2-fioc-guidance-and-submissions-requirements-document-0
https://www.ofgem.gov.uk/publications-and-updates/riio-2-fioc-guidance-and-submissions-requirements-document-0
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Stage 1: Engagement 
 

1a. Re-opener application pipeline 

log 

• Re-opener application pipeline log to be 

updated at least annually. 

• Discussions expected at least three 

months before an application window 

opens. 

1b. Pre-application engagement 
• The nature and timeframe of 

engagement will depend on the specifics 

of the re-opener under discussion. 

Stages 2 – 5: Assessment 
 

2. Application window for 

submission opens 

• The level of scrutiny applied to an 

application will be proportionate to the 

materiality of the application and the 

complexity of the decision. 

3. Screening checks 
• We have developed three Assessment 

Tiers: 

4. Assessment, including: 

4a. Assigning the Assessment Tier 

4b. Supplementary question 
process 

o Fast Track Assessment 

o Standard Assessment 
o Additional Scrutiny. 

• Our default position is that all 
applications will be subject to the 

5. Policy consultation Standard Assessment Tier unless we have 

sufficient evidence to adopt an 

alternative. 

Stages 6 – 7: Direction 
 

6. Proposed Direction 
• Content of proposed and final direction 

set out in licence conditions. 

7. Direction issued 
• Direction published at the time it is 

made (not at the time of the AIP) 

Stage 8: Annual Iteration 

Process 

 

8. Publishing allowed revenue 
• Direction must be issued by 31 October 

to be reflected in Annual Iteration 

Process of that year. 

Stage 1a: Re-opener application pipeline log 

 

A11.6 The Re-opener application pipeline log is part of the annual Regulatory Reporting 

Pack.27 Licensees will be required to provide, so far as is reasonably practicable at the 

time of submission, forecast information about applications they anticipate submitting. 

A11.7 The principal purpose of the Re-opener application pipeline log is to allow us to 

forecast the likely pattern of Re-opener applications. This will assist us in planning the 

 

 
27 Information, including on how to complete the Re-opener application pipeline log, provided as 
part of the Regulatory Instructions and Guidance document for RIIO-2. 
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appropriate internal and external resources to process these Re-openers in a timely and 

efficient manner. Not only will we gain an understanding of the flow of applications but 

also the likely materiality and complexity of these applications, which are factors that 

influence the Assessment Tier applied to individual applications. 

A11.8 In addition, the Re-opener application pipeline log will provide licensees with an 

opportunity to forecast Re-opener PCFM Variable Values in the Price Control Financial 

Model (PCFM).28 As a consequence, Allowed Revenue forecasts for future years are 

intended to reflect the likely impact of Re-opener applications prior to the submission of 

an application or a Direction being issued. 

A11.9 These forecast Re-opener PCFM Variable Values will be updated each year 

following submission of the Regulatory Reporting Pack until final values are assigned by 

the issue of Directions or not as the case may be. Final Re-opener PCFM Variable Values 

will be adjusted to take account of the effect of an appropriate measure of the time 

value of money29 on the variance between forecast values and any Direction. 

A11.10 Licensees are encouraged to update their re-opener pipeline log (submitting and 

discussing updates with Ofgem as necessary) submission at any point in the Regulatory 

Year should there be material changes that would impact the principal purpose of the 

pipeline log. However, if updated outside of the annual Regulatory Reporting Pack 

submission, these updates cannot be reflected in the PCFM. 

Stage 1b: Pre-application engagement 
 

A11.11 The objective of the pre-application engagement process is to: 

• enable us to get a clear understanding of how effective a future Re-opener 

application is likely to be with respect to answering each of the questions 

set out in Chapter 3, paragraph 3.1 

 

• allow us to get a clear understanding of the appropriate Assessment Tier 

for the application, and discuss this with the licensee 

 

• allow us to get a clear understanding of the internal and external 

resources necessary to process the application 

 

 

 

 
28 A licensee will have the option of individual forecast values provided in the Re-opener 

application pipeline log not being reflected in the PCFM due to the level of uncertainty associated 

with the forecast. 
29 Time value of money has the definition given in the glossary of the PCFM Handbooks for ED2, 

ET2, GT2 and GD2. 



Re-opener Guidance and Application Requirements Document 

58 

 

 

• enable the licensee to test the evidence intended for inclusion in the 

application against the questions set out in Chapter 3, paragraph 3.1. 

 

A11.12 The appropriate timing, and extent, of the pre-application engagement will vary 

depending on the specific nature of the Re-opener application being discussed. We 

expect licensees to initiate discussions with us no later than three months prior to an 

application being submitted. We expect that the information provided in the Re-opener 

application pipeline log will provide a starting point for these discussions. 

A11.13 None of the discussions during this pre-application engagement will commit either 

party during the later stages of the assessment process. 

A11.14 Should experience from pre-application engagement suggest that it would be 

helpful we may develop a more structured engagement process. 

Stage 2: Application window for submission 
 

A11.15 The licensee must submit its Re-opener application during the application window 

as set out in licence conditions. 

Stage 3: Screening checks 
 

A11.16 Upon receipt of an application, we will conduct screening checks to ensure that 

it is valid and can proceed through the subsequent stages. An application that has been 

rejected may be submitted during another application window, assuming it fulfils the 

relevant criteria. An application will be deemed to be invalid if it does not: 

• comply with the requirements of relevant licence conditions 

• comply with the requirements set out in this Re-opener Guidance and 

Applications Requirements document including relevant Appendices. 

A11.17 During the screening checks we will assess whether the application should be 

assigned an Assessment Tier other than the Standard Assessment Tier (see Stage 4a: 

Assigning the Assessment Tier). 

A11.18 We will write to the licensee setting out the outcome of these screening checks 

setting out the reasons for our decision should we determine that the application is 

invalid, or if we consider that an Assessment Tier other than the Standard Tier is 

appropriate.30 In addition we will provide an indication of when we intend to publish our 

Proposed Direction (Stage 6) and Direction (Stage 7). 

 

 

 
30 This assignment should not be regarded as definitive, and it may be that during the detailed 

assessment of the application it becomes appropriate to assign a different Assessment Tier. 
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Stage 4: Assessment 
 

A11.19 The main body of this document sets out the process for our assessment of re- 

openers. 

Stage 4a: Assigning the appropriate Assessment Tier 
 

A11.20 We have developed a Re-opener application assessment process that ensures 

each application receives an appropriate level of scrutiny. These Assessment Tiers are 

designed to allow flexibility in the level of scrutiny applied and the time taken to assess 

individual Re-opener applications. It may be necessary to change the Assessment Tier 

during the course of the full assessment. 

A11.21 The table below summarises the differences between the three Assessment Tiers: 

Table A11.2: Assessment Tiers 
 

 
Fast Track Standard Additional Scrutiny 

Policy Consultation No Optional Optional 

Estimated time to decision Under 3 Months 3-6 Months Over 6 Months 

 

 

A11.22 Our default position is that all applications will be subject to the Standard 

Assessment Tier unless there is a clear justification for adopting an alternative 

Assessment Tier. Any decision to adopt an alternative Assessment Tier will be based on 

reasons including: 

• whether the application very clearly does, or does not, contain the 

quantity and quality of evidence that we require to answer the questions 

set out in Chapter 3, paragraph 3.1 

 

• the size of adjustment sought measured as a multiple of the Materiality 

Threshold (as defined in SpC 1.1 of the licence for ET, GD and GT, or SpC 

1.2 for ED). 

 

o where the size of adjustment sought in the Re-opener application is 

up to 1.5 times the Materiality Threshold, it may be considered 

suitable for the Fast track Assessment Tier 

 

o between 1.5 and 5 times the Materiality Threshold may be 

considered suitable for the Standard Assessment Tier 
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o above 5 times the Materiality Threshold may be considered suitable 

for the Additional Scrutiny Assessment Tier 

 

o The ranges mentioned here are indicative only, and just one factor 

we will consider when assigning the Assessment Tier 

 

• the alignment of the proposed intervention with relevant policy objectives 

and precedent as well as any implications for other regulatory mechanisms 

 

• the quality of pre-application engagement and the clarity with which the 

application is presented 

 

• other factors that we determine are relevant when reaching our 

Assessment Tier decision. 

 

Stage 4b: Supplementary question (SQ) process 
 

A11.23 The SQ process is intended for clarification purposes only. Licensees should not 

expect to use it as a means of submitting additional information that the original Re- 

opener application should have included and is missing. It is not our intention to use the 

SQ process as a means of working up weak or poor-quality applications. This Re-opener 

Guidance and Application Requirements Document is to assist licensees in preparing 

their applications. In combination with pre-application engagement this provides 

licensees with the assistance they require to submit high quality applications. 

A11.24 To aid the agility of the process, licensees are expected to respond to an SQ 

within five working days unless otherwise specified by us. 

Stage 5: Policy consultation (optional) 
 

A11.25 We anticipate that a separate policy consultation stage will be unnecessary for 

most Re-opener applications. However, a policy consultation stage will likely be used 

when a Re-opener application raises an issue, not previously considered, that is likely to 

have a material impact on our decision. 

Stage 6: Proposed direction 
 

A11.26 As set out in the relevant licence condition for each re-opener mechanism, before 

making a direction, we will publish on our website: 

• the text of the proposed direction 
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• the reasons for the proposed direction31
 

 

• a period during which representations may be made on the proposed 

direction, which will not be less than 28 days.32
 

 

Stage 7: Direction 
 

A11.27 We will issue a direction, setting out our decision, following consideration of 

consultation responses received in Stage 6. As set out in the relevant licence condition 

for each re-opener mechanism, we will publish on our website: 

• the text of the direction 

 

• the reasons for the direction. 

 

A11.28 The direction will be issued as soon as reasonably practicable to provide certainty 

to the licensee and will not be withheld until the time of the Annual Iteration Process. 

Stage 8: Annual Iteration Process 
 

A11.29 Each year we will run the Annual Iteration Process (AIP), which is the process of 

annually updating the variable values in the PCFM to calculate and publish updated 

Allowed Revenue and Adjusted Revenue values. 

A11.30 The Direction will be used to assign a final value to the relevant Re-opener 

Variable Value within the PCFM at the next available Annual Iteration Process which is 

completed by 30 November each year. To be reflected in the Annual Iteration Process 

the Direction must be issued by 31 October.33
 

Additional Re-opener windows and Authority instigated Re- 

openers 

A11.31 The re-opener licence conditions may provide either or both of two relevant 

options. 

 

 

 

 
31 Our reasons will generally include our assessment of the needs case for the proposed project, 
our assessment of the options and justification for the proposed project and our assessment of the 

efficient costs of the proposed project. 
32 The process described here is the self-modification direction process which is used for most Re- 

openers in the RIIO-2 price control. However, there are some Re-opener decisions that are subject 

to statutory consultation. The statutory process is set out in the Electricity Act 1989 and the Gas 
Act 1986. 
33 Please see the PCFM Guidance for ED2, ET2, GD2 and GT2 for further information on this 

process: https://www.ofgem.gov.uk/publications-and-updates/decision-riio-2-pcfm-guidance 

https://www.ofgem.gov.uk/publications-and-updates/decision-riio-2-pcfm-guidance
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A11.32 The first option is to direct additional re-opener windows, allowing licensees to 

submit applications. Where this happens, the process for assessing any application 

submitted during this window will be as per Stages 2 to 8 of this Re-opener application 

assessment process document. It may be appropriate to exercise this option in situations 

where we believe that it is in the consumers’ interests to provide licensees with an 

additional opportunity to submit Re-opener applications. Prior to any such direction we 

would discuss the option with relevant stakeholders. For example in a situation where 

external factors have led to the relevant project not being sufficiently advanced to allow 

a well evidenced application to be made during the window specified in the licence and 

we consider it is in the interest of consumers to allow a later submission. 

A11.33 The second option is an Authority instigated Re-opener. The licence conditions 

stipulate the specific circumstances in which we can choose this option. With this option 

we would be likely to use our existing information gathering powers34 to obtain any 

further evidence we deem necessary to make a decision whether or not it is appropriate 

to issue a direction amending outputs, delivery dates or allowances. Should this option 

be utilised we would, where appropriate, follow the principles on which this indicative re- 

opener assessment process is based. In particular, a proportionate approach to the 

information requested and level of analysis. We may also follow the various stages set 

out in Table 1 above. 
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Appendix 12 Redaction Policy 
 

Please see separate pdf file published alongside this document:   
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Appendix 13 Re-opener Submission Template 
 

Please see separate Excel file published alongside this document:   
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Appendix 14 Re-opener Submission Template Instructions 
 

Please see separate pdf file published alongside this document:   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
34 The Authority may gather information under powers set out in section 47A Electricity Act 1989 

or section 34A Gas Act 1986. The Authority may also request information from the licensees under 

the RIIO-2 licence conditions for ED, ET, GT and GD. These are set out in Condition B4 of the 

Electricity Transmission Standard Conditions, Condition 24 of the Gas Transporter Standard 

Licence Conditions and Condition 6 of the Electricity Distribution Standard Licence Conditions. 
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