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Re-opener Guidance and Application 
Requirements Document: Version 5 
Publication date: 01 April 2026 

Contact: RIIO-3 Team 

Team: Network Price Controls 

Email: RIIO3@ofgem.gov.uk  

This document is directed at the gas transmission (GT), electricity transmission (ET), 
gas distribution (GD) and electricity distribution (ED) network companies (for the 
purposes of this document ‘licensees’1). The purpose of this document is to: 

• set out how the licensees must prepare their Re-opener applications in 
accordance with Special Condition (SpC) 9.4 (Re-opener Guidance and 
Application Requirements Document) of the GT, GD and ET licences effective 
from 1 April 2026) and the ED licences (effective from 1 April 2023); and 

• provide some guidance on the style and structure for Re-opener 
applications. 

 

 

1 Gas distribution and Gas transmission operators are also known as Gas Transporter 

licensees. 

mailto:RIIO3@ofgem.gov.uk
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1. Introduction 
1.1 Re-openers are a type of RIIO uncertainty mechanism. Depending on their design, they 

allow us to adjust a licensee’s allowances (in some cases up and in some cases down), 
outputs and delivery dates in response to changing circumstances during the price 
control period. We can do this by direction rather than by a statutory consultation, 
provided certain requirements are met, in line with the Electricity Act 1989 and Gas Act 
1986. Where the requirements are not met, modifications must be made under section 
11A (Modifications of conditions of licences) of the Electricity Act 1989 or section 23 
(Modifications of conditions of licences) of the Gas Act 1986. Re-openers may be cross 
sector, sector specific or bespoke to an individual licensee. 

1.2 The Re-opener Guidance and Application Requirements Document licence: Special 
Condition (SpC) 9.4 for the GT, GD, ET and ED licences requires that licensees prepare 
their Re-opener applications in accordance with this document. This is in addition to the 
requirements set out in the individual Re-opener licence conditions. 

1.3 In accordance with SpC 9.4, this document sets out how the licensee must prepare its 
applications for Re-openers, including: 

• the level of detail required in a Re-opener application; 
• requirements to publish the Re-opener application; 
• when it is appropriate to make redactions in published Re-opener applications; and 
• requirements to ensure senior leadership assurance of the application. 

1.4 This document includes both general requirements that apply to all Re-opener 
applications to which this document applies (see Appendix 1) and specific requirements 
for individual Re-opener applications, which are set out in Appendices 2-10 and 
Appendices 13-15. As specifically provided for in SpC 9.4 (ET, GD, GT) and SpC 1.3 (ED), 
this document may be amended by the Authority. 

1.5 Failure to prepare an application in accordance with any of the relevant requirements 
may result in rejection of the application. In this case, we would consult with the 
licensee. Licensees must ensure that their applications comply with this document and 
any other licence requirements prior to submission. 

1.6 Appendix 1 sets out the RIIO-3 ET, GT, GD and RIIO-2 ED Re-opener mechanisms for 
which applications must be prepared in accordance with this document. 

1.7 Appendices 2 – 10 and appendices 13-15 contain guidance and requirements for the 
preparation of applications for specific Re-opener mechanisms.  

1.8 Appendix 11 contains information on the process we intend to follow when reaching our 
decisions on Re-opener applications. 

1.9 Appendix 12 contains information on the redactions policy.  
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2. Assurance and publication requirements 
Section summary 

This chapter provides details of the assurance, publication, and redaction requirements 

for licensees’ Re-opener applications. 

Assurance requirements 
2.1 We require detailed information from licensees in their Re-opener applications in order 

to carry out robust and timely assessments of those applications. To this end, licensees 
must make Re-opener applications that are accurate,2 unambiguous, complete, and 
concise.3 

2.2 All Re-opener applications must be accompanied by written confirmation from a person 
duly authorised in accordance with the licensee’s governance arrangements within the 
company that the Re-opener application has been prepared and submitted, such that:4 

• it is accurate and robust, and that the proposed outcomes of the Re-opener are 
financeable and represent good value for consumers; 

• there were quality assurance processes in place to ensure the licensee has 
provided high-quality information to enable us to make decisions which are in the 
interests of consumers; and 

• the application has been subject to internal governance arrangements and received 
sign off at an appropriate level within the licensee. For example, this may be sign-off 
by the company board if appropriate. 

 
2.3 A point of contact must be provided for each Re-opener application, including name, 

position, email, and phone number. 

Publication and redaction requirements 
2.4 Subject to paragraphs 2.5 and 2.6, the licensee must, within five working days of 

submitting a Re-opener application to us, publish its complete application in a 
prominent place on its website, in such a manner that relevant stakeholders can easily 
locate the application. 

2.5 Subject to paragraph 2.6, a licensee must publish its Re-opener application in its entirety 
making only necessary redactions. Where redactions are made, we expect licensees to 

 

2 We recognise that some aspects may need to be forecast or rely on outside parties or factors. 

Accuracy means accurate insofar as the licensee can reasonably ascertain. 
3 Emphasis on keeping the core narrative brief, while presenting proportionate evidence and 

justification for the proposed adjustment, but avoiding duplication and superfluous information 

and narrative. 
4 These requirements are similar to our letter to the CEOs of licensees (excluding ED companies) 

on 4 June 2019 - https://www.ofgem.gov.uk/publications/companies-provide-assurance-ahead-

riio2-business-plan-submission-deadline 

https://www.ofgem.gov.uk/publications/companies-provide-assurance-ahead-riio2-business-plan-submission-deadline
https://www.ofgem.gov.uk/publications/companies-provide-assurance-ahead-riio2-business-plan-submission-deadline
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publish an explanation for the redaction. We recognise that redactions may be 
appropriate for reasons including: 

• confidentiality; 
• commercial sensitivity; and 
• security. 

 
2.6 Where publishing an application would pose a risk to national security, the application 

should not be published at all and no explanation of the lack of publication needs to be 
published. This may be the case with applications relating to cyber resilience and 
physical security Re-openers. 

2.7 Please see Appendix 12 - Redaction Policy for further information on the above and 
Ofgem’s approach to redaction of information.
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3. Requirements for the content of Re-opener applications 
Section summary 

This chapter sets out requirements on what information a Re-opener application must contain 
and the standards it must meet. 

Introduction 
 
3.1 Any Re-opener application must clearly provide the Authority with answers to the 

following questions: 

• Why an adjustment is justified; and 
• What that adjustment should be. 

 
3.2 The various Re-opener licence conditions prescribe the minimum information that an 

application must contain to assist us in answering these two questions. This document, 
and in particular this chapter, sets out further detail on the required content that must be 
included in all Re-opener applications. 

3.3 There may be some Re-opener applications where licensees will not be able to provide 
the required information listed within this document. In such instances, the licensee 
must provide a justification for not providing all the required information. We will 
consider whether there is sufficient information to progress a Re-opener application in 
the absence of all the required information on a case-by- case basis. 

3.4 Each application must include a table that maps out which sections of the application 
relate to individual requirements as set out in the relevant Re-opener licence condition 
and Chapter 3 of this document. 

3.5 This chapter should be read in conjunction with the relevant Re-opener appendices to 
this document and the relevant licence condition(s). 

Network companies operating multiple networks 
 
3.6 In the Gas and Electricity Distribution sectors, a single owner may operate several 

separate distribution networks under either a single licence or number of separate 
licences. In either case a single Re-opener application relating to all the distribution 
networks for which an adjustment is being sought must be submitted. The application 
must include sufficient detail to permit adjustment of the relevant terms for each 
individual distribution network. Consequently, with respect to activities that may be 
delivered centrally for several distribution networks, for example HR services, costs 
should be allocated proportionally to each distribution network in accordance with the 
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same principles applied in complying with other regulatory reporting requirements. In the 
case of Gas Distribution this includes the obligations set out in SpC 9.9.5 

Materiality threshold 
3.7 Where a materiality threshold exists, it would apply such that we propose to only adjust 

allowances if the changes to allowances resulting from our assessment, prior to 
multiplication by the Totex Incentive Mechanism (TIM) incentive rate applicable to that 
licensee, exceed the Materiality Threshold specified in the licence.6 

3.8 Where network companies operate more than one network, the materiality threshold is 
applied to the individual network. 

Needs case and preferred option 
3.9 Unless specifically provided for in the design of a given mechanism, all Re-opener 

applications must include a needs case whether or not this is a specified requirement of 
the relevant Re-opener licence condition or specific Re-opener Guidance. 

3.10 Subject to paragraph 3.3, the needs case must contain the following:  

Alignment with overall business strategy and commitments 
3.11 The application must include a clear statement of how the proposed expenditure aligns 

with the licensee’s future business strategy, including consideration of how it relates to 
the licensee’s licence or other statutory obligations and, if relevant, its business plan for 
future price control periods. 

Demonstration of needs case / problem statement 
3.12 The application must include a clear statement as to the need for the proposed 

expenditure or the problem the licensee is trying to address in the context of its 
significance for consumers, network assets, and wider society. The affected consumers 
or assets must be identified, and the associated risk being addressed / quantified, where 
possible. 

3.13 As well as demonstrating the needs case, the application must also provide the rationale 
for the level of expenditure proposed and why this level should be regarded as being 
efficient. 

Consideration of options and methodology for selection of the preferred option 
3.14 The application must include a clear description of the list of options considered and the 

selection process undertaken to reach the preferred option. This must include the 
following, subject to paragraph 3.3: 

 

5 SpC 9.9: Allocation of revenues and costs for calculations under the price control in respect of 

the Distribution Network, in the GD Special Conditions. 
6 The value of the materiality threshold for each network is set out in SpC 1.1 of GT, GD and ET 

Special Conditions and 1.2 of the ED Special Conditions. 
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• a clear description of the various options considered, setting out the key features of 
each option, this should include options considered that were not ultimately 
adopted; 

• a ‘do minimum’ option to act as a counterfactual to demonstrate the financial 
impact of no additional investment or programme expenditure taking place; 

• an option to delay proposed capital expenditure recognising the option value of 
such delay; 

• a market-based option, where this is available (for example the use of commercial 
arrangements such as the use of interruptible contracts as an alternative to network 
reinforcement); 

• a clear statement of the criteria used to assess the various options and the 
assessment of each option against these criteria; 

• a brief description of the process used to select the options: either the internal 
process (for which relevant documents should be included) or the existing industry 
process; 

• an appropriate sensitivity analysis, using relevant statistical or other techniques; 
• a clear summary of any Cost Benefit Analysis / Engineering Justification that should 

be carried out in accordance with paragraphs 3.24 and 3.25 below; and 
• a justification for the proposed timing of additional expenditure. 

 

The preferred option 
3.15 The application must include a clear description of the preferred option, sufficient to 

allow us to make an informed decision on whether it is suitable. This must include all of 
the following, subject to paragraph 3.3: 

• a clear description of the key features of the preferred option including how that 
option will address the issues set out in the demonstration of needs case / problem 
statement; 

• a clear statement of the benefits to customers, both quantitative and qualitative, of 
the preferred option; 

• if the preferred option is predicated on a particular scenario, a clear description of 
the scenario and how the option is (or is not) future proofed against other 
scenarios); 

• a clear statement of the key benefits of the preferred option along with any 
drawbacks identified; 

• a register of the various assets or programmes of work that will be impacted by 
implementation of the preferred option; and 

• evidence of the technical feasibility of the preferred option, using technical annexes 
as appropriate. 
 

3.16 To support the application, additional information may include but is not limited to: 

• evidence of optionality for future reinforcement or upgrades and analysis of the risk 
of asset stranding under different future generation and demand pathways. 
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• Confirmation of consistency with any relevant system planning frameworks (e.g. 
FES for electricity, GNCNR etc), highlighting how the option supports long-term 
system resilience. 

 
3.17 The application must include a clear statement as to any project delivery and monitoring 

plan for the preferred option. This must include: 

• a project delivery programme including provisional dates and key milestones; 
• a consideration of whether the licensee has access to sufficient resources to 

ensure timely delivery; 
• a description of mitigation measures that can be taken to address potential 

deviation from the project delivery plan; and 
• a description of reporting mechanisms to monitor delivery and measure outcomes 

(this might include the introduction of a new Price Control Deliverable). 

Stakeholder engagement and whole system opportunities 
 
3.18 Subject to paragraphs 3.19 and 3.20, the application must include an explanation of how 

stakeholder engagement contributed to the identification and design of the preferred 
option. This stakeholder engagement may be limited to those categories of stakeholders 
who are materially impacted by the choice of preferred option. Where there are 
opportunities to collaborate with other network companies on whole system issues, this 
must be reflected in the analysis and evidence provided. 

3.19 Stakeholder engagement may not be necessary where there is not a material impact on 
stakeholders, or where the application is driven by statutory obligations. In these 
circumstances a brief explanation of why stakeholder engagement was not considered 
appropriate must be provided. 

3.20 Stakeholder engagement will not be necessary where it would pose a risk to national 
security, specifically for applications related to cyber resilience and physical security Re-
openers. 

Cost information 
 
3.21 When the adjustment sought relates to increasing the level of allowances, a Re-opener 

application must include sufficient cost information to provide: 

• evidence to justify why the expenditure is additional to that already provided for by 
relevant ex ante allowances, or that will be provided through other uncertainty 
mechanisms; and 

• why the level of costs is efficient. Please note, the efficient level of costs will be 
determined at the time of any determination of a Re-opener application. 

 
3.22 The cost evidence included in the Re-opener application must be provided in accordance 

with the following requirements, subject to paragraph 3.3: 
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Format of cost submissions 
• Cost data must be submitted using any relevant template issued by Ofgem or where 

the licensee has agreed with Ofgem ahead of submission that a template is suitable 
for a given Re-opener submission.  

• Cost data must be submitted in excel format with all data tables etc. clearly labelled 
and set out in a logical manner, including, where appropriate, instructions on the 
operation of workbook functionality; 

Cost definitions 
• Submitted costs must be on the same basis as allowances in the licence (2023-24 

prices for GD, GT and ET and 2020-21 prices for ED). 
• Submitted costs must be on a gross basis including both direct and indirect costs 

except where:   
a. the project falls under the scope of Special Condition 3.13 Closely Associated 

Indirects (CAI) Use-it-or-lose-it mechanism, or 
b. is considered under Special Condition 3.23 ET2/ET3 Crossover adjustments 

licence condition, in which case Special Condition 3.24 Legacy Opex Escalator 
will apply for CAI funding (for ET) or the indirects scaler (for ED) term,  

where only direct costs should be included.  
• For the Business Support Cost (BSC) Re-opener, only BSC should be requested, see 

Appendix 4 for guidance.  
• For the Load Related Expenditure Re-opener, Wayleaves and Diversions Re-opener 

and Specified Street Works Costs Re-opener (all ED) the cost evidence must also 
include costs on a net before and after Non-Price Control Allocation basis, with a 
sufficient level of detail to clearly demonstrate how the gross to net before Non 
Price Control Allocation and net after Non-Price Control Allocation values were 
derived; 

Cost granularity and transparency 
• Cost data must be presented at a sufficient level of detail to clearly demonstrate 

how overall values were derived and in a way that can be easily replicated, including 
the use of transparent formulae. 

• Submitted costs must be easily comparable with other benchmarks, where 
applicable, or other data submissions of the same nature. 

• The licensee must explain all relevant assumptions and data sources; 
Cost forecasting 
• The licensee must explicitly identify and justify all key cost drivers used for 

forecasting purposes. 
• The licensee must clearly explain all relevant uncertainties in forecast cost levels 

and any potential mitigations. These uncertainties should form the basis of any 
sensitivity analysis using appropriate techniques and, where appropriate, a register 
of these uncertainties must be included. 

• The licensee must provide outturn data for similar projects. 
• The licensee must provide a risk register for the specific project, where the 

application includes request for risk allowances; 
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• The licensee must demonstrate that cost efficiency measures have been identified 
and that their impacts have been fully accounted for in the forecasts. 

• The licensee must demonstrate that the additional allowances are required after all 
allowances, already provided through ex ante allowances, or that will be provided 
through other mechanisms) have been considered; and 

Input price inflation 
• Where a licensee’s forecast costs include impact of assumptions related to input 

price inflation, including Real Price Effects and/or any bespoke modelling of input 
price inflation, then the licensee must also provide the equivalent cost data 
excluding the impact of any input price inflation assumptions.  The licensee is 
required to provide the data exclusive of input price inflation in the same format 
and/or in the same data template as used for the inclusive of input price inflation 
data. 
 

3.23 Further guidance on how to meet these requirements can be found in the Infrastructure 
and Projects Authority Cost Estimating Guidance, which is a best practice approach to 
producing project cost estimates.7 We expect companies to follow the principles of this 
guidance when generating cost estimates for projects and programmes. Where licensees 
do not consider this to be practical or cost effective, they should provide a justification of 
why the alternative approach they have adopted is more appropriate. 

Cost benefit analysis and engineering justifications 
3.24 Cost Benefit Analysis (CBA) and Engineering Justifications Papers (EJP) are important 

sources of evidence that can be included in an application. Where they are provided, 
they must: 

• be consistent with published guidance and recognised best practice, for example 
the Green Book8 and the Spackman discounting approach;  

• demonstrate evidence of structured options development, including consideration 
of whole system options and non-network options, where applicable, against a 
baseline scenario which involves the minimum level of intervention that would be 
required to remain compliant with all applicable laws and regulations; 

• demonstrate the value of projects across different scenarios, where relevant, and 
include an explicit consideration of (quasi) option values9 of deferring the 
investment; 

• be clearly linked to the Re-opener application, where applicable, with sensitivity to 
changes in input parameters assessed, for example future energy scenarios; 

 

7 https://www.gov.uk/government/publications/cost-estimating-guidance 
8 

https://assets.publishing.service.gov.uk/media/6645c709bd01f5ed32793cbc/Green_Book_2022

__updated_links_.pdf 
9 Guidance on this option value can be found in our Strengthening strategic and sustainability 

considerations in Ofgem decision making, and Real Options and Investment Decision Making 

papers and annexes. 

https://www.gov.uk/government/publications/cost-estimating-guidance
https://assets.publishing.service.gov.uk/media/6645c709bd01f5ed32793cbc/Green_Book_2022__updated_links_.pdf
https://assets.publishing.service.gov.uk/media/6645c709bd01f5ed32793cbc/Green_Book_2022__updated_links_.pdf
https://www.ofgem.gov.uk/ofgem-publications/57015/discussion-paper-strengthening-strategic-and-sustainability-considerations-ofgem-decision-making.pdf
https://www.ofgem.gov.uk/ofgem-publications/57015/discussion-paper-strengthening-strategic-and-sustainability-considerations-ofgem-decision-making.pdf
https://www.ofgem.gov.uk/ofgem-publications/57015/discussion-paper-strengthening-strategic-and-sustainability-considerations-ofgem-decision-making.pdf
https://www.ofgem.gov.uk/sites/default/files/docs/2012/03/real_options_investment_decision_making.pdf
https://www.ofgem.gov.uk/sites/default/files/docs/2012/03/real_options_investment_decision_making.pdf
https://www.ofgem.gov.uk/sites/default/files/docs/2012/03/real_options_investment_decision_making.pdf
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• act as a robust decision support tool, and be open to scrutiny and challenge in 
conjunction with other appropriate means of justification for investment decisions; 

• be transparent about which risks, costs and benefits have neither been considered 
nor monetised as part of the analysis;  

• list all relevant costs and benefits associated with each option. This includes 
intangible costs and benefits, and costs and benefits that the licensee cannot 
reliably estimate. In such cases the licensee may omit the associated valuations, 
but must provide suitable explanation within its supporting documentation; and 

• be transparent about the assumptions, inputs and rationale for the decisions, 
calculations and results arrived at. 

3.25 We have published sector-specific guidance on CBAs and EJPs which must be adhered 
to when submitting Re-opener applications during RIIO-ED2 and RIIO-3 (ET, GD and GT): 

• EJP and CBA Guidance for ET, GD and GT in September 202410 
• EJP Guidance for ED in February 202111 
• CBA Guidance for ED in October 202112 

 
 
 
 
 
 
 
 

 

10 Investment Decision Pack (IDP) Guidance, Annex 1: RIIO-3 Business Plan Guidance | Ofgem 
11 https://www.ofgem.gov.uk/publications/riio-ed2-engineering-justification-paper-guidance 
12 https://www.ofgem.gov.uk/publications/riio-ed2-data-templates-and-associated-instructions- 

and-guidance 

https://www.ofgem.gov.uk/guidance/riio-3-business-plan-guidance
https://www.ofgem.gov.uk/publications/riio-ed2-engineering-justification-paper-guidance
https://www.ofgem.gov.uk/publications/riio-ed2-data-templates-and-associated-instructions-and-guidance
https://www.ofgem.gov.uk/publications/riio-ed2-data-templates-and-associated-instructions-and-guidance
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4. Guidance on the style and structure of Re-opener 
applications 

Section summary 

This chapter provides guidance on how to structure and present the key components of a Re-
opener application. 

Style and structure of applications 
 
4.1 Re-opener applications should follow a style and structure that clearly and concisely 

sets out the evidence that licensees wish to present in support of their request to have 
allowances or other price control parameters adjusted. 

4.2 Re-opener applications should follow a logical structure that aligns with the various 
requirements set out in the relevant Re-opener licence condition and in this document. 
The application should consist of a core narrative that concisely sets out all the relevant 
evidence that we require to make an informed decision. Further detailed analysis and 
technical information including CBAs and EJPs should be set out in clearly identified 
annexes. Where evidence derived in the annexes is relied upon in the core narrative this 
should be clearly identified and the core narrative should include a specific reference to 
where the derivation is presented. 

4.3 In addition to the requirement to include a table that maps which sections of the 
application relate to individual requirements set out in the relevant Re-opener licence 
condition and paragraph 3.4 of this document, a table of contents and glossary of terms 
should be included as part of the application. 

4.4 The core narrative should be clear and concise in the presentation of all the relevant 
evidence required to make an informed decision. The emphasis should be on the 
proportionate presentation of evidence avoiding duplication and superfluous information 
or narrative. The narrative should focus on quantifiable and objective evidence rather 
than subjective or qualitative assertions. 

4.5 When determining the proportionate amount of evidence presented with respect to any 
particular issue, relevant factors should include: 

• materiality of the issue with respect to the overall decision; 
• the complexity of the issues being considered; 
• the quality of evidence being considered; 
• the level of certainty about the future; and 
• interaction with other relevant considerations. 
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4.6 The core narrative should be drafted according to the principles of Plain English.13 As far 
as possible defined terms should have the same meaning as they have in the relevant 
licence and/or Final Determinations. Data tables should be clearly and precisely 
labelled. 

4.7 While the purpose of the annexes is to present detailed analysis and technical 
information, the same principles with respect to the clear and concise presentation of 
evidence should apply. 

4.8 Specific requirements with regards to the structure of specific Re-opener applications 
may be provided in individual appendices for specific Re-openers. 

5. Appendices Index 
 

Appendix Name of appendix Page no. 

1 Complete list of RIIO-3 Re-openers (for ET, GT and GD) and RIIO-2 re-
openers (for ED) 

18 

2 Coordinated Adjustment Mechanism Re-opener Application Guidance 22 

3 Cyber Resilience Re-opener Application Requirements 26 

4 Business Support Costs (BSC) Re-opener Application Guidance (ET 
only) 

31 

5 Environmental Re-opener Guidance (ED only) 34 

6 Digitalisation Re-opener Guidance 36 

7 Load Related Expenditure Re-opener Guidance (ED only) 38 

8 High Value Projects Re-opener Guidance (ED only) 44 

9 West Coast of Cumbria Re-opener Guidance (ENWL only) 45 

10 Bespoke, Non-load Related Major Projects and Property Re-openers 
(NGET only) 

48 

11 Authority assessment process 50 

12 Redaction Policy 56 

13 Asset Health Re-opener (GT and GD) 56 

14 Network Capability Re-opener (GT only) 58 

15 Network decarbonisation and emissions compliance Re-opener 59 

 

13 Plain English Campaign www.plainenglish.co.uk 

http://www.plainenglish.co.uk/
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Appendix 1 Complete list of RIIO-3 ET, GT, GD & RIIO-ED2 Re-
openers to which this document applies 

A1.1 Below is a full list of RIIO-3 ET, GT, GD and RIIO-ED2 Re-openers, as defined in the 
licence.14 This document applies in all cases unless otherwise stated in this table. 
Where an appendix is mentioned, this should be read in conjunction with the main 
document. 

List of Cross Sector Re-openers (all network and distribution 
companies - ET, GT, GD and ED) 

Cyber Resilience SpC 3.2 (ET, GT and GD and ED) Appendix 3 

Resilience (ET, GT, GD) SpC 3.3 (ET, GT, GD)  

Decarbonisation and 
Environmental Policy (ET, GD, 
GT) 

SpC 3.6 (ET, GT GD)  

Coordinated Adjustment 
Mechanism 

SpC 3.8 (ET, GT, GD) 

SpC 3.7 (ED) 

Appendix 2 

Digitalisation SpC 3.7 (ET, GT, GD) 

SpC 3.2 (ED) 

Appendix 6 

 

List of Gas Transmission Sector Re-openers (NGT) 
 

Small Decarbonisation Projects Re-opener GT SpC 3.4 Please also refer to the separate 
Small Decarbonisation Projects Re-
opener Governance Document 

Funded incremental obligated capacity 
(FIOC) Price Control Deliverable and Re-
opener 

GT SpC 3.11 Please also refer to the separate FIOC 
Guidance and Submissions 
Requirements Document 

Asset health Re-opener GT SpC 3.12 Appendix 13 

Pipeline Diversions Re-opener GT SpC 3.14  

West import resilience project Price 
Control Deliverable and Re-opener (WIRPt 
and WIRPROt) 

GT SpC 3.18  

Gas Strategic Planning Re-opener GT SpC 3.19  

Office, Gas National Control Centre and GT SpC 3.20  

 

14 SpC 1.1 in the GD, GT, ET Special Conditions and SpC 1.2 in the ED Special Conditions. 
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Emergency Control Room Relocation Re-
opener 

Network Capability Re-opener GT SpC 3.21 Appendix 14 

Bacton enhanced filtration Re-opener GT SpC 3.22  

Network decarbonisation and emissions 
compliance Re-opener 

GT SpC 3.23 Appendix 15 

 

List of Electricity Transmission Sector Re-openers (NGET SHET SPT) 
 

Non-Load Re-opener ET SpC 3.10  

Business Support Costs ET SpC 3.14 Appendix 4 

Pre-Construction Funding (PCF) ET SpC 3.15  

Advanced Procurement Mechanism ET SpC 3.16 This document does not apply, 
please see APM Governance 
document. 

Load Re-opener and Price Control Deliverable ET SpC 3.18 This document applies in parts, 
please see Load Re-opener 
Guidance and Submission 
Requirements Document that 
takes primacy. 

CSNP Re-opener and Price Control Deliverable ET SpC 3.19 This document applies in parts, 
please see CSNP-Re-opener 
Guidance and Submission 
Requirements Document that 
takes primacy.  

Accelerated strategic transmission investment 
Pre-Construction Funding Re-opener, Price 
Control Deliverable and Use It Or Lose It 
Adjustment 

ET SpC 3.20 This document does not apply, 
please see Accelerated 
Strategic Transmission 
Investment Guidance And 
Submission Requirements 
Document 

Accelerated strategic transmission investment 
Re-opener and Price Control Deliverable term 

ET SpC 3.21 This document does not apply, 
please see Accelerated 
Strategic Transmission 
Investment Guidance And 
Submission Requirements 
Document 

Subsea Cable Re-opener (SHET only) ET SpC 3.26  

Property Re-opener (SHET only) ET SpC 3.27  

NESO Separation Re-opener (NGET only) ET SpC 3.40 Applicable Re-openers 

Property Alpha Re-opener (NGET only) ET SpC 3.41 Appendix 10 

Property Beta Re-opener (NGET only) ET SpC 3.42 Appendix 10 
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Tyne Crossing Project Re-opener (NGET only) ET SpC 3.43  

NGET Non-Load Related Major Projects Re-
opener and Price Control Deliverable 

ET SpC 3.47 Appendix 10 

NGET V-String Busbars Re-opener and Price 
Control Deliverable 

ET SpC 3.51 Appendix 10 

NGET Reactive Compensation Re-opener and 
Price Control Deliverable 

ET SpC 3.52 Appendix 10 

 

List of Gas Distribution Re-openers (Cadent SGN NGN WWU) 
 

Small Decarbonisation Projects Re-opener GD SpC 3.4 Please also refer to the 
separate Small 
Decarbonisation Projects Re-
opener Governance Document 

HSE policy GD SpC 3.13  

Heat Policy GD SpC 3.14  

Diversions and Loss of Development Claims GD SpC 3.15  

New Large Load Connections GD SpC 3.16  

Specified Streetworks Costs GD SpC 3.17  

General Reinforcements GD SpC 3.20  

Complex Distributions Systems GD SpC 3.22  

London Subways and Tunnels (Cadent North 
London only) 

GD SpC 3.26  

Mandated Category 3 Security Price Control 
Deliverable and Re-opener (Cadent only) 

GD SpC 3.30  

 

List of Electricity Distribution Re-openers (NGED NPg SPEN SSEN 
UKPN) 
 

Electricity System Restoration Re-opener ED SpC 3.2  

Environmental Re-opener ED SpC 3.2 Appendix 5 

Load Related Expenditure Re-opener ED SpC 3.2 Appendix 7 

High Value Projects Re-opener ED SpC 3.2 Appendix 8 

Physical Security Re-opener ED SpC 3.2  

Rail Electrification Costs Re-opener ED SpC 3.2  

Specified Street Works Costs Re-opener ED SpC 3.2  

Storm Arwen Re-opener ED SpC 3.2  



Guidance Re-opener Guidance and Application Requirements Document: Version 5  

21 

Wayleaves and Diversions Re-opener ED SpC 3.2  

West Coast of Cumbria Re-opener – (ENWL only) ED SpC 3.2 Appendix 9 

Hebrides and Orkney – (SSEN only) ED SpC 3.2  

Shetland – (SSEN only) ED SpC 3.2  

Net Zero Re-opener ED SpC 3.6 This document does 

not apply - Authority 
instigated only 
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Appendix 2 Coordinated Adjustment Mechanism (CAM) Re-
opener Application Guidance 

Content of Re-opener applications 
A2.1 The Re-opener application should follow the guidance in the main document unless 

indicated otherwise below. Additional points in this appendix are to be taken as 
additional requirements to those in the main document. 

A2.2 Applications for this Re-opener must come from a single licensee, which may be either 
the licensee who was originally assigned the responsibility and associated revenues for 
the output or project deliverable and is proposing to reallocate the CAM activity 
(‘Network A’) or the licensee proposing to carry out a new activity in order to solve the 
original issue with greater overall value to consumers (‘Network B’). 

A2.3 Applications must contain a statement of agreement on the content of the Re-opener 
application between Network A and Network B which proposes to transfer 
responsibility for and associated revenue with the CAM activity. 

Needs case and preferred option 
A2.4 The requirements of paragraph 3.9 -3.17 in the main document do not apply to this Re-

opener. 

Demonstration of needs case / problem statement 
A2.5 An application must provide a copy of the original justification, including the original 

needs case, for the existing planned activity that was submitted to the Authority, or 
through a recognised industry process. 

A2.6 An application must also provide the justification for the proposed alternative activity. 
This must include a CBA comparing the two activities, expected outputs and/or project 
deliverables related to the two activities, and year of delivery of the two activities. 

A2.7 The licensee must set out the overall value of the reallocation to the consumers of both 
Network A and Network B. The value comprises not only the quantifiable benefits (as 
set out below) but any additional value to consumers that is not necessarily 
quantifiable in financial terms such as benefits to the wider energy system and 
evidence of consumer support through stakeholder engagement. 

A2.8 The licensee must also demonstrate a net benefit to the relevant group(s) of consumers 
(further information on net benefits provided in paragraphs A2.15 – A2.24).
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A2.9 The application must set out the problem that the alternative activity is designed to 
solve, including context, sites, risks, and how the proposed reallocation of RIIO-2 or 
RIIO-3 price control funds is in the best interests of future and existing consumers. 

Cost information 
A2.10  Costs must be provided for both the existing planned activity and the proposed new 

activity. 

A2.11 We recognise that an agreement between two licensees to submit an application under 
this Re-opener may incur costs related to the change of activity, such as foregoing 
potential gains under the Totex Incentive Mechanism, or adjustments to related outputs 
and/or project deliverables. 

A2.12 Where this is the case, we acknowledge that licensees may negotiate compensation 
between themselves to recover these costs. An application must also contain the 
amount and the rationale of any such arrangement made between the applying licensee 
and the partner licensee, or state that none such arrangement has or will be made. Any 
such amount need not be included in the CBA assessment. 

A2.13 The application must also set out which output conditions and/or performance-related 
payments will be affected by the change, for both the applying licensee and the partner 
licensee(s). 

Cost benefit analysis (CBA) and engineering justifications 
 
A2.14 The requirements of paragraphs 3.24 and 3.25 in the main document do not apply to 

this Re-opener. 

A2.15 We expect licensees to use the ‘Whole System Cost-Benefit Analysis’ framework once 
developed by the ENA in order to show that the reallocation of the output for consumers 
is in the best interests of future and existing consumers, referring to the User Guide and 
Methodology documents also developed by the ENA to support the CBA framework.15 In 
the submission of any early projects in RIIO-3 and prior to the developments by the 
ENA, licensees are required to submit a suitable CBA template to evidence a CAM 
proposal.

 

15 These will be published on the Energy Networks Association website: 

https://www.energynetworks.org/ 

https://www.energynetworks.org/
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Demonstrating net benefits to consumers 
 
A2.16 An application must demonstrate that there is an expected net benefit to consumers as 

a result of the proposed change. Depending on the type of licensees making the Re-
opener application, licensees must identify relevant consumer groups affected, and the 
net benefit each is expected to gain. 

A2.17 For the CAM Re-opener, ‘electricity’ is a sector, so that electricity transmission and 
electricity distribution consumers are considered to be a single sector consumer group. 

A2.18 Similarly, ‘gas’ is a sector, so that gas transmission and gas distribution consumers are 
considered to be a single sector consumer group. 

A2.19 An application submitted by any combination of only electricity licensees must 
demonstrate a net benefit for all its consumers considered as one group, and not as 
two distinct sets of benefits allocated to each licensees’ specific network consumers. 

A2.20 Similarly, an application submitted by any combination of only gas licensees must 
demonstrate a net benefit for all their consumers considered as one group, and not as 
two distinct sets of benefits allocated to each licensees’ specific network consumers. 

A2.21 An application made by any combination of electricity and gas licensees (a cross-sector 
application) must demonstrate a net benefit to both electricity and gas consumers. 

Net benefits 
 
A2.22 For there to be a “net benefit”, the relevant energy sector’s consumers (i.e. gas 

consumers, or electricity consumers) must receive a net gain (that is quantifiable in 
financial terms). This must be as compared to the position immediately before the 
reallocation of price control revenues, even if that net benefit takes time to materialise. 

A2.23 An application must only demonstrate that there is a net benefit to the relevant energy 
sector’s consumers. The benefit to the relevant energy sector’s consumers need not be 
the primary benefit as consumers of other energy sectors, or sectors outside of energy, 
may receive greater benefits from the reallocation of the output. 

A2.24 Benefits are not restricted to actual project costs or savings between the original 
activity and the proposed new activity. Benefits may also include non-financial benefits 
(such as environmental benefits, or the carbon cost) that can be quantified in financial 
terms calculated under approved methodologies, such as any relevant RIIO-2 or RIIO-3 
Ofgem CBA model, or the Green Book. 

A2.25 These, and other, methodologies have been incorporated into the ‘Whole System Cost-
Benefit Analysis’ framework developed by the ENA, which we expect applications to 
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use. This covers the main societal, environmental, emissions reductions and financial benefit 
types, but where additional benefit categories are relevant to the specific application being 
made, we expect the application to include these in the rationale and CBA, and explain why 
they are relevant. 
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Appendix 3 Cyber Resilience Re-opener Application 
Requirements 

Introduction 
A3.1 This appendix should be used as guidance to assist network companies in preparing 

their Cyber Resilience Re-opener Applications (CRRA). This appendix provides guidance 
as to the types of evidence and level of detail that network companies must include 
when submitting CRRAs. 

A3.2 We expect each licensee to review its assets that are within the scope of the Network 
and Information Systems Regulations (NIS-R) and to refresh its cyber security risk 
assessments in preparation for the submission of a CRRA. For activities related to 
assets that are not subject to NIS-R, we would expect licensees to demonstrate the 
threat modelling or attack path scenarios it has devised to support the justification of 
investment via its CRRA. 

A3.3 There are two mechanisms to support investment in cyber resilience and we expect 
companies to assign the correct one for the type of investment they are seeking: 

• PCD investments (for defined projects): set where companies can justify the 
business need, the specific needs case, preferred option and schedule, but there is 
uncertainty over the estimated cost to deliver. In this case, allowances will be 
awarded and monitored via PCDs. 

• Use It Or Lose It (UIOLI) investments (for uncertain projects): where a licensee can 
justify the overall business need and the specific needs case for a proposed project, 
but there is substantial uncertainty over the preferred option, schedule and cost 
which means a PCD cannot be set. In this case, we will consider awarding a UIOLI 
allowance. However, this will be by exception, and the needs case minimum 
requirements must be met which are outlined in the cyber section of this guidance 
document. If a UIOLI allowance is awarded, it will be capped at 20% of a licensee’s 
total allowances for cyber resilience. 

A3.4 Table 1 breaks down the information we expect in the business plan for the different 
types of investment in cyber resilience: 

 
Table 1: Cyber Resilience Category Requirements 

Minimum 
Requirement 

 PCD Investments UIOLI Investments 

Needs Summary and alignment with 
business strategy 

  

 Risk assessment   
 Optioneering  - 

Delivery Governance and delivery 
model 

 - 

Costs Qualitative explanation of 
value for money 

 - 
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 Quantitative totex breakdown  - 

 
A3.5 Each CRRA must provide us with a clear overview of its Cyber Resilience programme 

and its investment requirements. The CRRA should be made up of: 

• An overview document (maximum 30 pages) that includes: 
(1) an executive summary (maximum two pages) 
(2) an overview of proposed investments and allowances 

• Cyber Resilience Business Plan Data Table (for the cost breakdown) 
• Individual Cyber Resilience Investment Documents (CRIDs) 
• NIS Self-assessment and Improvement Plan that includes: 

(1) Overview & Scope 
(2) Risk assessment 
(3) Cyber Assessment Framework document 
(4) Improvement Plan 

Cyber Resilience Investment Document (CRID) 
A3.6 Companies should map projects and activities to the most relevant Cyber Assessment 

Framework (CAF) Principle. Examples of projects mapped to each CAF Principle can be 
seen in the NIS Supplementary Guidance and CAF Overlay for DGE Sector.16 The 
projects linked to each primary CAF principle should then be placed within a single 
CRID. This means that the number of CRIDs is capped at 16 per company. 

A3.7 Each CRID should include details of the needs case, delivery plans and the costs either 
at a programme or project level depending on what is most appropriate for companies 
to articulate its investment requirements. In the sub-sections below, we set out what 
the requirements are for each project in a CRID, covering the needs, delivery, and costs. 

Needs case: part 1 - summary and alignment with business 
strategy 
A3.8 All programmes must include: 

• how it supports the organisation to achieve its overall business objectives set out in 
its Business Plan, with a clear articulation of the linkage of key cyber risks to wider 
business risks; 

• how it supports the organisation's cyber resilience strategy. 

Needs case: part 2 - risk assessment 
A3.9 All programmes must include: 

• an overview of the business and cyber risk assessment process and methodology 
used to identify the current risks facing the licensee’s assets subject to the NIS-R; 

 

16 NIS Supplementary Guidance and CAF Overlay for DGE Sector_TLPWhite.pdf 

https://www.ofgem.gov.uk/sites/default/files/2024-02/NIS%20Supplementary%20Guidance%20and%20CAF%20Overlay%20for%20DGE%20Sector_TLPWhite.pdf
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• how the consequences and impacts for the risks have been derived and are related 
to the assets in scope of NIS-R; 

• how the level of cyber risk was calculated, including the risk severity in terms of 
likelihood and impact and the scale used to quantify and qualitatively assess the 
risk; 

• why the current security and resilience controls are insufficient, where applicable; 
• how the companies’ risk tolerance affected the response decision; 
• how the specific project would impact on the inherent, residual and target risk 

positions as well as how this will be monitored during and after project delivery. 
 

A3.10 To support the risk assessment, companies should include an accompanying cyber 
security risk assessment aligned to our NIS guidance. We expect the risk assessment to 
reflect the risk, at an applicable level, that the licensee is seeking funding to mitigate. 
This should include: 

• the consequences and impacts have been assessed and articulated as part of the 
rationale for the mitigation activities; 

• risk mitigation activities will lead to a targeted risk reduction in line with company's 
risk appetite; 

• acknowledgement and assessment of the impact cyber incidents may have on 
existing and future energy consumers. 

Needs case: part 3 - options analysis and selection 
A3.11 Each PCD investment programme must include: 

• an overview of the range of options identified, evaluated and assessed, with a clear 
presentation of the preferred option (where the options are limited for the chosen 
remediation, companies should articulate the rationale for presenting a reduced set 
of options); 

• the methodology and/or standards used to identify the options considered and how 
these were shortlisted; 

• resource consideration including any third-party vendors and contractors’ 
requirements; 

• volume of sites where preferred option would be delivered and/or where new people 
resources are required to deliver; 

• information to demonstrate how and why the preferred project has been prioritised 
for investment at this point in time and how it has been considered against the 
targeted risk position; 

• for uncertain outputs, network companies should include any feasibility evidence 
such as research and development output, technical studies, demonstrations, or 
design work. 

Delivery 
A3.12 Each PCD investment programme must include: 



Guidance Re-opener Guidance and Application Requirements Document: Version 5  

29 

• the governance structure, including roles, responsibilities and number of resources 
required; 

• a resource plan and organisational structure of the cyber security team and 
demonstration of capacity and capability to deliver the plan including how the 
outputs will be integrated into business as usual (where relevant); 

• the scope, including its general objectives, site applicability, site criticality rating 
and justification and prioritisation; 

• a detailed list of project constraints, project delivery risks and dependencies;  
• programme outputs including any specific sub-deliverables (what specific 

products, solutions and technologies are being targeted for delivery); 
• programme plan and timelines, such as a gantt chart, with defined year on year 

outputs; 
• a description of how performance will be monitored, including key performance 

indicators and alignment with NCSC CAF contributing outcomes.17 

Costs: part 1 - qualitative explanation of value for money 
A3.13 Each PCD investment programme must include: 

• information to justify the allowance requested; 
• a demonstration of how programme/project costs have been derived, including any 

cost benchmarking where available and where efficiencies have been identified; 
• information on any procurement and tendering processes (and where these have 

not been untaken competitively, what steps companies has taken to determine the 
efficiency of costs); 

• an outline of any cost uncertainties and how this will be managed and/or mitigated 
including a timeline for when cost certainty is expected;  

• information to demonstrate how the activities within the programme and/or project 
have been prioritised for investment at this point in time and how it has been 
considered against the targeted risk position; 

• explanation of how the programme and/or project costs demonstrates clear value 
for money for customers. 

Costs: part 2 - quantitative totex breakdown 
A3.14 Each PCD investment programme must include: 

• a breakdown of the costs in the cyber resilience BPDT (see the BPDT guidance for 
more information on breaking down the costs within the template). PCD allowances 
which are requested within re-opener submissions will also need to be included in 
the Cyber Resilience BPDT; 

• a proposed PCD for our review, which can be used to track allowances and outputs 
throughout the Price Control Period. 

 

17 https://www.ncsc.gov.uk/collection/cyber-assessment-framework/introduction-to-

caf#section_3  

https://www.ncsc.gov.uk/collection/cyber-assessment-framework/introduction-to-caf#section_3
https://www.ncsc.gov.uk/collection/cyber-assessment-framework/introduction-to-caf#section_3
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A3.15 We will cross-check allowances between different parts of the CRRA to ensure costs 

are accurate and consistent. We encourage all companies to carefully check their 
requested allowances before submission to ensure they are correct. 
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Appendix 4 Business Support Costs (BSC) Re-opener 
Application Guidance (ET only) 

Introduction 
A4.1 This guidance is meant to support the application of SpC 3.14 BSC Re-opener: a Re-

opener for TOs to apply for a direction to adjust the value of the Business Support Costs 
Re-opener term if the minimum threshold is reached. 

Materiality threshold  
A4.2 The licensee will have to prove that the materiality threshold (unique to the BSC re-

opener) in SpC 3.14.6 "Actual BSC expenditure [is] exceeding the baseline BSC 
allowance by at least 10% in a single Regulatory Year, in any Regulatory Year during the 
Price Control Period" has been reached. Information to be provided must include the 
following:  

• Calculation (with supporting data) showing BSC expenditure exceeds baseline BSC 
allowance by at least 10% in that Regulatory Year; and  

• Explanation of how the calculation has been implemented (e.g. assumptions, 
exclusions, inclusion of any one-off / atypical expenditure, etc.).  

A4.3 For the avoidance of doubt and in line with SpC 3.14, the minimum threshold applies 
separately in each year of the Price Control Period. It is not cumulative across years. We 
illustrate how the threshold is intended to operate in the table below. In the example 
provided, the licensee would be able to make an application under SpC 3.14 after year 
3, when the actual expenditure on BSC exceeds 10% of the baseline allowance (C is 
greater than E).   

    Y1  Y2  Y3  Y4  Y5  

BSC Baseline 
allowance (A)  £m  10  10  10  10  10  

Actual BSC 
expenditure (B)  £m  9  8  18  -  -  

Over-(under) spend 
(C)  £m  (1)  (2)  8  -  -  

Minimum Threshold 
(D)  %  10%  10%  10%  -  -  

Minimum Threshold 
(E)  £m  1  1  1  -  -  

   

A4.4 Once the materiality threshold is reached, the licensee can choose if and when to 
submit an application during the price control period. As specified in SpC 3.14.7, “[t]he 
licensee may submit only one application under paragraph 3.14.6 any time in the Price 
Control Period after meeting the threshold under paragraph 3.14.6”. 
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Need case  
A4.5 The licensee is required to demonstrate that the expenditure is needed in line with the 

general principles and information requirements applicable to all Re-openers, in 
accordance with Chapter 3 of this document. Therefore, the need case should:   

• Demonstrate alignment with business strategy and commitments; and  
• Include a statement of need / problem.  

 
A4.6 The statement of need / problem should explain the drivers of the overspend and any 

projected increase in expenditure for the remainder of the period. It ought to include 
evidence of one or more of the followings:  

• any cost pressure faced by the licensee (e.g. unexpected salary increases);  
• need to size the organisation beyond the level implied in the baseline allowance 

(e.g. significant increase in major projects following CSNP);  
• any reprofiling of a recruitment campaign (e.g. delaying planned hires to later years 

due to lower than expected activity levels).  
 

A4.7 In addition to proving the expenditure was needed, the licensee is expected to illustrate 
mitigation measures considered and any action that was implemented to mitigate the 
increase in expenditure, and / or avoid the overspend in the first instance.  

Options considered  
A4.8 The licensee continues to be required to provide evidence of the options considered in 

line with the general principles and the relevant information requirements applicable to 
all Re-openers. This includes:  

• Demonstration of the options considered and selection process – e.g. new hire, 
outsourcing, automation, upskilling, reallocation of staff etc.; and  

• Justification of the option(s) implemented – e.g. why are these the most suitable 
solutions?   

Cost  
A4.9 In line with the general principles and information requirements applicable to all Re-

openers in Chapter 3 of this document, the licensee should prove the following:  

• Additionality: costs are additional to those funded in the baseline – e.g. need to size 
the organisation beyond the level implied in the baseline allowance to deliver 
strategy / business objectives, and / or substantial salary increases due to reasons 
outside the licensee’s control.  

• Exclusivity: costs are not funded by other means – e.g. another Uncertainty 
Mechanism.  

• Efficiency: costs have been / will be efficiently incurred – e.g. salaries are consistent 
with external benchmarks.  
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A4.10 In addition to the general requirements, the licensee’s calculation of the overspend 
should exclude any Real Price Effects (RPEs) adjustment.  

A4.11 The assessment process will be consistent with the general assessment process that 
will be implemented for all RIIO-3 Re-openers, in accordance with this document.  
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Appendix 5 Environmental Re-opener Guidance (ED only) 

Introduction 
A5.1 The Environmental Re-opener (EVR) Guidance is issued by the Authority under SpC 3.2 

of the Electricity Distribution licence and sets out the process of this Re-opener. 

Scope 
A5.2 The EVR may be triggered by the licensee during the Re-opener windows set out in SpC 

3.2, where the licensee has incurred or expects to incur costs caused by new or 
amended legislative requirements that relate to the licensee’s impact on the 
environment that are contained or could have been contained within the licensee’s 
Environmental Action Plan (EAP). 

Process 
A5.3 This section covers the process that the licensee will undertake when submitting a Re-

opener application under the EVR. This should be read in addition to any general 
requirements set out in this Guidance document. In addition, we set out what the 
Authority will look into when assessing the scope of the Re-opener application. 

A5.4 The licensee should submit a detailed Re-opener application which includes the 
information set out in paragraph 3.2.31 of the SpC 3.2 as well as the information 
provided in paragraph A5.6 of this appendix. The application must also relate to and/or 
take into account the requirements set in paragraph 3.2.32 of the SpC 3.2. 

A5.5 The Authority, when assessing the scope of the EVR application, will take into account 
the relationship of the new or amended legislative requirement to the licensees’ EAPs. 
Such legislative requirements may also be linked to areas that are closely linked to the 
EAPs and could have been contained in the EAPs. The Authority will consider the 
requirement of an EAP, as set out in the Business Plan Guidance.18 In this case, the 
Authority will assess the importance and impact that these could have on the 
decarbonisation of the networks as well as the impact of licensee s activities to the 
environment. 

A5.6 The EVR application should include the following information and evidence, as well as 
any other analysis or information that the licensee considers may be relevant to the 
Authority’s consideration of the application: 

 

 

18 Paragraph 3.33 to 3.35 RIIO-ED2 Business Plan Guidance 
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• A full needs case including: 
(1) why the new or amended legislative requirements relate to the licensee’s impact 

on the environment that are contained within or could have been contained 
within the licensee’s EAP. 

(2) why is it appropriate for this to be funded by network consumers through this Re-
opener. 

(3) The timelines for the activities required for compliance, including why these 
activities should occur in RIIO-ED2 and their anticipated length. 

(4) Justification that the activities required relate to EAPs or what could have been 
contained within the EAPs, the decarbonisation of the networks and the wider 
impact of licensee s activities on the environment, including: 
• An Engineering justification paper detailing cost information and a cost 

benefit analysis where relevant; and 
• A policy justification paper which explains why an adjustment to allowances 

is justified and how the proposal or proposed scope of work accomplishes 
the compliance obligation. 

 
A5.7  The licensee’s EVR application should demonstrate that the costs being sought cannot 

be and have not already been addressed in other ex ante allowances and do not fall 
within the scope of any other uncertainty mechanisms. 
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Appendix 6 Digitalisation Re-opener Guidance  

Introduction 
A6.1 This appendix sets out the minimum requirements expected from licensees when 

making an application for additional costs under the Digitalisation Re-opener, in 
accordance with Part I of SpC 3.2 of the Electricity Distribution licence, SpC 3.7 of the 
Electricity Transmission and Gas Distribution licences, and SpC 3.7 of the Gas 
Transmission licence. This appendix, which should be read in addition to any general 
requirements set out in this Guidance document and in accordance with Part I of SpC 
3.2 of the Electricity Distribution licence and SpC 3.7 of the Electricity Transmission, 
Gas Distribution  and  Gas Transmission licences, provides guidance as to the types of 
evidence and level of detail that licensees must include when submitting a 
Digitalisation Re-opener application, relating to the needs case and cost information. 

A6.2 There may be some projects/solutions where licensees will not be able to provide the 
necessary level of details listed within this appendix. In such instances, licensees must 
provide a justification for not providing all of the necessary information. We will 
consider if such explanations/submissions are sufficient for the Re-opener application 
on a case-by-case basis. 

Scope 
A6.3 The Digitalisation Re-opener may be triggered by the licensee during the re- opener 

windows set out in SpC 3.2 of the Electricity Distribution licence and SpC 3.7 of the 
Electricity Transmission, Gas Distribution and Gas Transmission licences, where the 
licensee has incurred or expects to incur costs as a result of any of the triggers set out 
in Part I of SpC 3.2 of the Electricity Distribution licence or SpC 3.7 of the Electricity 
Transmission, Gas Distribution and Gas Transmission licences.  

Needs Case 

Alignment with overall business strategy and commitments 
A6.4  In addition to the requirements set out in paragraph 3.9-3.17 of the main document, the 

licensee must provide: 

• its Digitalisation Strategy and Action Plan (DSAP) 
• evidence within the DSAP of the role it plays in facilitating the business to achieve its 

business objectives 

Demonstration of needs case 
A6.5 In addition to the requirements set out in chapter 3 of this document, the licensee’s 

problem statement must provide: 

• The change in licensee roles and responsibilities requiring the use of this re- opener, 
if applicable. 
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• the outputs arising from the investment which should be clearly linked to delivering 
their Digitalisation Strategy 
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Appendix 7 Load Related Expenditure Re-Opener Guidance 
(ED only) 

Introduction 
A7.1 This appendix covers the minimum requirements expected from licensees when making 

an Application for additional costs under the Load Related Expenditure (LRE) Re- 
opener, in accordance with Part K of SpC 3.2 (Uncertain costs and Re-openers) of the 
Electricity Distribution licence (which will be effective from 1 April 2023). 

Scope 
A7.2 The LRE Re-opener can be triggered in relation to costs in the following cost categories, 

where these costs incurred or expected to be incurred, are caused by an increase in 
load on the network: 

• CV1 - Primary reinforcement (including additional justification for flexibility services, 
if required) 

• CV2 - Secondary reinforcement, excluding the areas covered by the LRE volume 
drivers 

• CV3 - Fault level reinforcement 
• CV4 - New Transmission Capacity Charges 
• C2 - Connections. 

 

Application Requirements 
A7.3 Licensees will be required to submit a two-part submission when making an LRE Re-

opener application. This section details the areas of information the Authority will 
consider when reviewing an LRE Re-opener application. 

Part 1- Overarching narrative 
 
A7.4 LRE Re-opener applications should, in the first instance, be formed of a narrative which 

contains the following: 

A7.5 Evidence that actual demand and Low Carbon Technology (LCT) uptake on the network 
has grown beyond the forecast demand set out in the 2021 System Transformation FES, 
that ex ante allowances were in-part set against. 
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• Where actual or forecast demand or LCT uptake differ from the assumptions made 
in 2022 System Transformation FES details should be provided 

• Where the location of LCT uptake differs from the assumptions and consequently 
the impact on the network differs, details should be provided. 

• Where relevant a table which lays out a comparison between the assumptions 
made at the time ex-ante LRE allowances were set and the position at the time of 
Re-opener application should be provided. 

 
A7.6 A high-level description and analysis of the changes to the licensee’s LRE plans that 

have resulted from the growth in network demand. 

• Where the differences in expenditure relate to a difference between actual demand 
and the initial forecast demand used to set ex ante allowances at the start of RIIO-
ED2, a comparison between actual demand and the initial ex ante forecast demand 
should be provided alongside a narrative explaining the changes. 

• Where the differences relate to an external driver, such as a change to Government 
or Regulatory policy, the licensee should provide a narrative explaining how the 
change has impacted reinforcement requirements. 

• Where the difference relates to demand growth on the network arising at different 
locations, evidence of how this change has impacted reinforcement requirements 
should be provided. 

 
A7.7 An explanation, and supporting data tables, which show how LRE ex ante allowances 

have been used to-date in RIIO-ED2 on a project-by-project basis (or, where relevant, a 
programme-by-programme basis), and that the LRE ex ante allowances provided are 
not sufficient to complete the work required to keep pace with network demand. 
Licensees must demonstrate that the allowances being sought through the LRE Re-
opener could not have been funded by the licensee’s LRE ex ante allowances and do 
not fall within the scope of SpC 3.9 (LRE Volume Drivers) or any other uncertainty 
mechanism 

A7.8 A forecast for LRE for the whole of RIIO-ED2 should be provided in detail, as should any 
planned works that have been temporarily or permanently deferred. 

Part 2 - Project specific justification papers 
 
A7.9 The second part of the licensee’s application must be formed of project specific 

Engineering Justification Papers (EJPs). 

A7.10 The Authority will only review these EJP’s if part 1 of the LRE Re-opener submission, 
described above, is satisfied. 

A7.11 For the following cost categories, the licensee must submit an EJP for each specific 
project (or in the case of CV2, an EJP for the programme of works) that it intends to 
undertake: 

• CV1 – Primary reinforcement (including additional justification for flexibility 
services, if required) 
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• CV2 – Secondary reinforcement, excluding the areas covered by the LRE volume 
drivers 

• CV3 – Fault level reinforcement 
• CV4 – New Transmission Capacity Charges, 

 
A7.12 For C2- Connections, the licensee must provide an EJP to show, at a programme level; 

the change in nature and/or number of connection requests received and progressing 
to construction are exceeding the forecast provided by licensees in their RIIO-ED2 
business plan submissions, and what the drivers of this difference are. 

A7.13 Additional costs resulting from Access SCR can also be assessed under the above cost 
categories, and we expect that these will be embedded within those cost categories 
rather than separately identified. 

A7.14 In addition to the RIIO-ED2 EJP guidance, the sections below provide additional 
targeted guidance on the information that we expect to see contained within each 
justification paper for cost categories CV1 to CV4. 

Targeted guidance 
 
A7.15 Licensees’ project specific EJPs should adhere to the following format: 

• Demonstrate that the need for investment is substantiated against a range of 
plausible planning scenarios 

• Demonstrate a structured options development process 
• Detail the proposed investment scope, cost, risk and benefits. 

 

Optioneering 

A7.16 In addition to the guidance in Chapters 1-4 of this document, for the LRE Re-opener, 
licensees should provide a detailed analysis on options considered. The detail of the 
optioneering may vary depending on the expenditure areas and whether they are driven 
by specific projects on the primary network, programmes of work on the secondary 
network or in response to customer connection activity. Analysis should include: 

• A description of the approach to reinforcement, drawing out how this is managing 
the risk of foreclosing possible future demand scenarios, including more highly 
electrified pathways to meeting net zero targets; 

• A detailed description of the balance of investment to be undertaken and how this is 
broken down across the voltage levels (i.e., named schemes for 132kV & EHV and 
programmes of work for HV and LV solutions); 

• A description of the process for identifying and assessing credible network 
reinforcement options; 

• A description of the key assumptions made within the overall approach regarding 
the use of flexibility services and the use of data and monitoring to inform future 
investment timing; 
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• A detailed description of solutions benefits, timing and risks as well as the impacts 
of the strategy across multiple price control periods. For instance, where 
investment has been deferred or brought forward and any consequent impact on 
future deliverability; 

• An explanation of approaches for the development of options considering synergies 
with other load and non-load network needs. This will include how options are 
created to avoid inefficient disruptive piecemeal development and highlight any 
proposed investment ahead of need. 

Forecast 

A7.17 Where appropriate licensees should continue to clearly identify the building blocks of 
their forecasting approach, e.g. how the forecast has been informed by the Future 
Energy Scenarios and Committee of Climate Change assumptions and alternative 
scenarios considered in the investment plan. Where appropriate, reference should be 
made to published Distribution Future Energy Scenario reports. 

Network Impact 

A7.18 Licensees should clearly identify any changes in network impact and provide an 
assessment of those changes. That assessment must set out a clear comparison 
between initial network impact and any new network impact, along with reasons 
explaining any significant changes. Any constraints on the networks as a result of these 
changes should be identified. 

A7.19 Licensees must explain how any new scenarios included in the assessment will impact 
projected demand levels and include an update to the range of uncertainty. This 
explanation should include an assessment of current available capacity on the network 
versus initial capacity on the network (as submitted as part of the licensees RIIO-ED2 
business plan). When providing detail of network impact, established metrics should be 
used and key drivers clearly outlined. 

A7.20 As a minimum, the factors used to identify the need for network interventions should be 
detailed along with the associated thresholds, for example XX% of thermal ratings and 
XX% of short circuit ratings. Key assumptions should be detailed, especially when used 
in the absence of measured data. 

Strategic Investment 
A7.21 Through the LRE Re-opener, licensees can also request additional allowances for 

Strategic Investment, i.e., investment which enables enhanced capacity on the 
Distribution System to be deployed in the short term in anticipation of expected longer 
term need. This may be needed to ensure no future net zero pathway is foreclosed or to 
ensure deliverability in the future, helping to keep longer term costs as low as possible 
for consumers. 

A7.22 Where the licensee is proposing Strategic Investment, this should be clearly identified 
within the Re-opener application. 
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A7.23 Where the Authority approves a Strategic Investment project through the LRE Re-opener 
this will likely be set as a Strategic Investment Evaluative Price Control Deliverable 
(PCD) under SpC 3.3 and will be subject to the general PCD assessment principles set 
out in the PCD Reporting Requirements and Methodology Document. 

LRE Closeout Adjustment 
A7.24 Although not directly relevant to the operation of the LRE Re-opener, this section sets 

out our intended arrangements for enacting paragraph 3.18 of the Authority’s RIIO- ED2 
Final Determinations Core Methodology Document. Paragraph 3.18 sets out that during 
RIIO-ED2 Closeout19 the Authority may propose an adjustment to a licensee’s Ex Ante 
LRE Non-variant Allowance20 if the licensee’s LRE Closeout Expenditure21 during the 
Price Control Period is less than 80% of its Ex Ante LRE Non-variant Allowance. 

A7.25 The Authority may only make modifications to a licensee’s Ex Ante LRE Non- variant 
Allowance during RIIO-ED2 Closeout where the licensee has incurred LRE Closeout 
Expenditure that is less than 80% of Ex Ante LRE Non-variant Allowance. 

A7.26 The Authority will, as soon as reasonably practicable after the end of the Price Control 
Period, undertake initial analysis to assess whether the licensee must provide further 
information to assist the Authority in determining whether allowance adjustments may 
be merited. If the Authority’s initial analysis suggests that the licensee’s actual LRE 
Closeout Expenditure may have fallen below 80% of the licensee’s Ex Ante LRE Non- 
variant Allowance, the Authority will request information from the licensee regarding 
the extent to which the underspend arises due to factors such as efficiency savings or 
innovative solutions. 

A7.27 A8.27 Once the requested information has been obtained from the licensee, the 
Authority will undertake the following calculation, expressed as a percentage, to 
determine whether the licensee has incurred LRE Closeout Expenditure that is less than 
80% of Ex Ante LRE Non-variant Allowance: 

LRE Closeout Expenditure / Ex Ante LRE Non-variant Allowance 
 

 

19 Prior to RIIO-ED2 Closeout the Authority will consult on its closeout methodology, which will 

include consultation on the detailed workings of how the Authority will action changes to a 

licensee’s Ex Ante LRE Non-variant Allowance during RIIO-ED2 Closeout. 
20 For the purposes of the Closeout Adjustment Ex Ante LRE Non-variant Allowance is the five-

year allowance set out in Appendix 2 to SpC 3.2 plus any additional allowances granted through 

the LRE Re-opener that is set in Appendix 1 to SpC 3.2, adjusted for the effect of Real Price 

Effects using the annual Real Price Effects Index values calculated in line with the methodology 

in Chapter 5 of the ED2 Price Control Financial Handbook. 
21 LRE Closeout Expenditure is actual Load Related Expenditure for the Price Control Period that 

does not fall within the scope of SpC 3.9 (Load Related Expenditure Volume Drivers) but 

excludes any expenditure that is subject to separate Price Control Deliverables. It is calculated 

in 2020/21 prices, on a net basis which offsets customer contributions against gross 

expenditure, plus an adjustment for any such expenditure avoided, or that may reasonably be 

expected to be avoided, as a result of factors such as efficiency savings or innovative solutions. 
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A7.28 If this calculation returns a value that is greater than or equal to 80%, the Authority will 
not take any further action. If this calculation returns a value that is less than 80%, the 
Authority will consider whether an allowance adjustment is merited. 

A7.29 The quantum of any allowance adjustment to a licensee’s Ex Ante LRE Non- variant 
Allowance during RIIO-ED2 Closeout will not exceed: 

LRE Closeout Expenditure – Ex Ante LRE Non-variant Allowance + (0.2 x Ex Ante LRE Non-variant Allowance) 
 
A7.30 When deciding whether it is appropriate to make an LRE Closeout Adjustment, the 

Authority will: 

• have regard to the basis on which the Ex Ante LRE Non-variant Allowance values 
were determined; 

• consider whether the licensee’s Load Related Expenditure has fallen outside any 
Specific Customer Funded Reinforcement Percentage Band under SpC 3.11; and 

• take no account of the general financial performance of the licensee under the 
arrangements set out in the Special Conditions of this licence. 

A7.31 The following modifications to the licensee’s Ex Ante LRE Non-variant Allowance can be 
made during RIIO-ED2 Closeout: 

• modifications to the Ex Ante LRE Non-variant Allowance set out in Appendix 2 of 
SpC 3.2 or modifications to the LREt term in SpC 3.2; and 

• modifications confined to allowances for Regulatory Years commencing on or after 
1 April 2023. 

A7.32 Any modifications to the licensee’s Ex Ante LRE Non-variant Allowance during RIIO-ED2 
Closeout will be made under section 11A (modifications of conditions of licences) of 
the Act. 
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Appendix 8 High Value Projects Re-opener Guidance (ED only) 

Introduction 
A8.1 High Value Projects (HVPs) in RIIO-ED2 are defined as discrete non load projects valued 

at more than £25m (in 2020-21 prices) in RIIO-ED2. HVPs are discrete projects with 
specific deliverables. Given that their size and nature could involve a degree of 
uncertainty, we included provisions for Ofgem to review the licensees HVP expenditure, 
as well as a Re-opener window for licensees to propose new HVPs within the Price 
Control Period. 

Scope 
A8.2 The HVP Re-opener will cover new projects that were not known about when the 

Authority made its RIIO-ED2 Final Determinations, as well as projects that were known 
about but that were not included in baseline allowances. Where a licensee triggers the 
Re-opener within the price control, schemes will be reviewed on a project-by-project 
basis, through an assessment of whether total expenditure for that HVP meets the 
£25m threshold (in 2020/21 prices), and that no adjustments would be made on 
account of existing projects. 

A8.3 Any project that does not meet the relevant criteria (i.e., that costs less than £25m) will 
not be eligible for additional, discrete funding, and the overall costs of this would be 
subject to the Totex Incentive Mechanism. Therefore, if a licensee were to subdivide a 
project, it would bear a proportion of these costs rather than being provided with 
additional allowances. We believe this provides a robust framework for ensuring HVPs 
are assessed and delivered where they are in consumers’ interests. 
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Appendix 9 West Coast of Cumbria Re-opener Guidance 
(ENWL only) 

Introduction 
 
A9.1 This section covers guidance on the minimum requirements expected from ENWL when 

making an application for additional costs under the terms of the West Coast of 
Cumbria (WCC) Re-opener, in accordance with Part N of SpC 3.2 (Uncertain costs and 
Re-openers) of the Electricity Distribution licence (which will be effective from 1 April 
2023). 

Ongoing engagement 
 
A9.2 The licensee must apply reasonable endeavours to ensure that the Authority is kept 

informed of any material developments it is aware of with regards to new nuclear 
generation projects at the Moorside Nuclear Site. This includes National Grid and 
ENWL’s associated plans for connecting new nuclear generation at the Moorside 
Nuclear Site, and the associated potential cost implications for ENWL’s network. 

Triggering the Re-opener – requesting Moorside Pre-Construction 
Funding 

 
A9.3 In order to initiate the West Coast of Cumbria Re-opener for funding the costs 

associated with early design, feasibility studies, consenting work and any other 
necessary activities on a project to connect new nuclear generation at the Moorside 
Nuclear Site, ENWL’s should liaise directly with the Authority, and provide evidence that 
at least one of the events set out in paragraph 3.2.97(a) of the licence has occurred. 

A9.4 Should the licensee or National Grid ESO accept an application for connection at the 
Moorside Nuclear Site, which the licensee considers warrants the commencement of 
early work on the connection, the licensee should submit a written request for Ofgem to 
trigger the Re-opener, setting out: 

a. Any request for Moorside Pre-Construction Funding that will be included as part of a 
Re-opener application. Moorside Pre-Construction Funding is the funding required 
to develop a project to connect new nuclear generation at the Moorside Nuclear 
Site, to the point that consents are obtained, and the connection project is ready to 
begin construction. 

b. The licensee’s best view of its proposed timetable of works on the connection 
project. 
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c. A request for the Authority to confirm future indicative timing of triggering the West 
Coast of Cumbria Re-opener. 

 
A9.5 Where the Authority decides to trigger the Re-opener, ENWL’s Re-opener application 

must provide the information set out in paragraph 3.2.99 of the licence and 
demonstrate that the costs being sought have not already been addressed in ex ante 
RIIO-ED2 allowances and do not fall within the scope of any other UMs. 

Triggering the Re-opener – requesting any other funding (including 
Moorside Pre-Construction Funding) 
A9.6 In order to initiate the West Coast of Cumbria Re-opener for funding the full 

construction costs (including indirect costs) associated with a project to connect new 
nuclear generation at the Moorside Nuclear Site, the licensee should liaise directly with 
the Authority, and provide evidence that at least one of the events set out in paragraph 
3.2.97(b) of the licence has occurred. 

A9.7 Following review of that evidence the Authority will notify ENWL of whether, and when, it 
intends to trigger the Re-opener. 

A9.8 If the Authority decides to trigger the Re-opener, ENWL’s Re-opener application must 
demonstrate that the costs being sought have not already been addressed in ex ante 
RIIO-ED2 allowances and do not fall within the scope of any other UMs. 

A9.9 ENWL’s Re-opener application must provide the information set out in paragraph 3.2.99 
of the licence. That will require the inclusion of the following information, or a 
statement setting out the reason why the item isn’t relevant or applicable in the 
circumstances, as well as any other analysis or information that the licensee considers 
is relevant: 

• A description of the work the licensee has carried out or proposes to carry out in 
association with new nuclear generation seeking to connect at the Moorside 
Nuclear Site. This description must include detail of the plans for the licensee’s 
works, such as project timeline, project development plans, planning consent 
details and status, stakeholder management plans, details of the construction 
programme and a scheduled completion date. 

• Details of any interactions with all associated projects or infrastructure (i.e., the 
Transmission Network or relevant National Grid projects in Cumbria) clearly 
outlining the relationship and associated effects. 
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• A detailed description of the associated costs for each Regulatory Year, including 
evidence of how in aggregate across all years they meet the Materiality Threshold. 

• The basis of calculation for the changes to the licensee’s allowed level of 
expenditure. 

• Information regarding the cost of work incurred or expected to be incurred, in 
association with new nuclear generation seeking to connect at the Moorside 
Nuclear Site, such that the Authority can determine its efficiency. Please consider 
information on detailed design works, the licensee’s supplier procurement and 
tender procedures, forecast costs on a year-by-year basis, and a breakdown of the 
forecast costs. 

• A description of the potential risks associated with delivery of new nuclear 
generation seeking to connect at the Moorside Nuclear Site that might impact on 
project costs and ENWL’s associated risk management strategy. 

• A description of how ENWL has considered the risk and costs associated with 
connecting the Moorside Nuclear Site to the transmission system and how this will 
be shared appropriately between the licensee, its consumers and, if relevant, 
National Grid. 

• A description of any changes (including savings) to its Transmission Connection 
Point Charges. 

• An explanation of how the licensee has ensured that charges to National Grid are 
economic and efficient (taking account of the interests of electricity consumers 
generally). 

• A description of any revisions that the licensee considers should be made to its 
Network Asset Risk Metric as a result of its project to connect new nuclear 
generation at the Moorside Nuclear Site, and an explanation of why those revisions 
are necessary. 
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Appendix 10 Bespoke, Non-Load Related Major Projects 
and Property Re-openers, (NGET only) 

Introduction  
A10.1 This appendix sets out guidance for NGET’s bespoke re-openers and covers a 

number of licence conditions. The intent is to provide guidance on the evidence 
required to be included in applications under the relevant re-openers to aid our 
review of those applications.   

Applicable Re-openers 
A10.2 The following Re-openers are included in this guidance: 

Bespoke Major Projects Property Re-Openers 

NGET V-String  Busbar 
Replacements Re-opener 

Fawley Substation & 
Fawley-Chilling Cable 
Replacement 

Alpha Property 

NGET Reactive 
Compensation Re-opener 

Severn Crossing Cable 
Replacement 

Beta Property 

 Barking Substation 
Replacement 

 

 St Johns Wood 275kV 
Rationalisation 

 

 West London Cables 
Strategy 

 

 LPT2 Decommissioning  

 Kirkstall A - Skelton Grange 
Cable Project 

 

 Substation Cables 
Portfolio 

 

 

Bespoke Re-openers  
A10.3 For NGET’s V-String Busbar Replacements we expect NGET to complete the five 

Trial sites which are included in baseline. When the licensee has demonstrated 
that five trail site V-String replacement works have been completed, the 
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Authority will invite the licensee to apply for a modification to Appendix 1 and 
Appendix 2 under SpC 3.51.8. 

A10.4 NGET may use templates similar to that used for EJPs in RIIO-ET3 business plan 
guidance. Specifically, for the high volume asset data the Portfolio EJP template 
may be used. Where there is supporting narrative and evidence, the Atypical EJP 
Template may be used.   

A10.5 Where considering Early Asset Write Off (EAWO) a CBA may be produced, where 
the workings tables should show the considerations on a site-by-site basis with 
supporting data.  

NLRE Major Projects 
A10.6 For NGET’s NLRE Major Projects we expect the condition scoring of assets which 

are listed for intervention to be proportionate to the investment proposed.  

A10.7 NGET may use the Major Projects template from the RIIO-ET3 business plan 
guidance, or the Load Related Re-opener templates from the Load Related Re-
opener guidance.  While PASE applies to the Load Re-opener and is not intended 
to directly apply to NLRE, we encourage NGET to apply a similar approach for 
NLRE projects in considering applicable elements of PASE.  

Property Re-openers  
A10.8 For NGET’s Property Re-openers we expect NGET to holistically consider its 

entire estates strategy when applying under both the Alpha and Beta Re-
openers.  

A10.9 Given the range of the different types of works included within the Alpha and 
Beta NGET may use both the Atypical and Portfolio EJP Templates where 
applicable.  
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Appendix 11 Authority assessment process 

Introduction 
 
A11.1 This appendix sets out an indicative framework that is intended to ensure that 

our decision-making process for Re-openers is as agile, efficient, and 
proportionate as is reasonably practicable. We are using several tools to do this, 
including: 

• publishing this Re-opener Guidance and Application Requirements 
Document 

• establishing a Re-opener application pipeline log 
• providing for pre-application engagement with licensees 
• pre-acceptance screening of applications 
• a process for supplementary questions 
• a proportionate approach using appropriate levels of scrutiny for individual 

applications 
• a gateway style approach where appropriate.22 

 
A11.2 Our objective is to make Re-opener decisions in accordance with our principal 

objective and statutory duties. Our assessment process is designed to deliver 
the majority of decisions within six months after a Re-opener application has 
been received. However, we recognise this may not always be possible. 

A11.3 This appendix also provides information on additional Re-opener windows and 
Authority instigated Re-openers. 

A11.4 The following Re-openers have their own specific processes and timescales set 
out in separate documents that should be read in conjunction with this 
document: 

• Small Decarbonisation Projects Re-opener; 
• Load Re-opener (ET only); 
• CSNP Re-opener (ET only) and 
• Funded Incremental Obligated Capacity (FIOC) Re-opener (GT only). 

Stages in the indicative assessment process 
 
A11.5 Table A11.1 below summarises the various stages of our indicative assessment 

process. The rest of this appendix explains each stage of the process in greater 
detail. 

 

22 For example, gas transmission compressor and major asset health projects will follow 

a four step Project Assessment Process (GT PAP). 
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Table A11.1: Stages in the indicative assessment process 

Stage 1: Engagement  

1a. Re-opener application pipeline 
log 

Re-opener application pipeline log to be 
updated at least annually. 

Discussions expected at least three months 
before an application window opens. 

1b. Pre-application engagement The nature and timeframe of engagement will 
depend on the specifics of the Re-opener under 
discussion. 

Stages 2 – 5: Assessment  

2. Application window for 
submission opens 

The level of scrutiny applied to an application 
will be proportionate to the materiality of the 
application and the complexity of the decision. 

3. Screening checks  

4. Assessment, including: 

4a. Supplementary question 

Process 

 

 

5. Policy consultation  

Stages 6 – 7: Direction or Statutory 
Consultation 

 

6. Proposed Direction or Statutory 
Consultation 

Content of proposed and final direction set out 
in licence conditions. If Re-opener is subject to 
a Statutory Consultation as set out in the 
licence conditions, this will be published 
instead of a proposed direction, setting out the 
proposed licence modifications. 

7. Direction issued or decision on 
Statutory Consultation 

Direction published at the time it is made (not 
at the time of the AIP). If a Statutory 
Consultation has been issued (where Re-
opener is subject to one as per the licence 
conditions), we will consider consultation 
responses and issue a decision setting out any 
licence modifications. Any modifications will 
take effect not less than 56 days after the 
decision is published. 
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8. Publishing allowed revenue Direction must be issued by 31 October to be 
reflected in Annual Iteration Process of that 
year. 

Stage 1a: Re-opener application pipeline log 
 
A11.6 Ofgem will develop and issue a pipeline log template(s) to licensees to be 

completed and returned periodically.  The regularity and timing of submission is 
to be agreed.  Licensees will be required to provide their reasonable and realistic 
view of future re-opener applications.  

A11.7 The principal purpose of the Re-opener application pipeline log is to allow us to 
forecast the likely pattern of Re-opener applications. This will assist us in 
planning the appropriate internal and external resources to process these Re-
openers in a timely and efficient manner, and will inform pre-application 
engagement. Not only will we gain an understanding of the flow of applications 
but also the likely materiality and complexity of these applications. 

A11.8 In addition, the Re-opener application pipeline log will provide licensees with an 
opportunity to forecast Re-opener PCFM Variable Values in the Price Control 
Financial Model (PCFM).23 As a consequence, Allowed Revenue forecasts for 
future years are intended to reflect the likely impact of Re-opener applications 
prior to the submission of an application or a Direction being issued. 

A11.9 These forecast Re-opener PCFM Variable Values will be updated each year 
following submission of the Regulatory Reporting Pack until final values are 
assigned by the issue of Directions or not as the case may be. Final Re-opener 
PCFM Variable Values will be adjusted to take account of the effect of an 
appropriate measure of the Time Value of Money24 on the variance between 
forecast values and any Direction. 

A11.10 Licensees are encouraged to update their Re-opener pipeline log 
(submitting and discussing updates with Ofgem as necessary) submission at any 
point in the Regulatory Year should there be material changes that would impact 
the principal purpose of the pipeline log. However, if updated outside of the 
annual Regulatory Reporting Pack submission, these updates cannot be 
reflected in the PCFM. 

 

23 A licensee will have the option of individual forecast values provided in the Re-opener 

application pipeline log not being reflected in the PCFM due to the level of uncertainty 

associated with the forecast. 
24 Time Value of Money has the definition given in the Price Control Financial Handbooks 

(PCFH) for ED2, ET3, GT3 and GD3. 
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Stage 1b: Pre-application engagement 
A11.11 The objective of the pre-application engagement process is to: 

• enable us to get a clear understanding of how effective a future Re-opener 
application is likely to be with respect to answering each of the questions set 
out in Chapter 3, paragraph 3.1 

• allow us to get a clear understanding of the internal and external resources 
necessary to process the application 

• enable the licensee to test the evidence intended for inclusion in the 
application against the questions set out in Chapter 3, paragraph 3.1. 

 
A11.12 The appropriate timing, and extent, of the pre-application engagement 

will vary depending on the specific nature of the Re-opener application being 
discussed. We expect licensees to initiate discussions with us no later than 
three months prior to an application being submitted. We expect that the 
information provided in the Re-opener application pipeline log will provide a 
starting point for these discussions. 

A11.13 None of the discussions during this pre-application engagement will 
commit either party during the later stages of the assessment process. 

A11.14 Should experience from pre-application engagement suggest that it 
would be helpful we may develop a more structured engagement process. 

Stage 2: Application window for submission 
A11.15 The licensee must submit its Re-opener application during the 

application window as set out in licence conditions. 

Stage 3: Screening checks 
A11.16 Upon receipt of an application, we will conduct screening checks to 

ensure that it is valid and can proceed through the subsequent stages. An 
application that has been rejected may be submitted during another application 
window, assuming it fulfils the relevant criteria. An application will be deemed to 
be invalid if it does not: 

• comply with the requirements of relevant licence conditions 
• comply with the requirements set out in this Re-opener Guidance and 

Applications Requirements document including relevant Appendices. 

Stage 4: Assessment 
A11.17 The main body of this document sets out the process for our assessment 

of re- openers. 
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Stage 4a: Supplementary question (SQ) process 
A11.18 The SQ process is intended for clarification purposes only. Licensees 

should not expect to use it as a means of submitting additional information that 
the original Re-opener application should have included and is missing. It is not 
our intention to use the SQ process as a means of working up weak or poor-
quality applications. This Re-opener Guidance and Application Requirements 
Document is to assist licensees in preparing their applications. In combination 
with pre-application engagement this provides licensees with the assistance 
they require to submit high quality applications. 

A11.19 To aid the agility of the process, licensees are expected to respond to an 
SQ within five working days unless otherwise specified by us. 

Stage 5: Policy consultation 
A11.20 We anticipate that a separate policy consultation stage will be necessary 

for most Re-opener applications. 

Stage 6: Proposed direction or Statutory Consultation 
 
A11.21 As set out in the relevant licence condition for each Re-opener 

mechanism, before making a direction, we will publish on our website: 

• the text of the proposed direction  
• the reasons for the proposed direction25 
• a period during which representations may be made on the proposed 

direction, which will be up to 28 days unless the Authority determines that a 
longer period is appropriate.26 
 

Where a Re-opener is subject to a Statutory Consultation, as set out in the 
licence conditions, we will issue a Statutory Consultation setting out our 
proposed licence modifications. 

Stage 7: Direction or decision on Statutory Consultation 
A11.22 We will issue a direction, setting out our decision, following consideration 

of consultation responses received in Stage 6. As set out in the relevant licence 
condition for each Re-opener mechanism, we will publish on our website: 

 

25 Our reasons will generally include our assessment of the needs case for the proposed 

project, our assessment of the options and justification for the proposed project and our 

assessment of the efficient costs of the proposed project. 
26 The process described here is the self-modification direction process which is used for 

most Re-openers in the RIIO price control. However, there are some Re-opener decisions 

that are subject to statutory consultation. The statutory process is set out in the 

Electricity Act 1989 and the Gas Act 1986. 
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• the text of the direction 
• the reasons for the direction. 

A11.23 The direction will be issued as soon as reasonably practicable to provide 
certainty to the licensee and will not be withheld until the time of the Annual 
Iteration Process. 

If a Statutory Consultation has been issued (where Re-opener is subject to one 
as per the licence conditions), we will consider consultation responses and 
issue a decision setting out any licence modifications. Any modifications will 
take effect not less than 56 days after the decision is published. 

Additional Re-opener windows and Authority instigated Re- 
openers 
A11.24 The Re-opener licence conditions may provide either or both of two 

relevant options. 

 
A11.25 The first option is to direct additional Re-opener windows, allowing 

licensees to submit applications. Where this happens, the process for assessing 
any application submitted during this window will be as per Stages 2 to 8 of this 
Re-opener application assessment process document. It may be appropriate to 
exercise this option in situations where we believe that it is in the consumers’ 
interests to provide licensees with an additional opportunity to submit Re-
opener applications. Prior to any such direction we would discuss the option 
with relevant stakeholders. For example in a situation where external factors 
have led to the relevant project not being sufficiently advanced to allow a well 
evidenced application to be made during the window specified in the licence and 
we consider it is in the interest of consumers to allow a later submission. 

A11.26 The second option is an Authority instigated Re-opener. The licence 
conditions stipulate the specific circumstances in which we can choose this 
option. With this option we would be likely to use our existing information 
gathering powers to obtain any further evidence we deem necessary to make a 
decision whether or not it is appropriate to issue a direction amending outputs, 
delivery dates or allowances. Should this option be utilised we would, where 
appropriate, follow the principles on which this indicative re- opener 
assessment process is based. In particular, a proportionate approach to the 
information requested and level of analysis. We may also follow the various 
stages set out in Table A11.1 above. 
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Appendix 12 Redaction Policy 
Appendix 12 has been published as a separate document.  
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Appendix 13 Asset Health Re-opener (GT and GD) 

Scope 
A13.1 Applications under the Asset Health Re‑opener must include a completed 

Engineering Justification Paper (EJP). 

A13.2 The data template must be completed in accordance with the relevant 
Engineering Justification Paper guidance and template documents. 

A13.3 Applications that do not include the completed data will be considered 
incomplete and maybe regarded as invalid. 
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Appendix 14 Network Capability Re-opener 

Scope 
A14.1 Applications under the Network Capability Re‑opener must, where reasonably 

possible, demonstrate how the National Transmission System (NTS) can be, or 
has been, optimised to deliver required network capability. 

A14.2 Evidence submitted under system planning processes (including ANCAR and 
GNCNR) may be used to demonstrate, where reasonably possible, whether 
demand can be met, but must be supplemented by analysis that demonstrates 
how the NTS is operationally configured to deliver that capability.  

A14.3 We expect that any underlying assumptions from the analysis will be presented, 
and the state of network (e.g. fully intact) be clear when making comparisons 
about delivering licence obligations.  

A14.4 Applications must include analysis of operational optimisation: 

i) compressor dispatch, and 

ii) network operating configuration. 

A14.5 Applications must explicitly consider the emissions performance associated 
with proposed operational configurations across the NTS. 
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Appendix 15 Network decarbonisation and emissions 
compliance Re-opener  

Introduction  
A15.1 Applications under the Network decarbonisation and emissions compliance 

Re‑opener must quantify the expected reduction in greenhouse gas emissions 
attributable to the proposed investment. 

A15.2 We expect NGT to demonstrate operational strategies that will minimise impacts 
to the environment while creating value to the consumer. 

A15.3 Applications must include an assessment of the cost‑effectiveness of emissions 
reduction, expressed relative to the emissions abated. This assessment must 
demonstrate that the investment has been considered alongside reasonable 
alternative options and represents an efficient means of delivering emissions 
reductions.  

A15.4 Emissions and cost‑effectiveness analysis must be undertaken over a credible 
operational lifetime, reflecting expected network transition, rather than full 
technical design life. 
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