


LCN Fund Full Submission

Supplementary Answer Form

Tick if this answer is Confidential: ☐

Tick if this answer has been provided verbally: ☐

Project code:	SSET205	Question Number	SSES007
Question date	23/08/2012	Answer date	30/08/2012
Submission section question relates to	Appendix G		
Topic	Project Plan		
Question	The project plan contains a large number of long duration activities with no indication of subtasks or the interactions/dependencies between tasks. Please provide more detailed information as to the definition, timing and interactions between project subtasks.		
Notes on question			
Answer	<p>The 'long duration tasks' depicted on the project plan are not intended to show individual sub-tasks as at the present time it is not known how many clusters will be participating in the trial, where they are located or on what dates they will be engaged, receive the EVs and begin trial participation. As such the project plan shows the maximum duration of the tasks affected by this, however, for information on the tasks that are required as part of the trial (but not including durations or dates) please see the attached file (Participation Process v1.1.png).</p> <p>It is possible that multiple clusters will sign-up and require initialising in a short space of time and as such, will result in many of these tasks being undertaken in parallel for the different clusters; the process plan attached will be followed for each cluster but will be dynamically managed as more clusters are engaged.</p>		
Attachments	 Participation Process v1.1.png		

Verbal Clarifications (Consultants)	
--	--