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Overview: 

 

This document is version 2.1 of the Gas Network Innovation Competition (NIC) Governance 

Document referred to in the NIC Licence Condition. 

 

One of the key innovation proposals for the RIIO (Revenue = Incentives + Innovation + 

Outputs) model for price controls was the introduction of a NIC for gas and electricity. The 

purpose of the NIC is to encourage Network Licensees to innovate to address issues 

associated with the move to a low carbon economy and address issues that can deliver 

wider environmental benefits to customers. 

 

This Governance Document sets out the regulation, governance and administration of the 

Gas NIC. Network Licensees are required by the NIC Licence Condition to comply with this 

document as if it formed part of the licence. Section A sets out guidance for the 

competition. Section B sets out the requirements that a Network Licensee must adhere to 

once funding is awarded.   

 

We have attempted to make this document accessible and informative to parties other than 

the Network Licensees, especially those who may be looking to partner with Network 

Licensees to try out new technological, operational or commercial arrangements. 

 

It is the responsibility of each Network Licensee to understand the provisions of 

this Governance Document and how those provisions apply to them.  
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Context 

Innovation is a key element of the new RIIO (Revenue = Incentives + Innovation + 

Outputs) model for price controls. The RIIO model was introduced for gas distribution 

companies (RIIO-GD1), electricity and gas transmission companies (RIIO-T1) from 1 

April 2013 and introduced for electricity distribution companies (RIIO-ED1) from 1 

April 2015. 

 

One of the key innovation proposals was the introduction of a Network Innovation 

Competition (NIC) for gas and electricity. The purpose of the NIC is to encourage 

Network Licensees to innovate to address issues associated with the move to the low 

carbon economy and addresses issues that can deliver wider environmental benefits 

to customers.  

 

This document sets out the regulation, governance and administration of the Gas 

NIC. This document is issued by the Authority under Part E (The NIC Governance 

Document) of the NIC Licence Condition and in accordance with Part F (Procedure for 

Issuing the NIC Governance document) of the NIC Licence Condition. This document 

may be revised and reissued in accordance with Part E of the NIC Licence Condition.  

 

Network Licensees are required by the NIC Licence Condition to comply with this 

document as if it formed part of the licence. However we have attempted to make 

this document accessible and informative to parties other than the Network 

Licensees, especially those who may be looking to partner with Network Licensees to 

try out new technological or commercial arrangements. 

 

This document is subordinate to Special Licence Condition 2F, 1I of the Gas 

Transporters Licence. Consequently, this document will not change any definitions or 

obligations contained within the Gas Transporters Licence applicable to each of the 

Network Licensees and, in the event of any the NIC Licence Condition and this 

document, the NIC Licence Condition will take precedence. 

 

Associated documents 

Gas Act 1986  

 

Gas Transporters Licence for National Grid Transmission (NGGT) – Special Condition 

2F  

 

Gas Transporters Licence for Distribution Network Operators (DNs) – Special 

Condition 1I 

 

Gas Transporters Licence for IGTs – Special Condition 2  
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1. Introduction 

Chapter summary  

This chapter sets out the purpose and objectives of the Network Innovation 

Competition (NIC). 

1.1. Innovation is a key element of the new RIIO (Revenue = Incentives + 

Innovation + Outputs) model for price controls. The RIIO framework provides strong 

incentives to innovate as part of normal business. However, certain Research, 

Development and Demonstration projects are speculative in nature and yield 

uncertain commercial returns. In addition, where benefits are linked to the 

decarbonisation of the network, it may be difficult to commercialise the respective 

carbon and/or environmental benefits and shareholders may be unwilling to 

speculatively fund such projects.  

1.2. Over time, we expect the incentives within the RIIO framework to encourage 

Network Licensees to innovate as part of business as usual. In the meantime, we 

have also introduced a time-limited innovation stimulus package within the RIIO 
framework to provide an additional incentive to kick start a cultural change where 

Network Licensees establish the ethos, internal structures and third party contacts 

that facilitate innovation as part of business as usual.  

1.3. The innovation stimulus1 consists of three measures: 

 A Network Innovation Allowance (NIA) – to fund smaller innovation Projects that 

can deliver benefits to customers as part of a RIIO-Network Licensees price 

control settlement; 

 A Network Innovation Competition (NIC) – an annual competition to fund 

selected flagship innovative Projects that could deliver low carbon and 

environmental benefits to customers; and 

 An Innovation Roll-out Mechanism (IRM) – to fund the roll-out of proven 

innovations which will contribute to the development in Great Britain (GB) of a 

low carbon energy sector or broader environmental benefits. 

1.4. The NIA and NIC are successors to the Low Carbon Networks (LCN) Fund. The 

NIA and NIC broadly replicate the structure of the LCN Fund2 which consisted of a 

first tier allowance and a second tier annual competition for funding. The scope of 
the NIC is broader than the second tier of the LCN Fund as it includes Development 

as well as Demonstration Projects. In addition to the LCN Fund first tier, the NIA 

                                         

 

 
1 Further information on the high level policy of the Innovation Stimulus can be found in the RIIO-T1/GD1 
March Strategy Document and the RIIO-ED1 Decision on Strategy..  
2 More information on the LCN Fund is available here. 

http://www.ofgem.gov.uk/Pages/MoreInformation.aspx?docid=77&refer=Networks/Trans/PriceControls/RIIO-T1/ConRes
https://www.ofgem.gov.uk/publications-and-updates/strategy-decision-riio-ed1-overview
http://www.ofgem.gov.uk/Networks/ElecDist/lcnf/Pages/lcnf.aspx
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builds upon elements of the Innovation Funding Incentive (IFI) that was in place 

under previous price controls. 

The NIC 

1.5. The Gas NIC is open to Network Licensees who wish to bid for funding for 

innovative Projects which could deliver carbon or environmental benefits for gas 

customers and that would not be funded by the Network Licensee without additional 

funding being made available.  

1.6. The Gas NIC will run annually from April 2013 – March 2021 and a maximum 

of £18m3 will be available each year for the purposes of the competition.  

1.7. A further £2m will be set aside each year in gas for the Successful Delivery 

Reward Network Licensees may apply for this once they have successfully completed 

their Project. Further details of this reward can be found in chapter 5. 

1.8. For the Purposes of this Governance Document, a Network Licensee is the 

holder of a Gas Transporters Licence, ie the NTS Owner , a Gas Distribution Network 

Operator (GDN) or an Independent Gas Transporter (IGT). 

1.9. We expect Network Licensees to collaborate with each other and with Non-

Network Licensee on Projects. For the purpose of this Governance Document the 

term Non-Network Licensees includes suppliers, or shippers. Network Licensees can 

collaborate with each other and Non-Network Licensees on Gas NIC projects as 

Project Partners.  Project Partners are able to contribute External Funding to a 

Project4 but are eligible to lead bids for funding only through a Network Licensee. 

1.10. All gas customers fund Gas NIC Projects. Therefore a key feature of the NIC is 

the requirement that learning gained through Projects is disseminated in order that 

customers gain significant return on their funding through the broad roll-out of 

successful Projects and the subsequent delivery of network savings and/or carbon 

and environmental benefits. Even where Projects are deemed unsuccessful, Network 

Licensees will gain valuable knowledge that could result in future network savings. 

1.11. We have introduced the NIC Licence Condition to enable the creation of the 

Gas NIC. 

Differences between the NIC and the NIA  

1.12. The NIA is a set annual allowance that each RIIO-Network Licensee will 

receive to fund small-scale innovative projects as part of their price control 

settlement. A RIIO-Network Licensee is a Network Licensee that is regulated under 

                                         

 

 
3 Where funding levels are referred to it will be flat (there will be no adjustment for inflation).. 
4 In the case of DNOs this could be funds under the LCN Fund and IFI schemes. 
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the RIIO price control framework.  The NIA will fund smaller scale Research, 

Development and Demonstration Projects and can cover all types of innovation, 

including commercial, technological and operational. Unlike the NIC, the NIA is not 

focussed solely on innovative Projects with potential low carbon and environmental 

benefits.  

1.13. Compared to the NIA, we expect the NIC to be focussed on funding larger 

scale, more complex, innovative Projects, however there is no restriction on the size 

of Projects. NIC Funding will be awarded through an annual competitive process. All 

types of innovation including commercial, operational and technical are eligible for 

NIC funding so long as the Project has the potential to deliver low carbon and/or 

environmental benefits to gas customers.   

1.14. The scope of Network Licensee involvement in the NIC is also broader than 

the NIA. The NIA is only available to RIIO-Network Licensees as part of their price 
control settlement, whereas Non-RIIO Network Licensees may lead bids for funding 

under the NIC.  

1.15. For the purpose of this Governance Document, Network Licensees include 

RIIO-Network Licensees who are Licensees regulated under the RIIO price control 

framework and Non-RIIO Network Licensees who are not regulated under the RIIO 

price control framework (ie IGTs).    

1.16. The regulation, governance and administration for the NIA is set out in the 

NIA Governance Document.  

The Gas NIC Governance Document 

1.17. This document is the Gas NIC Governance Document and sets out the 

regulation, governance and administration of the Gas NIC.  

1.18. This document is divided into two sections. Section A sets out the annual 

competitive process that Network Licensees should follow to submit Project bids to 

Ofgem for funding. Section B sets out the Project implementation requirements if a 

Network Licensee is successful in winning NIC Funding.  

1.19. In this document we use the terms Ofgem and the Authority interchangeably. 

Ofgem is the Office of the Gas and Electricity Markets Authority. The Authority is the 

governing body for Ofgem, consisting of non-executive and executive members. 

1.20. Defined terms are capitalised throughout the text, with the definitions set out 

in Appendix 1.  

1.21. Throughout this document we use the terms Project, Method, Problem, 

Solution and Dissemination, defined as follows:  
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 Problem: means the issue that needs to be resolved in order to facilitate the low 

carbon future or deliver wider environmental benefits;  

 

 Method: means the proposed way of investigating or solving the Problem. This 

may be done by one or both of the following5: 

 

o Development (TRL 4-6)6 which means activity focussed on generating 

and testing Solutions to the Problem; and 

 

o Demonstration (TRL 7-8) which means activity focussed on generating 

and testing Solutions on the network and then taking it to a stage 

where they can be transferred to business as usual.  

 

 Project: means the Development or Demonstration being proposed or 

undertaken;  

 

 Solution: means the outcome if the Problem is solved;  

 

 Dissemination: means the activity undertaken to share learning from a Project. 

 

Compliance 

1.22. Network Licensees are required by the NIC Licence Condition to comply with 

this document as if it formed part of their licence. 

1.23. The NIC Licence Condition and this NIC Governance document in no way 

relieves affected parties, including Network Licensees and Project Partners, from 

their responsibility to ensure ongoing compliance with their licence obligations or 

legislation including competition, environment and consumer protection laws. 

NIC Review 

1.24. Ofgem may from time to time, following consultation with Network Licensees 
and other interested parties, revise this NIC Governance Document in accordance 

with the NIC Licence Condition.   

1.25. Ofgem will undertake a review of the Gas NIC after it has been in operation 

for at least two years. It is possible that, following this review, we will make changes 

to aspects of the NIC operations and governance, and amend the Governance 

Document to facilitate these changes.   

  
                                         

 

 
5 Technology readiness levels (TRLs) is used to assess the maturity of evolving technologies, graded on a 
scale of 1-9.  
6 TRL 1-3 (Research activities) or 9 (proven activities) will not be eligible for funding from the NIC. 
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2. Collaboration and Learning Portals  

 

Chapter summary  

This chapter sets out that Network Licensees should collaborate with a range of 

parties to develop and facilitate Projects supported by the NIC. Network Licensees 

should work collaboratively to maintain a Collaboration and Learning Portal for this 

purpose at all times. 

 

Collaboration Portal 

2.1. We expect Network Licensees to collaborate with each other and Project 

Partners on many of the Projects supported by the NIC. Network Licensees are likely 

to have to work closely with other parties in the gas supply chain to explore what 

technological or commercial arrangements best address changes in network use and 

what role they can play in facilitating low carbon and/or wider environmental 

benefits. Similarly, Network Licensees may benefit from the technologies used and 

lessons learned in other industries, including the telecoms and information 

technology sectors, in which case partnerships with technology providers and others 

outside the energy industry will be valuable. Other parties, such as local authorities 

and universities may be carrying out pilot studies and these could offer opportunities 

for Network Licensees to get a better understanding of how to respond to these 

studies.  

2.2. For the purposes of the LCN Fund,7 established as part of Distribution Price 

Control Review 5 (DPCR5), DNOs established an area on the website of the Energy 

Networks Association (ENA) through which external parties can bring forward ideas 

to DNOs for LCN Fund Projects8.  

2.3. The requirements in this chapter apply to a Network Licensee who has the NIC 

Licence Condition in their licence and who has applied to the NIC for funding. These 

Network Licensees must comply with the requirements of this chapter unless 
otherwise consented to by the Authority. 

Requirements 

2.4. Network Licensees must work collaboratively with DNOs, Electricity TOs and 

each other to develop this Collaboration Portal to incorporate the NIC and NIA, or 

develop an equivalent portal (if more effective or cost-efficient than the existing ENA 

portal) for the NIC and NIA so that the following content is available by 1 October 

2013: 

                                         

 

 
7http://www.ofgem.gov.uk/Networks/ElecDist/lcnf/Documents1/LCN%20Fund%20Governance%20docume
nt%20v5.pdf 
8 http://www.ena-eng.org/lcn/Home.aspx 

 

http://www.ofgem.gov.uk/Networks/ElecDist/lcnf/Documents1/LCN%20Fund%20Governance%20document%20v5.pdf
http://www.ofgem.gov.uk/Networks/ElecDist/lcnf/Documents1/LCN%20Fund%20Governance%20document%20v5.pdf
http://www.ena-eng.org/lcn/Home.aspx
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 Links to the Ofgem website, to direct potential collaborators to the NIC 

Governance Document, as well as submitted Screening Submissions and Full 

Submission Pro-formas  in each year; 

 A function which enables potential Project Partners to record their name, contact 

details and a brief summary of their idea, proposal or service, the output of which 

is available to all Network Licensees; and 

 A contact point for each Network Licensee for potential Project Partners to submit 

Project ideas. 

 

2.5. Network Licensees must work collaboratively with each other to ensure the 

Collaboration Portal is up to date. In addition, Network Licensees should annually 

review this portal and make appropriate changes to improve its accessibility and 

content. We expect this review to be informed by interested parties’ consultation on 

the quality of information provided and the usability of the Collaboration Portal.  

Additional information 

2.6. The provision of the Collaboration Portal is not intended to provide any 

constraint on, or specify the mechanism through which the Network Licensee will 

select Project Partners. The portal should not be used as the sole basis upon which 

an award of a contract for services provided by a Project Partner should be based. It 

is for the Network Licensee to ensure that its actions, in this regard, comply with any 

applicable procurement rules. 

Learning Portal 

2.7. Facilitating knowledge transfer is one of the key principles of the NIC. 

Ultimately, customers are funding this work and we want the learning generated to 

be disseminated as effectively as possible to ensure that all Network Licensees, and 

therefore all customers, are able to benefit from Projects. 

2.8. Through the DECC/Ofgem Smart Grids Forum, DNOs are establishing a portal 

to share learning from innovative Projects. This portal will be an area on the ENA 

website through which external parties can access the learning generated as a result 

of innovative Projects. 

Requirements 

2.9. We require Network Licensee to work collaboratively with electricity network 

licensees to develop this website into a Learning Portal so that the following content 

is available: 

 A link to the Screening Submission and Full Submission Pro-formas documents 

published on Ofgem’s website;  

 The six monthly Project Progress Reports (PPR) for each NIC Project; 
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 Links to the Customer Engagement Plan for each NIC Project, if applicable;9  

 The Close Down Report for each Project (once a Project has finished). 

 

2.10. Network Licensees must ensure the latest PPR has been published, all 

previous PPRs are accessible and links on the portal are up to date at all times. 

 

Additional information 

2.11. The provision of this Learning Portal is not intended to provide any constraint 

on, or specify the Dissemination mechanisms of the Network Licensee. The portal 

should not be used as the sole means of Dissemination. 

2.12. The requirements of this chapter could be fulfilled by creating a single web 

address which encompasses the Collaboration Portal and the Learning Portal or 

separate addresses for each portal. 

2.13. A Network Licensee who submits Projects to the NIC will be expected to 

contribute to the efficiently incurred costs associated with implementing and 

maintaining the portal through the ENA. Network Licensees may use a proportion of 

their Bid Preparation Costs for this purpose.    

 

 

                                         

 

 
9 See paragraph 8.10-8.14 for further information 
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3. Annual competitive process 

Chapter summary  

We will run an annual competition for funding innovative gas Projects. This chapter 

sets out an introduction to the two stage competitive process and outlines the 

mechanism for funding Projects.  

 

Introduction 

3.1. Projects submitted by Network Licensees will compete to obtain funding from 

the NIC. Ofgem will hold an annual call for submissions and will allocate up to £18m 

in each of the eight years from 2013/14 to 2020/21 across Projects which have the 

potential to deliver carbon or environmental benefits and represent good value for 

money for customers.  

3.2. Funding will be awarded following a two stage competitive process. Projects 

must first pass through an Initial Screening Process (ISP) to demonstrate they are 

eligible to be considered for funding. Each Formula Year, a Network Licensee Group 

can submit up to five Projects to ISP and can develop up to two Projects which have 

passed through ISP into Full Submissions as a Funding Licensee. A Funding Licensee 

is a Network Licensee who applies for funding from the Gas NIC and is the main 

point of contact for the Project.  

3.3. Each year we expect the ISP deadline to be in April and the Full Submission 

deadline to be in August. Ofgem will notify Network Licensees of the exact dates at 

least two Calendar Months in advance of each deadline. 

3.4. Full Submissions will be evaluated against a set of criteria – Evaluation Criteria 

– by an Expert Panel. The Expert Panel will make a recommendation to the Authority 

on which Projects should be awarded funding. The Authority will decide which 

Projects will be funded.  

3.5. The maximum lifetime funding that a Project may apply for (and receive) from 

the Gas NIC is £18m. 

NIC Funding Mechanism 

3.6. The general principles and allowed revenues associated with the NIC Funding 

Mechanism are set out in the NIC Licence Condition. Each year, the Authority will 

specify the total value of funding awarded for that Formula Year. This value will be 

the aggregate of the Approved Amounts by the Authority for individual Projects 

under the NIC for the year and will cover the approved costs for the life of the 

Projects. We will annualise any multi-year Project costs and allow them to be 

expensed in the first year of the Project.  
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3.7. This funding will be recovered through National Transmission System 

Transportation (NTS) Charges and transferred to the Network Licensee(s) 

implementing the winning Project(s). The Authority reserves the right to disallow, in 

accordance with the provisions set out in the NIC Licence Condition, any funding 

awarded (or part thereof) which has not been spent in accordance with the 

provisions of this Governance Document or relevant Project Direction. Further details 

of the procedures relating to Halted Project Revenues and Disallowed Expenditure 

(as defined in the NIC Licence Condition) are set out in chapter 8 of this document 

and Part C of the NIC Licence Condition.  

Funding Bid Preparation Costs 

3.8. A Network Licensee Group can use up to a maximum of £175,000 or 5 per 

cent of the Outstanding Funding Required, whichever is smaller, in any Formula Year 

to cover expenditure it incurs in submitting all its bids to the NIC. A Network 
Licensee Group can only recover its Bid Preparation Costs if their proposed Project 

passes the ISP stage of the competition and is eligible to be developed into a Full 

Submission. 

3.9. A Network Licensee Group consisting of RIIO-Network Licensees may use a 

proportion of their NIA, up to the £175,000 or 5 per cent of the Outstanding Funding 

Required, whichever is the smaller amount, in any Formula Year to recover their 

Eligible NIC Bid Preparation Costs for that year. The NIA Licence condition and NIA 

Governance Document set out the mechanism for recovering these costs.  

3.10. A Network Licensee Group consisting of Non-RIIO Network Licensees will be 

required to outline in their Full Submission, the total Bid Preparation costs for their 

Project up to the £175k cap or 5 per cent of the Outstanding Funding requested, 

whichever is smaller.  

3.11. For the avoidance of doubt, where a RIIO Network Licensee and a Non-RIIO 

Network Licensee have the same Ultimate Controller the combined cap on bid costs 

will be £175,000 or 5 per cent of the Outstanding Funding Required, whichever is 

smaller. 

3.12. For both Non-RIIO Network Licensees and RIIO Network Licensees, we 

reserve the right to audit Bid Preparation Costs. 
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4. Initial Screening Process 

Chapter summary  

We will run an annual competition for funding innovative gas Projects. This chapter 

sets out the details of the first stage – the Initial Screening Process (ISP) - of the 

NIC competitive process.   

 

Introduction 

4.1. All proposed Gas NIC Projects must pass the ISP before they are eligible to be 

developed into Full Submissions to be evaluated by the Expert Panel and considered 

by the Authority for funding.  

4.2. The purpose of the ISP is to reduce the risk of Network Licensees spending 

time and money developing ineligible Projects by providing an early indication of 

which Projects are eligible for funding.  

4.3. Furthermore, the ISP provides Network Licensees and Ofgem with an early 

view of the Projects which Network Licensees are developing in a given year and are 

considering for Full Submission. It will provide an indication of the funding which will 

be requested and the Project Partners or External Funders who intend to invest (ie 

commit time, resources and/or funding) in the Project. This information will be useful 

in informing Network Licensees' decisions over which Projects to progress to Full 

Submission and will also help Ofgem avoid any conflict of interest amongst members 

of the Expert Panel or any external consultants used by Ofgem to review Full 

Submissions. The ISP also provides an opportunity for Network Licensees to identify 

opportunities to collaborate on Projects with each other and other potential Project 

Partners.  

4.4. If Network Licensees collaborate on a NIC Project, they must appoint a 

Funding Licensee who will act as the single point of contact with Ofgem. The Funding 

Licensee is the Network Licensee that applies for funding from the Gas NIC in respect 

of the Project. References to Network Licensee or Network Licensee Group in this 

section refer to this Funding Licensee where there is Network Licensee collaboration.  

4.5. Those Projects which do not meet the Eligibility Requirements will be screened 

out and not permitted to proceed to Full Submission. Network Licensees will not be 

able to recover Bid Preparation Costs for Projects which do not pass the ISP. 

4.6. Ofgem will announce a Screening Submission10 deadline (see paragraph 3.3) 

by which Network Licensees must submit a summary proposal – the Screening 

Submission - of any Project they wish to be considered for NIC funding that year. A 

Network Licensee Group will not be permitted to submit more than five Screening 

                                         

 

 
10 The Network Licensee’s submission for the ISP. 
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Submissions to Ofgem for consideration in any given year in their capacity as 

Funding Licensee. Ofgem will assess Screening Submissions against the Eligibility 

Requirements and notify the Funding Licensee where a Project fails to meet them. 

This means that Projects are deemed to have passed ISP unless the Funding 

Licensee is informed otherwise.  

Eligibility Requirements 

4.7. In order to pass the ISP, a Project must meet the Eligibility Requirements. 

Under the Eligibility Requirements, a NIC Project must meet the requirements of 

paragraph 4.8. below and each of the four ISP criteria detailed in paragraphs 4.9 to 

4.19 below in order to pass the ISP. Once a Project proposal has passed the ISP, it 

can be developed into a Full Submission to be evaluated by the Expert Panel and the 

Authority.  

Specific requirements 

4.8. A NIC Project must have the potential to have a Direct Impact on a Network 

Licensee’s network or the operations of the GB System Operator and involve the 

Development or Demonstration of at least one of the following:  

 A specific piece of new (ie unproven in GB) equipment (including control and 

communications systems and/or software); 

 A specific novel arrangement or application of existing gas transmission and/or 

distribution  equipment (including control and communications systems 

software);  

 A specific novel operational practice directly related to the operation of the gas 

transportation system; or  

 

 A specific novel commercial arrangement.  

 

ISP criteria 

4.9. In addition to meeting one or more of the requirements set out in paragraph 

4.8 in order to pass ISP, a Network Licensee must also demonstrate in its completed 

Screening Submission that the Project meets all the following ISP criteria.  

a)  Accelerates the development of a low carbon energy sector and/or 

delivers environmental benefits while having the potential to deliver net 

financial benefits to existing and/or future network customers 

4.10. The Network Licensee will need to identify how the proposed Project Solution 

has the potential to accelerate the development of the low carbon energy sector in 

GB and/or deliver wider environmental benefits to Customers. In addition, the 
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Network Licensee will need to demonstrate that the Project Solution has the potential 

to deliver net financial benefits to existing and/or future customers. 

4.11. To demonstrate compliance with this criterion, the Network Licensee will be 

required to provide the following information in their ISP submission: 

i. How the proposed Project will make a contribution to the Government’s 

current strategy for reducing greenhouse gas emissions, as set out in the 

document entitled “the Carbon Plan11” published by DECC. In particular 

the Network Licensee should outline: 

 What aspects of the carbon plan the Solution facilitates;  

 The contribution the roll-out of the Method across GB can have in 

facilitating these aspects of the Carbon Plan; 

 How the roll-out of the proposed Method across GB will deliver the 

Solution more quickly than the current most efficient Method in use 

in GB; and/or  

 

ii. How the proposed Project could deliver environmental benefits to 

customers; and  

 

iii. The expected financial benefits the Project could deliver to customers.  

b) Delivers value for money for gas customers  

4.12. The Gas NIC will be focussed on Projects which can derive benefits and 

resulting learning that can be attributed to or are applicable to the gas transportation 

system versus elsewhere, taking into account the level of funding requested.  

4.13. We also expect Network Licensees to collaborate with each other and Non-

Network Licensee parties on many of the Projects supported by the NIC. Such 

collaboration can enhance the benefits efficiency and learning delivered from 

Projects.   

4.14. To demonstrate compliance with this criterion the Network Licensee will be 

expected to provide the following information in their ISP submission: 

i. What is the potential Direct Impact of a Project on a Network 
Licensee’s gas network or on the operations of the GB System 

Operator; 

                                         

 

 
11 The Carbon Plan: Delivering Our Low Carbon Future December 2011, updated 2013. Where this 

document is amended or replaced by Government, Ofgem will notify the Licensees of any changes in 
writing. 

Field Code Changed

https://www.gov.uk/government/publications/the-carbon-plan-reducing-greenhouse-gas-emissions--2
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ii. Justification that the scale/cost of the Project is appropriate in relation 

to the learning that is expected to be captured; 

iii. The processes that will be employed to ensure that the Project is 

delivered at a competitive cost; 

iv. The expected proportion of the benefits which will accrue to the gas 

transportation system as opposed to other parts of the energy supply 

chain; and 

v. The internal systems, procedures and processes used by the Network 

Licensee to identify Project Participants and Project ideas. 

c) Creates knowledge that can be shared across energy networks in Great 

Britain (GB) or create opportunities for roll-out across a significant 

proportion of GB networks 

4.15. A Project must demonstrate that it can generate knowledge that does not 

exist before the Project is implemented. It is also a requirement that the learning 

from the Project (whether successful or not) is disseminated amongst other Network 

Licensees.  

4.16. To demonstrate compliance with this criterion the Network Licensee will be 

required to provide the following information in their ISP submission: 

i. What new knowledge is intended to be generated from completing the 

Project; 

ii. What methodology will be used to capture results from the Project and 

how the Project’s results will be disseminated to other Network 

Licensees; and 

iii. Whether the Network Licensee wishes to conform to the default IPR 

arrangements as set out in chapter 9. If the Network Licensee wishes to 

deviate from the default IPR arrangements it must outline the proposed 

alternative arrangements, justify why the arrangements are more 

suitable than the default arrangements and justify how the new 

arrangements will deliver value for money for customers.  

 

d) Is innovative (ie not business as usual) and has an unproven business 

case where the innovation risk warrants a limited Development or 

Demonstration Project to demonstrate its effectiveness  

4.17. The NIC is specifically targeted at innovative Projects that a Network Licensee 

would not perform in its normal course of business because the specific commercial, 
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technical, operational or regulatory risks associated with the Project are so large that 

shareholders will not speculatively fund them.   

4.18. The Network Licensee must demonstrate that the Project they would like to 

fund is innovative, untested at the scale and circumstance in which the Network 

Licensee wishes it to be deployed and that new learning will result from the Project. 

This will prevent widespread deployment of proven technologies or practices using 

NIC funding. 

4.19. To demonstrate compliance with this criterion the Network Licensee will be 

expected to provide the following information in their ISP submission: 

i. Why the Project is innovative and has not been tried before 

ii. Why the Network Licensee will not fund such a Project as part of their 

business as usual activities  

iii. Why the Project can only be undertaken with the support of the NIC, 

including reference to the specific risks (eg commercial, technical, 

operational or regulatory) associated with the Project. 

Screening process 

4.20. In order for a NIC Project to pass the ISP it must conform to the process set 

out below.  

4.21. Network Licensees must submit their Screening Submission by the specific 

Screening Submission date set by Ofgem. This date may alter from year to year but 
will be communicated to Network Licensees at least two Calendar Months in advance 

of the deadline for Screening Submissions. It will also be published on Ofgem’s 

website. 

4.22. Network Licensees should submit their Screening Submissions via a secure 

online portal or via secure email, or any other means notified to the Network 

Licensees by Ofgem. Ofgem will provide details of the relevant arrangements one 

Calendar Month prior to the Screening Submission date.  

4.23. Screening Submissions must be submitted using the Screening Submission 

Pro-forma provided by Ofgem. This Pro-forma limits the length of the Screening 

Submission. Network Licensees are not permitted to submit any appendices or 

supplementary information alongside their Screening Submission. The information 

which we will require in the Screening Submission Pro-forma is set out in Table 4.1. 

below.  

4.24. Ofgem will confirm receipt of the submission one Working Day following the 

successful upload of a Screening Submission to the secure online portal or receipt via 

secure email, or via email.  
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4.25. Where Ofgem deems that any necessary information is missing within the 

Screening Submission, Network Licensees will have two Working Days in which to 

provide this information following any request. If the missing information is not 

provided within these two Working Days then the Project will be deemed to have 

failed the ISP.  

4.26. The Project will be deemed to have passed the ISP unless, within twenty 

Working Days of the Screening Submission date, Ofgem has sent to the Network 

Licensee written notification saying that their Screening Submission has failed to 

meet the Eligibility Requirements. This notification will outline Ofgem's reasons in 

full. Ofgem will publish a list of Projects which have passed the ISP twenty Working 

Days following the Screening Submission date.  

4.27. If, during the twenty Working Day evaluation period following the ISP 

submission, Ofgem considers that additional information will be needed to assess 
whether the Screening Submission has met the eligibility criteria then the Authority 

may extend the ISP deadline by twenty Working Days, or any part thereof, from 

when Ofgem receives the additional information. 

4.28. All notification letters will be first sent to Network Licensees (via email and in 

the post) and will then be published on Ofgem’s website. Publication of the Screening 

Submissions is described in the publication section below.  

4.29. The Authority may provide separate feedback on some Projects which have 

passed the ISP where it feels the Network Licensee will need to provide greater 

clarity on aspects of the Project for Full Submission.  

4.30. A Project must be submitted for the ISP in the Formula Year in which the 

Network Licensee intends to develop it into a Full Submission. This includes Projects 

which have passed the ISP in previous Formula Years but were not awarded funding. 

This ensures that Ofgem, Network Licensees and wider interested parties have full 

visibility of the Projects which could be competing for funding as part of a Full 

Submission. 
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Screening Submission 

4.31. Below is the information which a Network Licensee will be required to provide 

in a completed Screening Submission Pro-Forma. 

Table 4.1 

Pro-forma category  Information required  

Project Title   

Funding Licensee  The Funding Licensee for the Project.  

Network Licensee Partners  Where there is collaboration between 

Network Licensees, the Funding 

Licensee’s Partner(s) should be 

identified here.  

Estimated Project Funding The Funding Licensee must provide an 

approximate figure of the total cost of 

the Project and the amount of funding 

from the Gas NIC for which they 

consider they will apply for in the Full 

Submission. The Network Licensee 

should also indicate if the Project is 

requesting funding from the Electricity 

NIC, the NIA or the second tier of the 

LCN Fund as well.  

 

A Network Licensee Group (consisting of 

Non-RIIO Network Licensees) who 

expects to request recovery of Bid 

Preparation Costs in their Full 

Submission must provide details and 

evidence to support its approximate Bid 

Preparation Costs. 

Funding commentary  The Funding Licensee should provide a 

commentary on the accuracy of its 

funding estimate and state any potential 

for phasing the Project.  

Project start date and end date The start and end date for the Project. 

Network Licensee area (or where the 

licensee does not operate in a specific 

area the geographic location(s) of the 

Project 

The Network Licensee area(s) and/or 

geographic area(s) in which the Project 

will take place.  

Problem(s) The Funding Licensee must provide a 

narrative which explains the Problem(s) 

which the Project is seeking to address.  

Method(s)  The Funding Licensee should describe 

the Method(s) which are being 

Demonstrated or Developed. It must 

also outline how the Method(s) could 

solve the Problem. The type(s) of 

Method(s) should be identified where 
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possible e.g. technical or commercial.  

Specific requirements  The Funding Licensee must identify how 

its Project meets the requirements 

detailed in paragraph 4.8. A Project 

must meet at least one specific 

requirement in order to pass the ISP.  

Accelerates the development of a low 

carbon energy sector and/or delivers 

wider environmental benefits 

The Funding Licensee must demonstrate 

how the Solution could make a 

contribution to the Carbon Plan and/or 

has wider environmental benefits for its 

customers. 

Delivers net financial benefits to existing 

and/or future customers  

The Funding Licensee must demonstrate 

how the Method(s) they are Developing 

or Demonstrating has the potential to 

deliver the Solution at a lower cost than 

the most efficient method currently in 

use on the GB gas transportation 

system.  

Provide value for money for gas  

customers 

The Funding Licensee must demonstrate 

how the Method(s) it is Developing or 

Demonstrating has a potential Direct 

Impact it has on the operation of its 

transportation system or on the 

operations of the GB System Operator. 

It must also set out how is will deliver 

value for money for customers. 

Demonstrates the Project is innovative 

and generates knowledge that can be 

shared amongst all Network Licensees  

The Funding Licensee must explain the 

learning which it expects the Project to 

deliver. It must also outline why the 

Project is innovative and would not 

happen as part of business as usual. If 

the Funding Licensee wishes to deviate 

from the default requirement for IPR 

then it must demonstrate that the IPR 

arrangements will deliver value for 

money for customers. 

Project Partners and External Funding  

 

The Funding Licensee should provide a 

description of the internal systems, 

procedures and processes used by the 

Funding Licensee to identify Project 

Participants and Project ideas. The 

Funding Licensees should also include 

details of any Project Partners, External 

Funders or Non-Network Licensees who 

will be actively involved in the Project 

and are prepared to devote time, 

resources and/or funding to the Project. 

A summary of any existing or planned 

contractual arrangements with these 

parties in relation to the Project should 

also be detailed at this stage if in place. 
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If the Funding Licensee has not 

identified any specific Project Partners, 

it should provide details of the type of 

Project Partners it wishes to attract to 

the Project.  

Derogations or exemptions  

 

The Funding Licensee should outline if 

they consider that the Project will 

require any derogations, exemptions or 

changes to the regulatory 

arrangements. 

Customer impact  

 

The Funding Licensee should outline any 

planned interaction with Relevant 

Customers or Relevant Customers' 

premises as part of the Project, and any 

other impacts (such as amended 

contractual or charging arrangements, 

or supply interruptions).  

Publication 

4.32. Following the ISP deadline, Ofgem will publish the Screening Submission(s) in 

full. This is to provide full transparency of the Projects being developed and enable 

Network Licensees and other potential Project Partners to identify where there are 

opportunities to collaborate. A Network Licensee must clearly identify any 

information contained in the Screening Submission that it does not consent to being 

published in full. It must demonstrate that it (or its Project Partners) will face 

commercial harm from its disclosure and that the information is considered eligible 

for exemption under the Freedom of Information Act 2000 or Environmental 

Information Act 2004.  

Project changes  

4.33. The purpose of the ISP is to prevent Network Licensees from incurring costs in 

developing Projects which are not eligible to receive funding through the NIC. A 

further objective of the ISP is to provide an early indication of the Projects being 
developed and to allow both Network Licensees and Ofgem to plan accordingly. If 

Network Licensees can change their Projects substantially between the ISP and Full 

Submission, then the purpose of the ISP will be defeated.  

4.34. Once a submission has passed ISP, a Network Licensee must not alter the 

high level Solution(s) it wishes to facilitate in order to solve the Problem(s) or the 

Method(s) which it will use to deliver the Solution(s).  

4.35. The methodology used to capture learning from the Project should remain 

largely unaltered and the Full Submission should expand on (rather than materially 

alter) the methodological details provided within the Screening Submission and/or to 

provide new ideas on how learning from the Project could be disseminated. 

Furthermore, where a NIC Project deviates from the default requirements for the IPR 

and has been deemed to meet the Eligibility Requirements, the IPR arrangements for 

that Project can only be altered ahead of a Full Submission where the Network 
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Licensee wishes to revert to the default IPR arrangements or if additional Project 

Partners join the Project between the ISP and Full Submission, the IPR arrangements 

may be updated for these Project Participants. This should be clearly stated in the 

Full Submission. 

4.36. If, subsequent to the evaluation period following the ISP deadline, two or 

more Network Licensees decide to merge or combine elements of Projects which 

have passed the ISP, they must notify Ofgem, in writing as early as possible and at 

least ten Working Days prior to the Full Submission date.  
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5. Full Submission Process 

Chapter summary  

We will run an annual competition for funding innovative gas Projects. This chapter 

sets out the process for Full Submission of NIC Projects. We also set out how these 

Projects will be evaluated and how funding will be awarded.  

 

Eligible submissions 

5.1. A Network Licensee may not submit a Project for Full Submission if Ofgem has 

provided written confirmation that the Project has not met the Eligibility 

Requirements within twenty Working Days of the Screening Submission deadline (or 

another date thereafter if Ofgem has extended the deadline in accordance with 

paragraph 4.27). Further, for each Project submitted at Full Submission, the Network 

Licensee must demonstrate that it has complied with the rules on Project changes 

set out in chapter 4.  

5.2. A Network Licensee Group may submit a maximum of two Projects for Full 

Submission in any given year in the capacity of Funding Licensee. There is no 

restriction on the number of Full Submissions in which a Network Licensee Group can 

participate in collaboration with other Network Licensees where the Network Licensee 

is not the Funding Licensee. 

Project ownership 

5.3. If a Network Licensee decides to collaborate with another Network Licensee on 

a Gas NIC Project, they must appoint a Funding Licensee who will act as a single 

point of contact with Ofgem. The Funding Licensee will be the Network Licensee that 

applies for funding in respect of a Project and submits the Full Submission. Further, 

the Funding Licensee will be the recipient of any Gas NIC funding for that Project and 

will be responsible for ensuring that the Project, including any work undertaken by 

the Project Partners, adheres to this Governance Document, the NIC Licence 
Condition, and any subsequent Project Direction for the Project.  

Full Submission process 

5.4. For it to be considered by Ofgem, a Network Licensee must submit a Full 

Submission by the Full Submission date set by Ofgem. This date may alter from year 

to year but will be communicated to Network Licensees at the latest twenty Working 

Days following the ISP deadline. .  

5.5. A Network Licensee must ensure that the Full Submission (consisting of the 

Full Submission Pro-forma and Full Submission appendices) are submitted in their 
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original formats and also provide a single PDF file which is formatted to print out the 

whole submission on A4 pages12. The Network Licensee should also provide eight 

ring bound copies of its Full Submission to Ofgem within two working days of the Full 

Submission date. Any Full Submission submitted electronically after 17:00 on the Full 

Submission date will not be considered for funding. The Network Licensee is 

responsible for ensuring that all required information is provided within its Full 

Submission.  

5.6. A Network Licensee should submit Full Submissions via a secure online portal 

into the relevant folder for that Network Licensee (or secure email, or any other 

means notified to the Network Licensees by Ofgem. Ofgem will provide details of the 

relevant arrangements one Calendar Month prior to the Screening Submission date). 

If this portal is unavailable, Ofgem may permit the Network Licensee to submit its 

Full Submission by email. As part of granting this permission, Ofgem will notify the 

Network Licensee of the email address it must use for the submission.  

5.7. Ofgem will acknowledge receipt of the Full Submission one Working Day 

following its successful submission.  

5.8. While Full Submissions will be published after the notification of the NIC 

Funding award (see award notification, paragraph 5.63), following submission Ofgem 

may publish, and may provide to third parties, summary information on the Projects 

submitted. This could include the Project title, a high level summary of the Project 

and who the Funding Licensee and Project Partners are.  

Full Submission Pro-forma and appendices 

5.9. The Licensees will be required to submit information in the Full Submission 

including, but not limited to, the items listed below:  

 The Funding Licensee;  

 Project description and related information;  

 Total Project Costs, External Funding, Network Licensee’s Compulsory 

Contribution; Direct Benefits and the NIC Funding Request,  

 Requested threshold for the funding of cost over-runs13 if different to the 

default;  

 Requested protection on Direct Benefits14, if different to the default;  

                                         

 

 
12 If required the Full Submission costs spreadsheet may be submitted in a separate file and formatted to 
print in A3. 
13 See paragraph 8.35 for further details. 
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 Customer impact of Project implementation;  

 Project management structure and related information;  

 Derogations/exemptions that the Project would/may require;  

 Proposed Successful Delivery Reward Criteria (SDCR) for the Project15;  

 Explanation and evidence of how the Method, Project or Solution performs 

against the Evaluation Criteria; and  

 The key learning outcomes which the Project aims to deliver;  

5.10. The length of the Full Submission Pro-forma (including appendices) should be 

no more than 100 pages16. For any Project that a Network Licensee wishes to submit 

for consideration for NIC Funding, it must complete a Full Submission Pro-forma, as 

provided by Ofgem, at least two months before the Full Submission deadline. Ofgem 

will issue guidance for completing the Full Submission alongside the Full Submission 

Pro-forma which will specify the detail required within each of the categories, and 

rules/advice on completion of the Pro-forma and content of appendices.  

5.11. The Network Licensee must clearly identify any information contained in the 

Full Submission that it does not consent to being published in full. It must 
demonstrate that it (or its Project Participants) will face commercial harm from its 

disclosure and that the information is considered eligible for exemption under the 

Freedom of Information Act 2000 or Environmental Information Act 2004. The 

Network Licensee must provide Ofgem with a non-confidential version which may be 

published by Ofgem.  

Derogations and requests to change regulatory arrangements 

5.12. If a Network Licensee considers that there is any possibility that it will require 

a derogation or exemption, either as a known requirement or as a contingency, from 

any of the regulatory arrangements then it must state this in the Full Submission. It 

must also provide, as part of its Full Submission, the evidence that it would put 

forward as part of its subsequent formal request to seek a derogation or exemption 

from those arrangements (should the Project be awarded funding), as well as details 

as to how and when it would apply for such a derogation.  

                                                                                                                          

 

 

 

 
14 See paragraph 8.40 for further details. 
15 See paragraphs 5.26-5.29 for further details. 
16 This does not include any spreadsheets that are submitted. 
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5.13. The evidence that should be submitted for potential derogations requests 

should follow the latest guidance on licence derogation requests, as published on the 

derogations page of the Ofgem website17. The Network Licensee must also provide 

the evidence for why the derogation or exemption is necessary and justified, and 

outline the likely impact on customers or other parties. It must also indicate whether, 

if the Method(s) being Developed and/or Demonstrated is proved successful, similar 

derogations or exemptions would be required in order to roll-out the Method(s). The 

Network Licensee must indicate where there would need to be changes to industry 

code arrangements in order to enable the roll-out. It will also need to set out 

whether it would withdraw the request for funding in the event that Ofgem would not 

support the change to the regulatory arrangements that it requested within its Full 

Submission.  

Customer impacts 

5.14. A Licensee must outline in its Full Submission any interaction or engagement 

with a Relevant Customer or Relevant Customer's premises as part of the Project, or 

any impact the Project may have on Relevant Customers (eg through charging or 

contractual arrangements or supply interruptions). If the Project is selected for 

funding, the Network Licensee will have to set out further details of its proposed 

Customer engagement plan - which is detailed in chapter 8.  

Projects involving interruptions to customers supply 

5.15. A Network Licensee must, in its Full Submission, detail the expected number 

and duration of any interruptions to customers' supply that will be required in order 

to implement the Project (i.e. planned interruptions) and the reason for these 
interruptions. It should also indicate if there is any risk of the Project causing 

unplanned interruptions, the potential number and duration and the potential cause 

of these interruptions.  

5.16. The Network Licensee must set out the steps it has undertaken to investigate 

alternative ways to implement the Project which could reduce or avoid the need for 

customer interruptions. The Network Licensee must set out the alternatives it has 

investigated and provide a summary of why these alternatives were rejected.  

Funding request 

5.17. In the annual call for Projects, the maximum amount of Gas NIC Funding that 

a Network Licensee can request as part of a Full Submission is £18m. Ofgem has no 

obligation to make Gas NIC Funding awards totalling this amount in any year, and 

the difference between the maximum amount and the amount awarded will not be 

carried over for the remaining years of the scheme. 

                                         

 

 
17 http://www.ofgem.gov.uk/Networks/Techn/TechStandds/Derogtns/Pages/Derogtns.aspx 

http://www.ofgem.gov.uk/Networks/Techn/TechStandds/Derogtns/Pages/Derogtns.aspx
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5.18. To calculate the level of funding the Network Licensee wishes to request from 

the Gas NIC for a Project as part of the Full Submission (the Gas NIC Funding 

Request), the Network Licensee must determine the following:  

 Total Project Costs: These are the forecast costs the Network Licensee expects 

will be required to undertake the Project.  

 

 Initial Net Funding Required: This is the Total Project Costs minus any funding 

from Project Partners, External Funders and the Network Licensee which is in 

excess of the Network Licensee’s Compulsory Contribution.  

 

 Network Licensee’s Compulsory Contribution: Equal to 10 per cent of the 

Initial Net Funding Required. 

 

 Outstanding Funding Required: Initial Net Funding Required minus the 

Network Licensees Compulsory Contribution. 

 

 NIC Funding Request: The Outstanding Funding Required, including a 

deduction for the bank account interest that the Network Licensee will earn on 

the balance of funding over the duration of the Project18. 

 

 Bid Preparation Costs: A Network Licensee Group (consisting of Non-RIIO 

Network Licensees) should provide detailed evidence of the amount of Bid 

Preparation Costs they have incurred up to £175,000 or 5% of Outstanding 

Funding required.   

5.19. The Network Licensee’s Funding Request is automatically calculated within the 
Full Submission Spreadsheet which Ofgem will provide two months prior to the Full 

Submission deadline. The bank interest shall be calculated at midyear using the Bank 

of England base rate plus 0.5 percentage points on 30th June of the year in which 

the Full Submission is made. 

Adjustments and assumptions 

5.20. The Network Licensee should clearly identify the assumptions that underlie the 

way in which the costs, External Funding and hence the Outstanding Funding 

Required have been assumed to be phased throughout the duration of the Project. 

5.21. In addition, the following adjustments and assumptions should be made when 
determining the value of the terms defined in paragraph 5.18: 

 Direct Benefits: The Network Licensee may choose to use Direct Benefits to 

cover all or part of the Network Licensee’s Compulsory Contribution. Direct 

Benefits are benefits of the Project accruing to the Licensee during Project 

                                         

 

 
18 The costs and Direct Benefits of the NIC Project will arise over the duration of the Project, whereas the 
NIC funding will be provided to the Licensee over the course of the Formula Year following the award of 
funding to the Project. 
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Implementation, and comprise expenditure included in the Network Licensee’s 

business plan submission for RIIO-T1 or GD1 that will be saved through 

undertaking the Project. If Direct Benefits do not exceed the value of the 

Network Licensee Compulsory Contribution, then the Initial Net Funding 

Required less the Network Licensee Compulsory Contribution is the Outstanding 

Funding Required. If Direct Benefits exceed the value of the Network Licensee’s 

Compulsory Contribution, then the Initial Net Funding Required less the Direct 

Benefits is the Outstanding Funding Required. The Network Licensee has to 

supply funding to the amount of the Direct Benefits identified in the Full 

Submission into the Project Bank Account at the time the Direct Benefits are 

realised (the Project Bank Account is described in paragraph 8.2-8.9).  

 Reliability penalties: Where a Network Licensee wishes to request protection 

from penalties associated with planned interruptions under its reliability outputs, 

it must include the value of these penalties in its NIC Funding Request. The 

Network Licensee will not be exempted from any resultant penalties incurred 

through interruptions, but will have received funding to cover these forecast 

costs associated with planned interruptions. A full justification for any such 

protection must be provided.   

 RPI forecast: In forecasting the Project costs, the Network Licensee should use 

the RPI forecast that Ofgem will provide at least two Calendar Months prior to 

the date Ofgem has set for receipt of Full Submissions. 

Request for Bid Preparation Costs 

5.22. Network Licensees may recover costs incurred for bidding in the NIC up to a 

cap of £175,000 or 5% of Outstanding Funding Required per Network Licensee 

Group, whichever is smaller, in any Formula Year subject to passing ISP.   

5.23. RIIO-Network Licensees may spend a proportion of the NIA up to the cap on 

Bid Preparation Costs. Non-RIIO Network Licensees must request in their Full 

Submission the amount of Bid Preparation Costs they wish to recover. They will then 

receive this through the annual Funding Direction (see chapter 7 for further details). 

5.24. Bid Preparation Costs include costs associated with submitting a bid or 

number of bids to the Gas NIC in any given year and any reasonable costs associated 

with the Collaboration and Learning Portals or the NIC annual conference.  

5.25.  The Authority reserves the right to audit a request for Bid Preparation Costs. 

The audit may be undertaken by Ofgem or a third party appointed at the discretion 

of Ofgem.  

Successful Delivery Reward 

5.26. A Successful Delivery Reward will be available to Network Licensees to 

incentivise efficient delivery of Projects. A Successful Delivery Reward will only be 

made if there is sufficient evidence that the NIC Project has been well managed 
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(including any change requests) and has achieved the Successful Delivery Reward 

Criteria. No NIC Project that puts in a request to recover cost overruns will be eligible 

to receive a Successful Delivery Reward. 

5.27. £2m will be set aside each year for the Successful Delivery Reward for all 

Network Licensees. The maximum Successful Delivery Reward that can be awarded 

to a Network Licensee for successfully completing a Project is the amount equal to 

the Network Licensee’s Compulsory Contribution19.  

5.28. The Successful Delivery Reward Criteria will be Project specific. A Network 

Licensee must set out the Successful Delivery Reward Criteria that it proposes for its 

Project as part of its Full Submission. The proposed Successful Delivery Reward 

Criteria must comply with the following principles in that they must be:  

 Linked to meeting identified targets for the outputs that will be expected to be 

delivered through the Project;  

 Linked to meeting identified Project milestones on at least an annual basis;  

 Linked to achieving the proposals it puts forward for the generation of new 

knowledge to be shared amongst all Network Licensees; and  

 SMART - specific, measurable, achievable, relevant and time bound.  

5.29. The Expert Panel and Ofgem may suggest changes to the Successful Delivery 

Reward Criteria proposed within the Full Submission as part of their consideration of 

the Full Submissions. The Network Licensee does not have to accept these changes, 

but if it does then the revised Successful Delivery Reward Criteria will be deemed to 
be part of the Full Submission. The Expert Panel and the Authority will consider the 

quality of the Successful Delivery Reward Criteria as part of their Evaluation.  

Evaluation process 

5.30. Ofgem will appoint an Expert Panel that will provide a recommendation to the 

Authority as to which Projects should receive funding. The Authority will take into 

account the recommendation of the Expert Panel in awarding funding from the Gas 

NIC.  

5.31. Ofgem may appoint consultants to review the Full Submissions and otherwise 

assist the Expert Panel or the Authority as appropriate. The consultants will be 

required to have relevant expertise, with expertise of gas transportation system. The 

consultants will conclude their review with the production of a report (or reports) 

which will, inter alia:  

                                         

 

 
19 See our March 2012 decision for further information.  

http://www.ofgem.gov.uk/Networks/nic/Documents1/March%20decision%20document%20Final.pdf
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 Seek to place the information provided for each Project on a comparable basis 

(so far as possible) to allow the Expert Panel to compare them more easily;  

 Provide an assessment of whether each Full Submission appears objectively 

credible, including an assessment of the costs and benefits that have been 

assumed as well as an evaluation of the aims of the Project and the timetable 

over which the Project will be undertaken;  

 Identify and assess the materiality of any risks to the Project that it considers 

have not been made transparent in the Full Submission and provide an 

assessment of the feasibility of the Project; and  

 Provide an assessment of the applicability of the resultant learning.  

5.32. Ofgem, or its consultants, may request that the Funding Licensee provides 

clarification about aspects of its Full Submission. Any requests for clarification will be 

issued on specified day(s) in each week. These days will be communicated to 

Network Licensees prior to the Full Submission deadline. If the Network Licensee 

wishes to provide clarification, it must do so in writing within the specific time period 

requested by Ofgem. This time period will be no less than two Working Days. Any 

written clarification provided by the Network Licensee will be deemed to be part of 

the Full Submission and the requirements as regards confidentiality will apply.  

5.33. The report(s) produced by the consultants, together with the Full Submissions 

(including any written clarifications), will be made available to the Expert Panel and 

the Authority. This will form part of the evidence base that the Expert Panel will use 

to make its recommendation and the Authority may use to make its decision. Ofgem 

will circulate a draft version of the report(s) produced by the consultants to Network 

Licensees for their information prior to the consultants producing their final 

version(s). Network Licensees will be able to highlight any information contained in 

the draft report which they consider to be factually incorrect.  

5.34. For each Full Submission that complies with the requirements of paragraphs 

5.4-5.11, the Expert Panel will have a meeting or meetings to discuss that Project 

with the Funding Licensee and the Project team. The length of the meeting(s) will be 

set in advance and each Project will receive the same time allocation. The Funding 

Licensee will be provided with at least ten Working Days’ notice of the date of this 

meeting(s).  

5.35. In advance of the meeting(s) the Expert Panel may (at its discretion) provide 

the Network Licensee with a list of questions that it intends to ask at the meeting. It 

may then ask further questions during the meeting. These questions may include 

asking the Network Licensee whether it will consider changing its proposed 

Successful Delivery Reward Criteria. The Network Licensee may submit written 

responses to these questions, or choose to answer them orally at the meeting(s). 

However, to the extent that an answer either clarifies or changes something 

contained within the Full Submission, revised text for the relevant section of the Full 

Submission  must be submitted in writing to Ofgem no more than two Working Days 

after the date of the meeting, or as otherwise agreed with Ofgem. This will then be 
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deemed to be part of the Full Submission and the requirements as regards 

confidentiality will apply.  

5.36. Ofgem may also ask the Network Licensee questions about a Project. The 

Network Licensee may submit written responses to these questions, or choose to 

answer them orally if the Authority offers to have a meeting. However, to the extent 

that an answer either clarifies or changes something contained within the Full 

Submission, this must be submitted in writing to Ofgem within two Working Days of 

the date of the meeting, or as otherwise agreed with Ofgem. This will then be 

deemed to be part of the Full Submission and the requirements as regards 

confidentiality will apply.  

5.37. The Network Licensee must highlight if any of its responses to either requests 

for clarification from Ofgem (or its consultants), or to questions from the Expert 

Panel, alter part of their Full Submission. The Network Licensees must state which 
sections of the Full Submission its responses alter.  

5.38. In addition, following their final meeting with the Expert Panel, Network 

Licensees will have three Working Days to notify Ofgem whether they wish to make 

any changes to their submission in light of questions raised by the Expert Panel or 

points raised in the report prepared by Ofgem's consultants. From the time the 

Network Licensee has made this notification to Ofgem, it will have no more than ten 

Working Days to resubmit its Full Submission. Any resubmission should not 

substantially change the underlying Problem, Method or Solution of the Project. 

Network Licensees should not amend the Full Submission except where it is 

necessary to provide information required as a result of the evaluation process or to 

correct factual errors in the original Full Submission. 

5.39. Network Licensees must resubmit their Full Submission via the secure online 

(or by other means described in paragraph 5.6 of this section) portal in a printable 

PDF format no more than 13 Working Days following their final meeting with the 

Expert Panel. The amendments or clarifications to the original Full Submission, 

resulting from requests for clarification, questions raised by the Expert Panel or 

points raised by Ofgem's consultants, must be clearly identified in an addendum. 

This revised copy will be published on Ofgem's website following the end of the Full 

Submission process.  

Evaluation Criteria 

5.40. This section sets out the Evaluation Criteria that will be used to evaluate the 

Projects put forward in the Full Submissions. The Expert Panel will use its judgement 

to recommend, and the Authority will use its judgement to decide, which Projects 

should receive funding, based on the different strengths and weaknesses of each 
Project across all the Evaluation Criteria. They may also consider the impact of the 

Project on the overall portfolio of NIC, NIA and tier 1 and tier 2 LCN Fund Projects 

that either have been awarded funding in the past, or are seeking funding as part of 

the same Full Submission process.  
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5.41. Cross industry Projects that wish to apply for funding from more than one 

competition (ie the Electricity NIC and the Gas NIC) must submit bids separately to 

each competition stating what funding has been requested from which competition. 

The level of funding requested from each competition should be commensurate with 

the expected benefits for customers in the relevant sector.  

5.42. The Authority is not obliged to award NIC Funding even to those Projects that 

perform best against the criteria in a given year, if it deems them, on balance 

against the relevant criteria, to be of insufficient quality or to offer insufficient carbon 

or environmental benefits or to offer insufficient value for money for customers.  

5.43. Although the Expert Panel and the Authority will consider the information 

provided by Network Licensees, including any quantitative estimates supplied in the 

Full Submission, they may also conduct their own research or assessment, which can 

be made available to the Network Licensee, and conduct their own evaluation to 
allow consistent comparisons to be made between Full Submissions.  

5.44. The Evaluation Criteria that will be taken into account in evaluating NIC 

Projects are set out below.  

(a) Accelerates the development of a low carbon energy sector and/or 

delivers environmental benefits whilst having the potential to deliver 

net financial benefits to future and/or existing customers 

5.45. The Network Licensee will need to demonstrate that the proposed Project 

Solution has the potential to accelerate the development of the low carbon energy 

sector, or deliver wider environmental benefits to customers, or deliver a 

combination of both. In addition, the Network Licensee will need to demonstrate that 

the Project has the potential to deliver net financial benefits to existing and/or future 

customers. 

5.46. When evaluating how Projects perform against this criterion, consideration will 

be given to the information outlined in paragraph 5.47 below. 

5.47. If a Project has potential carbon benefits, information under part (i) below will 

be considered and part (ii) below will be considered if applicable to the Project. A 

Project which has potential environmental benefits must provide the information 

under part (iii) below. All Projects must provide the information under part (iv) 

below.  

i. How the Project could make a contribution to the Government’s current 

strategy for reducing greenhouse gas emissions, as set out in the document 

entitled “the Carbon Plan” published by DECC, in particular: 

 

 What aspects of the Carbon Plan the Solution facilitates;  

 

 The contribution the roll-out of the Method across GB can play in 

facilitating these aspects of the Carbon plan; 
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 How the roll-out of the proposed Method across GB will deliver the 

Solution more quickly than the current most efficient method in use in 

GB.  

 

ii. If applicable to the Project, the network capacity20 released by each separate 

Method: 

 

 The Network Licensee must outline how much quicker the Method(s) 

being trialled releases this capacity compared to the most efficient 

method currently in operation on the GB gas transportation system. 

The Network Licensee must set out the potential for replication of the 

Method(s) across GB in terms of the number of sites, or the 

percentage of the GB transportation system where the Method could 

be rolled out. 

 

 The Network Licensee must use these to calculate the capacity the 

Method(s) will release across GB and how quickly this capacity could 

be released compared to the most efficient Method currently in 

operation on the GB transportation system. 

 

 In assessing the most efficient Method currently in use on the GB 

Transmission System, Network Licensees should look at the minimum 

cost scheme under which they would deliver the Solution (at the scale 

being tested within the Project). We also expect that they take into 

account lower cost methods which other Network Licensees have 

deployed successfully on their network which could deliver the 

Solution (at the scale being tested in the Project).  

 

 Consideration may also be given to a qualitative account of carbon 
benefits which are not captured in this analysis. 

 

 If the Network Licensee considers that the capacity calculation is not 

applicable to the Project, it must provide a qualitative explanation in 
place of the calculation, including a justification for why the calculation 

is not applicable. 

 

iii. The proposed environmental benefits the Project can deliver to customers:  
 

 The Network Licensee should justify and provide references for all 

assumptions used to calculate the proposed environmental benefits of 

the Project. 
 

 If the Network Licensee considers that the calculation of 

environmental benefits is not applicable to the Project it must provide 

a qualitative explanation in place of the calculation including a 

justification for why the calculation is not applicable.  

                                         

 

 
20 The more quickly the capacity can be released, the greater the size of that capacity (based on a GB roll-
out) and the greater the financial benefit of the Project, the higher the Project will be ranked against this 
criterion, taking into account the level of funding requested. 
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iv. The expected financial benefit the Project could deliver to customers:  

 

 A Network Licensee must detail the financial benefit by first estimating 

the costs of delivering the Solution(s) (at the scale being tested within 

the Project) through the most efficient method currently in use on the 

GB transportation system - the Base Case Costs. Network Licensees 

must then compare the Base Case Costs to the costs of replicating the 

Method, once it has been proven successful, at the scale being tested 

in the Project - the Method Costs. The difference between the Base 

Case Cost and the Method Costs is the financial benefit of the Project. 

Where a Licensee is looking to test more than one Method it should 

outline the financial benefit of each separate Method.  

 

(b) Provides value for money to gas customers  

 

5.48. The Gas NIC will be focussed on Projects which can derive benefits and 

resulting learning that can be attributed to or are applicable to the transportation 

system versus elsewhere, taking into account the level of funding requested. 

 

5.49. When evaluating how Projects perform against this criterion, consideration will 

be given to the following information: 

 

i. How the Project has a potential Direct Impact on the Network Licensee’s 

network or on the operations of the GB System Operator; 

 

ii. Justification that the scale/cost of the Project is appropriate in relation to the 

learning that is expected to be captured; 

 

iii. The processes that have been employed to ensure that the Project is 
delivered at a competitive cost; 

 

iv. What expected proportion of the potential benefits will accrue to the gas 

network as opposed to other parts of the energy supply chain, and what 
assumptions have been used to derive the proportion of expected benefits; 

 

v. How Project Partners have been identified and selected including details of 

the process that has been followed and the rationale for selecting Project 
Participants and ideas for the Projects; and 

 

vi. The costs associated with protection from reliability or availability incentives 

and the proportion of these costs compared to the proposed benefits of the 
Project. 

 

5.50. This criterion does not confine Projects to those that only impact on the GB 

transportation system. It does not favour a Project focussed solely on a Network 

Licensee activity, rather than one that focuses on third parties’ activities that have an 

impact on the operation of the Network Licensee’s network.  

5.51. The better the value for money of the components of the Project, the higher 

the Project will be ranked against this criterion. In addition, as part of the evaluation 
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process, consideration will be given to the impact the proposed Project may have on 

other parties, including the Network Licensee’s current and future customers. 

 (c) Generates knowledge that can be shared amongst all relevant Network 

Licensees  

 

5.52. One of the main purposes of the NIC is to generate and share knowledge from 

Projects.  

 

5.53. When evaluating how Projects perform against this criterion, consideration will 

be given to the following aspects:  

 

i. The level of incremental learning expected to be provided by the Project 

  

ii. The applicability of the new learning related to the planning development 

and operation of an efficient transportation system to the other Network 

Licensees;  

 

iii. The plans to disseminate learning from the Project, both to Network 

Licensees and to other interested parties, with credit being given to 

innovative plans, tools and techniques which enable learning to be 

shared openly and easily with other Network Licensees;  

 

iv. The robustness of the methodology to capture the results from the 

Project and disseminate the learning to other Network Licensees;  

 

v. The treatment of Intellectual Property Rights (IPR): 

 

 A Network Licensee must outline how it intends to conform to 

the default arrangements for IPR set out in chapter 9.  

 If the Network Licensee wishes to deviate from the default 

arrangements it must demonstrate how any Network Licensee 

can reproduce the outcomes of the Project. This must take into 

account any potential constraints or costs caused by the 

alternative arrangements. The Network Licensee must justify 

how these alternative arrangements will be able to deliver value 

for money for customers.  

 The Network Licensee must also set out its approach to agree 

fair and reasonable terms for the future use of any Background 

IPR and Commercial Products needed for other Network 

Licensees who wish to reproduce the Project outcomes. This 

should demonstrate how the approach delivers value for money 

for customers.  

 

(d) Is innovative (ie not business as usual) and has an unproven business 

case where the innovation risk warrants a limited Development or 

Demonstration Project to demonstrate its effectiveness 

 

5.54. The NIC is specifically targeted at innovative Projects that a Network Licensee 

would not perform in its normal course of business because the specific commercial, 

technical, operational or regulatory risks associated with the Project are so large that 

shareholders will not speculatively fund them.  
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5.55. The Network Licensee must demonstrate that the Project it would like to have 

funded is innovative, untested at the scale and circumstance in which the Network 

Licensee wishes it to be deployed and that new learning will result from the Project. 

This is to prevent the deployment of proven technologies or practices using funding 

from the NIC. 

 

5.56. When evaluating how Projects perform against this criterion, consideration will 

be given to the following aspects: 

 

i. Justification for why the Project is innovative and evidence it has not 

been tried before; 

 

ii. Justification for why the Project can only be undertaken with the support 

of the NIC, including reference to the specific risks (eg commercial, 

technical, operational or regulatory) associated with the Project. 

 

(e) Involvement of other Project Partners and External Funding  

 

5.57. Collaboration between Network Licensees and other parties in the energy 

supply chain is a central objective of the NIC. Further, we expect Network Licensees 

to raise alternative funding arrangements where these are available, either through 

alternative funding mechanisms or from other parties that will get value from being 

part of the Project. Further, the Network Licensee itself could choose to contribute 

more funding than the Network Licensee’s Compulsory Contribution.  

 

5.58. When evaluating how Projects perform against this criterion, consideration will 

be given to the following aspects:  

 

i. Collaboration that is appropriate to the Project being undertaken will be 
looked on favourably. Consideration will also be given to whether the 

Project Partner is under different ownership from the Network Licensee, 

and whether the contractual arrangements (that have already been put in 

place) are robust, including the specific measures in place to procure the 
cooperation of collaborators to ensure compliance with the requirements 

of this Governance Document.  

 

ii. The systems or processes the Funding Licensee used to identify potential 
Project Partners including: 

 

 How the Network Licensee has made interested parties aware of the 

NIC and the Collaboration Portal, and how the Network Licensee has 
utilised the website to seek collaborators; 

 

 How Network Licensees have actively sought out ideas for Projects; 

and  

 

 The processes Network Licensees go through to decide which of the 

available ideas they take forward as NIC Projects.  

 

iii. Where a Project Partner is involved in identifying other Project Partners, 

we would expect the Network Licensee to outline the steps it has taken to 
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ensure that the Project Partner has put in place systems or processes as 

set out in point (ii); 

 

iv. Evidence of reasonable attempts to collaborate or obtain External Funding 

will be taken into account, even if it has not resulted in collaboration or 

funding from parties outside the ownership group the Network Licensee is 

part of; 

 

v. Accessing secure additional funding will be looked on favourably: the 

higher the proportion of External Funding to requested NIC Funding the 

better. This may be from other External Funders, or from Project Partners 

who have an interest in the results of the Project, or from the Network 

Licensee contributing more funding than the Network Licensee Compulsory 

Contribution. Where the benefits from the Project lie outside of the gas 

transportation system (as identified under criterion (b) above) we would 

expect collaborators to be involved and to provide funds commensurate 

with the benefits they could be expected to get from participating in the 

Project.  

 

5.59. For the avoidance of doubt, there will be no option for the Network Licensee to 

seek to subsequently have this External Funding replaced by additional funding from 

the NIC.  If a Project has already started, the Network Licensee may choose to apply 

for Contingency Funding subject to the provisions of paragraphs 8.35-8.42.    

 

(f) Relevance and timing  

 

5.60. When evaluating how Projects perform against this criterion, consideration will 

be given to the appropriateness of the timing of the proposed Project. This is to 

reflect that knowledge and technology will both be expected to change over the 

duration of the NIC.  
 

5.61. When evaluating how Projects perform against this criterion, consideration will 

be given to the following aspects: 

 
i. Why the Problem the Network Licensee is looking to investigate or solve is 

relevant and warrants funding in the context of the current low carbon or 

environmental challenges the gas sector faces; and 

 
ii. How, if the Method proves successful, it would form part of their future 

business planning and how it would impact on its business plan 

submissions in future price control reviews. 

 
 (g) Demonstration of a robust methodology and that the Project is ready to 

implement  

 

5.62. The Expert Panel and the Authority will need to be confident that the Network 

Licensee can be reasonably expected to deliver the Project. When evaluating Projects 

against this criterion, consideration will be given to the following:  

 

i. The detailed project plan, with responsibilities clearly established and 

inter-dependencies identified; 
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ii. The resources to deliver the Project, which should be of a sufficient size 

and quality to be reasonably expected to ensure its delivery;  

 

iii. Demonstration that the Project can be started in a timely manner; 

 

iv. The customer impact of Project implementation, including planned 

mitigations;  

 

v. That costs and benefits of the Project have been reasonably estimated. 

Any uncertainties in those estimates should be identified, together with 

any measures the Network Licensee will employ to minimise the possibility 

of cost overruns or shortfalls in Direct Benefits;  

 

vi. The circumstances under which the Network Licensee would apply to the 

Authority to request Contingency Funding to cover cost overruns or 

shortfalls in Direct Benefits should be identified (as provided for under 

paragraphs 8.35and 8.42). Credit will be given if limitations are placed on 

either the scale of protection or the circumstances under which it will be 

sought;  

 

vii. The robustness of the proposed methodology on which the Project is 

based. For example, if the extrapolation of an outcome demonstrated 

through the Project is required to solve the Problem, the Network Licensee 

must clearly show that the approach to undertake such an extrapolation is 

both statistically and technically sound, reliable and verifiable;  

 

viii. The quality of the Successful Delivery Reward Criteria;  

 

ix. The verification of all information included in the proposal;  

 
x. The identification of appropriate risk mitigation processes, including:  

 a risk register;  

 risk management, mitigation and contingency plans; and 

 
xi. The processes that will be in place to identify circumstances where the 

most appropriate course of action will be to suspend the Project, pending 

permission from Ofgem that it can be halted. 

 

Award notification 

5.63. The Authority will issue its decision about which, if any, Projects it intends to 

award funding (subject to agreeing Project Directions), by 30 November in each 

year. In addition to publishing the Authority’s decision, Ofgem will publish the report 

by the Expert Panel (excluding any confidential information) setting out its 

recommendation to the Authority and all non-confidential information provided as 

part of the Full Submission process. These will all be published on Ofgem’s website.  

 

5.64. If a Network Licensee wishes to receive further feedback on why a Project has 
not been awarded funding, then it must make the request in writing to Ofgem within 

20 Working Days of the Authority issuing its decision.  
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5.65. Ofgem will send a draft Project Direction for each Project that has been 

provisionally awarded NIC Funding to the Funding Licensee. In advance of sending 

out a draft Project Direction, Ofgem may circulate wording for the Project Direction 

to Network Licensees shortly after issuing its decision. If the Network Licensee 

cannot accept the draft Project Direction (subject to any clarification and 

amendments as agreed in writing with Ofgem) within four Working Days of receipt of 

the draft, a Project Direction in respect of the Project will not be issued and the 

Project will not receive NIC Funding. Once a Project Direction has been issued by the 

Authority, and provided the Network Licensee complies with this Governance 

Document and the Project Direction, the Project identified within it is deemed to be 

an Eligible NIC Project, as defined in the NIC Licence Condition.  

 

5.66. The Project Direction will:  

 

 Set out the Project-specific conditions that the Network Licensee is 

committing to in accepting funding;  

 

 Require the Network Licensee to undertake the Project in accordance with the 

commitments it has made in the Full Submission. Where appropriate, the 

Project Direction may therefore include extracts from the Full Submission or 

refer to specific sections of the Full Submission; 

 

 Set out the Approved Amount for the Project, that will form part of the 

calculation contained in the direction issued by the Authority under chapter 7;  

 

 Set out the Project budget that the Network Licensee must report against and 

how variances against the Project budget will be reported and approved; and 

 

 Set out the mechanism for the Network Licensee receiving the Approved 

Amount as set out in Section Four of the Funding Direction.  
 

5.67. The Project Direction is a direction issued by the Authority setting out the 

terms to be followed during Project implementation as a condition of its being 

funded. Once a Project Direction has been issued, the Network Licensee must comply 
with all terms within it. Failure to do so means that Ofgem may determine all or part 

of the Approved Amount as received by the Network Licensee to be Disallowed 

Expenditure.  
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6. Introduction 

 
Chapter summary  

This chapter provides an introduction to the Project implementation requirements 

that a Network Licensee should adhere to once a Project is successfully awarded NIC 

funding. 

6.1. Once a Project has been awarded NIC Funding and the Funding Licensee has 

accepted the Project Direction issued by the Authority, the Funding Licensee must 

adhere to the Project Implementation requirements that are outlined in this section. 

6.2. These requirements are designed to ensure customers, who have funded NIC 

Projects, are getting value for money from their investment.   

6.3. The Funding Licensee will be required to keep NIC Funding in a separate bank 

account (the Project Bank Account), unless alternative arrangements have been 

approved by Ofgem. The Funding Licensee will also provide Ofgem with a detailed 

report at least every six months which outlines the progress of the Project. The first 

report will be required six months after the Project Direction is issued. At the end of 

the Project the Funding Licensee is required to provide a Close Down Report that 

provides sufficient information for third parties to understand what has been learnt 

from the Project. 

6.4. Chapter 9 of this section sets out the default IPR conditions, the information 

and process for issuing the NIC Funding Direction each year and the treatment of 

Royalties generated through a NIC Project.  

6.5. For Projects that are awarded funding in the latter years of the RIIO-T1 and 

RIIO-GD1 price controls, we will consult on any necessary appropriate transitional 

arrangements for the next price control nearer the time. 
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7. Funding Direction 

 

Chapter summary  

 This section sets out the information that will be published in the Funding Direction 

and the process for issuing the Funding Direction each year. 

7.1. As set out in the NIC Licence Condition, Ofgem will issue a direction (the 

Funding Direction) that will:  

 Set the total amount that  can be recovered from or returned to Customers 

through NTS Charges to cover Gas NIC Funding in each year, termed (NICF term) 
in the NIC Licence Condition; 

  

 Identify the net amounts that must be transferred between the Transmission  
Owner and other Network Licensees; and 

  

 The manner in which and the timescale over which the net amounts will be 

transferred.  

7.2. Each Funding Direction will include any NIC Funding less any Funding Return. 

NIC funding includes any Approved Amounts plus any Contingency Funding and, if 

applicable, any Eligible Bid Preparation Costs. Funding Return includes any Halted 

Project Revenues, Disallowed Expenditures and Returned Royalty Revenue that have 

not been included in a previous Funding Direction.  

7.3. Ofgem will usually issue the Funding Direction to each Network Licensee once 

a year, to allow sufficient time for the impact of NIC Funding to be reflected in NTS 

Charges from 1 April of the following year. This will be after the Project Directions 

have been issued and usually in December each year. 

7.4. The Funding Direction will set out:  

i. The Approved Amounts that have not already been funded through 
previous Funding Directions for NIC Funding for each Network Licensee  

  

ii. Contingency Funding that has been awarded for each licensee for the 
recovery of Cost Overruns and shortfalls in Direct Benefits; 

 

iii. Bid Preparation Costs that a Non-RIIO Network Licensee can recover; 

  

iv. Halted Project Revenues and Disallowed Expenditures that have not 

already been recovered through previous Funding Directions for each 
Network Licensee;  

 

v. Returned NIC Royalties to be returned to customers from each Network 
Licensee, as calculated in accordance with chapter 10; 
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vi. The calculation determining the Approved Amounts in (i), the 

Contingency Funding in (ii), the Eligible Bid Submission Funding in (iii), 

the Halted Project Revenues and Disallowed Expenditures in (iv), and 

Returned NIC Royalties in (v) above for each Network Licensee; and 

  

vii. The amounts to be recovered by the NTS Owner on behalf of all Network 

Licensees through NTS charges and the amounts to be transferred to the 

NTS Owner from all Network Licensees to ensure that the Network 

Licensees receive the Approved Amounts in (i), the Contingency Funding 

in (ii), the Eligible Bid Submission Funding in (iii) and refund the Halted 

Project Revenues and Disallowed Expenditures in (iv) and Returned NIC 

Royalties in (v). 

7.5. Transfer of revenue between the NTS Owner and one or more Network 

Licensees, must be made monthly on an equal basis, for the entirety of the Formula 
Year, on the day of the month agreed by the Network Licensee making the transfer. 

7.6. A Network Licensee that is due to receive funds under the terms of the 

Funding Direction is responsible for notifying the NTS Owner of the bank account 

details to which the transfers must be made. If a Network Licensee is required to 

return funding to the NTS Owner, the reverse applies. 
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8. Project implementation 

Chapter summary  

The chapter sets out the requirements a Network Licensee must adhere to if they are 

awarded funding for a NIC Project.  

 

Compliance  

8.1. The Funding Licensee must ensure the Project, in its entirety, is undertaken in 

accordance with NIC Licence Condition, this Governance Document and the relevant 

Project Direction. This includes work undertaken by its Project Partners.  

Project Bank Account 

8.2. A Funding Licensee that is awarded NIC Funding must keep these funds in a 

separate bank account (the Project Bank Account), unless alternative arrangements 

have been approved by Ofgem.  

8.3. Where a Funding Licensee that is awarded NIC Funding demonstrates to 

Ofgem that they are unable to keep the funds in a separate bank account, Ofgem 

may approve that they use the alternative arrangements set out in paragraphs 8.4 to 

8.6 below. If a separate account is used then sections 8.4 to 8.7 do not apply.  

8.4. Unless otherwise agreed by Ofgem, the Funding Licensee must provide a 

financial tracking and reporting system which is functionally equivalent to a separate 

bank account for a Project. This means it must hold any Approved Amounts, the 

Network Licensee’s Compulsory Contribution and all other funding from the Network 

Licensee, Project Partners and External Funders that the Network Licensee has 

identified within its Full Submission as funding the Project in a memorandum 

account. The memorandum account must be capable of providing all the information 

that would be available from a separate bank account.  

This memorandum account must: 

  

i. Show all transactions relating to (and only to) the Project; 

  

ii. Be capable of supplying a real time statement (of transactions and current 

balance) at any time; 

  

iii. Accrue expenditures when a payment is authorised (and subsequently 

reconciled with the actual bank account); 

  

iv. Accrue payments from the moment the receipt is advised to the bank (and 

then subsequently reconciled with the actual bank account); 

  

v. Calculate a daily total; and 
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vi. Calculate interest on the daily total according to the rules applicable to the 

account within which the funds are actually held.  

8.5. The Funding Licensee’s auditors must review the systems and processes that 

the Funding Licensee is proposing to use to conform to the requirements set out in 

this section and provide a signed statement to Ofgem that the systems and 

processes are fit for purpose, before the Project is initiated and any funds are spent.  

8.6. The Funding Licensee’s auditors must provide an annual report to Ofgem to 

confirm that the Network Licensee is conforming to the requirements set out in this 

section.  

8.7. The Funding Licensee must provide an audited schedule of all the 

memorandum account transactions, including interest (calculated according to sub 

point (vi) of paragraph 8.4 above), as part of its detailed progress reports to Ofgem.  

8.8. For the remainder of this document, the term Project Bank Account applies to 

the separate bank account set out in paragraph 8.2 or, where Ofgem has given the 

Funding Licensee approval for use of alternative arrangements, the alternative 

arrangements set out in paragraphs 8.2 to 8.7 above.  

8.9. The Project Bank Account must be used for the sole purpose of holding any 

Approved Amounts, the Network Licensee’s Compulsory Contribution and all other 

funding from the Funding Licensee, Project Partners and External Funders that the 

Licensee has identified within its Full Submission as being used to fund the Project, 

unless otherwise agreed by Ofgem. For the avoidance of doubt this does not include 

funding for initiatives which are being implemented independently of the Project and 

which would have proceeded regardless of the Project being awarded funding. 

Deposits to the Project Bank Account from the different funding sources will be made 

no later than the start of the year that the Funding Licensee identified they would be 

used in the Full Submission. A Funding Licensee can only access funds from the 

Project Bank Account if it meets the requirements for use of these funds as set out in 

the NIC Licence Condition, this Governance Document and the Project Direction.  

Customer Engagement Plan 

8.10. Where the Project involves any interaction with a Relevant Customer or a 

Relevant Customer's premises, or any impact on or engagement with Relevant 

Customers (eg through charging or contractual arrangements or supply 

interruptions) the Funding Licensee must comply with the conditions set out in this 

section.  

8.11. The Funding Licensee must submit to Ofgem, at least two months prior to 

initiating any form of Customer engagement, a Customer Engagement Plan of how it, 

or any of its Project Partners, will engage with, or impact upon, Relevant Customers 

as part of the Project. The Funding Licensee and its Project Partners cannot initiate 

any form of customer engagement until the plan has been approved by the Authority 
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and the Funding Licensee and its Project Partners must comply with the approved 

plan at all times. The customer Engagement Plan  must include:  

 a communications strategy which sets out inter alia:  

 

o any proposed interaction with a Relevant Customer or premises of a 

Relevant Customer or proposed interruption to the supply of any Relevant 

Customer for the purposes of the Project, and how the Customer will be 
notified in advance;  

o ongoing communications with the Relevant Customers involved in the 

Project; and  

o arrangements for responding to queries or complaints relating to the 

Project from Relevant Customers; 

  

 Information on the Priority Services Customers who will be involved in the Project 

and how they will be appropriately treated (including providing information to any 

person acting on behalf of a Priority Services Customer in accordance with 

condition 37 of the Gas Supply Licence, where applicable);  

 

 Details of any safety information that may be relevant to the Project; and 

  

 Details of how any consents that may be required as part of the Project will be 
obtained. 

8.12. The Funding Licensee must publish the plan by making it readily available on 

its website and on the Learning Portal.  

8.13. The Funding Licensee and its Project Partners must also:  

 Not visit a premises of any Relevant Customer for sales or marketing activities in 

connection with, in the context of or otherwise under the guise of the Project; 

and  

 

 Have regard to the implementation of the smart meter roll-out in an area 

connected to the Project to ensure that the Project does not impede the 

implementation in any way.  

8.14.  In addition, if the Funding Licensee or its Project Partners is installing any 

equipment at the Customer’s premises as part of the Project, the Funding Licensee 

and its Project Partners must comply with the following conditions:  

 Not enter the premises of a Customer, other than for the purposes contained in 

the Licence or for communication purposes (set out above), unless it first obtains 

the prior consent of the Customer, such consent to be formally recorded;  

 

 Where the equipment is any form of meter, the Funding Licensee or its Project 

Partners must first notify the Customer’s gas supplier; and  
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 Provide the Customer with information (which should be identified as part of the 

communications strategy) on how the equipment will be installed, how long it will 

be installed for, and how it will be decommissioned.  

 

Data protection  

8.15. Where the Project involves the collection of any personal data (as defined in 

the Data Protection Act 1998) the Funding Licensee must submit a strategy for 

dealing with this additional personal data to Ofgem at least two months prior to 

collecting or using the data. The Funding Licensee or its Project Partners cannot 

collect or use any personal data until the strategy has been approved by the 

Authority. The strategy must set out the following:  

 What personal data will be collected for the purposes of the Project; 

  

 How this personal data will be used; 

  

 How consent for use of the personal data will be obtained; 

  

 What information will be provided to the customer prior to consent being sought; 

  

 If Priority Services Register Customers are included in the Project, how their 

personal data will be obtained; 

  

 Who owns the personal data; 

  

 How long the personal data will be retained; and 

  

 How this personal data will be managed (which should be based on a “privacy by 

design” approach, as advocated by the Information Commissioner’s Office21).  

 

Reporting requirements 

8.16. During the Project, the Funding Licensee will be expected to comply with a 

number of reporting requirements outlined below. 

Project Progress Report (PPR) 

8.17. The Funding Licensee will be required to provide a detailed report, the PPR, at 

least every six months, (starting from six months after the date the Project Direction 

is issued), of sufficient detail to allow Ofgem to evaluate the progress of the Project.  

                                         

 

 
21 See http://www.ico.gov.uk/news/current_topics/privacy_by_design_conference.aspx 
 

http://www.ico.gov.uk/news/current_topics/privacy_by_design_conference.aspx
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8.18. The Funding Licensee should send a copy of the PPR to Ofgem and also make 

it available publically, either on their website or on the Learning Portal (see chapter 2 

for further details).  

8.19. If there is any confidential information in the PPR, this must be included in a 

separate confidential annex to Ofgem, which will not be published. 

8.20. The following information should be provided in the PPR in the order listed 

below: 

 Executive summary: This section should be able to stand alone and provide a 

picture of the progress of the Project in the period to all interested parties not 

involved in the Project. The Funding Licensee should describe the general 

progress of the Project, including details of any delays or problems encountered 

any notable milestones or deliverables achieved in the period; as well as details 

of any Dissemination activities carried out in the period. 

 

 Project manager’s report:  The Project manager’s report should be a more 

detailed version of the executive summary. This section should describe the 

progress made in the reporting period. Any key issues, deliverables or events 

should be drawn out and described in detail; referring where necessary to other 

sections of the PPR. This section should also provide an outlook onto the next 

reporting period. It should describe any key issues or concerns which the Project 

manager considers will be a major challenge in the next reporting period. 

 

 Business case update: The Funding Licensee should note any developments or 

events which might affect the benefits to be gained from the NIC Project. Where 

possible the Funding Licensee should quantify the changes these developments or 

events have made to the Project benefits compared to those outlined in the full 

submission proposal. 

 

 Progress against plan: This section should summarise the progress of the 

Project in the previous six month period. It should describe any issues of note 

that were faced in the reporting period, and how these issues were managed. Key 

achievements/notable events should be highlighted. The Funding Licensee should 

briefly describe key planned activities for the next reporting period. This should 

include any issues the Funding Licensee envisages facing in the next reporting 

period.  

 

 Progress against budget: The Funding Licensee should report on expenditure 

against each line in the Project Budget, detailing where they are against where 

they expected to be at this stage in the Project. The Funding Licensee should 

explain any projected variance against each line total in excess of 5 per cent. 

 

 Bank Account: The Funding Licensee should provide a bank statement or 

statements detailing the transactions of the Project Bank Account for the 

reporting period. Where the Funding Licensee has received an exemption from 

Ofgem regarding the requirement to establish a Project Bank Account it will 

provide an audited schedule of all the memorandum account transactions 

including interest as stipulated in the Project Direction. 
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 SDRC: The Funding Licensee should provide a brief narrative against each of the 

SDRCs set out in their Project Direction. The narrative should describe progress 

towards the SDRCs and any challenges the Funding Licensee may face in the next 

reporting period. 

 

 Learning outcomes: The Funding Licensee should briefly describe the main 

learning outcomes from the reporting period. It should update Ofgem on how it 

has disseminated the learning they generated as part of the Project over the last 

six months. 

 

 IPR: The Funding Licensee should report any relevant IPR that has been 

generated or registered during the reporting period along with details of who 

owns the IPR and any royalties which have resulted. The Funding Licensee must 

also report any relevant IPR that is forecast to be registered in the next reporting 

period. 

 

 Risk management: The Funding Licensee should report on the risks highlighted 

in the Full Submission Pro forma, plus any other risks that have arisen in the 

reporting period. The Funding Licensee should describe how it  is managing the 

risks it has highlighted and how it is learning from the management of these 

risks. 

 

 Other: Any other information the Funding Licensee wishes to include in the 

report which it considers will be of use to Ofgem in understanding the progress of 

the Project and performance against the SDRC. 

 

 Accuracy assurance statement: The Funding Licensee should outline the steps 

it has taken to ensure that information contained in the report is accurate. In 

addition to these steps, we require a Senior Manager responsible for NIC Projects  

of the Funding Licensee to sign off the PPR. This sign off must state that he/she 
confirms that processes in place and steps taken to prepare the PPR are 

sufficiently robust and that the information provided is accurate and complete. 

8.21. The Funding Licensee can provide more sections or information than that 

specified above. Such extra information should follow on from the sections we have 

set out. 

Project changes  

8.22. The Funding Licensee must inform Ofgem promptly in writing of any event or 

circumstance likely to affect the ability of it to deliver the Project as set out in its Full 

Submission.  

8.23. If a Funding Licensee considers that there has been a material change in 

circumstance that requires a change to the Project Direction, it may submit a request 

for a change to Ofgem. This includes changes to the end date of the Project. This 

request should provide sufficient detail to allow Ofgem to decide whether the change 

would be appropriate in the circumstances, including whether it would be in the best 

interest of gas customers. Once Ofgem has enough information to make this 

decision, it will provide its response in writing to the licensee, including any revisions 
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it has accepted to the Project Direction. Ofgem expects that changes to the Project 

Direction will only be made when there has been a material change in circumstance 

that requires a change to the Project Direction. 

Close Down Report 

8.24. The Funding Licensee must provide a Close Down Report for each Project that 

receives NIC Funding. It needs to provide sufficient information for third parties to 

understand what has been learnt from the Project. If the Project has generated IPR 

that Ofgem has agreed, as part of the Project Direction, does not need to be shared 

then this should be explained in the Close Down Report. The Close Down Report 

must provide sufficient information for other Network Licensees to determine 

whether the IPR would be of value.  

8.25. The Funding Licensee must submit its Close Down Report to Ofgem within 
three Calendar Months of the Project completion date set out in the Project Direction, 

or if a Project has been halted, within three Calendar Months of Ofgem approving the 

halting of the Project.  

8.26. As part of the Close Down Report, the Funding Licensee must identify any 

unspent Approved Amounts or Contingency Funding for the Project. This will be 

deemed to be Disallowed Expenditure.  

8.27. We have issued detailed guidance on what should be included within the Close 

Down Report and will amend this in the future should it be necessary to do so.22     

8.28. In the event that Ofgem considers that a Close Down Report is of an 

unacceptable standard, it may ask the Funding Licensee to resubmit the Close Down 

Report.  

8.29. The Funding Licensees should make the Close Down Report publically 

available on the Learning Portal or equivalent (see chapter 2).  

Halting a Project 

8.30. A Funding Licensee may seek permission from Ofgem to halt a Project, for 

example because it has become clear that the Method is not viable or there are other 

reasons why it is not efficient or it is not possible to continue with the Project. The 

Funding Licensee may suspend the Project from the time it puts in this request, 

pending a decision from Ofgem on the request to halt. Ofgem may also call a 

Funding Licensee to stop a Project. From the time that either a Funding Licensee 

seeks permission to halt a Project or in cases where Ofgem has called for a Project to 

                                         

 

 
22 https://www.ofgem.gov.uk/publications-and-updates/low-carbon-networks-lcn-fund-
content-and-structure-second-tier-close-down-reports  

https://www.ofgem.gov.uk/publications-and-updates/low-carbon-networks-lcn-fund-content-and-structure-second-tier-close-down-reports
https://www.ofgem.gov.uk/publications-and-updates/low-carbon-networks-lcn-fund-content-and-structure-second-tier-close-down-reports
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be stopped, the Funding Licensee must not make any further withdrawals from the 

Project Bank Account unless:  

 Funds have already been committed to the Project; or  

 

 The Funding Licensee can demonstrate to Ofgem that the funds are required to 

be incurred as part of the suspension of the Project.  

8.31. As part of the process to evaluate whether a Project should be halted, either 

at the request of Ofgem or the Funding Licensee, the Funding Licensee will need to 

provide Ofgem with sufficient information to evaluate whether halting the Project will 

be appropriate in the circumstances, including whether it would be in the best 

interest of customers and identifying any costs it will incur and the actions required 

in halting the Project. 

8.32.  If Ofgem is satisfied that it is appropriate in the circumstances, including 

whether it would be in the best interests of customers to halt the Project, then it will 

confirm in writing that it shall require that the Project be halted. Ofgem will also 

identify any funds that have been received by the Funding Licensee which have not 

yet been spent, less funds already committed and less any costs that Ofgem has 

agreed can be incurred to halt the Project. These funds will be deemed to be Halted 

Project Revenues and will be returned through a subsequent Funding Direction, as 

described in chapter 7.  

8.33. A Project that is halted must still comply with the other requirements of this 

Governance Document, including the requirement to provide a Close Down Report.  

8.34. If a Project is halted without Ofgem's permission, all Approved Amounts that 

the Funding Licensee has received for that Project will be deemed to be Disallowed 

Expenditure. The process for Disallowed Expenditure is set out in paragraphs 8.48 

and 8.51. 

Applications for Contingency Funding 

8.35. We recognise that innovation and trialling involves an element of risk in that 

the costs, benefits and impacts of the Project are not fully understood. This is one of 

the main reasons why Network Licensees may not undertake these Projects under 

the normal regulatory framework. We therefore will provide some protection for cost 

overruns and non-realisation of Direct Benefits, as set out below.  

8.36. However, protection will not be provided for poor project management, and it 

is our expectation that Network Licensees will employ all reasonable endeavours to 

deliver the Project without recourse to Contingency Funding for cost overruns or 

shortfalls in Direct Benefits. Ofgem will decide whether it is appropriate and justified 

to provide additional funding in such circumstances.  

8.37. A Funding Licensee may request Contingency Funding if it anticipates that the 

Project will cost more than it had forecast as part of its Full Submission. The 
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maximum amount that can be requested as additional funding for cost overruns is 

capped at five per cent of the Approved Amount unless an alternative arrangement is 

set out within the Project Direction. For the avoidance of doubt, a Funding Licensee 

could choose to identify in its Full Submission that it will not to seek to recover any 

cost overruns and this will be included within its Project Direction. 

8.38. If a Funding Licensee wishes to make an application to Ofgem for Contingency 

Funding to cover anticipated cost overruns, it must notify Ofgem of its intention at 
least three Calendar Months before it incurs any additional costs. It will provide 

Ofgem with sufficient information to allow Ofgem to evaluate the request. The 

Authority will decide whether it would be appropriate in the circumstances, including 

whether it would be in the best interest of customers to award Contingency Funding 
for that Project, the size of any award and any changes that may need to be made to 

the Project Direction before it would be awarded. The Authority may decide that no 

additional funding is warranted. In particular, the Authority is unlikely to be minded 

to provide additional funding for a Project where it has concerns about the quality of 

Project management that, in its opinion, outweigh any benefits expected to be 

generated by the provision of additional funding. 

8.39. If a Funding Licensee applies to Ofgem for Contingency Funding for a cost 

overrun then it will not be eligible to receive the NIC Successful Delivery Reward for 

that Project. A Funding Licence that reserves the option in its Full Submission to 

recover cost overruns but does not apply for any Contingency Funding may still apply 

for the Successful Delivery Reward. 

8.40. A Funding Licensee can also request Contingency Funding if it experiences 

Direct Benefits that were lower than it forecast in its Full Submission. The default 

position is that a Funding Licensee can apply for up to 50 per cent of any shortfall in 

Direct Benefits in excess of the Network Licensee’s Compulsory Contribution, unless 

an alternative arrangement is set out within the Project Direction.  

8.41. If a Funding Licensee wishes to make an application for Contingency Funding 

to cover a decrease in Direct Benefits, it will provide Ofgem with sufficient 

information to allow Ofgem to evaluate the request. The Authority will decide 

whether it would be appropriate in the circumstances, including whether it would be 

in the best interest of customers to award Contingency Funding for that Project, the 

size of any award and any changes that may need to be made to the Project 

Direction before it would be awarded. The Authority may decide that no additional 

funding is warranted.  

8.42. If Ofgem does allow Contingency Funding, Ofgem will reissue the Project 

Direction, if required, and will notify the Funding Licensee of when it will issue a 

Funding Direction to allow recovery of the Contingency Funding. This process is set 

out in chapter 7.  
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Successful Delivery Reward 

8.43. The Successful Delivery Reward is designed to reward those Projects which 

are well managed and completed at least to the standard that could be expected 

given the information provided in the Full Submission as described in chapter 5, 

paragraph 5.26-5.29.  The Successful Delivery Reward Criteria which the Project will 

be judged by will be set out in the Project Direction.  

8.44. A Successful Delivery Reward will only be made if there is sufficient evidence 

that the Project has been well managed and has achieved the Successful Delivery 

Reward Criteria. No Projects that request to receive cost overruns will be eligible to 

receive a Successful Delivery Reward.  

8.45. A Funding Licensee can apply to Ofgem to receive a Successful Delivery 

Reward once Ofgem has approved the Close Down Report. The maximum level of the 
Successful Delivery Reward will be set out in the Project Direction and cannot exceed 

the level of Network Licensee Compulsory Contribution.  

8.46. The Funding Licensee must provide sufficient evidence to allow Ofgem to 

evaluate the application. If Ofgem does not think it has sufficient information to 

make a judgement it will notify the Network Licensee who may choose to resubmit 

its application. If, following resubmission, Ofgem considers there is still insufficient 

information to make a judgement the request for the Successful Delivery Reward will 

be rejected. Ofgem may use any other information it has gathered throughout the 

duration of the Project to inform its evaluation. 

8.47. The Authority will determine the level of the Successful Delivery Reward that 

will be payable to the Network Licensee. This may be part, none, or all of the amount 

requested. Ofgem will notify the Funding Licensee of whether it has been approved 

within 30 Working Days of having received sufficient information to make its 

decision. This will set out if any Successful Delivery Reward has been funded and, if 

so, its value. This additional amount will be included as part of a subsequent Funding 

Direction, as described in chapter 7.  

 Disallowed Expenditure 

8.48. Disallowed Expenditure is funding that the Funding Licensee receives for NIC 

Projects or recovers as Directly Attributable Costs that Ofgem determines not to have 

been spent or recovered in accordance with this Governance Document or with the 

relevant Project Direction. It includes any funds that must be returned if the Project 

is halted without Ofgem's permission, any funds that have not been spent in line with 

the approved Project budget contained within the Project Direction, any unspent 

funds for completed Projects, and any Directly Attributable Costs that the Authority 
deems to have been misreported following a Project audit.  

8.49. Halted Project Revenues are funds received by the Network Licensee that have 

not yet been spent or otherwise committed at the time that a Project is halted.  
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8.50. If Ofgem considers that any funds are Disallowed Expenditure or Halted 

Project Revenues it will notify the Funding Licensee who will then have 20 Working 

Days to make representations as to why the funds should be allowed. 

8.51. Ofgem will consider any representation from the Funding Licensee before 

finalising the determination as regards Disallowed Expenditure and Halted Project 

Revenues. Any Disallowed Expenditure and/or Halted Project Revenues will be 

returned through a subsequent Funding Direction, as described in chapter 7.  

Project audits 

8.52. All NIC Projects may be subject to an audit. This will include requiring the 

Funding Licensee to demonstrate that the Project is compliant with the appropriate 

conditions in NIC Licence Condition, the Reporting Instructions and Guidance (RIGs), 

this Governance Document and the relevant Project Direction. This audit may be 
undertaken by Ofgem, or by a third party appointed at the discretion of Ofgem.  

 

Annual conference requirements 

8.53. The Network Licensee must work collectively with such other Network 

Licensees as are subject to this Governance Document to organise an annual 

conference. The annual conference will be held every Formula Year for Network 

Licensees, Project Partners and interested third parties. The Network Licensee must 

(subject to any confidentiality or IPR arrangements approved before Registration) 

highlight the key learning that has been developed by the Network Licensee since the 

previous annual conference. 

8.54. This conference may form part of the same event as any NIA or LCN Fund 

conferences and the Network Licensee may charge attendees a nominal sum for 

attending the conference. The Network Licensee’s income from charges is not to 

exceed the efficient cost to the Network Licensee of organising the conference. 

8.55. The conference may be a single event for gas and electricity or multiple 

events, we expect Network Licensees to work together to agree the format of the 

annual conference.  
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9. Intellectual Property Rights (IPR)  

Chapter summary  

To facilitate knowledge transfer we have created default treatment for Intellectual 

Property Rights (IPR). This chapter sets out these default arrangements and sets out 

how royalties generated from IPR should be treated.   

 

9.1. We recognise that the projects financed by the NIC may create IPR either for 

the Funding Licensee or for any Project Partners (whether for one, both or jointly), 

and that these rights could restrict the Dissemination of knowledge and also provide 

a valuable income stream from royalties earned. 

9.2. We have therefore created a default treatment for IPR where the Licensee or 
any Project Partners deem any work product or output of the Project to be IPR. We 

expect that in the majority of cases they will conform to the default IPR conditions. 

However, we recognise that in some circumstances potential Project Partners may 

not be prepared to enter into agreements on this basis. We are therefore willing to 
consider alternative arrangements on a case by case basis. The information required 

to justify these alternative arrangements should be set out in the Network Licensees 

Full Submission. Further information is set out in paragraph 5.53.  

9.3. Knowledge transfer is one of the key aims of the NIC. The benefits of a 

Project are maximised by the ability of other Network Licensees to be able to learn 

from the Project so as to create improved outcomes or reduce costs for customers. 

Not all IPR generated by a Project will necessarily be pertinent to this knowledge 

transfer, or required to support the wider roll-out of the Project into “business as 

usual”.  

Scope 

9.4. The default IPR conditions apply to IPR which is material to the Dissemination 

of knowledge gained from the learning in respect of a Project. This knowledge may 

be the information, understanding or skills necessary to reproduce or simulate the 

outcome of a Project. It may also be the knowledge necessary to avoid a negative 

outcome. Where the deployment of IPR materially reduces the cost, difficulty or time 

associated with reproducing the outcome of a Project, this would also constitute an 

IPR which is material to the Dissemination of knowledge.  

9.5. It will be the Network Licensee’s responsibility to describe all work products 

generated during the course of a Project that are material to the Dissemination of 

knowledge and relevant to a Project, and to identify where such work products 
constitute IPR and how this will be shared so as to create improved outcomes for 

customers.  
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Ownership and transfer of ownership of IPR 

9.6. For the avoidance of doubt, each Project Participant in the Project, whether a 

Licensee or a Project Partner shall retain all rights in and to its Background IPR. 

9.7. Each Project Participant shall own all Foreground IPR that it independently 

creates as part of the Project, or where it is created jointly then it shall be owned in 

shares that are in proportion to the effort made and work done in its creation. 

9.8. Where any Project Participant transfers any of its right, title or interest in or 

to any Foreground IPR to any other person, it shall only do so where the 

assignee/transferee agrees to abide by these default IPR conditions. 

9.9. A Funding Licensee can only transfer any of its right, title or interest in or to 

any Foreground IPR to any other person, subject to: 

 Having regard to the true commercial value of the IPR; and  

 

 The assignee/transferee agreeing to abide by these default IPR conditions. 

 

Licensing of Background IPR 

9.10. Where access to a Project Participant’s Background IPR is required to 

undertake the Project, the Project Participant shall grant a non-exclusive licence to 

this Background IPR (Relevant Background IPR) to the other Project Participants, 

solely for the purposes of the Project during the term of the Project. 

9.11. Once the Project is over, Relevant Background IPR will be licensed for use by 

the Project Participants in connection with another Project Participant’s Foreground 

IPR solely to the extent necessary to use that Foreground IPR, upon terms to be 

agreed.  

Licensing of Foreground IPR  

9.12. Foreground IPR which is produced by a Project could comprise of IPR which 

describes the application of a Method to a network and the benefits that can accrue. 

It could also include the IPR that describe how a product (for example a piece of 

equipment and or software), that is used to implement a Method achieves its 

functionality. Foreground IPR can be informal, (eg know how) or formal, (eg 

registered). 

9.13. Relevant Foreground IPR is Foreground IPR that other Licensees will need to 

utilise in order to implement the Method(s) being Developed or Demonstrated in the 

Project. This must be identified in the PPR in sufficient detail to enable others to 

identify whether they need to use that IPR. For clarification it is not expected that 

the confidential details of IPR would be disclosed in the Project Progress Report, only 

sufficient information to enable others to identify whether the IPR is of use to them. 
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Where Background IPR is required to use the Relevant Foreground IPR, this must 

also be clearly stated.  

9.14. Foreground IPR within Commercial Products is not deemed Relevant 

Foreground IPR. However these Commercial Products must be made available to 

other Network Licensees to purchase in line with the approach the Network Licensees 

outlines in its Full Submission23. 

9.15. Licensing of the Foreground IPR shall be agreed between the Network 

Licensee and Project Partners consistent with the principles of this chapter.  

9.16. All Project Partners which are academic institutions will have the freedom in 

accordance with normal academic practice (notwithstanding the requirements of this 

document) to: 

 discuss work undertaken as part of the Project in seminars; 

 give instruction on questions related to such work; and 

 Publish results obtained during the course of the work undertaken as 

part of the Project. 

9.17. All other Network Licensees will have the automatic right to use Relevant 

Foreground IPR for use within their network royalty-free. 

9.18. Where the Relevant Foreground IPR can only be used with a Project 

Participant's Background IPR, other Licensees will have the automatic right to 

request a limited licence of such Background IPR for that sole purpose in line with 

the approach the Network Licensees outlines in its Full Submission25. 

9.19. The licensees of IPR may be required by the licensor to enter into a 

confidentiality agreement to protect the IPR licensed to it. 

9.20. Other parties (who are not Project Participants and are not a Network 

Licensee) may request a licence to use Relevant Foreground IPR, such licence to be 

on arms-length terms, which may include payment of a commercial royalty.   

Right to protect IPR 

9.21. Each Project Participant will warrant that it has the right, power, title and 

authority to license its Relevant Background IPR on the terms of the licence 

agreement. 

                                         

 

 
23 See paragraph 5.53 sub bullet (v) for further information. 
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9.22. Each Project Participant will warrant that use of the Relevant Background IPR 

in accordance with the terms of its licence agreement will not infringe any third party 

rights. 

9.23. Each Project Participant will warrant that it will pay all fees necessary to 

maintain registered rights that form part of the licensed Relevant Background IPR. 

9.24. Each Project Participant will undertake to protect Relevant Foreground IPR 

(subject to the transfer options above) in the following terms: 

 A Project Participant must seek registered protection where that is available 

and maintain such registered protection for as long as the subject matter of 

that Relevant Foreground IPR is licensed and used by the other Project 

Participants; 

 Where a Project Participant believes that registered protection should not be 

filed, they must agree terms with the other Project Participants setting out 

how this unregistered IPR will be protected and demonstrate how this is 

consistent with the knowledge transfer and Dissemination of information 

requirements of the Project; 

 A Project Participant must comply with agreed publication requirements, 

including as necessary to comply with academic requirements and co-

authoring of publications; 

 A Project Participant must set up a regime whereby unrelated third parties 

can access the Relevant Foreground IPR so that it can be further disseminated 

throughout the relevant industry whilst protecting the Project Participants’ 

rights as owners and licensors.  
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10. Royalties 

Chapter summary  

Any royalties earned by a Network Licensee through Foreground IPR will be shared 

with customers in proportion to the funds that customers have contributed to the 

Project. This sections sets out how we intend to treat these royalties and how they 

will be calculated.   

10.1. Any royalties earned by a Network Licensee through Foreground IPR (whether 

Relevant or not) will be shared with customers in proportion to the funds that 

customers have contributed to the Project. Where a Network Licensee has 

transferred its right, title or interest in or to any Foreground IPR in return for an 

income, this income should be treated in the same way.  

10.2. A Network Licensee is able to recover Directly Attributable Costs, as defined in 

the NIC Licence Condition. These are the costs of maintaining and managing 

Foreground IPR. Therefore, for each Project, the Network Licensee will return the 

gross revenue generated through royalties or income generated through IPR less the 
Directly Attributable Costs.  

10.3. We will treat royalties (or income generated from the transfer of Foreground 

IPR) as regulated revenue and apply the following treatment:  

 The proportion of royalties (or income generated from the transfer of Foreground 

IPR) equivalent to the proportion of the total amount contributed by the Network 

Licensee (ie the Network Licensee’s Contribution which is in excess of the 

Network Licensee’s Compulsory Contribution plus the Network Licensee 

Compulsory Contribution) versus the Outstanding NIC Project Funding and the 

Network Licensee Contribution will be retained by the Network Licensee as 

additional profit; and  

 

 The proportion of royalties (or income generated from the transfer of Foreground 

IPR) equivalent to the proportion of the Outstanding Funding Required versus the 

Outstanding NIC Funding and the Network Licensee Compulsory Contribution will 

be returned to customers.  

10.4. Every Formula Year, the Authority will calculate the royalties earned through 

NIC Projects that are to be returned to customers. These are Returned Royalty 

Income. Returned Royalty Income will be included in the Funding Direction as 

outlined in chapter 7.  

10.5. The Authority will follow these steps to calculate the amounts to be defined in 

the Funding Direction.  

10.6. In a given year, Retained NIC Royalties (RNICR) is the total royalties earned 

through all NIC Projects to be retained by each Network Licensee y as additional 
profit in each year t and is calculated through the following formula:  
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𝐴𝑃𝑘, 𝑦 = (𝑅𝑅𝑘, 𝑦 − 𝐷𝐴𝐶𝑘𝑦) 𝑋 
𝑁𝐿𝐶𝐶𝑘 + 𝑁𝐿𝐸𝐶𝑘

𝑅𝐴𝑘 + 𝑁𝐿𝐶𝐶𝑘 + 𝑁𝐿𝐸𝐶𝑘
 

10.7. Where:   

APk,y is the additional profit earned through royalties to be retained by each Network 

Licensee y for a Project k; 

 

RRk,y is the pre tax sum of the NIC Royalties reported by Network Licensee y on the 

Project k;  

 

DACky is the Directly Attributable Costs reported by Network Licensee, y of 

maintaining and managing IPR generated through the Project k;  

 

NLCCk is the Network Licensee’s Compulsory Contribution to the Project k;  

 

NLECk is the Extra Network Licensee’s Contribution to the Project k; and  

 

RAk is the Approved Amount set out in the Project k Direction;  

10.8. The Network Licensee must record RNICR as such in its internal accounting 

records and show it as a reconciling revenue item in the reconciliation inputs section 

of the detailed return required under Standard Special Licence Condition A40 

(Reporting of Price Control Revenue Information) of its licence. IGTs must record this 

information internally and provide it to Ofgem on request.  

10.9. The remaining royalties are to be returned to customers. This is the Royalty 

Revenue (RR) earned by the Network Licensees minus the RNICR. This amount is 

defined as NIC Royalties Return Income (RRI).  

10.10. Each Network Licensee will be required to return any Returned Royalty Income 

to customers through NTS Charges. The Returned Royalty Income that each Licensee 

is required to return to customers will be set out in the Funding Direction.   
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Appendices  

Appendix 1 – Definitions 

Appendix 2 - Glossary  
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Appendix 1 – Definitions 

 

Approved Amounts 

 

Amounts approved by the Authority in relation to a claim submitted by a Network 

Licensee to receive funding for an Eligible NIC Project, where such claim complies in 

all respects with such requirements as are imposed by the NIC Governance 

Document in respect of such claims. 

 

Background IPR 

 

Background IPR means all Intellectual Property Rights owned by or licensed to a 

Project Participant at the start of a Project. 

 

Base Case Costs 

 

The lowest cost method of delivering the Solution (on the scale outlined as part of 

the Project) which has been proven on the GB transportation system.  

 

Bid Preparation Costs 

 

The costs incurred when preparing and entering a bid into the NIC 

 

Calendar Month 

 

Calendar Month is the period of time between any day in one month and the day 

numerically corresponding to that day in the subsequent month; save that, if the 

period starts at the end of a month which contains more days than the subsequent 

month, the period expires at the end of the latter month. 

 

Close Down Report 

 

The report, as set out in chapter 8, a Network Licensee must provide to Ofgem and 

publish at the end of a NIC funded Project.  

 

Collaboration Portal  
 

An online portal to inform collaborators about NIC Projects that complies with the 

requirements set out in chapter 2 of this document. 

 
Commercial Products 

 

Products which have Background IPR identified prior to the commencement of the 

Project. 

 
Contingency Funding 

 

Funding approved by the Authority in relation to the recovery of cost overruns and 

unrealised benefits. 
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Customer Engagement Plan  

 

The plan that the Network Licensee must submit to Ofgem setting out how it or any 

of its Project Partners, will engage with, or impact upon, Relevant Customers as part 

of the Project. 

 

Demonstration 

 

Activity focussed on generating and testing Solutions on the network and then taking 

it to a stage where they can be transferred to business as usual 

 

Development 

 

Activity focussed on generating and testing Solutions to the Problem 

 

Direct Benefits 

 

Direct Benefits are the benefits of a Project accruing to the Network Licensee during 

the Project implementation and comprise any expenditure included within the 

Network Licensee’s Business Plan for RIIO-T1 or GD1 that will be saved as a result of 

undertaking the Project. 

 

Direct Impact 

 

Where the deployment of the Method will cause a measurable change in the 

operation of the transportation system in a controllable way. 

 

Directly Attributable Costs 

 

As set out in the NIC Licence Condition - costs related to the maintenance and 
management of Intellectual Property Rights generated through Eligible NIC Projects. 

 

Disallowed Expenditure 

 
As set out in the NIC Licence Condition this is revenue received under the NIC that 

the Authority determines has not been spent in accordance with the applicable 

provision of the NIC Governance Document or the terms of the relevant Project 

Direction. 
 

Dissemination 

 

The activity undertaken to share learning from a Project. 
 

Gas NIC 

 

The annual competition for funding innovative gas Projects with potential low carbon 

or environmental benefits. 

  

Eligible NIC Bid Preparation Costs 

 

The amount of expenditure spent or accrued by the Network Licensee when 

preparing submissions for the Network Innovation Competition that appear to the 



   

  Gas Network Innovation Competition Governance Document 

   

 

 
66 

 

Authority to have been spent in such a way that satisfies the requirements of the NIA 

Governance Document as are necessary to enable the projects to be funded under 

the provisions of the NIC Governance Document. 

 

Eligible NIC Projects 

 

A Project undertaken by a Network Licensee that appears to the Authority to satisfy 

such requirements of the NIC Governance Document as are necessary to enable the 

Project to be funded under the NIC Funding Mechanism.  

 

Eligibility Requirements  

 

Criteria and specific requirements used to assess whether a Project has passed or 

failed the Initial Screening Process. 

 

Evaluation Criteria  

 

The criteria used to evaluate and compare NIC Projects at Full Submission, in order 

to assess which Projects (if any) should receive funding. 

 

Expert Panel 

 

A panel of independent experts who together provide knowledge and expertise under 

the following headings: energy network industries, environmental policy, technical 

and engineering, economics and financial and consumer interests. The panel is 

appointed by Ofgem to advise the Authority’s decision making process on the 

selection of Projects for funding. 

 

External Funder  

 
An entity (that is not a Network Licensee) that provides funding for the Project 

without requiring a return on their investment. 

 

External Funding  
 

Project funding provided by an External Funder or Project Partner. 

 

Foreground IPR 
 

All Intellectual Property Rights created by or on behalf of any of the Project 

Participants, their sub-Licensees, agents and sub-contractors as part of, or pursuant 

to, the Project, including all that subsisting in the outputs of the Project. 
 

Formula Year 

 

A period of twelve months beginning on 1 April in any calendar year and ending on 

31 March of the next following calendar year. 
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Full Submission  

 

The full application for funding under the NIC. The Full Submission consists of the 

completed Full Submission Pro-forma and any appendices. 

 

Full Submission Pro-forma  

 

A pro-forma which Network Licensees must complete and submit to Ofgem in order 

to apply for funding under the NIC. 

 

Funding Direction 

 

A direction issued by the Authority pursuant to the NIC Governance Document 

setting out the terms to be followed in relation to funding for NIC Projects.   

 

Funding Licensee 

 

The Network Licensee named in the Full Submission as the Funding Licensee, which 

receives the Approved Amount and is responsible for ensuring the Project complies 

with this Governance Document and the terms of the Project Direction. 

 

Funding Return  

 

As defined in the NIC Licence Condition. 

 

Gas Transporter  

 

The NTS Owner, a gas Distribution Network Owner (GDN) or an Independent Gas 

Transporter (IGT). 
 

Halted Project Revenues 

 

As set out in the NIC Licence Condition - revenues received under the NIC funding 
mechanism in respect of an Eligible NIC Project which have not yet been spent or 

otherwise committed, at the time that the Authority requires that Project to be 

halted in accordance with the applicable provisions of this governance document and 

the terms of the relevant Project Direction. 
 

Initial Net Funding Required 

 

This is the Total Project Costs minus any funding from Project Partners, External 
Funders and the Network Licensee which is in excess of the Licensee Compulsory 

Contribution. 

 

Independent Gas Transporter (IGT) 

 

The holder of a Gas Transporters Licence with Section C of Part II of the Licence 

switched off. 
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Intellectual Property Rights (IPR) 

 

All industrial and intellectual property rights including patents, utility models, rights 

in inventions, registered designs, rights in design, trademarks, copyrights and 

neighbouring rights, database rights, moral rights, trade secrets and rights in 

confidential information and know-how (all whether registered or unregistered and 

including any renewals and extensions thereof) and all rights or forms of protection 

having equivalent or similar effect to any of these which may subsist anywhere in the 

world and the right to apply for registrations of any of the foregoing. 

 

Learning Portal 

 

An online portal for sharing learning from NIC Projects that complies with the 

requirements set out in chapter 2 of this document. 

 

Method 

 

The proposed way of solving the Problem. 

 

Method Cost 

 

Cost of replicating a Method once proven successful at the scale being tested 

 

Micro-business 

 

A micro business is defined as a company which meets one of the following criteria: 

 consumes less than 200,000 kWh of gas a year; 

 consumes less than 55,000 kWh of electricity a year; or  

has fewer than ten employees (or their full-time equivalent) and an annual turnover 

or annual balance sheet total not exceeding £2m. 
 

National Transmission System Transportation Charges (NTS Charges)  

 

As defined in the Gas Transporters Licence. 
 

Network Licensee 

 

The holder of a Gas Transporter’s Licence. 
 

Network Licensee’s Compulsory Contribution 

 

The minimum contribution by the Network Licensee to the Total Project Cost which is 
10 per cent of the value of the Initial Net Funding Required. 

 

Network Licensee Group  

 

A group of Network Licensees who share any Ultimate Controllers, or an individual 

Network Licensee, that does not share any Ultimate Controllers with other Network 

Licensee. 
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NIA Governance Document 

 

Document that sets out the regulation, administration and governance of the NIA. 

 

NIC Funding 

 

As defined in the NIC Licence Condition. 

 

NIC Funding Mechanism 

 

As defined in the NIC Licence Condition. 

 

NIC Funding Request 

 

The Outstanding Funding Required, including a deduction for the bank account 

interest that the Network Licensee will earn on the balance of funding over the 

duration of the Project. 

 

NIC Licence Condition 

 

The NIC Licence Condition is the licence condition which sets out the requirements a 

Network Licence must adhere to for the purposes of the NIC. In relation to GDNs this 

is Special Condition 1I, in relation to the NTS Owner this is Special Condition 2F. In 

relation to IGTs this is Special Condition 224. 

 

Non-Network Licensee   

 

A party which is not a Network Licensee as defined in this Governance Document. 

 

Non-RIIO Network Licensee 
 

The holder of a Gas Transporter Licence who is not regulated through the RIIO price 

control framework (ie an Independent Gas Transporter). 

 
Outstanding Funding Required 

 

Initial Net Funding minus the Network Licensee’s Compulsory Contribution. 

 
Priority Services Customers 

 

Certain domestic customers whose premises are connected to the pipeline to which 

standard special condition D13 (for GDNs) and standard condition 17 (for IGTs) of 
the Gas Transporter Licence apply. 

 

Problem 

 

The obstacle or issue that needs to be resolved in order to facilitate the low carbon 

future and/or provide some environmental benefits to customers. 

                                         

 

 
24 The IGT licence will be modified in January 2013. This reference will be updated prior to publication of 

this document. 



   

  Gas Network Innovation Competition Governance Document 

   

 

 
70 

 

 

Project 

 

The Development or Demonstration being proposed or undertaken. 

 

Project Bank Account 

 

A separate bank account opened and used solely for the purpose of all financial 

transactions associated with a NIC Project. 

 

Project Direction 

 

A direction issued by the Authority pursuant to the NIC Governance Document 

setting out the terms to be followed in relation to the Eligible NIC Project as a 

condition of its being funded pursuant to NIC Funding Mechanism. 

 

Project Participant 

 

A party who is involved in a Project. A participant will be one of the following: 

Network Licensee, Project Partner, External Funder, Project Supplier or Project 

Supporter. 

 

Project Partners 

 

Electricity Distributors (DNOs), Independent Electricity Distributors (IDNOs), holders 

of an Electricity Transmission Licence or any other Non-Network Licensee that makes 

a contractual commitment to contribute equity to the Project (e.g. in the form of 

funding, personnel, equipment etc.) the return on which is related to the success of 

the Network Licensees Project. 

 
Project Supplier 

 

A party that makes a contractual commitment to supply a product or service to the 

Project according to standard commercial terms that are not related to the success of 
the Project. 

 

Project Supporter 

 
A party that makes no contractual or binding commitment to the Network Licensee or 

any other Project Participant in relation to the Project but who intends to endorse 

and provide support to the Project and agrees to be publicly named as a supporter of 

the Project. 
 

Relevant Background IPR 

 

Any Background IPR that is required in order to undertake the Project. 

 

Relevant Customer 

 

A domestic or Micro-business customer. 
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Relevant Foreground IPR 

 

Any Foreground IPR that is required in order to undertake the Project. 

 

Research 

 

Activity undertaken to investigate the Problem based on observable facts 

 

Retained NIC Royalties (RNICR) 

 

Total royalties earned through all NIC Projects to be retained by each Network 

Licensee. 

 

Returned Royalty Income 

 

Revenue earned from intellectual property generated through Eligible NIC Projects, 

less any Directly Attributable Costs, and that is payable to customers under the NIC, 

as calculated in accordance with this Governance Document. 

 

RIIO Network Licensee 

 

The holder of a Gas Transporters licence who is regulated through the RIIO price 

control framework. 

 

Screening Submission 

 

The submission for ISP to Ofgem. 

 

Solution 

 
The outcome if the Project is solved. 

 

Successful Delivery Reward 

 
A reward for completed Projects which are judged by Ofgem against the Successful 

Delivery Reward Criteria.  

 

Successful Delivery Reward Criteria 
 

The Project specific criteria set out in the Project Direction against which the Project 

will be judged for the Successful Delivery Reward. 

 
Technology Readiness Levels 

 

Technology Readiness Level is a measure used to assess the maturity of evolving 

technologies. It is graded on a scale from 1 to 9, where, for the purposes of the NIC: 

 

 TRL 1: Pure research that is theoretical or experimental work undertaken to 

acquire new scientific or technical knowledge for its own sake rather than 

directed towards an application 

 TRL 2-3: Applied research driven by a desire to broaden scientific and 

technical knowledge for application on the network, related to an identified 
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Problem. It typically includes investigating the underlying foundation of 

phenomena and observable facts  

 TRL 4-6: Development activities with a more commercial application including 

technology validation and or demonstration in a working environment   

 TRL 7-8: Full scale demonstration in an working environment to test and 

improve technologies so they are ready for commercial deployment 

 TRL 9: Application of technology in its final form, i.e. the technology has been 

proven. 

 

Total Project Costs 

 

This is the forecast costs the Licensee expects to require to undertake the Project. 

 

NTS Owner  

 

The holder of a Gas Transporter’s Licence with Part B of the standard special 

conditions switched on. 

 

Ultimate Controller 

 

(a) a holding company of the licensee which is not itself a subsidiary of another 

company; 

(b) any person who (whether alone or with a person or persons connected with him) 

is in a position to control, or to exercise significant influence over, the policy of the 

licensee or any holding company of the licensee by virtue of: 

(i) rights under contractual arrangements to which he is a party or of which 

he is a beneficiary; or  

(ii) rights of ownership (including rights attached to or deriving from 

securities or rights under a trust) which are held by him or of which he is a 

beneficiary, but excluding any director or employee of a corporate body in his 
capacity as such; and 

(c) for the purposes of subparagraph (b), a person is connected with another person 

if they are party to any arrangement regarding the exercise of any such rights as are 

described in that paragraph.  
 

Working Day 

 

Any day other than a Saturday, a Sunday, Christmas Day, Good Friday, or any other 
day that is a bank holiday within the meaning of the Banking and Financial Dealing 

Act 1971.   
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Appendix 2 - Glossary 

 

A  

 

Authority  

 

The Gas and Electricity Markets Authority is the governing body for Ofgem, 

consisting of non-executive and executive members.  

 

D  

 

Department of Energy and Climate Change (DECC)  

 

E  

 

Energy Networks Association (ENA)  

 

ENA is the industry body funded by GB gas and electricity transmission and 

distribution licence holders. It lobbies on common issues in the operating 

environment, both at domestic and European levels, and provides technical services 

for the benefit of members.  

 

G  

 

Great Britain (GB)  

 

I  

 

Innovation Funding Incentive (IFI)  

 

Scheme established under previous price control settlements. The IFI is intended to 

encourage Licensees to invest in appropriate research and development activities 

that are designed to enhance the technical development of their networks (and to 

deliver value (ie financial, supply quality, environmental, safety) to end customers.  

 

L  
 

Low Carbon Networks (LCN) Fund  

Funding to encourage the DNOs to innovate to deliver the networks we will need for 

a low carbon economy.  
 

R  

 

Reporting instructions and guidance (RIGs)  

A document that is published as part of the price control settlement which sets out 
further detail on how the price control is to be implemented and how compliance with 

it will be monitored.  

 


