

Gas Network Innovation Competition Full Submission
Supplementary Answer Form

Project: H21

Tick if this answer has been provided verbally: ☐

| | | | |
|--|--|-----------------|---------------------------|
| Project code | NGNGN05 | Question Number | 7 |
| Question date | 22 nd August 2019 | Answer date | 27 th Aug 2019 |
| Submission section question relates to | Section 4 | | |
| Topic | Man-hour Rates | | |
| Question | The day rate in Phase 2C is significantly higher than in each of the other phases. Can you provide justification of this increased cost? | | |
| Notes on question | | | |
| Answer | <p>Due to the nature of the specialism for this element of work, and that in the main it is performed by external resources, the average rate is higher.</p> <p>For the other phases of the project there is a significant element of internal resources that are at a lower rate, which reduce the average rate. You will be able to see from the "rate ranges" that there are a number of specialist services.</p> | | |
| Attachments | | | |