

Gas Network Innovation Competition Full Submission
Supplementary Answer Form

Project: __ Real-Time Networks__

Tick if this answer has been provided verbally: ☐

Project code	SGN_GN_03	Question Number	22
Question date	15/09/15	Answer date	17/09/15
Submission section question relates to	Page 40		
Topic	SDRCs		
Question	From your answer to the Q&A 19, is your plan to seek Ofgem's approval of the customer engagement and data protection plans by 1 July 2016 as you need it before the completion of WP01 in November 2016? There is no mention of the approval of the customer engagement and data protection plan in SDRC 9.1 or SDRC 9.2 (which relate to WP01). The plan is however, mentioned in SDRC 9.3. Is this correct?		
Notes on question			
Answer	<p>It is our intention to submit both the Data Protection Plan and the Customer Engagement Plan to Ofgem for approval by 1st July 2016. This is reflected in Go/No-Go Stage Gate 2 (see Appendix 18 page 36).</p> <p>In order to progress WP03 we require Ofgem's approval of both the Customer Engagement Plan and the Data Protection Plan</p> <p>We have aligned the completion of this with the relevant work package (WP03) to ensure it is captured within SDRC (9.4).</p> <p>We feel the inclusion of Go/No-Go Stage Gate 2 will allow for sufficient project control of this deliverable.</p>		
Attachments			