RIIO-GD2 Draft Determination: Impact of COVID-19

Introduction
In March 2020, COVID-19 was declared a global pandemic, resulting in significant restrictions in social mobility and
contact?.

The restrictions created challenges for SGN in relation to:

- Social distancing, impacting contact with our customers (for example entering domestic premises) and workforce
proximity (particularly amongst field staff where numbers of co-located staff needed to be limited)

- Changes to work profiling and processes to facilitate social distancing (for example focussing on non-customer
facing work, or increased durations on projects requiring phasing due to customers self-isolating or shielding)

- Wider resourcing challenges should high staff absence through sickness or self-isolation occur

- Immediate requirement for equipment (for example PPE, office signage, laptops to facilitate remote working,
enhanced safety equipment at field working locations to guide pedestrians and road users).

In the early stages of the pandemic, the severity of the restrictions created an immediate need for a business-wide
response, for example:

- De-mobilisation of Repex teams

- Cessation of all non-essential work, such as metering (non-formula), non-essential maintenance and non-
essential repairs. Connections work was limited to supporting the government’s COVID response for our most
vulnerable customers.

- Contingency arrangements, for example separation of critical teams (Gas Control, Call Handling) across multiple
locations.

Regular reporting to Ofgem has provided visibility of our COVID-19 response strategy and, in the event of reduced/ceased
activities, highlighted any potential need for regulatory easements. Where we have subsequently been able to
recommence work safely and in line with government guidelines, we have done so.

From a field operations perspective, this strategy reflected our key assumption that face-to-face customer contact should
be minimised, and the likelihood that access to domestic premises would be severely reduced. It also reduced those
operational activities which typically involve several team members working in close proximity or took mitigation steps
where the work was still essential. Critically, it created contingency arrangements to ensure that any reduction in resources
due to staff absence would still be sufficient to maintain our essential emergency, repair and maintenance work?.

This strategy has created a series of cost drivers relating to the pandemic, not included in our original GD2 business plan
submission. These can be categorised as either within-year or ongoing:

Within Year: impacting only the financial year 2020/2021 due to the immediate impact of the pandemic. For example,
increased Opex costs relating to;

e Additional costs for bringing works to a safe stop
Ongoing checks required to ensure any remaining traffic management remained safe and intact, plus additional
costs for re-starting work where appropriate.

e  Additional COVID signage warning road users to either observe social distancing, or clearly guide other road users
as to what is expected where they are impacted by temporary social distancing measures, plus additional traffic
management to enable comfortable social distancing or to provide specific mitigation measures where
maintaining the government-advised 2metres is not possible. These include the creation of frequent passing points
or priority/give way measures.

e Additional costs for inspecting and upgrading services supplying critical locations.

e  Additional resourcing required where work durations are extended due to reduced productivity on-site as a
consequence of social distancing restrictions on operatives sharing limited workspace.

e  Requirement for COVID marshalling of members of the public, and social distancing in areas of high footfall.

1 Enacted in law through the Health Protection (Coronavirus, Restrictions) (England) Regulations 2020 and Health
Protection (Coronavirus) (Restrictions) (Scotland) Regulations 2020, which both came into force on 26th March 2020.

2 Combination of meeting required minimum standards (97% Emergency standard) and completing essential workloads to
maintain safety standards
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e Sharing of project locations to minimise impact of several companies at different times going into the same area,
reducing COVID risks.

e Additional vehicle hire to maintain social distancing between staff

e The return of waiting time to our emergency service costs due to the reduction of non-formula work.

- Capex investment of additional IT equipment to facilitate remote working for office-based staff

Ongoing: Costs anticipated to impact future financial years. For example:

- Capex investment in maintenance and reinforcement

- I
Many cost pressures have both a within-year impact and are also expected to be ongoing, for example the requirement for
specific PPE3. PPE is a legal requirement but also a critical part of SGN’s ongoing commitment to ensuring that our staff and
customers feel safe and protected. In the initial stages of the pandemic, high demand for PPE resulted in equipment being
purchased at a premium. Therefore, whilst we expect this cost driver to remain on an ongoing basis, we anticipate this will
be at a lower rate than the within-year impact4. This is an example of where COVID-19 has created not only an unexpected
cost driver, but also an unpredictable and unstable cost driver going forward.

T
—

Due to the unprecedented nature of the pandemic, the above cost drivers are based on a series of assumptions around
how our workloads and workforce will need to flex, based on our experience of the pandemic so far. It should be noted
that in the event of a second wave, the continued advent of localised lockdowns, or changes in the COVID regulations
and/or advice, these assumptions may need to be reviewed and updated. We may also re-incur within-year costs, for
example if we are required to demobilise certain activities again. Our assumptions are discussed in detail, with an
indication of materiality, in Appendix Two.

3 Noting that our existing PPE is designed to enhance safety around gas works (for example high-visibility clothing, gas
detection equipment), while COVID-specific PPE relates to the prevention and protection from the virus (for example face
masks, hand sanitiser, signage in offices and depots)

4 PPE is estimated at_ although we would expect this to reduce in future years.
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A key risk in relation to our assumptions and anticipated cost drivers is the increased operational challenge created by
winter. Our experience of COVID-19 so far is based on the summer period, where emergency and repair workloads are
relatively reduced. During a normal winter period, these workloads can double, creating an enhanced focus on resource
utilisation and prioritisation. Should this coincide with a national or localised lockdown, a second wave, or a change in
customer comfort levels and expectations, we would need to review our cost drivers and assumptions.

Conclusion

COVID-19 creates a significant risk to financial planning due to the unexpected and unproven cost drivers which it creates.
Critically, the COVID-19 response is government-driven® and not within SGN’s control. As such, we are bound by the advice
at the time and the limitations this may place on our activities. While safety will always remain our top priority, it is likely
that our best cost estimates may be subject to unforeseen influences and hence regulatory easement and close-out re-
assessments may be required.

51t should also be noted that the regulations and advice may differ in devolved geographies
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Appendix One

COVID-19 Cost Driver Detail

Major Projects Southern and Scotland (capex)

Increased costs estimated as a_, to continue work while remaining within COVID-19 guidance, for

example:

Up to triple the non-COVID levels of welfare provisions required

Individual vans and trucks for travel for crews to avoid close proximity

Additional plant to avoid shared equipment

Risk of cost and availability of accommodation

Restrictions on working numbers affecting programme, creating either elongated or compressed programmes

Should lockdowns continue (either localised or nationalised) there would also be the costs associated with increased site
checks (to maintain security and safety), along with demobilisation and remobilisation costs.

Maintenance (capex)

Increased costs associated with general enhanced COVID provisions apply to our maintenance activities, for example:

Individual vans and trucks for travel for crews to avoid close proximity

Additional plant to avoid shared equipment

Restrictions on working numbers affecting programme creating elongated programmes or compressed
programmes

The impact on our maintenance costs create a wide range of risks and associated increased costs, which vary by activity.
For example:

Electrical upgrade_ relatively low risk as costs primarily relate to increased design and
material costs.

Condition Monitoring inspections ): relatively low risk as this is typically a 2-person activity and
therefore the increased welfare facilities and social distancing is easier to manage.

Heating/filter/pig trap re-validation : relatively low risk as activities are largely external and
above ground with small numbers of staff on site.
Site painting_ mid-range risk as this requires multiple people on site but social distancing is
generally easier to manage as there are few multi-person tasks.

Marker post replacement_ mid-range risk as these are transient sites and typically require a 2-
person operation. Transport in particularly can be challenging due to the relatively remote working locations.
Replacement or Modification of Network Governor Installations (<7bar)_ mid-range risk as
relatively small numbers of staff on site make the increased welfare and social distancing more manageable.
Access Prevention Measures mid-range risk as work is above ground and external so social
distancing not a significant challenge. Occasional need for specialist contractors does present some added risk.
Below 7bar fabric upgrades : mid-range risk as due to the degree of multi-person tasks such as
working and heights and within buildings, which creates challenges when adhering to strict social distancing
measures.

LTS Fabric upgrades mid-range risk as this involves several multi-person tasks, such as
working at heights and within buildings, which creates challenges when adhering to social distancing.

Condition Monitoring critical repairs relatively high risk due to strict social distancing being
particularly challenging. For example in confined spaces, working at heights and within kiosks/building. These
repairs require multiple trades to be on site at one time which creates complexity.

Dip point remediatior- high risk as activities are primarily taking place in deep excavations and confined
spaces, with a high frequency of multi-person tasks. Cost increases are particularly driven by the requirement for
larger excavations to create space and the need for additional mechanical plant to avoid shared equipment.

On Line Inspections feature investigations- — high risk as there is typically the requirement for large scale
scaffolding, used by multiple trades on site, and additional engagement with third parties such as Network Rail.

Should lockdowns continue (either localised or nationalised) there would also be the costs associated with increased site
checks (to maintain security and safety) and demobilisation and remobilisation costs.

Reinforcement (capex)
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Increased costs estimated at-, to continue work while remaining within COVID-19 guidance, for example:
- Up to triple the non-COVID levels of welfare provisions required
- Individual vans and trucks for travel for crews to avoid close proximity
- Additional plant to avoid shared equipment
- Risk of cost and availability of accommodation
- Restrictions on working numbers affecting programme creating elongated programmes or compressed
programmes

Should lockdowns continue (either localised or nationalised) there would also be the costs associated with increased site
checks (to maintain security and safety) and demobilisation and remobilisation costs.

Contractor Rates Southern and Scotland (repex)
Increases in rates due to:

e  Unproductive time cause by social distancing, staggered meal breaks etc
e Variability in delivery outputs

IT (opex)

Increase in service desk costs due to providing ongoing support of home working and incurring greater data bandwidth and
usage charges.

PPE (opex)

Increased costs relating to the ongoing procurement of COVID-specific PPE, such as masks and visors. As part of our
internal commitment to keeping staff safe, re-usable masks have also been delivered to all office-based staff currently
working remotely.

Sanitisers (opex)

Hand sanitiser for field use and installation of dispensers in offices/depots, requiring ongoing top-ups and maintenance.
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Appendix Two

COVID-19 Cost Driver Assumptions

Business Activity

Estimated Materiality

Description of Assumption

Southern

Scotland

Mainlaying — Work package re-designed to focus on
Insertion vs Open non-intrusive customer facing work

Cut

(repex)

Live Service Innovation technique to remove the
Transfers requirement to enter a customer’s home.
(repex) Services expected to be impacted by:

- Additional materials:-

- mcrease in contractor rate

- Additional amount of Part Relays
required

Variation Costs
(repex)

Specialist Contractor Costs

Streetworks
(repex)

Potential increase in pedestrian zones etc
to increase distancing.
- Increased site costs e.g. PPE,
Signage, Welfare, Vehicles
- SGN safety controls / site
compliance inspections
- Signing, lighting, guarding to
maintain social distancing
around works
- Potential requirement for
screening and security
- Risk of Local Authorities closing
down works

A [ Redacted

Diameter Mix

Amendments to mandatory/discretionary

Mandatories as a
proportion of total
workload rising from

N/A existing mix

(repex) mix maintained
Commercial Contractor variations for loss of Cannot be fully
(repex) productivity caused by working restriction, | quantified

possible claims for loss of length target in
a Contract Year

Riser Projects
(maintenance)

Possible requirement for extra Scaffold
costs on mothballed Projects and
additional costs due to social distancing
measures

Unproductive
Labour Time
(opex)

Additional administration, including risk
assessments.

Additional time to account for precautions
on site and staggered meal breaks.
Additional welfare facilities, vehicles,

Estimated_ per team per shift

plant, tooling to avoid sharing
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