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Question What is the cost of decommissioning? As this is an avoided
cost, why has this not been included in the CBA?

Notes on

question

Answer The total cost of the decommisisioning scheme for Deeside
400KV is currently in the order of Eh. However there

may be additional costs associated with the delay of the
current decommissioning project as we wait the outcome of
the submission, for instance, we have delayed the
decommissioning of the overhead line towers adjacent to the
substation.

In the following months we will need to defer the
decommisiong of super-grid transformers, switchgear, LV
supplies and the GIS. The full financial impact of these delays
has not been fully assessed.

In addition, as described in Question 11, whilst the
decommissioning of the substation will not take place if this
bid gets funded, certain activities will still need proceed
including:
1. The delivery of secure connections to Connah’s Quay
Power Station.
2. Refurbishment of the existing wall between the
generator and National Grid as well as the building of
a new compound within the existing Deeside
substation land.
3. Other issues like contamination | on site
would also need to be dealt with.




The uncertainties outlined above led us to take the decision
not to include the decommisisioning costs.
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