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Question  
 

What is the cost of decommissioning? As this is an avoided 

cost, why has this not been included in the CBA? 

Notes on 

question  

 

Answer  The total cost of the decommisisioning scheme for Deeside 
400kV is currently in the order of £XXXXXXX. However there 

may be additional costs associated with the delay of the 
current decommissioning project as we wait the outcome of 

the submission, for instance, we have delayed the 

decommissioning of the overhead line towers adjacent to the 
substation.  

In the following months we will need to defer the 
decommisiong of super-grid transformers, switchgear, LV 

supplies and the GIS. The full financial impact of these delays 
has not been fully assessed. 

In addition, as described in Question 11, whilst the 
decommissioning of the substation will not take place if this 

bid gets funded, certain activities will still need proceed 
including:  

1. The delivery of secure connections to Connah’s Quay 
Power Station.  

2. Refurbishment of the existing wall between the 
generator and National Grid as well as the building of 

a new compound within the existing Deeside 

substation land.  
3. Other issues like contamination XXXXXXXX on site 

would also need to be dealt with. 
 



The uncertainties outlined above led us to take the decision 

not to include the decommisisioning costs.  
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