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Criterion 9.1

Successful completion of the first phase of stakeholder engagement
activities, resulting in clear identification of key technical and commercial
challenges to the FPP project. These outputs will be shared with all the
relevant stakeholders, including all GB DNOs, and will form a key input
to the Strategic Investment Model and Smart Commercial Arrangements
FPP project work streams. This will be completed by the end of Q3 2012.

Evidence 9.1

Stakeholder Engagement Report I, outlining the findings from the first
phase of stakeholder engagement activities.




Criterion 9.2

Successful development of smart commercial arrangements, which will
provide a number of options that can be tested and implemented in new
types of connection agreements with generation developers. The
development of smart commercial arrangements will be completed by
the end of Q4 2012.

Evidence 9.2
The evidence for meeting criterion 9.2 will be provided by:

- Report on Principles of Access, which will determine the Principles of
Access for Smart commercial arrangements

- Connection agreements templates for actively managed generator
connections, to be established in conjunction with key stakeholders.

Criterion 9.3

Successful deployment of an IP communications platform across the FPP
trial area to support open standards communication protocols. This will
be completed by the end of Q1 2013.

Evidence 9.3
The evidence for this criterion will be provided by:

- Sign-off of successful installation and commissioning of Cable &
Wireless Worldwide Multi-Service Platform (MSP) network and Silver
Spring Networks Radio Frequency (RF) Mesh network in the FPP trial
area.

- Results of IEC 61850 communication trials using IEC 61850 simulators
at various locations in the FPP trial area.




Criterion 9.4

Successful demonstration of flexible plug and play capabilities of the
overall FPP technical solution following completion of the FPP installation
phase. This will be completed by the end of Q3 2013.

Evidence 9.4
The evidence for this criterion will be provided by:

- IEC 61850 certification for all relevant RTUs, IEDs and other IEC 61850
field devices.

- Sign off documentation of installation and commissioning of IEDs and
other field devices necessary to support the trials.

- Sign off documentation of installation and commissioning of production
of Smart Applications.

- Pre-production interoperability test results for FPP's Smart Devices and
Smart Applications

Criterion 9.5

Successful completion of the FPP Strategic Investment Model including
validation and testing of the model utilising data captured within the FPP
trials. This will be completed by the end of Q4 2014.

Evidence 9.5
The evidence for this criterion will be provided by:

- Sign off documentation of completion of the Strategic Investment
Model development.

- Validation and test results.

- Provision of the Strategic Network Investment model in a format
accessible to third parties.




Criterion 9.6

Successful implementation of Active Power Flow Management and Active
Voltage Management within the FPP trial area. This will be completed by
the end of Q4 2014.

Evidence 9.6
The evidence for this criterion will be provided by:

- Pre-production functional test results for Active Power Flow
Management and Active Voltage Management applications

- Sign-off of completion of installation and commissioning of production
Active Power Flow Management and Active Voltage Management
applications

- Suitable agreements with generators in place (if required)

- Trial results for the Active Power Flow Management and Active Voltage
Management trials

Criterion 9.7

Successful facilitation of faster and cheaper connection of renewable
generation to the distribution network, compared to timescales and costs
of connection utilising traditional approaches. This will be completed by
Q4 2014.

Evidence 9.7

The evidence for this criterion will be through the provision of one or
more connection offer(s) to renewable generators using the FPP
methods. The connection offers utilising commercial and technical tools
developed under FPP will be compared with connection offers developed
for the same connection requests utilising traditional approaches. In
order to successfully meet this criterion, the FPP connection offer(s) will
have to:

- Be cheaper than the offer(s) based on traditional reinforcement

- Offer faster project connection timescales than the offer(s) based on
traditional reinforcement




Criterion 9.8

Successful deployment of a Quadrature-booster within the FPP trial area.
This will be completed by Q2 2012.

Evidence 9.8

Sign-off of completion of installation and commissioning of a Quadrature-
booster.
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