Making a positive difference
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National Grid Electricity System Operator Limited
1-3 Strand

London

WC2N 5EH

Direct Dial: 020 7901 7295

Email: Marzia.Zafar@ofgem.gov.uk

Date: 4 April 2023

Dear National Grid Electricity System Operator Limited,
SIF Project Direction ref: NGESO /Powering Wales
Renewably/SIFPNZPS/Rd2 Discovery

National Grid Electricity System Operator Limited submitted Powering Wales Renewably

(the Project) to be considered for SIF Funding in the round 2 Discovery Phase of the
Strategic Innovation Fund (SIF). In our! SIF funding decision issued on 4 April 2023, we
selected the Project? for conditional funding and as a result we are now issuing this SIF

Project Direction to implement that decision.

National Grid Electricity System Operator Limited must comply with the conditions
contained in this SIF Project Direction as a condition of the Project receiving funding

through the SIF. These conditions can be found in the Schedule to this document.

Progression through SIF Phases and rounds

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase
on experimental development, and the Beta Phase on deployment and demonstration.

This Project Direction is for the round 2 Discovery Phase of the SIF.

Role of UK Research & Innovation (UKRI)
As per Chapter 1 of the SIF Governance Document3 the role of UKRI is to deliver the SIF

in line with the SIF Governance Document - administering the funding programme,

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.

3 https://www.ofgem.gov.uk/sites/default/files/2023-
02/SIF%20Governance%20Document%20v2.1%20final%?20clean.pdf
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monitoring the delivery of Projects, collating data from Projects on benefits, making

recommendations to Ofgem on operational matters, supporting third-party innovators

and, where possible, successful Projects to become ‘business as usual’ activities. To

support the success of the Projects and the SIF programme, we expect that the Funding

Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.4

Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.>

Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.®

Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.”

Set out the Project budget that the Funding Party must report against and how
variations in the Project budget will be reported.®

Where applicable, set out special information sharing requirements applicable to the
Project.®

Set out the mechanism for the Funding Party receiving the SIF Approved Amount as

set out in the SIF Funding Direction. °

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

4 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
5 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
7 *SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.

8 Annex 1 - Project Budget.

° ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
10'STF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.
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Decision

Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF
Project!!,

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for
decisions) of the Electricity Act 1989.

Marzia Zafar

Deputy Director of Strategy & Decarbonisation

For and on behalf of the Authority

11 The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document.
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Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: NGESO/Powering Wales
Renewably/SIFPNZPS/Rd2_Discovery

Application number: 10060474

Project title: Powering Wales Renewably

Innovation Challenge/Project Phase: Preparing for a net zero power system/ Discovery
Phase round 2

Project start date: 3 April, 2023

Project end date: 30 June, 2023

SIF Approved Amount for SIF Funding: £135,491

Total Compulsory Contribution!?: £20,300

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the
“Authority”) to National Grid Electricity System Operator Limited (the “Funding Party”)
pursuant to the SIF Governance Document issued pursuant to Special Condition 3.4 of
the Electricity Transmission Licence (the “Licence”). It sets out the conditions to be
complied with in relation to Powering Wales Renewably (the “Project”) as a condition of

it being funded under the SIF Funding Mechanism.!3

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.
3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific condition(s):

Condition 1

2 The Compulsory Contribution is defined in the SIF Governance Document.
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

Table 1. Project Partners

NATIONAL GRID ELECTRICITY DISTRIBUTION (SOUTH WEST) PLC
NATIONAL GRID ELECTRICITY TRANSMISSION PLC

CGI IT UK LIMITED

WELSH GOVERNMENT

Condition 2
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3
The Funding Party must participate in all meetings related to the Project that they are
invited to by Ofgem, UKRI and DESNZ (formerly BEIS) during the Project Phase.

Condition 4

Prior to the completion of the Discovery Phase, the Funding Party must provide to the
monitoring officer a summary of how the other digital twin projects (such as those
referenced in the Virtual Energy System programme, and the SIF Project 'Gas System of
the Future - Digital Twin' from the round 1 Alpha Phase of the SIF) are informing this
Project. As part of this the Funding Party must include a summary of how the Project is
ensuring no duplication of work between this Project and those Projects and programmes

already underway.

4. COMPLIANCE
The Funding Party must comply with Special Condition 3.4 of the Electricity
Transmission Licence (the “Licence”), the SIF Governance Document and with this SIF

Project Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £135,491 (as detailed under Section 1: Project details of
this Project Direction) will be recovered by National Grid Electricity System Operator
from GB customers and transferred to the Funding Party. The Funding Party is

responsible for notifying National Grid Electricity System Operator of the bank account
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details to which transfers must be made, in addition to completing Annex 2 of this SIF
Project Direction. If a Funding Party is required to return funding to National Grid
Electricity System Operator, the reverse applies. The Funding Party must provide bank
account details to National Grid Electricity System Operator within two weeks of

accepting this SIF Project Direction.

6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total
in the Project Budget and explain any projected variance against each line as part of its
detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget

as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION
The Funding Party must undertake the Project in accordance with the commitments it
has made in the Application and with the conditions of this SIF Project Direction. These

include (but are not limited to) the following:

(i) undertake the Project in accordance with its Application,

(ii) complete the Project on or before the Project completion date as detailed under
section 1 of the schedule of this SIF Project Direction, and

(iii)disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.

8. REPORTING

Ofgem and UKRI may issue guidance (and amend it from time to time) about the
structure and content of the Project reporting required by Chapter 6 of the SIF
Governance Document. The Funding Party must follow this guidance in preparing the

reports.

Each Project not intending to submit an Application to the next Project Phase must
submit an end of Project Phase report to the monitoring officer. Projects which are not
successful at the next Project Phase must either retrospectively complete an end of

Phase report and publish it on the Smarter Networks Portal, or publish their
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unsuccessful Application (redacted where necessary) and close out meeting slides for

this Project Phase on the Smarter Networks Portal.

9. MONITORING

The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will
together monitor Project delivery, impacts and benefits. Throughout the term of the
Project, progress is monitored by UKRI through a monitoring officer. The monitoring
officer is the first point of contact for official notifications, queries and correspondence

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of this SIF Project Direction) will be used to evaluate Project performance.
In addition, the Funding Party may be required to provide requested information outside
of the Project timescales and, in particular, for the period from the Project end date to
the end of the SIF Programme. Further data and reporting information may be requested
(frequency and method based on requirement) outside of standard monitoring and
reporting requirements as deemed necessary. Further data and information

requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow
Data Best Practice Guidance with regards to all data gathered or created in the course of
a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best
Practice Guidance, Funding Parties must have a data triage process. Where multiple
Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Triage Process for the data related to the Project. Ofgem may require that Project
information and data is also shared with other specified parties, such as parties working
on complementary innovation funding programmes (subject to redaction of sensitive
data).
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12. CYBER SECURITY

It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with
The GDPR (General Data Protection Regulation)'* and DPA (Data Protection Act) 2018,

Protection of computer systems from unauthorised access or being otherwise damaged

or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES
The Funding Party must verify in its end of Project Phase meeting with the monitoring
officer whether the Project milestones have been achieved or explain why they have not

been.

Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s.

Table 3. Project milestone®

SIF Funding

Project ) .
Reference Deadline Evidence Request
milestone
(100%)*’
Work package 1: June 30, Overall work package objective: £21,049.00
Capture / Review Key| 2023 e Define a list of requirements
Stakeholder specific to government and
Requirements community stakeholders

e Define a list of requirements
Milestone 1
specific to system / network

operators
e Obtain an understanding of how
deliverables will be coordinated,

so that the needs of Wales, ESO

14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en

15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted

16 As outlined in in the Application or Project Plan appendix.

17 Where Project Applications were not explicit on milestone(s) as a percentage of total SIF Funding Request,
milestone(s) as a percentage of total project costs were applied to the SIF Funding Request. In some
circumstances where the information needed to complete this table was not available in an Application,
Funding Parties were requested to provide this information separately.
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and the network operators are

aligned

Key tasks:

1. Capture of Government and
Community requirements -
Workshop led

2. Capture of System / Network
Operator requirements -
Workshop led

3. Coordination of requirements
across stakeholders - Playback
workshop to prioritise and
agree requirements, identify
stakeholder benefits and

barriers.

Milestone(s):

Work package 2: June 30, Overall work package objective: £23,964.00
Identification of 2023 ¢ Understanding of how the

Project Dimensions Powering Wales Renewably fits

and Alpha Phase alongside other initiatives

Scope e Collection of coordinated and

rationalised User Stories

Key tasks:

Milestone 2 1. Understanding of how the
Powering Wales Renewably fits
alongside other initiatives -
desk based research

2. Creation of User Stories from
requirements

3. Coordination / rationalisation of
User Stories with feedback from
stakeholders to agree User

Stories - Workshop led
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Milestone(s):
- Agreed Requirements and
User Stories documented:
Possible to scope remaining
areas of project.
(£45,013.00)
Work package 3: June 30, Overall work package objective: £29,194.00
Clarification of 2023 - Define Foundation use case
Functionality - Define Coordination use
case
- Define Capacity use case
- Identify the data required to
support the use cases
Key tasks:
1. Definition of Foundation use
Milestone 3 case - Workshop led
2. Definition of Coordination use
case - Workshop led
3. Definition of Capacity use case -
Workshop led
4. Identification of data required
to support use cases, desk
based research to identify data
sources and dimensions to Use
Cases
Milestone(s):
Work package 4: June 30, Overall work package objective: £37,194.00
Realisation Definition | 2023 Outline of technology requirements
Milestone 4 | Stream for solution delivery.
Key tasks:
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1. Identification of available data
sources - Use case specific
identification of data systems to
provide data

2. Identification of integration and
interactions / user experience -
high level design for federation
of data sources for use cases.
Identification of any barriers,
including security and data
sharing

3. Identification of technology -
analysis of available technology
solutions and suppliers for
Alpha & Beta Phase.

Milestone(s):

Work package 5: June 30, Overall work package objective: £24,090.00
Report Project 2023 Delivery of Project Report
Findings and Outline
Trial Specification Key tasks:

1. Documentation of findings

2. Outline specification(s) for the
Milestone 5 Alpha phase

3. Production of Final Report

Milestone(s):
- Delivery of Final Report:
Comprehensive Report.
(£90,478.00)

14, USE OF LOGO
The Funding Party and the Project Partners, External Funders and Project Supporters or
subcontractors!® must not use the Innovate UK/UKRI and/or Ofgem logo for purposes

associated with the Project in any circumstances.

18 As detailed in the Application.
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As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRIL.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
disseminating learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may

be amended or revoked under the following circumstances:
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(i) if the Funding Party considers that there has been a material change in
circumstance that requires a change to the SIF Project Direction, and the
Authority agrees; or

(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 3.4 of the Electricity Transmission

Licence (the “Licence”).

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, the
Authority may issue a statement to the Funding Party clarifying the effect of that halting
decision as regards to the status and legal force of the conditions contained in this SIF

Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
3.4 of the Electricity Transmission Licence (the “Licence”) of the Licence the Authority

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A

(Reasons for decisions) of the Electricity Act 1989.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.
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ANNEX 1: PROJECT BUDGET

SIF Project Direction costs

Cost Category

Total Project costs

(£)

Labour 154,791
Materials 0
Subcontracting 0

Travel and subsistence 1,000
Other costs 0

Total 155,791
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Project finances

Project Partner Total project | Project Project Total SIF Funding
costs (£) Compulsory Compulsory requested (£)
Contribution Contribution
(%)*° (£)
NATIONAL GRID | 33,388 11% 3,339 30,049
ELECTRICITY
SYSTEM
OPERATOR
LIMITED
NATIONAL GRID | 5,152 11% 515 4,637
ELECTRICITY
DISTRIBUTION
(SOUTH WEST)
PLC
NATIONAL GRID | 6,725 11% 673 6,052
ELECTRICITY
TRANSMISSION
PLC
CGI IT UK 105,426 11% 10,673 94,753
LIMITED
WELSH 5,100 100% 5,100 0
GOVERNMENT
Total 155,791 15% 20,300 135,491

19 The Project contribution is calculated as percentage of the SIF Funding requested per
Project Partner and for the Project.
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in non-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

J Paying in slip

o Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)
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