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Email: Marzia.Zafar@ofgem.gov.uk  

 

 Date: 4 April 2023 

   

Dear Electricity North West Limited,   

SIF Project Direction ref: ENWL/REWIRE/SIFIESRR/Rd2_Discovery  

Electricity North West Limited submitted REWIRE (REsidential Whole System Integrated 

REsilience) (the Project) to be considered for SIF Funding in the round 2 Discovery Phase 

of the Strategic Innovation Fund (SIF). In our1 SIF funding decision issued on 4 April 

2023, we selected the Project2 for conditional funding and as a result we are now issuing 

this SIF Project Direction to implement that decision.  

 

Electricity North West Limited must comply with the conditions contained in this SIF 

Project Direction as a condition of the Project receiving funding through the SIF. These 

conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases and rounds 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration. 

This Project Direction is for the round 2 Discovery Phase of the SIF.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document3 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 https://www.ofgem.gov.uk/sites/default/files/2023-
02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/sites/default/files/2023-02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf
https://www.ofgem.gov.uk/sites/default/files/2023-02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf
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and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.4 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.5 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.6 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.7 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.8 

• Where applicable, set out special information sharing requirements applicable to the 

Project.9 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 10 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project11.   

 

 
4 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
8 ‘Annex 1 – Project Budget. 
9 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
10 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
11  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989.  

 

  

Marzia Zafar  

Deputy Director of Strategy & Decarbonisation 

 

 

For and on behalf of the Authority  
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: ENWL/REWIRE/SIFIESRR/Rd2_Discovery 

Application number: 10056144 

Project title: REWIRE (REsidential Whole System Integrated REsilience) 

Innovation Challenge/Project Phase: Improving energy system resilience and robustness 

/ Discovery Phase round 2 

Project start date: 3 April, 2023 

Project end date: 30 June, 2023 

SIF Approved Amount for SIF Funding: £149,947 

Total Compulsory Contribution12: £36,442 

 

2. PREAMBLE  

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to Electricity North West Limited (the “Funding Party”) pursuant to the SIF 

Governance Document issued pursuant to Special Condition 9.9 of the Electricity 

Distribution Licence (the “Licence”). It sets out the conditions to be complied with in 

relation to REWIRE (REsidential Whole System Integrated REsilience) (the “Project”) as 

a condition of it being funded under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

 
12 The Compulsory Contribution is defined in the SIF Governance Document. 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

IMPERIAL COLLEGE LONDON 

 

Condition 2 

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3 

The Funding Party must participate in all meetings related to the Project that they are 

invited to by Ofgem, UKRI and DESNZ (formerly BEIS) during the Project Phase. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence (the “Licence”), the SIF Governance Document and with this SIF Project 

Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £149,947 (as detailed under Section 1: Project details of 

this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  
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7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

Each Project not intending to submit an Application to the next Project Phase must 

submit an end of Project Phase report to the monitoring officer. Projects which are not 

successful at the next Project Phase must either retrospectively complete an end of 

Phase report and publish it on the Smarter Networks Portal, or publish their 

unsuccessful Application (redacted where necessary) and close out meeting slides for 

this Project Phase on the Smarter Networks Portal. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 
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10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  

 

12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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13. PROJECT MILESTONES  

The Funding Party must verify in its end of Project Phase meeting with the monitoring 

officer whether the Project milestones have been achieved or explain why they have not 

been.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 

Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Evidence  

SIF Funding 

Request  

(100%)17 

Milestone 1 

Work package 1: 

Developing Domestic 

Archetypes 

June 30, 

2023 

Overall work package objectives: 

To produce a set of domestic 

property archetypes which map 

technologies to property types 

including technical and financial 

viability assessments .   

 

Key tasks:  

1. Literature Review  

2. Technology Viability 

Assessments for behind the meter 

applications 

3. Property Archetype Development 

by mapping technologies to 

property types 

4. Financial Viability Assessment of 

technologies 

 

Milestone(s):  

- Domestic Archetypes: 

Publication of a short report 

£36,381.69 

 
16 As outlined in in the Application or Project Plan appendix.  
17 Where Project Applications were not explicit on milestone(s) as a percentage of total SIF Funding Request, 
milestone(s) as a percentage of total project costs were applied to the SIF Funding Request. In some 
circumstances where the information needed to complete this table was not available in an Application, 
Funding Parties were requested to provide this information separately. 
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detailing the domestic 

archetypes including a 

financial viability 

assessment which can be 

used as an input to WP 4. 

(£36,381.69).  

Milestone 2 

Work package 2: 

Developing Network 

Archetypes 

June 30, 

2023 

Overall work package objectives: 

To produce and rank a set of 

network archetypes based on 

geospatial characteristics and 

requirements for improved 

resilience.   

 

Key tasks:  

1.  Define geospatial characteristics 

that facilitate aggregation of 

domestic archetypes across local 

areas 

2. Generate network archetypes 

3. Rank and validate network 

archetypes based on resilience 

improvement and network 

constraint data.  

 

Milestone(s): 

- Network Archetypes: 

Publication of report 

detailing the final network 

archetypes which can be 

used as an input to WP 4. 

(£19,393.81).  

£19,393.81 

Milestone 3 

Work package 3: 

Cost Benefit Analysis 

June 30, 

2023 

Overall work package objectives: 

To complete a high-level 

assessment of the costs and 

benefits of rolling out the REWIRE 

solution.  

£54,284.92 
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Key tasks:  

1.  Assess flexibility benefits 

2. Assess electricity network 

reinforcement mitigation - 

technology costs vs counterfactuals  

3. Assess gas infrastructure 

utilisation 

4. Assess resilience enhancement 

benefits.  

 

Milestone(s): 

- Resilience Enhancement 

Benefits: Publication of a 

report detailing all the 

benefits associated with the 

solution. (£54,284.92).  

Milestone 4 

Work package 4: 

Implementation 

Assessment and 

Roadmap 

June 30, 

2023 

Overall work package objectives: 

To define and assess the 

implementation roadmap for the 

REWIRE solution.  

 

Key tasks: 

1.  Conduct STEEPLE (Social, 

Technological, Economical, 

Environmental, Political, Legal, 

Ethical) Analysis 

2. Assess risks, opportunities and 

blockers to implementation 

3. Develop roadmap defining future 

archetype development and its 

application to network resilience 

upgrades.   

 

Milestone(s): 

£31,293.42 
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- Implementation Assessment 

and Roadmap: Publication of 

a short report detailing the 

feasibility of the solution and 

the implementation 

roadmap including 

recommendations for Alpha 

phase. (£31,293.42).  

Milestone 5 

Work package 5: 

Project Management 

June 30, 

2023 

Overall work package objectives: 

To successfully manage the 

Discovery Phase project in line with 

the project plan.  

 

Key tasks: 

1. Draft and agree all contracts. 

2. Arrange and attend project 

partner meetings. 

3. Review progress in line with the 

project plan. 

4. Report on finances in line with 

project direction. 

5. Produce reports in line with 

governance requirements 

 

Milestone(s): 

- Project Mobilisation: Team 

mobilised, contracts signed, 

kick off meeting held. 

(£4,224.10).  

- Discovery phase completion 

and recommendations 

report: Publication of a 

report detailing the findings 

and learnings from the 

Discovery phase including 

recommendations for the 

£8,593.42 
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Alpha phase submission. 

(£4,369.32).  

  

14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors18 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

 
18 As detailed in the Application. 
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The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 

17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence (the “Licence”). 

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, to 

which this SIF Project Direction relates, the Authority may issue a statement to the 

Funding Party clarifying the effect of that halting decision as regards to the status and 

legal force of the conditions contained in this SIF Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence (the “Licence”) of the Licence the Authority 

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 
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Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

 

SIF Project Direction costs 

Cost Category Total Project costs 

(£) 

Labour 99,930 

Materials 0 

Subcontracting 80,459 

Travel and subsistence  1,000 

Other costs  5,000 

Total  186,389 

 

Project finances 

Project Partner Total project 

costs (£) 

Project 

Compulsory 
Contribution 
(%)19 

Project 

Compulsory 
Contribution 
(£) 

Total SIF Funding 

requested (£) 

ELECTRICITY 

NORTH 

WEST LIMITED 

107,889 14% 12,892 94,997 

IMPERIAL 
COLLEGE 

LONDON 

78,500 43% 23,550 54,950 

Total 186,389                          24% 36,442 149,947 

 

 

 

 

 

 

 

 

 

 

 

 
19 The Project contribution is calculated as percentage of the SIF Funding requested per 

Project Partner and for the Project. 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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