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Northern Gas Networks Limited
1100 Century Way, Thorpe Park Business Park,
Colton Leeds,
LS15 8TU
Direct Dial: 020 7901 7295

Email: Marzia.Zafar@ofgem.gov.uk

Date: 4 April 2023

Dear Northern Gas Networks Limited,
SIF Project Direction ref: NGN/HyCoRe/SIFIESRR/Rd2 Discovery
Northern Gas Networks Limited submitted Hydrogen Cost Reduction (HyCoRe) (the

Project) to be considered for SIF Funding in the round 2 Discovery Phase of the Strategic
Innovation Fund (SIF). In our! SIF funding decision issued on 4 April 2023, we selected
the Project? for conditional funding and as a result we are now issuing this SIF Project

Direction to implement that decision.

Northern Gas Networks Limited must comply with the conditions contained in this SIF
Project Direction as a condition of the Project receiving funding through the SIF. These

conditions can be found in the Schedule to this document.

Progression through SIF Phases and rounds

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase
on experimental development, and the Beta Phase on deployment and demonstration.

This Project Direction is for the round 2 Discovery Phase of the SIF.

Role of UK Research & Innovation (UKRI)

As per Chapter 1 of the SIF Governance Document? the role of UKRI is to deliver the SIF
in line with the SIF Governance Document - administering the funding programme,
monitoring the delivery of Projects, collating data from Projects on benefits, making

recommendations to Ofgem on operational matters, supporting third-party innovators

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.

3 https://www.ofgem.gov.uk/sites/default/files/2023-
02/SIF%20Governance%20Document%20v2.1%20final%?20clean.pdf
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and, where possible, successful Projects to become ‘business as usual’ activities. To
support the success of the Projects and the SIF programme, we expect that the Funding

Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.4

- Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.>

- Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.®

- Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.”

+ Set out the Project budget that the Funding Party must report against and how
variations in the Project budget will be reported.®

- Where applicable, set out special information sharing requirements applicable to the
Project.®

* Set out the mechanism for the Funding Party receiving the SIF Approved Amount as

set out in the SIF Funding Direction. °

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

Decision
Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF

Project?!!.

4 “Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
5 ‘Project specific conditions’ detailed under Point 3 — ‘Condition President’ of this SIF Project Direction.
6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
7 'SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.
8*Annex 1 - Project Budget.

° “Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
10*SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.

11 The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document.
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This SIF Project Direction constitutes notice pursuant to section 38A (Reasons for
decisions) of the Gas Act 1986.

Marzia Zafar

Deputy Director of Strategy & Decarbonisation

For and on behalf of the Authority

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: NGN/HyCoRe/SIFIESRR/Rd2_Discovery

Application number: 10058442

Project title: Hydrogen Cost Reduction (HyCoRe)

Innovation Challenge/Project Phase: Improving energy system resilience and robustness
/ Discovery Phase round 2

Project start date: 3 April, 2023

Project end date: 30 June, 2023

SIF Approved Amount for SIF Funding: £137,262

Total Compulsory Contribution!?: £34,413

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the
“Authority”) to Northern Gas Networks Limited (the “Funding Party”) pursuant to the SIF
Governance Document issued pursuant to Special Condition 9.13 of the Gas Transporter
Licence (the “Licence”). It sets out the conditions to be complied with in relation to
Hydrogen Cost Reduction (HyCoRe) (the “Project”) as a condition of it being funded

under the SIF Funding Mechanism.!3

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.

3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific condition(s):

Condition 1
The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

2. The Compulsory Contribution is defined in the SIF Governance Document.
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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Table 1. Project Partners
OFFSHORE RENEWABLE ENERGY
CATAPULT

OVE ARUP & PARTNERS LIMITED
NATIONAL GRID GAS PLC
KINEWELL ENERGY LTD

UNASYS LIMITED

SOUTHERN GAS NETWORKS PLC
LHYFE UK LTD

Condition 2
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3
The Funding Party must participate in all meetings related to the Project that they are
invited to by Ofgem, UKRI and DESNZ (formerly BEIS) during the Project Phase.

Condition 4
Prior to the end of the Discovery Phase, the Funding Party must provide to the
monitoring officer a summary as to whether the Project plans on including an academic

partner and electricity transmission licensee in the Project.

4. COMPLIANCE
The Funding Party must comply with Special Condition 9.13 of the Gas Transporter
Licence (the “Licence”), the SIF Governance Document and with this SIF Project

Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £137,262 (as detailed under Section 1: Project details of
this Project Direction) will be recovered by National Gas Transmission from GB
customers and transferred to the Funding Party. The Funding Party is responsible for
notifying National Gas Transmission of the bank account details to which transfers must
be made, in addition to completing Annex 2 of this SIF Project Direction. If a Funding

Party is required to return funding to National Gas Transmission, the reverse applies.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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The Funding Party must provide bank account details to National Gas Transmission

within two weeks of accepting this SIF Project Direction.

6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total
in the Project Budget and explain any projected variance against each line as part of its
detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget
as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION
The Funding Party must undertake the Project in accordance with the commitments it
has made in the Application and with the conditions of this SIF Project Direction. These

include (but are not limited to) the following:

(i) undertake the Project in accordance with its Application,

(ii) complete the Project on or before the Project completion date as detailed under
section 1 of the schedule of this SIF Project Direction, and

(iii)disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.

8. REPORTING

Ofgem and UKRI may issue guidance (and amend it from time to time) about the
structure and content of the Project reporting required by Chapter 6 of the SIF
Governance Document. The Funding Party must follow this guidance in preparing the
reports.

Each Project not intending to submit an Application to the next Project Phase must
submit an end of Project Phase report to the monitoring officer. Projects which are not
successful at the next Project Phase must either retrospectively complete an end of
Phase report and publish it on the Smarter Networks Portal, or publish their
unsuccessful Application (redacted where necessary) and close out meeting slides for

this Project Phase on the Smarter Networks Portal.

The Office of Gas and Electricity Markets
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9. MONITORING
The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will
together monitor Project delivery, impacts and benefits. Throughout the term of the
Project, progress is monitored by UKRI through a monitoring officer. The monitoring
officer is the first point of contact for official notifications, queries and correspondence

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of this SIF Project Direction) will be used to evaluate Project performance.
In addition, the Funding Party may be required to provide requested information outside
of the Project timescales and, in particular, for the period from the Project end date to
the end of the SIF Programme. Further data and reporting information may be requested
(frequency and method based on requirement) outside of standard monitoring and
reporting requirements as deemed necessary. Further data and information

requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow
Data Best Practice Guidance with regards to all data gathered or created in the course of
a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best
Practice Guidance, Funding Parties must have a data triage process. Where multiple
Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Triage Process for the data related to the Project. Ofgem may require that Project
information and data is also shared with other specified parties, such as parties working
on complementary innovation funding programmes (subject to redaction of sensitive
data).

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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12. CYBER SECURITY
It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with
The GDPR (General Data Protection Regulation)'* and DPA (Data Protection Act) 2018,

Protection of computer systems from unauthorised access or being otherwise damaged

or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES

The Funding Party must verify in its end of Project Phase meeting with the monitoring
officer whether the Project milestones have been achieved or explain why they have not
been.

Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s.

Table 3. Project milestone'®

SIF Funding

Milestone 1

Project
Reference Deadline Evidence Request
milestone
(100%)*’
Work package 1: June 30, Overall work package objectives: £11,062.00
Project Management | 2023 OREC will lead the project
and coordination according to ISO9001 and 14001

accredited procedures. The PM,
Simone Stuart-Cole, will chair
weekly virtual meetings between
the core project partners: NGN,
OREC and Kinewell, to review
progress and spend against the
Gantt chart; update the project
plan as required; review risks and

IP; review project benefits and co-

14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en

15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted

16 As outlined in in the Application or Project Plan appendix.

17 Where Project Applications were not explicit on milestone(s) as a percentage of total SIF Funding Request,
milestone(s) as a percentage of total project costs were applied to the SIF Funding Request. In some
circumstances where the information needed to complete this table was not available in an Application,
Funding Parties were requested to provide this information separately.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000


https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted

Making a positive difference
for energy consumers

ordinate reporting. Corrective
action will be applied for minor
deviations from the plan. Major
deviations with proposed action will
be communicated to the funder for
review and agreement. Project
progress will be monitored against
baseline plan and achievement of

milestones.

Key tasks:

1.1 Organise and record project
update meetings

1.2 Collation of reports and liaising
with funder

1.3 Coordination of WP tasks and
team communication

1.4 IP monitoring and management
1.5 Risk monitoring and
management

1.6 Impact Assessment

1.7 Final reporting

Milestone(s):
- Project completion: Project
complete on time and within
budget. (£11,062.00).

Milestone 2

Work package 2:
Investigating the
options for exporting

offshore wind power

June 30,
2023

Overall work package objectives:
"The following questions will be
investigated:

1) When powering electrolysers
from offshore wind, which of the
configurations (decentralised,
offshore centralised, or onshore
centralised) provides the best value

for money for customers, and how

£31,692.00

The Office of Gas and Electricity Markets
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do site specific circumstances
influence these?

2) If offshore electrolysis is
promising, what improvements can
be made to overall offshore wind
farm design, and what would the
value of these be?

3) With offshore electrolysis, what
is the value of energy storage
capability offered through a gas
pipeline?

4) Are there any other options for
exporting and transporting the
energy from offshore wind farms
that might provide value for money
for customers?

5) What hydrogen technologies and
test and demonstration facilities
will the sector need to support new
export options for offshore wind?
Where are the gaps in today's

sector?

Key tasks:

2.1 Optimal configuration analysis.
2.2 Techno-economic analysis of
wind farm design.

2.3 Techno-economic modelling;
pipeline storage capability and
value.

2.4 Optimal wind farm energy
export analysis.

2.5 Identify/develop technology
gaps and testing/demonstration
requirements for new technologies

2.6 Document findings in project

report chapter

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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Milestone(s):

- Optimal wind farm energy
generation and export
approach determined:
Project partners have
acquired a detailed
understanding of the
optimal approach to
generating and exporting
energy from an offshore
wind farm, and delivered a
report. (£31,692.00).

Milestone 3

Work package 3:
Energy carrier
medium; inter-array

and export

June 30,
2023

Overall work package objectives:
Using Kinewell Energy's existing
KLOC software, designed for
electrical inter-array cable layout
optimisation, input parameters for
both cost drivers and technical
constraints will be derived to
broadly represent a gas pipeline
inter-array system. This will be
used to estimate the cost of an
optimised gas pipeline system to
compare against the equivalent

electrical system.

Using Kinewell Energy's in-
development technology (through
TIGGOR), we will estimate the risk
profile of various export system
technology choices for comparing
electrical vs hydrogen export

systems.

£40,360.00
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These two studies will feed into the
analysis in WP4 on cost drivers,
combining this WP with that of WP2

looking at electrolyser technologies.

Key tasks:

3.1 Generate representative
scenarios and source relevant input
data to support optimisation

3.2 Optimise inter-array electrical
cable and hydrogen pipe networks
for a representative wind farm
using KLOC

3.3 Estimate and compare the risk
profile for various export
technology choices consisting of
both electrical and hydrogen
options

3.4 Document findings in project

report chapter

Milestone(s):

- Cost and risk profiles
estimated: Cost of an
optimised gas pipeline
system vs equivalent
electrical system, and
corresponding risks profiles,
estimated. (£40,360.00).

Work package 4: June 30, Overall work package objectives: £22,680.00
Integrated analysis &| 2023 e Aim 1: Combining the outputs of
cost drivers WP2 and WP3 to understand the

Milestone 4 main cost drivers of electrical

verses hydrogen offshore wind

systems
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e Aim 2: To identify areas where
algorithmic tool development could
add value based on those main cost
drivers. These areas are expected
to become the focus of the alpha

project.

Key tasks:

4.1 Consider outputs of WP2 and
WP3

4.2 Understand the main cost
drivers of hydrogen offshore wind
power plant

4.3. Identify areas where
algorithmic tool development could
add value

4.4 Document findings in project

report chapter

Milestone(s):

- Areas of focus for Alpha
phase tool development
identified: Areas where
algorithmic tool
development could add
value, and therefore focus of
Alpha phase development,
clearly identified.
(£22,680.00).

Milestone 5

Work package 5:
Impact on gas and

electricity systems

June 30,
2023

Overall work package objectives:
The following questions will be
investigated:

1) Is there an opportunity to
reduce energy network investment
requirements through strategic

deployment of electrolysers and

£21,981.00
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hydrogen infrastructure that
reduces electrical network
infrastructure upgrade costs?

2) What is the optimal split
(tipping/balance point) between
using grid-scale energy storage and
water electrolysis to reduce
electrical network infrastructure
upgrade costs?

3) From an energy network
perspective, what is the best way
to incorporate a large scale
increase in renewable generation in
the coming years? Specifically,
what approach should we take to
electrical and gas infrastructure
with this new generation in mind?
4) From a technology perspective,
what are the existing or new test
scenarios required and how could
these technologies be tested and
validated effectively to ensure

proper operations.

Key tasks:

5.1 Analysis of network investment
requirements.

5.2 Assessment of optimal split
between energy storage and
electrolysis.

5.3 Assessment of approach to
integrating renewable energy into
existing infrastructure.

5.4 Assessment of testing and
validation requirements for

identified technologies

The Office of Gas and Electricity Markets
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5.5 Document findings in project

report chapter

Milestone(s):

- Alpha phase techno-
economic study defined:
Project partners have
acquired a detailed
understanding of the impact
of energy storage and
electrolysis on the existing
gas/electricity networks.
(£21,981.00).

Milestone 6

Work package 6:
Exploitation,
dissemination and

project road

mapping.

June 30,
2023

Overall work package objectives:
The primary objective of this work
package is to promote project
activity and findings, and acquire
early stakeholder/customer buy-in,
with the aim of accelerating
business as usual adoption post-
Beta.

The project team members acting
as advisors (Lhyfe, NGG, SGN,
Unasys) will be engaged at regular
intervals throughout the Discovery
phase, including via a number of
pre-planned virtual meetings to:
discuss detailed project plans
(week 1); present preliminary
findings (week 4); present further
findings and acquire customer/end-
user input into road mapping
activities (week 8); present

Discovery phase outputs/Alpha

£9,482.00
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phase plans in detail to ensure end-

user buy-in (week 12).

Further, OREC and NGN will
leverage their extensive network of
energy industry contacts to
disseminate project outputs in a
targeted way, including via delivery
of an open access webinar at the

end of the project.

As the project progresses, OREC,
supported by the wider project
team and external stakeholders,
will conduct a road mapping
exercise with the aim of fully
defining the scope of the Alpha

phase project.

Key tasks:

6.1 Engaging project advisory
team members.

6.2 Wider stakeholder engagement.
6.3 Public webinar preparation and
delivery.

6.4. Alpha phase planning.

6.5 Document outputs in project

report chapter

Milestone(s):

- Public webinar delivery:
Public webinar delivered and
attended by broad range of
external stakeholders.
(£3,765.00).

- Alpha phase plan finalised:

Detailed Alpha phase project

The Office of Gas and Electricity Markets
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plan developed, including
delivery partners and costs.
(£5,717.00).

14, USE OF LOGO
The Funding Party and the Project Partners, External Funders and Project Supporters or
subcontractors!® must not use the Innovate UK/UKRI and/or Ofgem logo for purposes

associated with the Project in any circumstances.

As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRI.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

18 As detailed in the Application.

The Office of Gas and Electricity Markets
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The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
disseminating learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may
be amended or revoked under the following circumstances:
(i) if the Funding Party considers that there has been a material change in
circumstance that requires a change to the SIF Project Direction, and the
Authority agrees; or

(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 9.13 of the Gas Transporter

Licence (the “Licence”).

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, to
which this SIF Project Direction relates, the Authority may issue a statement to the
Funding Party clarifying the effect of that halting decision as regards to the status and

legal force of the conditions contained in this SIF Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
9.13 of the Gas Transporter Licence (the “Licence”) of the Licence the Authority hereby

issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 38A
(Reasons for decisions) of the Gas Act 1986.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000



ofgem

Making a positive difference
for energy consumers
Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.
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ANNEX 1: PROJECT BUDGET

SIF Project Direction costs

Cost Category

Total Project costs

(£)
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Labour 137,257
Materials 0
Subcontracting 0
Travel and subsistence 0
Other costs 5
Total 137,262
Project finances
Project Partner Total project | Project Project Total SIF Funding
costs (£) Compulsory Compulsory requested (£)
Contribution Contribution
(%)*° (£)
NORTHERN GAS | 4,520 45% 1,400 3,120
NETWORKS
LIMITED
OFFSHORE 72,137 0% 0 72,137
RENEWABLE
ENERGY
CATAPULT
OVE ARUP & 8,001 800000% 8,000 1
PARTNERS
LIMITED
NATIONAL GRID |1,111 111000% 1,110 1
GAS PLC
KINEWELL 77,000 24% 15,000 62,000
ENERGY LTD
UNASYS 3,601 360000% 3,600 1
LIMITED
SOUTHERN GAS | 1,305 130400% 1,304 1
NETWORKS PLC
LHYFE UK LTD 4,000 399900% 3,999 1
Total 171,675 25% 34,413 137,262

19 The Project contribution is calculated as percentage of the SIF Funding requested per
Project Partner and for the Project.
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO NGT (BOX.GSOSETTLEMENTS@NATIONALGRID.COM)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in nhon-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

J Paying in slip

o Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)
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