
 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

Scottish Hydro Electric Transmission Plc   

Inveralmond House, 200 Dunkeld Road,  

Perth, PH1 3AQ 

 Direct Dial: 020 7901 7295 

 
  

Email: Marzia.Zafar@ofgem.gov.uk  

 

 Date: 4 April 2023 

   

Dear Scottish Hydro Electric Transmission Plc,   

SIF Project Direction ref: SHET/INSIGHT/SIFPNZPS/Rd2_Discovery 

Scottish Hydro Electric Transmission Plc submitted INSIGHT (Innovative Network Status 

Intelligence Gathered by Holistic use of Telemetry and Simulation) (the Project) to be 

considered for SIF Funding in the round 2 Discovery Phase of the Strategic Innovation 

Fund (SIF). In our1 SIF funding decision issued on 4 April 2023, we selected the Project2 

for conditional funding and as a result we are now issuing this SIF Project Direction to 

implement that decision.  

 

Scottish Hydro Electric Transmission Plc must comply with the conditions contained in 

this SIF Project Direction as a condition of the Project receiving funding through the SIF. 

These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases and rounds 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration. 

This Project Direction is for the round 2 Discovery Phase of the SIF.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document3 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 https://www.ofgem.gov.uk/sites/default/files/2023-
02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/sites/default/files/2023-02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf
https://www.ofgem.gov.uk/sites/default/files/2023-02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf
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support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.4 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.5 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.6 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.7 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.8 

• Where applicable, set out special information sharing requirements applicable to the 

Project.9 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 10 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project11.   

 

 
4 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
8 ‘Annex 1 – Project Budget. 
9 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
10 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
11  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989.  

 

  

Marzia Zafar  

Deputy Director of Strategy & Decarbonisation 

 

 

For and on behalf of the Authority  
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: SHET/INSIGHT/SIFPNZPS/Rd2_Discovery 

Application number: 10051585  

Project title: INSIGHT (Innovative Network Status Intelligence Gathered by Holistic use 

of Telemetry and Simulation) 

Innovation Challenge/Project Phase: Preparing for a net zero power system / Discovery 

Phase round 2 

Project start date: 3 April, 2023 

Project end date: 30 June, 2023 

SIF Approved Amount for SIF Funding: £83,515 

Total Compulsory Contribution12: £14,730 

 

2. PREAMBLE  

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to Scottish Hydro Electric Transmission Plc (the “Funding Party”) pursuant 

to the SIF Governance Document issued pursuant to Special Condition 9.19 of the 

Electricity Transmission Licence (the “Licence”). It sets out the conditions to be 

complied with in relation to INSIGHT (Innovative Network Status Intelligence Gathered 

by Holistic use of Telemetry and Simulation) (the “Project”) as a condition of it being 

funded under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

 
12 The Compulsory Contribution is defined in the SIF Governance Document. 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

  

Table 1. Project Partners  

NATIONAL GRID ELECTRICITY SYSTEM OPERATOR LIMITED 

UNIVERSITY OF STRATHCLYDE 

 

Condition 2 

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3 

The Funding Party must participate in all meetings related to the Project that they are 

invited to by Ofgem, UKRI and DESNZ (formerly BEIS) during the Project Phase. 

 

Condition 4 

In the Discovery Phase, the Funding Party must engage with and disseminate its findings 

from the Discovery Phase to stakeholder groups which may form part of the supply chain 

for future solutions, such as technology vendors for control systems and power 

electronics asset managers, to help build an understanding of their requirements into the 

Project as potential key users. The Funding Party must provide to the monitoring officer 

prior to the end of the Discovery Phase a summary of the stakeholder groups it engaged 

with during the Discovery Phase.   

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.19 of the Electricity 

Transmission Licence (the “Licence”), the SIF Governance Document and with this SIF 

Project Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £83,515 (as detailed under Section 1: Project details of 

this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 
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Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 

 

6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

Each Project not intending to submit an Application to the next Project Phase must 

submit an end of Project Phase report to the monitoring officer. Projects which are not 

successful at the next Project Phase must either retrospectively complete an end of 

Phase report and publish it on the Smarter Networks Portal, or publish their 

unsuccessful Application (redacted where necessary) and close out meeting slides for 

this Project Phase on the Smarter Networks Portal. 
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9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  
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12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must verify in its end of Project Phase meeting with the monitoring 

officer whether the Project milestones have been achieved or explain why they have not 

been.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 

Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Evidence  

SIF Funding 

Request  

(100%)17 

Milestone 1 

Work package 0: 

Project Management 

June 30, 

2023 

Overall work package objective:  

- Co-ordination of all internal 

meetings with partners to 

ensure the project is on track 

- Completetion of timesheets and 

ensuring the project is on track 

financially 

- Securing internal approval for 

the project to proceed to Alpha 

application 

Key tasks: 

£10,674.00 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  
16 As outlined in in the Application or Project Plan appendix.  
17 Where Project Applications were not explicit on milestone(s) as a percentage of total SIF Funding Request, 
milestone(s) as a percentage of total project costs were applied to the SIF Funding Request. In some 
circumstances where the information needed to complete this table was not available in an Application, 
Funding Parties were requested to provide this information separately. 

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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- Maintain and track the project 

schedule, project actions, and 

project deliverables and 

expenditure forecast 

- Monitor and manage the risk 

register 

- Begin planning the Alpha phase 

and secure internal agreement 

to proceed to Alpha application 

- Prepare for Show and Tell 

webinar 

- Produce conclusion document 

for monitoring officer 

 

Milestone(s):  

- Internal stage-gate to agree on 

whether to proceed with Alpha 

phase application: A well 

articulated justification for 

proceeding to Alpha is 

presented to the SSEN-T 

Innovation Governance Board. 

A decision is made confirming if 

the project should proceed. 

(£2,134.83) 

- Conclusion of Discovery phase: 

Conclusion document delivered 

on time detailing completion of 

work packages and milestones 

against the project scope and 

delivery plan.( £8,539.33) 

Milestone 2 

Work package 1: 

Literature Review: 

Fundamentals of 

System Oscillation in 

Weak Systems and 

June 30, 

2023 

Overall work package objective:  

- In-depth understanding of 

different types of system 

oscillation, including their 

nature and root causes, in the 

£23,788.00 
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the State-of-the-Art 

Monitoring and 

Analysis Techniques 

context of conventional power 

systems and weak systems 

dominated by converters. 

- A good knowledge of the 

existing and emerging 

techniques being proposed and 

used both in research and 

industry for detecting and 

analysing system oscillation 

events. 

- Gaining learnings from system 

oscillation events observed 

internationally and the 

experience/practice/plans in 

handling such events. 

- Obtaining a view of professional 

technical activities in the area of 

oscillation events. 

 

Key tasks: 

1. A review of the fundamentals of 

system oscillation. 

2. A review of existing and 

emerging techniques for 

analysing oscillation events.  

3. A survey of internationally 

observed oscillation events, and 

the learnings from the events 

(including analysis and 

mitigating actions) 

4. A survey of technical activities 

in professional organisation in 

the area of system oscillation.  

 

Milestone(s): 

- First draft of the technical 

literature review report 
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(deliverable 1.1) for review and 

feedback by project partners. 

(£19,030.37) 

- Technical report completed: The 

final report addresses feedback 

from project partners and is 

delivered on time. (£4,757.59) 

 

Milestone 3 

Work package 2: 

Learning from 

experience: What 

can we learn from 

real oscillation events 

and how can we plan 

to utilise these 

learnings more 

efficiently in the 

future.  

June 30, 

2023 

Overall work package objective: 

- Review previous system 

oscillations in North of Scotland 

and available data 

sources/information. 

- Create data repository with 

data from previous events, 

alongside investigation findings 

and workings, that can used to 

inform the rest of project. 

- Completion of a short report 

summarising previous event 

investigation methodologies and 

available data sources, as well 

as thoughts and 

recommendations on useful 

techniques.   

 

Key tasks: 

- Conduct a review of previous 

system oscillations and gather 

data from these events.  

- Engage with National Grid ESO 

to incorporate experience and 

knowledge from system 

operator perspective. 

£7,720.00 
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- Create a data repository and 

organise the data from previous 

system events. 

- Prepare a summary report of 

findings and recommendations. 

   

Milestone(s): 

- Data repository and Summary 

Report complete: Complete, on 

time, a summary report which 

includes findings on the nature 

of previous events and 

investigation methods as well as 

recommendations of useful 

techniques/data. Data 

repository with organised data 

from previous system events 

includes data that is specifically 

relevant for this project 

purpose. (£7,719.89) 

Milestone 4 

Work package 3: 

Modelling and 

simulation 

requirements: 

Requirements for 

modelling and 

simulation of power 

system oscillations 

June 30, 

2023 

Overall work package objective:  

- Develop an understanding of 

suitable approaches and 

methods for power system 

oscillation modelling and 

simulation 

- Adopt the knowledge of 

tools/platforms that have been 

used to replicate real world 

oscillation events 

- Understand the requirements 

and methods for representing 

key power system elements for 

oscillation (e.g. EMT models of 

proprietary CIG, HVDC 

controllers) 

£23,788.00 
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- Understand the data required 

for the modelling in Alpha phase

  

 

Key tasks: 

1. Investigation of the scale, level 

of details and methods for 

appropriate modelling of 

oscilation events (based on 

learnings from WP1 and 2) 

2. Survey of available devices 

(CIG, SG STATCOM) and 

models, and assess their 

suitability in simulating different 

oscillation mechanisms. 

3. Develop a list of key data 

required for modelling. 

4. Methods/practices for 

representing proprietary 

converter models investigated 

5. Develop the Alpha phase 

modelling plan. 

 

Milestone(s): 

- First draft of WP3 summary 

report for review and feedback 

by project partners: Report 

covers all of the taks for WP3 

(as described above) and is 

delivered on time to allow 

review/input by other partners. 

(£19,030.37) 

- WP3 report completed: Final 

version of the WP3 summary 

report incorporates feedback 

from partners and covers 
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recommendations for Alpha 

phase modelling. (£4,757.59) 

Milestone 5 

Work package 4: 

Stakeholder 

Engagement: internal 

and external 

stakeholder 

engagement 

June 30, 

2023 

Overall work package objective:  

• Identify key internal and 

external stakeholders 

• Gather stakeholder views and 

experience on system oscillation 

analysis, investigation and 

management via stakeholder 

workshops (internal experts and 

project partners), and a 

questionnaire (external 

stakeholders). 

• Completion of a short report 

summarising stakeholder 

engagement and outcomes "  

 

Key tasks: 

• Identification of key internal 

and external stakeholders 

• Preparation and issuing of 

questionnaire to a variety of 

external stakeholders 

• Delivery of up to two 

stakeholder workshops 

  

Milestone(s): 

- Questionnaire issued to 

stakeholders: Appropriate 

stakeholders identified and a 

clear questionnaire delivered. 

(£3,508.88).  

- Hold up to 2 stakeholder 

workshops: Attendance and 

participation in workshop is 

£17,544.00 
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good. Outputs are captured 

clearly. (£10,526.65).  

- Report completed: Deliver a 

succint report on time covering 

a summary of the outputs of 

both questionnaire repsonses 

and workshop learning. 

(£3,508.88) 

  

14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors18 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

 
18 As detailed in the Application. 
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16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 

17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.19 of the Electricity 

Transmission Licence (the “Licence”). 

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, to 

which this SIF Project Direction relates, the Authority may issue a statement to the 

Funding Party clarifying the effect of that halting decision as regards to the status and 

legal force of the conditions contained in this SIF Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.19 of the Electricity Transmission Licence (the “Licence”) of the Licence the Authority 

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.  
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This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

 

SIF Project Direction costs 

Cost Category Total Project costs 

(£) 

Labour 69,726 

Materials 0 

Subcontracting 0 

Travel and subsistence  500 

Other costs  28,019 

Total  98,245 

 

Project finances 

Project Partner Total project 

costs (£) 

Project 

Compulsory 
Contribution 
(%)19 

Project 

Compulsory 
Contribution 
(£) 

Total SIF Funding 

requested (£) 

SCOTTISH 
HYDRO 

ELECTRIC 
TRANSMISSION 

PLC 

33,576 11% 3,358 30,218 

NATIONAL GRID 

ELECTRICITY 
SYSTEM 
OPERATOR 

LIMITED 

7,741 99.99% 7,740 1 

UNIVERSITY OF 

STRATHCLYDE 

56,928 7% 3,632 53,296 

Total £98,245                         18% £14,730 £83,515 

 

 

 

 

 

 

 

 
19 The Project contribution is calculated as percentage of the SIF Funding requested per 

Project Partner and for the Project. 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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