
 

The Office of Gas and Electricity Markets 

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000 

www.ofgem.gov.uk 

UK POWER NETWORKS: LONDON POWER NETWORKS PLC (LPN)  

Newington House, 237 Southwark Bridge Road 

London 

SE1 6NP 

 Direct Dial: 020 7901 7295 

 
  

Email: Marzia.Zafar@ofgem.gov.uk  

 

 Date: 4 April 2023 

   

Dear UK Power Networks: London Power Networks PLC,  

SIF Project Direction ref: UKPN/Heat Risers/SIFADMED/Rd2_Discovery 

UK Power Networks: London Power Networks PLC submitted Heat Risers (the Project) to 

be considered for SIF Funding in the round 2 Discovery Phase of the Strategic Innovation 

Fund (SIF). In our1 SIF funding decision issued on 4 April 2023, we selected the Project2 

for conditional funding and as a result we are now issuing this SIF Project Direction to 

implement that decision.  

 

UK Power Networks: London Power Networks PLC must comply with the conditions 

contained in this SIF Project Direction as a condition of the Project receiving funding 

through the SIF. These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases and rounds 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration. 

This Project Direction is for the round 2 Discovery Phase of the SIF.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document3 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

and, where possible, successful Projects to become ‘business as usual’ activities. To 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 https://www.ofgem.gov.uk/sites/default/files/2023-
02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/sites/default/files/2023-02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf
https://www.ofgem.gov.uk/sites/default/files/2023-02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf
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support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.4 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.5 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.6 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.7 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.8 

• Where applicable, set out special information sharing requirements applicable to the 

Project.9 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 10 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project11.   

 

 
4 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
8 ‘Annex 1 – Project Budget. 
9 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
10 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
11  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  

www.ofgem.gov.uk  

This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989.  

 

  

Marzia Zafar  

Deputy Director of Strategy & Decarbonisation 

 

 

For and on behalf of the Authority  
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: UKPN/Heat Risers/SIFADMED/Rd2_Discovery 

Application number: 10061572 

Project title: Heat Risers 

Innovation Challenge/Project Phase: Accelerating decarbonisation of major energy 

demands / Discovery Phase round 2 

Project start date: 3 April, 2023 

Project end date: 30 June, 2023 

SIF Approved Amount for SIF Funding: £92,341 

Total Compulsory Contribution12: £21,639 

 

2. PREAMBLE  

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to UK Power Networks: London Power Networks PLC (the “Funding Party”) 

pursuant to the SIF Governance Document issued pursuant to Special Condition 9.9 of 

the Electricity Distribution Licence (the “Licence”). It sets out the conditions to be 

complied with in relation to Heat Risers (the “Project”) as a condition of it being funded 

under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

 
12 The Compulsory Contribution is defined in the SIF Governance Document. 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

DG CITIES LIMITED 

BARINGA PARTNERS LLP 

PASSIV UK LIMITED 

ROYAL BOROUGH OF GREENWICH 

 

Condition 2 

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3 

The Funding Party must participate in all meetings related to the Project that they are 

invited to by Ofgem, UKRI and DESNZ during the Project Phase. 

 

Condition 4 

Prior to the end of the Discovery Phase, the Funding Party must provide to the 

monitoring officer consideration for whether the Project will be seeking to engage 

organisations which represent consumers, whether additional regulatory participation or 

support will be required, and whether a supply chain Project Partner will be required. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence (the “Licence”), the SIF Governance Document and with this SIF Project 

Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £92,341 (as detailed under Section 1: Project details of 

this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 
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6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

Each Project not intending to submit an Application to the next Project Phase must 

submit an end of Project Phase report to the monitoring officer. Projects which are not 

successful at the next Project Phase must either retrospectively complete an end of 

Phase report and publish it on the Smarter Networks Portal, or publish their 

unsuccessful Application (redacted where necessary) and close out meeting slides for 

this Project Phase on the Smarter Networks Portal. 
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9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 

together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  
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12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must verify in its end of Project Phase meeting with the monitoring 

officer whether the Project milestones have been achieved or explain why they have not 

been.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 

Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Evidence  

SIF Funding 

Request  

(100%)17 

Milestone 1 

Work Package 1: 

Project Management 

June 30, 

2023 

Overall work package objectives: 

This work package focusses on 

ensuring successful delivery of the 

project through good project 

management practices - e.g. 

facilitating weekly management 

meetings, progress reporting and 

risk/issue management.  

 

Key tasks: 

1.  Develop project plan and 

governance approach 

£6,858 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  
16 As outlined in in the Application or Project Plan appendix.  
17 Where Project Applications were not explicit on milestone(s) as a percentage of total SIF Funding Request, 
milestone(s) as a percentage of total project costs were applied to the SIF Funding Request. In some 
circumstances where the information needed to complete this table was not available in an Application, 
Funding Parties were requested to provide this information separately. 

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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2. Establish and run project 

governance  (progress reporting, 

risks/issues, etc.) 

 

Milestone(s):  

- Project Plan & Governance 

Approach complete: Project 

Plan & Governance 

Approach deliverable 

created. (£6,857).  

Milestone 2 

Work package 2: 

Stakeholder 

engagement 

June 30, 

2023 

Overall work package objectives: 

To inform the insight gathering 

elements of the project we will 

seek to engage with key customer 

representative bodies as well as 

heat technology providers, 

installers and service providers. 

Leveraging existing RBG, DG Cities, 

Baringa, UKPN, Passiv UK 

relationships we will engage 

consumers and representative 

bodies, as well as key supply chain 

actors with a view to collecting 

opinions on whole building heat 

solutions and the role these 

technologies can play in addressing 

the challenges posed by the 

'piecemeal' roll-out of heat pumps. 

We will also engage with financiers 

to seek their views on the potential 

to finance these technologies on a 

domestic level at scale, and the 

role that new DNO services or 

incentives could play. The output 

from this work will feed into the 

‘customer and building insight’ and 

£17,008 
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‘solution and ecosystem insight’ 

work packages. 

 

Key tasks: 

1. Identify, contact and schedule 

stakeholders 

2. Prepare engagement materials 

3. Engage stakeholders 

 

Milestone(s): 

- Stakeholder engagement 

pack/survey approach 

complete: Stakeholder 

engagement pack/survey 

approach deliverable ready 

for launch of stakeholder 

engagement approach. (£0) 

- Stakeholder input gathered 

to inform deliverables in 

WP3 and WP4: Sufficient 

insight gathered to enable 

WP3 and WP4 deliverables. 

(£17,008).   

Milestone 3 

Work package 3: 

Customer and 

building insight.  

June 30, 

2023 

Overall work package objectives: 

Define the customer and building 

archetypes, and informing the 

challenges and needs of each 

segment. This will be informed 

through desk research, building on 

BEIS’ Right to Heat project output, 

and stakeholder engagement. The 

deliverable from this work will be a 

customer insight report, identifying 

the priority segments for focus for 

the project. 

 

£25,649 
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Key tasks:  

1. Consolidate existing published 

insight 

2. Understand customer/building 

needs 

3. Understand customer journey 

and barriers 

4. Quantify market size of 

segments 

5. Develop customer insight report 

 

Milestone(s): 

- Customer insight report: 

Customer and building 

insight report prepared with 

relevant inputs to enable the 

success of the CBA (WP5). 

(£25,649).  

Milestone 4 

Work package 4: 

Solution and 

ecosystem insight 

June 30, 

2023 

Work package overall objectives: 

This work package will focus on 

identifying potential heat solutions 

for each of the priority customer 

and building segments. Through 

engagement with the supplier 

ecosystem and the local authorities 

we will understand the range of 

solutions available, potential route 

to market scenarios, capture data 

relating to the costs and benefits of 

these solutions, and challenges that 

need to be overcome to enable a 

route to market for the solutions. 

The deliverable from this work will 

be a market insight report.  

 

Key tasks: 

£13,642 
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1.  Conduct market/vendor scan 

2. Identify candidate solutions 

3. Understand routes to market 

4. Prioritise solutions for Alpha 

phase 

5. Develop market insight report 

 

Milestone(s):  

- Market insight report: 

Market insight report 

prepared with relevant 

inputs to enable the success 

of the CBA (WP5). 

(£13,642).  

Milestone 5 

Work package 5: 

Conceptual solution 

and outline CBA 

June 30, 

2023 

Overall work package objectives; 

This work package will focus on 

developing and testing proposals 

for multi-occupancy building 

solutions, as compared to the 

prevailing heat pump technology 

for individual homes. A preliminary 

Cost/Benefit Assessment will be 

carried out with a focus on London, 

generating a counterfactual based 

on the roll-out of heat solutions to 

individual properties and our 

experience to-date of the 

challenges this can lead to, and 

testing assumptions regarding the 

benefits of whole-building 

solutions. The deliverable from this 

work will be a prioritised set of 

solutions as the starting point for 

subsequent phases and a 

Cost/Benefits Assessment report.  

 

£26,646 
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Key tasks: 

1.  Define counterfactual for 

'piecemeal' HP roll-out 

2. Identify potential whole-building 

heat propositions 

3. Finalise DNO service / product 

definition 

4. Preliminary Cost/Benefit 

Assessment 

5. Summarise potential solutions to 

test in Alpha phase 

6. Develop Cost/Benefit 

assessment report 

 

Milestone(s): 

- Cost/Benefit assessment 

report: CBA completed that 

sufficiently tests the 

potential value of whole-

building solutions and the 

hypotheses put forward for 

services/incentives to enable 

their uptake. 

- Solutions prioritised and 

identified to take forward for 

Alpha, and go/no-go 

decision made possible. 

(£26,646).  

Milestone 6 

Work package 6: 

Assessment of 

barriers and enablers 

June 30, 

2023 

Overall work package objective: 

This work package will focus on 

developing an assessment of the 

key barriers to overcome and 

enablers needed to make the 

proposed solutions successful. This 

will include consideration of the 

supply chain, customer 

£2,538 
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propositions, roles and 

responsibilities (including key 

known issues such as the 

ownership of internal building 

mains circuits), and regulatory 

frameworks, including the potential 

need for regulatory derogations to 

enable a demonstration. The 

deliverable from this work will be a 

barriers and enablers report.   

 

Key tasks: 

1.  Identify barriers and risks to 

candidate heat flexibility products 

2. Develop mitigation approach for 

Alpha/Beta phases 

 

Milestone(s): 

- Barriers and enablers report 

complete: Barriers and 

enablers report completed 

sufficient to inform final 

feasibility testing of 

candidate solutions for Alpha 

phase, and to inform 

mitigation strategies to take 

forward for any future 

phases. (£2,538) 

  

14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors18 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

 
18 As detailed in the Application. 



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  

www.ofgem.gov.uk  

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 

17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  
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(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence (the “Licence”). 

 

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, to 

which this SIF Project Direction relates, the Authority may issue a statement to the 

Funding Party clarifying the effect of that halting decision as regards to the status and 

legal force of the conditions contained in this SIF Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence (the “Licence”) of the Licence the Authority 

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

 

SIF Project Direction costs 

Cost Category Total Project costs 

(£) 

Labour 123,080 

Materials 0 

Subcontracting 0 

Travel and subsistence  0 

Other costs  0 

Total  123,080 

 

Project finances 

Project Partner Total project 

costs (£) 

Project 

Compulsory 
Contribution 
(%)19 

Project 

Compulsory 
Contribution 
(£) 

Total SIF Funding 

requested (£) 

UK POWER 
NETWORKS: 

LONDON POWER 
NETWORKS PLC 

28,740 100% 28,739 1 

DG CITIES 
LIMITED 

7,145 0% 0 7,145 

BARINGA 
PARTNERS LLP 

79,670 1% 1,000 78,670  

PASSIV UK 
LIMITED 

4,275 0% 0 4,275  

ROYAL 
BOROUGH OF 

GREENWICH 

3,250 44% 1,000 2,250  

Total £123,080 33% 30,739 92,341  

 

 

 

 

 

 

 
19 The Project contribution is calculated as percentage of the SIF Funding requested per 

Project Partner and for the Project. 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 
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