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UK Power Networks: London Power Networks PLC (LPN)
237 Southwark Bridge Road

London

SE1 6NP

Direct Dial: 020 7901 7295

Email: Marzia.Zafar@ofgem.gov.uk

Date: 4 April 2023

Dear UK Power Networks: London Power Networks PLC,
SIF Project Direction ref: UKPN/Power Block/SIFPNZPS/Rd2 Discovery

UK Power Networks: London Power Networks PLC submitted Power Block (the Project) to

be considered for SIF Funding in the round 2 Discovery Phase of the Strategic Innovation
Fund (SIF). In our! SIF funding decision issued on 4 April 2023, we selected the Project?
for conditional funding and as a result we are now issuing this SIF Project Direction to

implement that decision.

UK Power Networks: London Power Networks PLC must comply with the conditions
contained in this SIF Project Direction as a condition of the Project receiving funding

through the SIF. These conditions can be found in the Schedule to this document.

Progression through SIF Phases and rounds

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk
associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase
on experimental development, and the Beta Phase on deployment and demonstration.

This Project Direction is for the round 2 Discovery Phase of the SIF.

Role of UK Research & Innovation (UKRI)
As per Chapter 1 of the SIF Governance Document? the role of UKRI is to deliver the SIF
in line with the SIF Governance Document - administering the funding programme,

monitoring the delivery of Projects, collating data from Projects on benefits, making

! The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the
Authority.

2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in
Appendix 1 of the SIF Governance Document.

3 https://www.ofgem.gov.uk/sites/default/files/2023-
02/SIF%20Governance%20Document%20v2.1%20final%?20clean.pdf

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
www.ofgem.gov.uk


mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/sites/default/files/2023-02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf
https://www.ofgem.gov.uk/sites/default/files/2023-02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf

Making a positive difference
for energy consumers
recommendations to Ofgem on operational matters, supporting third-party innovators
and, where possible, successful Projects to become ‘business as usual’ activities. To
support the success of the Projects and the SIF programme, we expect that the Funding

Party and Project Partners collaborate with Ofgem and UKRI.

SIF Project Direction

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:

- Set out the Project-specific conditions, to which the Funding Party is committing in
accepting SIF Funding.4

- Require the Funding Party to undertake the Project in accordance with the
commitments made in the Application. Where appropriate, the SIF Project Direction
may therefore include extracts from the Application or refer to specific sections of
the SIF Application.>

- Where applicable, set out conditions (such as Project stage gates) linked to
milestones and deliverables, which Projects must meet.®

- Set out the SIF Approved Amount for the Project, that will form part of the
calculation contained in the SIF Funding Direction issued by the Authority under
chapter 7 of the SIF Governance Document.”

+ Set out the Project budget that the Funding Party must report against and how
variations in the Project budget will be reported.®

- Where applicable, set out special information sharing requirements applicable to the
Project.®

+ Set out the mechanism for the Funding Party receiving the SIF Approved Amount as

set out in the SIF Funding Direction. °

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project

Direction.

Decision
Provided the Funding Party complies with the SIF Governance Document and with the
Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF

Project?!!.

4 “Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
5 ‘Project specific conditions’ detailed under Point 3 — ‘Condition President’ of this SIF Project Direction.
6 ‘Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
7 'SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.
8*Annex 1 - Project Budget.

° “Project specific conditions’ detailed under Point 3 - ‘Condition President’ of this SIF Project Direction.
10*SIF Funding Amount’ detailed under Point 5 - ‘Condition President’ of this SIF Project Direction.

11 The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document.
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This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for
decisions) of the Electricity Act 1989.

Marzia Zafar

Deputy Director of Strategy & Decarbonisation

For and on behalf of the Authority

The Office of Gas and Electricity Markets
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Schedule to SIF Project Direction

1. PROJECT DETAILS

SIF Project Direction reference: UKPN/Power Block/SIFPNZPS/Rd2_Discovery
Application number: 10061242

Project title: Power Block

Innovation Challenge/Project Phase: Preparing for a net zero power system / Discovery
Phase round 2

Project start date: 3 April, 2023

Project end date: 30 June, 2023

SIF Approved Amount for SIF Funding: £42,355

Total Compulsory Contribution!2: £9,400

2. PREAMBLE

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the
“Authority”) to UK Power Networks: London Power Networks PLC (the “Funding Party”)
pursuant to the SIF Governance Document issued pursuant to Special Condition 9.9 of
the Electricity Distribution Licence (the “Licence”). It sets out the conditions to be
complied with in relation to Power Block (the “Project”) as a condition of it being funded

under the SIF Funding Mechanism.!3

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning

given to them in the Licence or Appendix 1 of the SIF Governance Document.

References to specific sections of the Funding Party’s Application in this SIF Project
Direction are, for ease of reference, made by referring to the section number in the

Funding Party’s Application.

3. PROJECT SPECIFIC CONDITIONS
In accepting funding for the Project, the Funding Party is subject to the following

Project-specific condition(s):

Condition 1
The Funding Party must not spend any SIF Funding until contracts are signed with the

Project Partners named in Table 1 for the purpose of completing the Project.

2 The Compulsory Contribution is defined in the SIF Governance Document.
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document.
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Table 1. Project Partners
NORTHERN POWERGRID (NORTHEAST) LIMITED
GRID EDGE LIMITED

Condition 2
The Funding Party must report on the financial contributions made to the Project as set
out in its Application. Any financial contributions made over and above that stated in its

Application should also be reported and included within the Project costs template.

Condition 3
The Funding Party must participate in all meetings related to the Project that they are
invited to by Ofgem, UKRI and DESNZ (formerly BEIS) during the Project Phase.

Condition 4

Prior the completion of the Discovery Phase, the Funding Party must engage with
Innovate UK’s Net Zero Heat and Transforming Construction funding programmes to
discuss how learnings from projects within those programmes can help inform the

Project. Innovate UK can facilitate an introduction if necessary.

4. COMPLIANCE
The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution
Licence (the “Licence”), the SIF Governance Document and with this SIF Project

Direction.

5. SIF APPROVED AMOUNT

The SIF Approved amount of £42,355 (as detailed under Section 1: Project details of
this Project Direction) will be recovered by National Grid Electricity System Operator
from GB customers and transferred to the Funding Party. The Funding Party is
responsible for notifying National Grid Electricity System Operator of the bank account
details to which transfers must be made, in addition to completing Annex 2 of this SIF
Project Direction. If a Funding Party is required to return funding to National Grid
Electricity System Operator, the reverse applies. The Funding Party must provide bank
account details to National Grid Electricity System Operator within two weeks of

accepting this SIF Project Direction.

The Office of Gas and Electricity Markets
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6. PROJECT BUDGET

The Project Budget is set out in Annex 1 of this SIF Project Direction.

The Funding Party must report on expenditure against each line under the category total
in the Project Budget and explain any projected variance against each line as part of its
detailed report which will be provided, in accordance with Chapter 7 of the SIF
Governance Document. The Funding Party must report variations in the Project budget

as outlined in Chapter 6 of the SIF Governance Document.

7. PROJECT IMPLEMENTATION
The Funding Party must undertake the Project in accordance with the commitments it
has made in the Application and with the conditions of this SIF Project Direction. These

include (but are not limited to) the following:

(i) undertake the Project in accordance with its Application,

(ii) complete the Project on or before the Project completion date as detailed under
section 1 of the schedule of this SIF Project Direction, and

(iii)disseminate the learning from the Project at least to the level described in
chapter 3 of the SIF Governance Document. Dissemination of learning must be

carried out whether the Project was concluded successfully or otherwise.

8. REPORTING

Ofgem and UKRI may issue guidance (and amend it from time to time) about the
structure and content of the Project reporting required by Chapter 6 of the SIF
Governance Document. The Funding Party must follow this guidance in preparing the
reports.

Each Project not intending to submit an Application to the next Project Phase must
submit an end of Project Phase report to the monitoring officer. Projects which are not
successful at the next Project Phase must either retrospectively complete an end of
Phase report and publish it on the Smarter Networks Portal, or publish their
unsuccessful Application (redacted where necessary) and close out meeting slides for

this Project Phase on the Smarter Networks Portal.

9. MONITORING
The Funding Party must comply with any reasonable request for information by its
monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000



Making a positive difference
for energy consumers
together monitor Project delivery, impacts and benefits. Throughout the term of the
Project, progress is monitored by UKRI through a monitoring officer. The monitoring
officer is the first point of contact for official notifications, queries and correspondence
with UKRI and the Authority, unless otherwise required by this SIF Project Direction.

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring
officer will take place at regular intervals, as advised by Ofgem or the monitoring officer

during the delivery of the Project, and at the end of each Project Phase.

10. EVALUATION

The Funding Party has acknowledged when it submitted its Application for this Project,
that reporting information and data gathered during the Project’s timescales (as detailed
in Section 1 of this SIF Project Direction) will be used to evaluate Project performance.
In addition, the Funding Party may be required to provide requested information outside
of the Project timescales and, in particular, for the period from the Project end date to
the end of the SIF Programme. Further data and reporting information may be requested
(frequency and method based on requirement) outside of standard monitoring and
reporting requirements as deemed necessary. Further data and information

requirements must be complied with by the Funding Party and Project Partners.

11. DATA SHARING

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow
Data Best Practice Guidance with regards to all data gathered or created in the course of
a Project. We expect the Funding Party to document any reasons, such as commercial
sensitivities, for desensitising data. As defined by, and in accordance with, Data Best
Practice Guidance, Funding Parties must have a data triage process. Where multiple
Project Partners are collaborating on a Project, the consortium must adopt a consistent
Open Triage Process for the data related to the Project. Ofgem may require that Project
information and data is also shared with other specified parties, such as parties working
on complementary innovation funding programmes (subject to redaction of sensitive
data).

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
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12. CYBER SECURITY
It is the responsibility of the Funding Party and all Project Partners to implement and
maintain appropriate security measures to protect personal data in accordance with
The GDPR (General Data Protection Regulation)'* and DPA (Data Protection Act) 2018,

Protection of computer systems from unauthorised access or being otherwise damaged
or made inaccessible must be in place alongside effective working practices. These must

be maintained in line with the Funding Party’s IT Management Strategies and policies.

13. PROJECT MILESTONES

The Funding Party must verify in its end of Project Phase meeting with the monitoring
officer whether the Project milestones have been achieved or explain why they have not
been.

Project milestones are outlined below in Table 3, based upon details contained within

Question 7 and Appendix Question 9 in the Funding Party’s.

Table 3. Project milestone®

SIF Funding

Milestone 1

Project
Reference Deadline Evidence Request
milestone
(100%)*’
Work package 1: June 30, Overall work package objectives: £5,152.00
Stakeholder 2023 This work package contains all the
Engagement stakeholder engagement activities

that need to be completed to
support the delivery of work
packages 2 & 3. This includes
workshops with UK Power Networks
SMEs, Northern Powergrid SMEs,
other DNOs, building manager,

their tenants and occupant.

Key Tasks:

14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en

15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted

16 As outlined in in the Application or Project Plan appendix.

17 Where Project Applications were not explicit on milestone(s) as a percentage of total SIF Funding Request,
milestone(s) as a percentage of total project costs were applied to the SIF Funding Request. In some
circumstances where the information needed to complete this table was not available in an Application,
Funding Parties were requested to provide this information separately.
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1. Get in touch with target
stakeholders and get

agreement to participate

2. Run workshops and stakeholder

insight sessions with UK Power

Networks SMEs, Northern
Powergrid SMEs, other DNOs,

building manager, their tenants

and occupants

Milestones:

- Workshops held with Northern
Powergrid and other DNOs:
Workshops held with Northern
Powergrid and other DNOs.
(£1.00).

- Workshops held with all
stakeholders: Workshops held
with all stakeholders.
(£5,151.00).

Milestone 2

Work package 2:
Platform Product

Development

June 30,
2023

Overall work package objectives:
The work package looks at all the

activities associated with defining

the requirements and specifications

for the proposed solution, including

requirements for the end users
(Building Managers / owners) and

the network companies.

Key Tasks:

1. Document and agree functional

requirements for the consumer

platform based on stakeholder
engagement outputs and
previous solutions. This will be

developed in Alpha.

£11,075.00

The Office of Gas and Electricity Markets
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2. Define and document the
functional requirement and user
stories for changes that need to
be implemented by UK Power
Networks

3. Document and agree technical
(non-functional, security)
requirements for platform

4. Outline what integrations would
be required to support new

flexibility product

Milestones:

- Functional requirements for
Building manager / occupant
solution documented.
(£2,472.00).

- Users stories and requirements
for the network's solution
documented. (£2,159.00).

- Technical requirements
documented. (£3,656.00).

- Integrations understood and
documented. (£2,788.00)

Milestone 3

Work package 3: June 30,

Building Archetypes | 2023

& Trial Sites

Overall work package objectives:
This work package looks at defining
the different commercial building
archetypes that would be
supported by this solution,
understanding what their different
flexibility potential could be and
identify which archetypes would be
targeted during alpha phase.

Key Tasks:

£5,784.00

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000
www.ofgem.gov.uk




Making a positive difference
for energy consumers

1. Identify and document the
different commercial building
archetypes

2. Analyse and assess the different
sources of flexibility is available
at the different archetypes and
what level of flexibility could be
obtained

3. Identify which archetypes would
be prioritised during alpha
phase and which building
owners / managers engaged
with would meet those
requirements

4. Confirm agreement with
building owners / managers to

support alpha phase.

Milestones:

- Commercial building
archetypes: Define and
document all commercial
building archetypes and the
anticipated flexibility that can
be provided. (£3,022.00).

- Prioritised archetypes for Alpha
Phase: Define which archetypes
would be prioritised by alpha
phase based on flexibility
available and current maturity.
(£2,577.00).

- Stakeholder map for different
building archetypes: Map
showing the different
stakeholders against the
building archtypes outlined in
WP3. (£185.00).

The Office of Gas and Electricity Markets
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Work package 4:

Project Management

Milestone 4

June 30,
2023

Overall work package objectives:
This work package contains all the
project management activities that
need to be completed as part of

this project.

Key Tasks:

1. Review and agree project plan
2. Review and agree risk register
3. Set up daily and weekly stand
ups for appropriate team members
4. Regularly review against project
plan and risk register

5. Create a project completion

report

Milestones:

- Project plan completion: Project
plan created, revised, finalised,
kicked off. (£4,855.00).

- Risk register completion: Risk
register created, kept live.
(£5,133.00).

- Internal scheduling set up for
duration of project: Regular
meetings/workshops scheduled.
(£4,421.00).

- Project report: Project report

completed. (£5,935.00)

£20,344.00

14. USE OF LOGO

The Funding Party and the Project Partners, External Funders and Project Supporters or

subcontractors!® must not use the Innovate UK/UKRI and/or Ofgem logo for purposes

associated with the Project in any circumstances.

8 As detailed in the Application.
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As an alternative for use of both Ofgem and UKRI logos, all external Project
communications must include the following standard form of wording:
(i) “this project is funded by network users and consumers under the Strategic

Innovation Fund, an Ofgem programme managed in partnership with UKRIL.”

For additional guidance, refer to the communications and media guidelines for
competition winners, detailed as part of your delivery pack. These guidelines are
designed to help with some suggestions and encourage you to take a proactive approach

to communicating about your Project.

15. SHARING OF LESSONS LEARNED

The Funding Party is required to ensure that the sharing of lessons learned and the
facilitation of knowledge transfer is conducted as effectively as possible, to ensure that
all parties, and therefore all consumers including future consumers, can benefit from

Projects.

As contained within Chapter 3 of the SIF Governance Document, we require the Funding
Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all
reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF

Governance Document) is available via the ENA Smarter Networks Portal.

16. COLLABORATION
The Funding Party must collaborate with third-party innovators as Project Partners, as
well as work closely with other parties in the energy supply chain, as set out in Chapter

3 of the SIF Governance Document.

The Funding Party must collaborate with other parties and with UKRI to organise an
annual conference in a format appropriate to enabling the building of consortiums and
disseminating learning widely. The conference may be a single event for gas and

electricity, or more than one event, as appropriate.

17. AMENDMENT OR REVOCATION
As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may
be amended or revoked under the following circumstances:
(i) if the Funding Party considers that there has been a material change in
circumstance that requires a change to the SIF Project Direction, and the

Authority agrees; or

The Office of Gas and Electricity Markets
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(ii) to reflect amendments made to the Licence.

18. HALTING OF PROJECTS

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the

SIF Governance Document relating to the halting of Projects. By extension, this SIF
Project Direction is subject to any decision by the Authority to halt the Project to which
this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction
issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution

Licence (the “Licence”).

Further to the requirements in Chapter 7 of the SIF Governance Document, in the event
the Authority decides to halt the Project, to which this SIF Project Direction relates, to
which this SIF Project Direction relates, the Authority may issue a statement to the
Funding Party clarifying the effect of that halting decision as regards to the status and

legal force of the conditions contained in this SIF Project Direction.

NOW THEREFORE:
In accordance with the SIF Governance Document issued pursuant to Special Condition
9.9 of the Electricity Distribution Licence (the “Licence”) of the Licence the Authority

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A

(Reasons for decisions) of the Electricity Act 1989.

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may
treat all or part of the SIF Approved Amount received by the Funding Party as SIF

Disallowed Expenditure.

The Office of Gas and Electricity Markets
Commonwealth House, 32 Albion Street, Glasgow, G1 1LH Tel 020 7901 7000



ANNEX 1: PROJECT BUDGET

SIF Project Direction costs

Cost Category

Total Project costs

(£)

Labour 51,755
Materials 0
Subcontracting 0
Travel and subsistence 0
Other costs 0
Total 51,755
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Project finances

Project Partner Total project | Project Project Total SIF Funding
costs (£) Compulsory Compulsory requested (£)
Contribution Contribution
(%)*° (£)
UK POWER 22,800 26% 4,706 18,094
NETWORKS:
LONDON POWER
NETWORKS PLC
NORTHERN 2,000 199900% 1,999 1
POWERGRID
(NORTHEAST)
LIMITED
GRID EDGE 26,955 11% 2,695 24,260
LIMITED
Total 51,755 22% 9,400 42,355

19 The Project contribution is calculated as percentage of the SIF Funding requested per
Project Partner and for the Project.
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE
PROVIDED TO NG ESO (revenue.invoice@nationalgrideso.com)

Company name:

Primary Contact Details (only one contact permitted)
First Name:

Last Name:

Email address:

Mobile phone number:

Work phone number:

Address details

Address name:

Street address:

City:

State / region:

Post code:

PO box: (if applicable)

PO box post code: (if applicable)

Banking details
These should be evidenced in nhon-editable format. The evidence provided must show
company name and bank details and it should be dated within the last 6 months.

Any of the below documents will suffice:

o Bank statement (scanned document)

o Void cheque

J Paying in slip

o Screenshot of online banking (showing a logged in account with bank account

and sort code, with browser visible)
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