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 UK POWER NETWORKS: EASTERN POWER NETWORKS PLC (EPN) 

Newington House, 237 Southwark Bridge Road 

London 

SE1 6NP 

 Direct Dial: 020 7901 7295 

   
Email: Marzia.Zafar@ofgem.gov.uk  

 

 Date: 4 April 2023 

   

Dear  UK Power Networks: Eastern Power Networks PLC,   

SIF Project Direction ref: UKPN/Connectrolyser/SIFIESRR/Rd2_Discovery  

 UK Power Networks: Eastern Power Networks PLC submitted Connectrolyser (the 

Project) to be considered for SIF Funding in the round 2 Discovery Phase of the Strategic 

Innovation Fund (SIF). In our1 SIF funding decision issued on 4 April 2023, we selected 

the Project2 for conditional funding and as a result we are now issuing this SIF Project 

Direction to implement that decision.  

 

 UK Power Networks: Eastern Power Networks PLC must comply with the conditions 

contained in this SIF Project Direction as a condition of the Project receiving funding 

through the SIF. These conditions can be found in the Schedule to this document.   

 

Progression through SIF Phases and rounds 

The SIF consists of a multi-phase approach for Projects in order to mitigate the risk 

associated with innovations. The Discovery Phase focuses on feasibility, the Alpha Phase 

on experimental development, and the Beta Phase on deployment and demonstration. 

This Project Direction is for the round 2 Discovery Phase of the SIF.  

  

Role of UK Research & Innovation (UKRI) 

As per Chapter 1 of the SIF Governance Document3 the role of UKRI is to deliver the SIF 

in line with the SIF Governance Document - administering the funding programme, 

monitoring the delivery of Projects, collating data from Projects on benefits, making 

recommendations to Ofgem on operational matters, supporting third-party innovators 

 
1 The terms ‘we’, ‘us’, ‘our’ refer to the Gas and Electricity Markets Authority. Ofgem is the office of the 
Authority. 
2 Unless otherwise specified, defined terms in this SIF Project Direction have the meaning given to them in 

Appendix 1 of the SIF Governance Document. 
3 https://www.ofgem.gov.uk/sites/default/files/2023-
02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf  

mailto:Marzia.Zafar@ofgem.gov.uk
https://www.ofgem.gov.uk/sites/default/files/2023-02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf
https://www.ofgem.gov.uk/sites/default/files/2023-02/SIF%20Governance%20Document%20v2.1%20final%20clean.pdf
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and, where possible, successful Projects to become ‘business as usual’ activities. To 

support the success of the Projects and the SIF programme, we expect that the Funding 

Party and Project Partners collaborate with Ofgem and UKRI.  

 

SIF Project Direction   

Paragraph 5.14 of the SIF Governance Document states that a SIF Project Direction will:   

• Set out the Project-specific conditions, to which the Funding Party is committing in 

accepting SIF Funding.4 

• Require the Funding Party to undertake the Project in accordance with the 

commitments made in the Application. Where appropriate, the SIF Project Direction 

may therefore include extracts from the Application or refer to specific sections of 

the SIF Application.5 

• Where applicable, set out conditions (such as Project stage gates) linked to 

milestones and deliverables, which Projects must meet.6 

• Set out the SIF Approved Amount for the Project, that will form part of the 

calculation contained in the SIF Funding Direction issued by the Authority under 

chapter 7 of the SIF Governance Document.7 

• Set out the Project budget that the Funding Party must report against and how 

variations in the Project budget will be reported.8 

• Where applicable, set out special information sharing requirements applicable to the 

Project.9 

• Set out the mechanism for the Funding Party receiving the SIF Approved Amount as 

set out in the SIF Funding Direction. 10 

 

All SIF Project Direction requirements are detailed in the Schedule to this SIF Project 

Direction. 

  

Decision   

Provided the Funding Party complies with the SIF Governance Document and with the 

Schedule to this SIF Project Direction, the Project is deemed to be an Eligible SIF 

Project11.   

 

 
4 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
5 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
6 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
7 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
8 ‘Annex 1 – Project Budget. 
9 ‘Project specific conditions’ detailed under Point 3 – ‘Condition President’ of this SIF Project Direction. 
10 ‘SIF Funding Amount’ detailed under Point 5 – ‘Condition President’ of this SIF Project Direction. 
11  The meaning ‘Eligible SIF Project’ is described in Chapter 2 of the SIF Governance Document. 
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This SIF Project Direction constitutes notice pursuant to section 49A (Reasons for 

decisions) of the Electricity Act 1989.  

 

  

Marzia Zafar  

Deputy Director of Strategy & Decarbonisation 

 

 

For and on behalf of the Authority  
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Schedule to SIF Project Direction  

  

1. PROJECT DETAILS  

SIF Project Direction reference: UKPN/Connectrolyser/SIFIESRR/Rd2_Discovery 

Application number: 10061343 

Project title: Connectrolyser 

Innovation Challenge/Project Phase: Improving energy system resilience and robustness 

/ Discovery Phase round 2 

Project start date: 3 April, 2023 

Project end date: 30 June, 2023 

SIF Approved Amount for SIF Funding: £118,525 

Total Compulsory Contribution12: £20,996 

 

2. PREAMBLE  

This SIF Project Direction is issued by the Gas and Electricity Markets Authority (the 

“Authority”) to  UK Power Networks: Eastern Power Networks PLC (the “Funding Party”) 

pursuant to the SIF Governance Document issued pursuant to Special Condition 9.9 of 

the Electricity Distribution Licence (the “Licence”).  

It sets out the conditions to be complied with in relation to Connectrolyser (the “Project”) 

as a condition of it being funded under the SIF Funding Mechanism.13  

  

Unless otherwise specified, defined terms in this SIF Project Direction have the meaning 

given to them in the Licence or Appendix 1 of the SIF Governance Document.  

  

References to specific sections of the Funding Party’s Application in this SIF Project 

Direction are, for ease of reference, made by referring to the section number in the 

Funding Party’s Application.  

 

3. PROJECT SPECIFIC CONDITIONS 

In accepting funding for the Project, the Funding Party is subject to the following 

Project-specific condition(s):  

  

Condition 1   

The Funding Party must not spend any SIF Funding until contracts are signed with the 

Project Partners named in Table 1 for the purpose of completing the Project. 

 
12 The Compulsory Contribution is defined in the SIF Governance Document. 
13 The SIF Funding Return Mechanism is defined in the SIF Governance Document. 
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Table 1. Project Partners  

NATIONAL GRID GAS PLC 

HYDROGENUS LTD 

 

Condition 2 

The Funding Party must report on the financial contributions made to the Project as set 

out in its Application. Any financial contributions made over and above that stated in its 

Application should also be reported and included within the Project costs template. 

 

Condition 3 

The Funding Party must participate in all meetings related to the Project that they are 

invited to by Ofgem, UKRI and DESNZ (formerly BEIS) during the Project Phase. 

 

Condition 4 

Prior to the end of the Discovery Phase, the Funding Party must engage with the SIF 

Project 'NextGen Electrolysis – Wastewater to Green Hydrogen' to examine areas of 

commonality and potential overlap, and how the Projects could inform each other on 

their findings. Innovate UK can facilitate an introduction if necessary. 

 

4. COMPLIANCE  

The Funding Party must comply with Special Condition 9.9 of the Electricity Distribution 

Licence (the “Licence”), the SIF Governance Document and with this SIF Project 

Direction. 

 

5. SIF APPROVED AMOUNT  

The SIF Approved amount of £118,525 (as detailed under Section 1: Project details of 

this Project Direction) will be recovered by National Grid Electricity System Operator 

from GB customers and transferred to the Funding Party. The Funding Party is 

responsible for notifying National Grid Electricity System Operator of the bank account 

details to which transfers must be made, in addition to completing Annex 2 of this SIF 

Project Direction. If a Funding Party is required to return funding to National Grid 

Electricity System Operator, the reverse applies. The Funding Party must provide bank 

account details to National Grid Electricity System Operator within two weeks of 

accepting this SIF Project Direction. 
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6. PROJECT BUDGET  

The Project Budget is set out in Annex 1 of this SIF Project Direction. 

 

The Funding Party must report on expenditure against each line under the category total 

in the Project Budget and explain any projected variance against each line as part of its 

detailed report which will be provided, in accordance with Chapter 7 of the SIF 

Governance Document. The Funding Party must report variations in the Project budget 

as outlined in Chapter 6 of the SIF Governance Document.  

 

7. PROJECT IMPLEMENTATION  

The Funding Party must undertake the Project in accordance with the commitments it 

has made in the Application and with the conditions of this SIF Project Direction. These 

include (but are not limited to) the following:  

 

(i) undertake the Project in accordance with its Application,  

(ii) complete the Project on or before the Project completion date as detailed under 

section 1 of the schedule of this SIF Project Direction, and  

(iii) disseminate the learning from the Project at least to the level described in 

chapter 3 of the SIF Governance Document. Dissemination of learning must be 

carried out whether the Project was concluded successfully or otherwise.  

 

8. REPORTING  

Ofgem and UKRI may issue guidance (and amend it from time to time) about the 

structure and content of the Project reporting required by Chapter 6 of the SIF 

Governance Document. The Funding Party must follow this guidance in preparing the 

reports.  

 

Each Project not intending to submit an Application to the next Project Phase must 

submit an end of Project Phase report to the monitoring officer. Projects which are not 

successful at the next Project Phase must either retrospectively complete an end of 

Phase report and publish it on the Smarter Networks Portal, or publish their 

unsuccessful Application (redacted where necessary) and close out meeting slides for 

this Project Phase on the Smarter Networks Portal. 

 

9. MONITORING 

The Funding Party must comply with any reasonable request for information by its 

monitoring officer at UKRI and related deadlines. Ofgem, with the support of UKRI, will 
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together monitor Project delivery, impacts and benefits. Throughout the term of the 

Project, progress is monitored by UKRI through a monitoring officer. The monitoring 

officer is the first point of contact for official notifications, queries and correspondence 

with UKRI and the Authority, unless otherwise required by this SIF Project Direction.  

 

As detailed in Chapter 6 of the SIF Governance Document, meetings with the monitoring 

officer will take place at regular intervals, as advised by Ofgem or the monitoring officer 

during the delivery of the Project, and at the end of each Project Phase. 

 

10. EVALUATION 

The Funding Party has acknowledged when it submitted its Application for this Project, 

that reporting information and data gathered during the Project’s timescales (as detailed 

in Section 1 of this SIF Project Direction) will be used to evaluate Project performance. 

In addition, the Funding Party may be required to provide requested information outside 

of the Project timescales and, in particular, for the period from the Project end date to 

the end of the SIF Programme. Further data and reporting information may be requested 

(frequency and method based on requirement) outside of standard monitoring and 

reporting requirements as deemed necessary. Further data and information 

requirements must be complied with by the Funding Party and Project Partners. 

 

11. DATA SHARING 

As set out in Chapter 3 of the SIF Governance Document, the Funding Party must follow 

Data Best Practice Guidance with regards to all data gathered or created in the course of 

a Project.  We expect the Funding Party to document any reasons, such as commercial 

sensitivities, for desensitising data. As defined by, and in accordance with, Data Best 

Practice Guidance, Funding Parties must have a data triage process. Where multiple 

Project Partners are collaborating on a Project, the consortium must adopt a consistent 

Open Triage Process for the data related to the Project. Ofgem may require that Project 

information and data is also shared with other specified parties, such as parties working 

on complementary innovation funding programmes (subject to redaction of sensitive 

data).  
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12. CYBER SECURITY 

It is the responsibility of the Funding Party and all Project Partners to implement and 

maintain appropriate security measures to protect personal data in accordance with 

The GDPR (General Data Protection Regulation)14 and DPA (Data Protection Act) 201815. 

Protection of computer systems from unauthorised access or being otherwise damaged 

or made inaccessible must be in place alongside effective working practices. These must 

be maintained in line with the Funding Party’s IT Management Strategies and policies. 

  

13. PROJECT MILESTONES  

The Funding Party must verify in its end of Project Phase meeting with the monitoring 

officer whether the Project milestones have been achieved or explain why they have not 

been.  

  

Project milestones are outlined below in Table 3, based upon details contained within 

Question 7 and Appendix Question 9 in the Funding Party’s. 

 

Table 3. Project milestone16 

Reference  
Project  

milestone  
Deadline  Evidence  

SIF Funding 

Request  

(100%)17 

Milestone 1 

Work package 1: 

Hydrogen and 

Electricity demand 

June 30, 

2023 

Overall work package objectives: 

The purpose of this work package 

is to quantify the local demand for 

low carbon hydrogen (LCH2) in the 

specific area chosen for the study. 

This is in central East Anglia, where 

we have identified a number of 

future hydrogen customers. As well 

as the total demand, this work 

package will determine what the 

profile of demand is to understand 

the implied required electricity 

£11,706.00 

(10%) 

 
14 https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en  
15 https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted  
16 As outlined in in the Application or Project Plan appendix.  
17 Where Project Applications were not explicit on milestone(s) as a percentage of total SIF Funding Request, 
milestone(s) as a percentage of total project costs were applied to the SIF Funding Request. In some 
circumstances where the information needed to complete this table was not available in an Application, 
Funding Parties were requested to provide this information separately. 

https://www.itgovernance.co.uk/dpa-2018
https://ec.europa.eu/info/law/law-topic/data-protection/data-protection-eu_en
https://www.legislation.gov.uk/ukpga/2018/12/contents/enacted
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demand, as well as what the 

potential flexibility of the demand 

would be.  

 

Key tasks: 

1.  Hexcel natural gas demand 

converted into H2 equivalent 

volumes and profile 

2. GT&M H2 demand specified 

based on blend assumption 

3. Potential transport and genset 

LCH2 offtake volumes and profiles 

specified 

4. H2 demand and profiles 

translated  

5. Duxford Hydrogen Hub (DHH) 

electricity demand built from 

aggregate of existing Hexcel/GT&M 

demands and electricity demand to 

meet H2 production demand 

6. End user readiness for fuel 

switching 

7. Role of private wire 

 

Milestone(s): 

- Duxford H2 Hub electricity 

demand quantified: Granular 

profile delivered to time.  

Milestone 2 
Work package 2: 

Network Assessment 

June 30, 

2023 

Overall work package objectives: 

The purpose of Work Package 2 is 

to carry out a study of the local 

electricity network to understand 

what capacity is available to 

connect an electrolyser. Once this 

is understood, it will be compared 

with the electricity requirements 

£6,831.00 

(6%) 
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determined in Work Package 1. 

This work package will also develop 

the counterfactual cost of 

reinforcing the network to connect 

an electrolyser in a traditional 

manner. 

 

Key tasks:  

1. Understanding network capacity 

2. Understanding "capacity gap" 

between supply and demand  

3. Options for maximum energy 

deliverable to electrolyser 

4. Optimising H2 availability 

between H2 production and H2 

storage 

5. Counterfactual of traditional 

network connection & 

reinforcement 

 

Milestone(s): 

- Optimised network capacity 

gap understood: Temporal 

capacity, cost and timings 

determined to time.  

Milestone 3 

Work package 3: 

Smart connection 

development 

June 30, 

2023 

Overall work package objectives: 

The objective of Work Package 3 is 

to develop smart and ultra-smart 

options to enable electrolyser 

connection in timescales supporting 

Government’s hydrogen and Net 

Zero objectives. Scope includes 

engineering requirements, risks, 

and policy impacts, leading to 

clarity of potential solutions to 

explore further.  

£36,351.00 

(31%) 



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  

www.ofgem.gov.uk  

 

Key tasks:  

1. Literature search, proposal and 

initial  consideration of smart 

solutions 

2. Engineering requirements of 

smartgrid solutions including 

additional network monitoring, data 

capture and use in forecasting, 

analysis and control (networks 

operations and electrolyser 

operations), communications, role 

of AI. Impact of losses. 

3. Engineering risk assessment, 

including impact on network 

reliability and safety.  

4. Network policy impacts.   

5. Identification and assessment of 

smartgrid solution providers, scope 

of services  

6.Contribution of flexible 

electrolysis to security of supply. 

7. Contribution of hydrogen storage 

and electricity generation to 

security of supply. 

8. Option value of flexible 

electrolysis and hydrogen storage 

9. Delivery management workshops 

and report write up 

 

Milestone(s): 

- Smart solution optioneering 

complete: Multiple solutions 

defined incl requirements 

and risks. (£36,351.00).  
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Milestone 4 

Work package 4: 

High level business 

case 

June 30, 

2023 

Overall work package objectives: 

Work Package 4 will assess the cost 

and benefits of potential solutions 

to prepare a high-level business 

case of the options developed in 

Work Package 3. 

 

Key tasks:  

1.  Value assessment of smart 

solution, to DNOs, DNOs' 

customers, and others 

2. Preliminary cost assessments of 

alternative solutions 

3. Reward v risk of alternative 

solutions.   

4. Estimation of potential impact of 

the electrolysis for additional 

upgrade of distribution networks 

across GB using representative 

networks approach 

5. Estimation of potential benefit of 

smart grid solutions for deferral of 

upgrade of distribution networks 

across GB. 

6. Scope carbon calculations 

needed in Alpha 

 

Milestone(s): 

- Outline business case 

produced: High level case 

produced to time. 

£23,900.00 

(20%) 

Milestone 5 

Work package 5: 

Discovery Phase 

Project Management 

June 30, 

2023 

Overall work package objectives: 

Ensure successful project control 

and governance. 

 

Key tasks: 

£39,737.00 

(34%) 



 

  
The Office of Gas and Electricity Markets  

Commonwealth House, 32 Albion Street, Glasgow, G1 1LH  Tel 020 7901 7000  

www.ofgem.gov.uk  

1. Project risk register and 

monitoring 

2. Project cost control  

3. Project progress management 

against objectives  - time, cost, 

quality 

4. Relationship with stakeholders, 

including IUK Project Manager 

Monitoring Officer 

5. General administration and 

communication 

6. Reporting including next steps 

 

Milestone(s): 

- Discovery phase complete: 

Delivered to quality, time 

and cost.   

  

14. USE OF LOGO  

The Funding Party and the Project Partners, External Funders and Project Supporters or 

subcontractors18 must not use the Innovate UK/UKRI and/or Ofgem logo for purposes 

associated with the Project in any circumstances.  

 

As an alternative for use of both Ofgem and UKRI logos, all external Project 

communications must include the following standard form of wording: 

(i) “this project is funded by network users and consumers under the Strategic 

Innovation Fund, an Ofgem programme managed in partnership with UKRI.” 

 

For additional guidance, refer to the communications and media guidelines for 

competition winners, detailed as part of your delivery pack. These guidelines are 

designed to help with some suggestions and encourage you to take a proactive approach 

to communicating about your Project. 

 

 
18 As detailed in the Application. 
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15. SHARING OF LESSONS LEARNED 

The Funding Party is required to ensure that the sharing of lessons learned and the 

facilitation of knowledge transfer is conducted as effectively as possible, to ensure that 

all parties, and therefore all consumers including future consumers, can benefit from 

Projects.  

 

As contained within Chapter 3 of the SIF Governance Document, we require the Funding 

Party to work collaboratively to maintain the ENA Smarter Networks Portal so that all 

reporting and dissemination of learnings on Projects (as required by chapter 6 of the SIF 

Governance Document) is available via the ENA Smarter Networks Portal. 

 

16. COLLABORATION  

The Funding Party must collaborate with third-party innovators as Project Partners, as 

well as work closely with other parties in the energy supply chain, as set out in Chapter 

3 of the SIF Governance Document. 

 

The Funding Party must collaborate with other parties and with UKRI to organise an 

annual conference in a format appropriate to enabling the building of consortiums and 

disseminating learning widely. The conference may be a single event for gas and 

electricity, or more than one event, as appropriate.  

 

17. AMENDMENT OR REVOCATION  

As set out in Chapter 7 of the SIF Governance Document, this SIF Project Direction may 

be amended or revoked under the following circumstances:  

(i) if the Funding Party considers that there has been a material change in 

circumstance that requires a change to the SIF Project Direction, and the 

Authority agrees; or  

(ii) to reflect amendments made to the Licence. 

 

18. HALTING OF PROJECTS  

This SIF Project Direction is subject to the provisions contained in Chapter 7 of the  

SIF Governance Document relating to the halting of Projects. By extension, this SIF 

Project Direction is subject to any decision by the Authority to halt the Project to which 

this SIF Project Direction relates and to any subsequent relevant SIF Funding Direction 

issued by the Authority pursuant to Special Condition 9.9 of the Electricity Distribution 

Licence (the “Licence”). 
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Further to the requirements in Chapter 7 of the SIF Governance Document, in the event 

the Authority decides to halt the Project, to which this SIF Project Direction relates, to 

which this SIF Project Direction relates, the Authority may issue a statement to the 

Funding Party clarifying the effect of that halting decision as regards to the status and 

legal force of the conditions contained in this SIF Project Direction.  

 

NOW THEREFORE:  

In accordance with the SIF Governance Document issued pursuant to Special Condition 

9.9 of the Electricity Distribution Licence (the “Licence”) of the Licence the Authority 

hereby issues this SIF Project Direction to the Funding Party in relation to the Project.  

 

This constitutes notice of reasons for the Authority’s decision pursuant to section 49A 

(Reasons for decisions) of the Electricity Act 1989. 

 

Failure to comply with the conditions of this SIF Project Direction means that Ofgem may 

treat all or part of the SIF Approved Amount received by the Funding Party as SIF 

Disallowed Expenditure. 
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ANNEX 1: PROJECT BUDGET  

 

SIF Project Direction costs 

Cost Category Total Project costs 

(£) 

Labour 86,760 

Materials 0 

Subcontracting 52,760 

Travel and subsistence  0 

Other costs  1 

Total  £139,521 

 

Project finances 

Project Partner Total project 

costs (£) 

Project 

Compulsory 
Contribution 
(%)19 

Project 

Compulsory 
Contribution 
(£) 

Total SIF Funding 

requested (£) 

UK POWER 
NETWORKS: 

EASTERN 
POWER 

NETWORKS PLC 

20,850 171% 13,169 7,681 

NATIONAL GRID 

GAS PLC 

1,111 111000% 1,110 1 

HYDROGENUS 

LTD 

117,560 6% 6,717 110,843 

Total 139,521                                 18% 20,996 118,525 

 

 

 

 

 

 

 

 

 

 
19 The Project contribution is calculated as percentage of the SIF Funding requested per 

Project Partner and for the Project. 
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ANNEX 2 TO SCHEDULE: TEMPLATE OF BANK ACCOUNT DETAILS TO BE 

PROVIDED TO NG ESO (revenue.invoice@nationalgrideso.com)  

 

Company name: 

 

Primary Contact Details (only one contact permitted) 

First Name:  

Last Name: 

Email address:  

Mobile phone number: 

Work phone number:  

 

Address details 

Address name:  

Street address:  

City:   

State / region:  

Post code:  

PO box: (if applicable) 

PO box post code: (if applicable) 

 

Banking details  

These should be evidenced in non-editable format. The evidence provided must show 

company name and bank details and it should be dated within the last 6 months.   

Any of the below documents will suffice: 

•             Bank statement (scanned document) 

•             Void cheque 

•             Paying in slip 

•             Screenshot of online banking (showing a logged in account with bank account 

and sort code, with browser visible) 

 

 

 

 

 

mailto:revenue.invoice@nationalgrideso.com
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