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Dear Jenny 
 
Consultation on Amendments to Market-Wide Half-Hourly Settlement 
Governance Framework 
 
BUUK Infrastructure (BUUK) welcomes the opportunity to respond to the Ofgem consultation 
regarding proposed amendments to Market-Wide Half-Hourly Settlement Governance 
Framework 
 

Overview of our business 

BUUK is the leading UK multi-utility infrastructure investor, working across Great Britain and 
competing with incumbent utility companies.  
 
Our initial interest in utilities began with ownership of regulated gas networks and we have 
gradually expanded our portfolio into other utility sectors including electricity, fibre, water, 
wastewater, and heat.  
 
We are ready to invest in solutions to support the transition to net zero applying our 
experience of delivering utility infrastructure and we believe our credentials mean we are 
well placed to do this.  
 
Our IDNO electricity distribution networks business supplies over 900,000 Customer 
Connections and our IGT gas transporter over 1.9 million. We have been involved in the 
MHHS Programme since its conception in 2021 and are keen to support timely but accurate 
implementation, to realise consumer benefits that the Programme will bring. 
 

Summary of BUUK views 

We are an active participant in the MHHS Programme, being one of the two LDSO Systems 
Integration Testing (SIT) parties and representing IDNOs on the Programme Steering Group. 
We have a dedicated project team committed to achieving the Programme milestones to 
timescale, and we supported the approach delivered within CR055 - Amendments to M10 and 
corresponding milestones when it became clear that the then testing timescales could not be 
achieved. We recognise Ofgem’s current involvement in the Programme and the level of 
transparency that they have on delivery progress. We equally recognise the size and 
complexity of challenges associated with implementing a Programme of this significance.  
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We, principally, support the proposals within the consultation and particularly that Ofgem has 
the decision-making responsibility for any further changes to key milestones. We expect that 
the current level of Ofgem visibility of Programme progress would enable any such decision 
process to be managed promptly. 

We note the proposal to request the Implementation Manager to consider a version of the 
Implementation Group, to provide a platform for parties to consider risks arising from the 
programme implementation and related technical issues. However, it is unclear whether this 
would be a totally new group or is the recently formed Go Live Implementation Group (GLIG). 
We see no benefit in a further implementation group being established. 

We see merit in aligning the reference of governance framework to that included within the 
Ofgem August 2021 decision document, although it is unclear why the alignment excludes 
references within paragraphs 1.2, 1.3 and 1.21. 

Please do not hesitate to contact me should you wish to clarify any of the points raised within 
this submission. 

Yours sincerely 

Jenny Rawlinson 
 
Jenny Rawlinson 
Industry Change Manager 
 
Cc: Keith Hutton, Group Regulation Director 
      Paul Edwards, Managing Director – Group Customer Experience, People and Support      
      Services 


