SSET2002: Thames Valley vision

Successful Delivery Reward Criteria

Box 13: Please set out your proposed Successful Delivery Reward Criteria

Successful Delivery Reward criterion

Evidence

DECC Low Carbon Transition Plan (LCTP) (1) :
a) Consumer Consortia established, first meetings held and terms of reference
established
b) Customer engagement lessons leant

Achieved by - February 2011

Interim Report on level of consumer engagement and
formation of consortium

Copy of notes and agenda of consumer consortium meeting
and report to Ofgem on customer engagement lessons

a) Lessons learnt during the procurement and scoping of the Comms and ICT for a
smarter grid
b) Evaluation of Interruption free network sensors

Achieved by - September 2011

Report presented to Ofgem to evaluate issues and learning
points

DECC LCTP (1) :
= Community Low Carbon Energy Advice Centre opened

Achieved by - November 2011

Invitation to opening ceremony of the Advice Centre and
photographs of the facility to Ofgem

DECC LCTP (2)
c) Milestone: 750 smart meters/monitors installed; and 80% of Network monitoring
installations completed

Achieved by - April 2012

Initial report to assess current network and economic
situation in TVV target area. Present work commissioning
reports, sample data and photographic evidence to Ofgem
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Successful Delivery Reward criterion

Evidence

DECC LCTP (3) :
a) Active network management capabilities combined with technology and
commercial solutions to demonstrate peak demand reduction.

Achieved by - May 2012

Sample of new commercial agreement to facilitate optimal
use of the network, and provide written overview of
technologies deployed in demand side response. Host event
to launch new arrangements

DECC LCTP (4) :
a) Milestone: 80% installation of energy storage devices; Installation of 50 units of self
configuring switchgear

Achieved by - August 2012

Present work commissioning reports, sample of data
capture/ transfer and provide photographic evidence of
active operation of systems

a) Initial Modelling evaluation
b) Report on the learning gained from the success & accuracy of the modelling
c) Initial Demand Forecasts Delivered

Achieved by - November 2012

Interim report on forecasting & Modelling produced and
presented to Ofgem -

d) For learning established and available to other DNOs

Achieved by - February 2013

Photographic evidence and invitation to opening ceremony
of the Low Carbon Smarter Network Centre

DECC LCTP (5) :
a) Final Report evaluating the techniques used to encourage of PVs and balanced
heat storage management system; DNO interface to I&C customer building
management control; 1&C, SME and domestic demand side response incentives.

Achieved by - by November 2013

Report to Ofgem to show;

1. Technology review

2. Dispatchable demand identified

3 Economic and Regulatory analysis of deployment
4 Assessment of Consumer engagement
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Successful Delivery Reward criterion Evidence

DECC LCTP (2)
a) Final Monitoring Evaluation Report Present final monitoring evaluation report to Ofgem

Achieved by - September 2014

DECC LCTP (4) :

_ ) Report presented to Ofgem
a) Final Storage Report and Final Network Control Reports

Achieved by - September 2014

DECC LCTP (6) :

a) Produce report providing the findings from the evaluation of LV battery systems _
and balanced heat storage solutions in terms of their ability to reduce connection Final reports to Ofgem

delays and costs AND their technical effectiveness by Q2 2014
The reports referred to above will be compared to another

b) Produce report comparing microgeneration uptake in the trail area against a area of a similar nature to validate any outcomes
control zone within Thames Valley including a comparison of the various
promotional techniques used.

Achieved by - November 2014
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Successful Delivery Reward criterion

Evidence

DECC LCTP (3) :

a) Active network management capabilities combined with technology and
commercial solutions to demonstrate peak demand reduction.

Achieved by - November 2014

Final Report Submitted to Ofgem

We will have published reports/ studies on the following subjects as well as an end of
project report;

a)
b)

EV Evaluation and Issues Report

Street Lighting Monitor and Control Benefits

Smart Meter Requirements Report

Low Carbon Promotions, Technical Impact Evaluation
Low Carbon Fuel Poor Evaluation

Network controlled BMS evaluation & Smarter Building Report
DSR Evaluation Report

UoR Forecast Evaluation Report

EsCo Evaluation Report

End Use and Network Monitoring Evaluation Report
Final Network Control Report

Final LV Network Storage Report

Potential Benefits

Of Using Customer Stand By Generation Evaluation

We will also hold a meeting to discuss the issue and present find to all DNO’s and
encourage discussion and best practice going forward.

Achieved by - April 2015

All report will be presented to Ofgem




