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Question Risk 5 on the Risk Register (Appendix 2) indicates that the ongoing
monitoring of carbon impacts mitigate the risk that the project fails to
achieve its predicted low carbon savings. Please can you provide further
explanation of mitigating actions which may be taken in light of the
monitoring exercise.
Notes on n/a
question
Answer Risk number 4 was identified as the carbon assessment methodology

developed in conjunction with the Tyndall Centre for Climate Change
Research (at the University of Manchester) uses estimates and
assumptions. Both Electricity North West and the Tyndall Centre
recognise that it is a methodology devised pre-trial to provide sufficient
information and detail to satisfy the requirements of the LCN Fund bid
process, but inevitably the methodology contains estimates and
assumptions. Therefore a risk was identified that declared the possibility
that the C,C Project may not achieve the carbon savings as described in
the Full Submission documentation due to inaccurate estimates or
assumptions. The mitigating actions involve the review of the
methodology and assumptions during the course of the Project. For
example, the monitoring of HV circuits in the delivery of the C,C Project
will provide a significant quantity of actual data to substantiate and
update estimates made in the pre-trial assessment.
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