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Question NPG provided a set of revised Successful Delivery Reward Criteria in their
presentation material on 4th September. Please can they provide these in a
formal question response.
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question

Answer SDRC 1

Criterion:

e Produce robust recommendations on measures required for DNOs to
make use of demand side response (DSR) based on robust trialling of
the Methods.

Evidence:

e Initial customer engagement plan submitted for approval by Ofgem
in July 2013 for the DNO-TSO trials and September 2013 for the
multi-party trials.

¢ Initial customer recruitment for the network operator trials completed
by December 2013 and for multi-party trial by November 2014.

e Analysis of results of customer engagement and participation
produced by December 2016.

e Report setting out the contribution DSR can make to DNOs and
recommendations on measures required to allow DNOs to make use
of DSR produced by December 2016.




SDRC 2

Criterion:

e Produce recommendations on measures required for DNOs to trade
and share DNO-storage based on robust trialling of the Methods.

Evidence:

e Trial design document determining how to design electrical energy
storage (EES) element of trial for robust results produced by
February 2014.

e Technical requirements for EES to participate in trials specified by
December 2013.

e Analysis of results of the trials relating to storage produced by
December 2016.

¢ Report setting out the contribution storage can make to DNOs and
recommendations on measures required to allow DNOs to trade and
share storage produced by December 2016.

SDRC 3

Criterion:

e Ensure technology is in place to allow the project to access flexibility
which will demonstrate robust and applicable trialling of each Method.

Evidence:

e Monitoring equipment in place by start of trials: December 2013 for
the DNO-TSO trials and November 2014 for the multi-party trials.

e British Gas technologies for the trial in place by November 2014.

¢ Platform commissioned by October 2014.

SDRC 4

Criterion:

e Design and undertake robust network operator (DNO-TSO) trial,
analyse the results and produce recommendations.

Evidence:
e Trial design document produced by October 2013.

e Operating procedures and commercial frameworks for the trial
produced by December 2013.

e Trial undertaken December 2013-June 2014.

e Assessment of trial produced by December 2014.

SDRC 5

Criterion:

e Design and undertake robust multi-party trial, analyse the results




and produce recommendations.
Evidence:

e Evidence to inform whether or not to proceed with the multi-party
trial produced by October 2013

e Results of the techno-economic modelling to inform multi-party trial
design produced by May 2014.

e Results of social research to inform the design of the multi-party
market produced by May 2014.

e .Market design document produced by May 2014.
e Trial design document produced by September 2014.

e Prototype market trading platform delivered by the end of November
2014.

e Multi-party trials undertaken from winter 2014/15 to winter 2015/16.

e Assessment of trials produced by December 2016.

SDRC 6
Criterion:

e Produce recommendations and roadmaps which set out how the
Methods could best be applied to all DNOs, and communicate this
learning.

Evidence:

e Engineering guidelines and codes of practice for use of flexibility by a
DNO produced by December 2016.

e Six-monthly progress reports submitted to Ofgem throughout the
Project.

e Economic, social and technical evaluation of both Methods produced
by December 2016.

e Close down report submitted to Ofgem in December 2016.
e Roadmap for network operator trilateral contracts by January 2015.

e Roadmap for multi-party market by December 2016.

SDRC 7
Criterion:

e Ensure a plan has been created which enables the Project to deliver
the key project milestones and outputs.

Evidence:

e Project structure populated with identified resources issued by July
2013.

e Project management methodology description, project governance
framework and detailed project plan issued by July 2013.
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