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Answer  SDRC 1  

Criterion: 

 Produce robust recommendations on measures required for DNOs to 

make use of demand side response (DSR) based on robust trialling of 

the Methods. 

Evidence: 

 Initial customer engagement plan submitted for approval by Ofgem 

in July 2013 for the DNO-TSO trials and September 2013 for the 

multi-party trials. 

 Initial customer recruitment for the network operator trials completed 

by December 2013 and for multi-party trial by November 2014. 

 Analysis of results of customer engagement and participation 

produced by December 2016. 

 Report setting out the contribution DSR can make to DNOs and 

recommendations on measures required to allow DNOs to make use 

of DSR produced by December 2016. 



 

SDRC 2 

Criterion: 

 Produce recommendations on measures required for DNOs to trade 

and share DNO-storage based on robust trialling of the Methods. 

Evidence: 

 Trial design document determining how to design electrical energy 

storage (EES) element of trial for robust results produced by 

February 2014.  

 Technical requirements for EES to participate in trials specified by 

December 2013.  

 Analysis of results of the trials relating to storage produced by 

December 2016. 

 Report setting out the contribution storage can make to DNOs and 

recommendations on measures required to allow DNOs to trade and 

share storage produced by December 2016. 

 

SDRC 3  

Criterion: 

 Ensure technology is in place to allow the project to access flexibility 

which will demonstrate robust and applicable trialling of each Method. 

Evidence: 

 Monitoring equipment in place by start of trials: December 2013 for 

the DNO-TSO trials and November 2014 for the multi-party trials. 

 British Gas technologies for the trial in place by November 2014.  

 Platform commissioned by October 2014.  

 

SDRC 4 

Criterion: 

 Design and undertake robust network operator (DNO-TSO) trial, 

analyse the results and produce recommendations. 

Evidence: 

 Trial design document produced by October 2013.  

 Operating procedures and commercial frameworks for the trial 

produced by December 2013. 

 Trial undertaken December 2013-June 2014. 

 Assessment of trial produced by December 2014. 

 

SDRC 5  

Criterion: 

 Design and undertake robust multi-party trial, analyse the results 



and produce recommendations. 

Evidence: 

 Evidence to inform whether or not to proceed with the multi-party 

trial produced by October 2013 

 Results of the techno-economic modelling to inform multi-party trial 

design produced by May 2014. 

 Results of social research to inform the design of the multi-party 

market produced by May 2014.  

 .Market design document produced by May 2014.  

 Trial design document produced by September 2014.  

 Prototype market trading platform delivered by the end of November 

2014. 

 Multi-party trials undertaken from winter 2014/15 to winter 2015/16. 

 Assessment of trials produced by December 2016. 

 

SDRC 6  

Criterion: 

 Produce recommendations and roadmaps which set out how the 

Methods could best be applied to all DNOs, and communicate this 

learning.   

Evidence: 

 Engineering guidelines and codes of practice for use of flexibility by a 

DNO produced by December 2016. 

 Six-monthly progress reports submitted to Ofgem throughout the 

Project.  

 Economic, social and technical evaluation of both Methods produced 

by December 2016.  

 Close down report submitted to Ofgem in December 2016.  

 Roadmap for network operator trilateral contracts by January 2015. 

 Roadmap for multi-party market by December 2016. 

 

SDRC 7 

Criterion: 

 Ensure a plan has been created which enables the Project to deliver 

the key project milestones and outputs. 

Evidence: 

 Project structure populated with identified resources issued by July 

2013. 

 Project management methodology description, project governance 

framework and detailed project plan issued by July 2013. 
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