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Question Please comment on the uncertainty surrounding the wind farm planning
application.

Notes on

question

Answer Given the concerns over tight wind farm timescales, we are progressing a

number of PV options also. The timeline for these is demonstrated below
alongside that of the wind farm.

Given the initial feasibility results will be available for each in November, we
have sufficient time to switch from Wind to PV if necessitated. It should be

noted that the PV farm development time is one year less that wind, hence

derisking this particular issue.




Wind project
(site undeway)
Pre-planning Current  Oct-13  Nov-13  Dec-13
Feasiilty |
Decision to proceed
Land option

C y
Planning - Scoping to EIA completion
Planning - Submission to decision

Grid - application to offer - | ‘ ‘ |

Post-planning May-15 Jun-15  Jul-15  Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16  Apr-16
Preconstruciton - procurement and finance
raising

Construciton - site mobilisation to
commissioning

‘Community engagement

Jan-14  Feb-14 Mar-14  Apr-14 May-14  Jun-14  Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15
[

Solar project

(2 sites with landowner discussions
underway, further sites identified)
Pre-planning Current  Oct-13 Nov-13 Dec-13 Jan-14 _Feb-14 Mar-14 _ Apr-14  May-14 Jun-14 _ Jul-14  Aug-14  Sep-14
Site ID and feasibility | | | | |
Decision to proceed | | | |
Land option
Community engagmenet
Planning - Scoping to EIA
Planning - Submission to decision
Grid - application to offer

Post-planning Oct-14 Nov-14 Dec-14 Jan-15 Feb-15  Mar-15 r-15 _May-15_ Jun-15
Preconstruciton - procurement and finance
raising

Construciton - site mobilisation to
commissioning

Community engagement
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