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Question  Please comment on the uncertainty surrounding the wind farm planning 

application. 

Notes on 

question  

 

Answer   Given the concerns over tight wind farm timescales, we are progressing a 

number of PV options also. The timeline for these is demonstrated below 

alongside that of the wind farm. 

Given the initial feasibility results will be available for each in November, we 

have sufficient time to switch from Wind to PV if necessitated.  It should be 

noted that the PV farm development time is one year less that wind, hence 

derisking this particular issue. 
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Solar project
(2 sites with  landowner discussions 

underway, further sites identified)

Pre-planning Current Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14

Site ID and feasibility

Decision to proceed

Land option

Community engagmenet

Planning - Scoping to EIA completion

Planning - Submission to decision

Grid - application to offer

Post-planning Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15

Preconstruciton - procurement and finance 

raising

Construciton - site mobilisation to 

commissioning

Community engagement

Wind project 
(site undeway)

Pre-planning Current Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15

Feasibility

Decision to proceed

Land option

Community engagmenet

Planning - Scoping to EIA completion

Planning - Submission to decision

Grid - application to offer

Post-planning May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16

Preconstruciton - procurement and finance 

raising

Construciton - site mobilisation to 

commissioning

Community engagement


