Appendix 9: Summary Status of NGGT Responses to Requested Information

Number Question NGGT Response Submission Date Comments - with Appendix 1 references
1 2004 Instruction to NGGT.to pr.owde Milford Haven pipeline infrastructure T|m.Tutton letter: Mllfprd Haven — Proposal to offer for sale Incremental 05/02/2015  |completed, ref #51 and #52
and NGGT response/confirmation. Obligated Entry Capacity. Plus attachment
fct’r_ir;i)rlrzaps uploaded for Milford to Aberdulais, Felindre to Brecon and Brecon 06/02/2015 completed, ref #73 - 75
Overview of the installed project including large scale (approximate com r:s.sor and AGI general arrangements unloaded
1:10,000) pipeline route drawings, lists of major crossings and construction P g g P ’ 13/02/2015 |completed, ref #81 - 86
2 type (e.g. HDD, microtunnel, etc.), compressor station and above ground . .
Uploaded Felindre, Wi ton & Church P&IDs.
installation GA (general arrangement) and P&ID (process and PEZICI;:‘ fzr o:hlenr ;eG,Is uorlT;zge:n urenover s 24/02/2015 |completed, ref #98 - 100
instrumentation) drawings. P ’ 04/03/2015 |completed, ref #163 - 175
Uploaded map 36 for Felindre to Brecon which was missing 19/02/2015 | (ref #74)
3 Control estimates prepared for the‘prOJect in advance against which outturn Th|s is co.ver?d W|th.|n the sanction Papers already provided. If further 06/02/2015  |completed, ref #1 - 4 & ref #6 -16
costs were controlled, plus the basis of these. information is required please specify.
Contracts for the main works uploaded. 06/02/2015 |consolidated contract data, ref #55 - 61
Actual contracts which d by NGGT to deliver the Milford H
_cua_1 con r_ac S‘.N Ich were use _y . 0 celiver the MUtor . aven Rheads framework contract uploaded 13/02/2015 |completed, ref #80
4 pipeline project, i.e. EPC construction, Project Management/Services,
i tal Itants, land ts, etc.
environmental consuftants, land agents, etc Uploaded Project Services contract awards 20/02/2015 |for Capita and AB Rhead, ref #183 - 184
Capita contract outstanding
Actual orders/contracts for major items including “free-issue’ materials (line E:Jorf:czatze orders provided for bends and fittings associated with pipeline 06/02/2015 |completed, ref #67A - F
i d contract d long lead it I te. )
5 pipe) and contractor sourced long lead items (valves, compressors, etc.) Compressor related orders - procurement schedules uploaded 02/03/2015 |completed, ref #155 - 157
KIP for MH - Aberdulais only, ref #92
KIP for Linepipe uploaded 20/02/2015 |- no line pipe orders uploaded
All variation orders and contract amendments together with whatever exists
within NGGT to justify acceptance of such Variation Orders and The Project management Instructions for each project have been uploaded. If 06/02/2015 |completed, ref #68 - 72
Amendments. further information is required please specify. only contract amendments uploaded are those in
refs #55 and #56
Latter request (10/02) - for compensation events Compensation Events for Tirley PRI uploaded 20/02/2015 |completed, ref #87
6 Uploaded Felindre, Wormington & Churchover and Brecon to Tirley. 24/02/2015 |completed, ref #95 - 97
Compensation events for Stage | MH-Aberdulais uploaded 27/02/2015 |completed, ref #152 - no compensation events
exist for Option E contracts
Request for Option E information (11/02) Information provided on Option E contracts (e-mail). 13/02/2015 |completed, ref #77
Further request for Option E information (16/02) Additional information in terms of MPSRs and mentor reports uploaded 20/02/2015 |completed, ref #88 - 91
7 The successful and unsuccessful bids submitted for major EPC parts of the
projest. : : : These points are covered in_the key _issu_es papt_ers within the cc?nsolidated 06/02/2015  |completed, ref #62 - 66
3 The bid evaluation procedure and reports produced with NGGT for all major |contracts folder. If further information is required please specify.
parts of the work.
Summary of.the costs incurred (_)Hts'de th?_EPC contract, plus NGGT Consolidated Milford Haven SAP data provided. If further information is
9 documentation on how the decision to utilise these personnel/services were X R 06/02/2015 |completed, ref #54
required please specify.
made.
L . . Uploaded commissioning data and associated capacities 24/02/2015 |completed, ref #94
10 R t fi dat d ted ity (16/02
equest for commissioning dates and associated capacity (16/02) Uploaded daily flow data 27/02/2015 |completed, ref #153
11 Provide Project Manager Monthly Reports (18/02) Project Manager Monthly Reports Uploaded. 19/02/2015 |completed, ref #101 - 139
12 Chainage of AGls extract from pipeline data book uploaded 27/02/2015 |completed, ref #176
i i i - littl i f chall
13 Further justification of costs and challenges provided extracts from Board Meetings to demonstrate how NGT actively 24/02/2015 ref #181 - 182, little evidence of challenge to

managed the mitigation of risk of pipeline delay

reported cost increases in NGGT response




