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KEY ACTIVITIES — JAN 2005 TO APR 2005

JAN 2005 PWA GILWERN/LLANVETHERINE TO PETERSTOW TO TIRLEY PIPELINE (REF # 6) — PROJECT TEAMS ALSO STUDYING ALTERNATIVES TO A
NEW PIPELINE FOLLOWING THE EXISTING NO 2 FEEDER CORRIDOR INCLUDING OPTION TO THE NORTH OF THE BRECON BEACONS
NATIONAL PARK

JAN 2005 DESIGN AND PLANNING FOR COMPRESSOR REINFORCEMENT COMMENCED: NEW STATION AND NEW UNITS/MODIFICATIONS AT
WORMINGTON, CHURCHOVER AND PETERSTOW (REF # 7)

FEB 2005 NLJV AWARDED FELINDRE TO BRECON CONTRACT: INITIALLY CONSIDERING ABERDULAIS TO LLANVETHERINE ROUTE (REF # 93)
APR 2005 MILFORD TO ABERDULAIS PIPELINE EIA SUBMITTED (REF # 101)
APR 2005 SUBSEA ALTERNATIVE OPTION UNDER CONSIDERATION (REF # 101)

the limited terms of an agreement between Penspen Limited and
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LNG TERMINAL
1. PIPELINE ROUTES AND AGI LOCATIONS ARE COMPRESSOR STATION

APPROXIMATE. ONLY ,
2. EXISTNG PIPELINE SYSTEM (No. 2 FEEDER) IS PIPELINE AGl's, BV OR PRS INSTALLATIONS

SHOWN AS A SINGLE LINE (E.G. DUPLICATE SECTIONS PRE EXISTING PIPELINE SYSTEM |
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NOT SHOWN) PIPELINE/INSTALLATION DESIGN AND ROUTING
APPROVED OR IN PROGRESS
PIPELINE CONSTRUCTION APPROVED OR IN
PROGRESS
PIPELINE COMMISSIONED (REDUCED PRESSURE) ‘

REFERENCE DRAWINGS . DESCRIPTION DRAWN CHECKE

JANUARY 2005 TO APRIL 2005
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