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KEY ACTIVITIES — MAR 2008 TO DEC 2008 MAR 2008 CILFREW PRI DUE FOR COMMISSIONING APR 08 (REF # 135)
JAN 2008 CORSE PLANNING APPEAL DISMISSED — NO APPEAL PLANNED (ON LEGAL ADVICE) AND NEW SITE MAR 2008 TREADOW PRI DUE FOR COMMISSIONING JUNE 08 (REF # 135)

SELECTION SURVEY COMMENCED (REF # 132) APR 2008 CILFREW PRI COMMISSIONED — APART FROM FULL FUNCTION OF FLOW METER (REF # 136)
JAN 2008 FELINDRE TO THREE COCKS PRE—COMMISSIONING IN PROGRESS AND FINAL GASSING UP COMPLETED MAY 2008 CILFREW PRI FULLY COMMISSIONED — AT REDUCED INLET PRESSURE (REF # 137)

(REF # 132) JUN 2008 TREADOW PRI COMMISSIONED — AT REDUCED INLET PRESSURE (REF # 138)
JAN' 200 48" PIPELINE NOW ESTABLISHED BETWEEN MILFORD AND TIRLEY (PRESSURE RESTRICTION DUE TO DIRECT JUL 2008 SOUTH HOOK NG TIE—IN W/C 14 JULY 2008 (REF # 139)

CONNECTION TO DOWNSTREAM) (REF # 133) JUL 2008 DRAGON LNG TIE-IN W/C 21 JULY 2008 (REF # 139)
FEB 2008 SOUTH HOOK LNG INDICATE PHASE 1 EXPORT WILL BE LATE SUMMER, 2008 (REF # 134)
FEB 2008 DRAGON LNG ARE LESS CLEAR DUE TO CURRENT WORKFORCE AND CONTRACT ISSUES BUT EARLIEST

WOULD BE Q308 (REF # 134)

the limited terms of an agreement between Penspen Limited and
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LNG TERMINAL
1. PIPELINE ROUTES AND AGI LOCATIONS ARE COMPRESSOR STATION

APPROXIMATE. ONLY ,
2. EXISTNG PIPELINE SYSTEM (No. 2 FEEDER) IS PIPELINE AGl's, BV OR PRS INSTALLATIONS

SHOWN AS A SINGLE LINE (E.G. DUPLICATE SECTIONS FRE EXISTING PIPELINE SYSTEM |
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NOT SHOWN) PIPELINE/INSTALLATION DESIGN AND ROUTING
APPROVED OR IN PROGRESS
PIPELINE CONSTRUCTION APPROVED OR IN
PROGRESS
PIPELINE COMMISSIONED (REDUCED PRESSURE) ‘
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