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KEY ACTIVITIES — MAR 2007 TO SEPT 2007

FEB 2007 CPO’S FOR DRAETH AND ELITESTONE GRANTED BY DTI (REF # 123)

FEB 2007 DTI CONSENT RECEIVED FOR FELINDRE TO TIRLEY — EARLY WORKS COMMENCED (REF # 123)

APR 2007 CILFREW JUDICIAL REVIEW UPHELD (CONSENT DECLARED NOT LAWFUL) — ALL WORK SUSPENDED (REF # 124)
APR 2007 MAINLINE WORKS FOR FELINDRE TO TIRLEY AND MILFORD HAVEN TO ABERDULAIS HAVE COMMENCED (REF # 124)
MAY 2007 CORSE PLANNING APPEAL HEARING IN PROGRESS (REF # 125)

MAY 2007 CILFREW PLANNING PERMISSION RE—-GRANTED (REF # 126)
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1. PIPELINE ROUTES AND AGI ATIONS ARE COMPRESSOR STATION

APPROXIMATE. ONLY ,
2. EXISTNG PIPELINE SYSTEM (No. 2 FEEDER) IS PIPELINE AGl's, BV OR PRS INSTALLATIONS

SHOWN AS A SINGLE LINE (E.G. DUPLICATE SECTIONS PRE EXISTING PIPELINE SYSTEM
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N MILFORD HAVEN PROJECT

APPROVED OR IN PROGRESS

PIPELINE CONSTRUCTION APPROVED OR IN ‘k

PROGRESS N

PIPELINE COMMISSIONED (REDUCED PRESSURE) N

PIPELINE FULLY COMMISSIONED ﬂ
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