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KEY ACTIVITIES — OCT 2007 TO DEC 2007

0CT 2007 MILFORD HAVEN TO ABERDULAIS MECHANICALLY COMPLETE BY END OF OCT AND
COMMISSIONED/READY FOR COMMERCIAL FLOW BY 9 NOV (REF # 131)

0CT 2007 FELINDRE TO THREE COCKS LAID AND TESTING UNDERWAY

0CT 2007 THREE COCKS TO TIRLEY COMMISSIONED AND FILLED WITH GAS.

0CT 2007 GI'S IN VARIOUS STAGES OF COMPLETION WITH TEMPORARY BYPASSES ETC. AS APPROPRIATE

NOV 2007 INCIDENT AT WORMINGTON DURING COMMISSIONING (7-11-07 — ALL INTRUSIVE COMPRESSOR
SYSTEM CONNECTION WORKS SUSPENDED WHILST INVESTIGATIONS TAKE PLACE

the limited terms of an agreement between Penspen Limited and
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LNG TERMINAL
1. PIPELINE ROUTES AND AGI LOCATIONS ARE COMPRESSOR STATION

APPROXIMATE. ONLY ,
2. EXISTNG PIPELINE SYSTEM (No. 2 FEEDER) IS PIPELINE AGl's, BV OR PRS INSTALLATIONS

SHOWN AS A SINGLE LINE (E.G. DUPLICATE SECTIONS FRE EXISTING PIPELINE SYSTEM |
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NOT SHOWN) PIPELINE/INSTALLATION DESIGN AND ROUTING
APPROVED OR IN PROGRESS
PIPELINE CONSTRUCTION APPROVED OR IN
PROGRESS
PIPELINE COMMISSIONED (REDUCED PRESSURE) ‘

REFERENCE DRAWINGS . DESCRIPTION DRAWN CHECKE

OCTOBER 2007 TO DECEMBER 2007
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