Hello Ofgem,

| see that your team are looking for feedback regarding DNO’s looking forward and backward ICE
plans.

My feedback does not neatly fit into the template provided, but whilst the iron is hot | would like to
offer the feedback that | do have regarding two DNO’s and their approach to connection offer
costings.

We are presently building out two wind farm one in Cumbria (ENW area) and the other in S.Wales
(WPD patch). Both schemes have seen significant DNO connection cost increases several months
after financial close and in some cases years after Connection Offer acceptance.

Both for similar reasons that feature DNO Communication Requirement changes. In short it appears
that the DNQ's are upgrading their communications infrastructure and networks with the result that
better systems are needed for new connections. Consequently the assumptions made within the
original connection offers are wildly out of date. Each scheme has seen connection cost increases of
circa 25% - 45%, largely down to each project now needing a 15m communications structure and
access to other 3™ party communication structure sites.

As a business we would happily wait longer for the DNO’s to produce their Connection Offers if it
resulted in Connection Offers that were more reliable in terms of costs, scope and timescales.

Is this something that could feature within their ICE plans? Otherwise I’'m hoping your team can do
something else useful with this feedback?



