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section

question

relates to

Topic g) Robust methodology and ready to implement

Question Risk 7 and 8: No cost risk is provided for participant costs. Challenging the
participant costs elsewhere may provide an answer to this.

Notes on We have assumed that this question refers to Risk 9, as we do not see the

question relevance to Risks 7 and 8. If our assumption is incorrect, can you please
provide further clarification on the question?
Risk 9
Description: Demonstration - Payments to DER for Phase 2 testing are
higher than anticipated.
Cause: Lack of engagement with DERs, DER do not see the benefit of
involvement in trials.

Answer We have engaged with DERs during bid development to source cost

estimates for potential involvement in trial. DERs have shown a high level of
interest in participating in online testing.

A 5% contingency cost has also been added to participant costs in the
budget.
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