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Submission L.4 Intelligent Network Reconfiguration

section

question

relates to

Topic d) Is innovative

Question What is the TRL of the INR? Please provide more detail of the programme to
develop the solution and implement it.

Notes on None

question

Answer The TRL for the INR Method is 4. As discussed in our response to Question

14, there have been several developments in algorithms which seek to
optimise the configuration of a network; however, to date no
demonstrations have taken place on the network.

Section 6 of the FSP provides details on our project plan and how we intend
to develop and implement each Method. Figure 1 provides an overview
showing the development of the INR Method and the Stage Gates.
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Figure 1: Development of INR Method

The following table provides an overview of the main tasks included within
our project programme in Appendix C of the FSP. This details the ID number
of the items in the project plan relating to the research, design,
procurement, build, install and trial phase required to successfully deliver
the INR method.




Stage ID | Deliverable |Description End Date
Research 22 D1 Confirmafcion of Trial Area(s) 20/09/2019
and Detailed Methodology
Design including:
- Network Integration Methods
218 D6 - Operational Philosophy 27/03/2020
Design - Technical Specifications
— Method Designs
Detailed Design of the
27 D6 Intelligent Network 17/04/2020
Reconfiguration Method
Gateway Review 1 | 62 D6 Design to Build 27/03/2020
Procurement 223 D7 ;;°Cﬁﬁ;?;nggti%fnigftsy5tem and |y 4/08/2020
Build including:
. - Design Submissions
Build 234 D7 - Build System for Test 10/09/2021
— Factory Acceptance Testing
Gateway Review 2 | 63 D7 Build to Installation 10/09/2021
Installation including:
- Site Installation Activity
238 D7 - System Integration 01/04/2022
Install - System Integration Testing
- System Acceptance Testing
Installation and Trialling the
28 D7 Intelligent Network 07/10/2022
Reconfiguration Method
Gateway Review 3 | 64 D7 Installation to Trials 01/04/2022
Trial 243 D7 Trial 23/09/2022
DNO Workshops for:
255 D8 - Design 26/04/2021
- Build
261 D8 Webinar 20/05/2020
Disseminate 262 D8 Conferences 21/10/2022
276 D8 Site Tour 30/11/2022
Training for:
284 D8 - Technology 28/01/2022
- Site

Attachments

None




