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ED1 site security reopener submission 
 

NORTHERN POWEGRID’S KEY POINTS  

 Northern Powergrid was funded for the cost of upgrading security at two nationally critical sites 
in its ED1 cost allowances. 

 At the time these allowances were set the need for upgrades at further sites, and their cost, 
was unclear.  As a result these costs were not included in Northern Powergrid’s allowances.  

 Since then, the physical security upgrade programme (PSUP) process led by BEIS and the CPNI 
has identified the need for upgrades at several more sites.   

 This reopener submission requests funding for the cost of these upgrades, totalling £3.0m in 
2012/13 prices. 

 The requirements have been confirmed through an extensive process of engagement with both 
BEIS and the CPNI acting on its behalf. 

 This process has allowed a proportionate security strategy to be developed, avoiding much 
more expensive approaches to security that could have been required. 

 The majority of the costs associated with the upgrades have been competitively tendered, with 
works expected to be completed in 2019/20. 

 The PSUP programme also requires technical audit, at both the design and build stage, giving 
assurance that the requirements will be delivered in full. 
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1. Introduction 

1. Northern  Powergrid’s  up‐front  cost  allowances  in  the  ED1  period  (2015/23)  included  funding  for 

enhanced physical security at two sites that the Secretary of State for Energy deemed to be critical in 

relation to national infrastructure.  This status was confirmed and evaluated under the government’s 

Physical  Security  Upgrade  Programme  (PSUP),  which  fell  under  the  Department  for  Energy  and 

Climate Change  (DECC) at  the  time most of  the  requirements were being developed.   These  cost 

allowances were provided on a fixed basis per site and can no longer be revisited. 

2. The  PSUP  also  requires  upgrades  at  a  number  of  other  sites where  the  required  upgrades  and 

associated costs were relatively uncertain.  Northern Powergrid did not request or receive any base 

price control funding.   

3. Ofgem provided a mechanism to give a cost allowance for sites that were not covered by the base 

price control, through the opportunity to trigger a cost reopener  in May 2019.   This document sets 

out Northern Powergrid’s funding request through this mechanism  
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2. Legal requirements  

4. This document constitutes a notification by Northern Powergrid to the Gas and Electricity Markets 

Authority  (“GEMA”)  under  the  provisions  of  electricity  distribution  licence  charge  restriction 

condition  (“CRC”)  3F,  proposing  an  adjustment  to  the  level  of  allowed  expenditure  in  respect  of 

Enhanced Physical Site Security Costs (“site security costs”).   

5. Northern  Powergrid provides  this  notification on  behalf of  its  two  licensees, Northern  Powergrid 

(Northeast)  Limited  (hereafter  “Northeast”  or  “NPgN”)  and  Northern  Powergrid  (Yorkshire)  plc 

(hereafter “Yorkshire” or “NPgY”) (together “NPg”).   

6. The proposed adjustment to allowances, including the years to which it relates, is set out in the table 

below. 

Table 1: proposed relevant adjustments (£m, 2012/13 prices) 

  15/16  16/17  17/18 18/19 19/20 20/21 21/22  22/23  Total

Yorkshire  0.01  0.02  0.04 0.14 1.85 0.01 0.01  0.01  2.08

Northeast  0.01  0.01  0.02 0.06 0.84 0.00 0.00  0.00  0.93

 

7. This adjustment to allowed expenditure meets all of the requirements of charge restriction condition 

(“CRC”)  3F.8  of  Northern  Powergrid’s  electricity  distribution  licences  (“the  licence”).  These 

requirements include that the forecast costs: 

a. are based on  information on  the  level of efficient cost  that was unavailable or did not 

qualify for inclusion when Northern Powergrid’s base revenue allowance was derived; 

b. meet the specified materiality threshold;  

c. relate to April 2015 onwards; and  

d. cannot be made through any other licence mechanism.   

8. The costs that constitute the proposed adjustment meet the requirements set out in the RIGs, since 

they are: 

a. associated with complying with a DECC/BEIS  requirement  in  relation  to critical national 

infrastructure; and  

b.  “in respect of sites not included as part of ex ante allowances”. 
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3. Stakeholder engagement and assessing options 

9. Northern Powergrid first engaged with the Department for Business, Energy and Industrial Strategy’s 

Physical  Security  Upgrade  Programme  (PSUP)  in  2010.  This  commenced  an  extensive  process  of 

stakeholder engagement and option assessment, with key milestones in this process set out below. 

a. CPNI visited various sites in January 2013.  

b. In May 2014 CPNI visit more sites.   

c. In August 2014, DECC wrote  to Northern Powergrid  confirming  the  criticality  status of 

various sites.  

d. In  June  2015, DECC wrote  to us  to  arrange  visits  for  it  and CPNI  to  continue work  to 

determine the security upgrades needed. 

e. Further CPNI visits to all PSUP sites took place  in December 2015.   These visits assessed 

that current levels of security at a number of additional sites were not adequate. 

f. Northern  Powergrid  developed  its  operational  requirements  document  (in  effect  a 

security strategy) in line with the CPNI’s requirements.  

g. Northern Powergrid submitted its operational requirements document to CPNI.  In March 

2017  the CPNI confirmed,  in writing,  that  it had  recommended our security strategy  to 

BEIS.   

10. Importantly  for  securing  value  for money,  this  process  of  dialogue  allowed  lower‐cost  security 

solutions to be developed, compared to some of those that CPNI indicated may be required. 
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4. Cost breakdown 

11. During the course of the ED1 period to date, we have developed a detailed specification and gone 

through a procurement process.   

12. The cost of the PSUP upgrades covered by this reopener submission are set out in the table below, 

split by site. 

Table 2: cost breakdown by site (£m, 2012/13 prices) 

Site  Total cost 

Yorkshire   

  Site 1  0.64

  Site 2  0.37

  Site 3  0.92

  Project management  0.15

Northeast   

  Site 4  0.78

  Site 5  0.08

  Project management  0.06

 

13. The calculation has been based primarily on site specific costs including: 

a. A site specific breakdown of tendered cost provided by our main site contractors; 

b. A site specific breakdown of external costs (e.g. equipment purchase) developed by our 

telecoms team; 

c. A small number of additional site specific costs invoiced costs, such as electrical studies. 

14. A number of costs relate to multiple sites and are not broken down.  In these cases, we have either 

split  the  costs  50:50  (where  they  relate  to  two  sites  only)  or  pro‐rated  the  costs  across  sites 

according  to  the proportion of  site‐specific  costs accounted  for by  the  relevant  sites  (either on a 

licensee or whole project basis).1  These costs include: 

a. The detailed design element of our main  site  contractors  charges, which have  already 

been invoiced for; 

b. The external costs of the “core” telecoms upgrades already incurred; and 

c. A number of IT related items. 

15. Costs included under project management are: 

                                                            
1 Where the overhead cost relates partly to sites provided for under our base allowances, we have allocated part of the 
overhead to those sites (based on their actual costs) and not included it in this submission.  For Yorkshire licensee specific 
costs, this proportion is just under 50%; for whole project costs, this proportion is just under 40%.   
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a. The costs of our external site oversight, quantity surveyor and audit partners; 

b. The internal time cost forecasts developed by our telecoms team for the project; and 

c. A management  allocation  of  staff  time,  for  those  staff with  significant  involvement  in 

developing the project requirements. 

16. We have not included any allocation of wider internal business support costs, such as staff time cost 

incurred by our procurement and legal teams. 

17. To move  from  costs  in nominal  terms  to 2012‐13 prices we have used ONS RPI  figures  to March 

2019.    Beyond  this, we  have  imputed  an  RPI  index  based  on  the  quarterly  RPI  inflation  figures 

published by the Office for Budget Responsibility in its March 2019 Economic and Fiscal Outlook.  We 

have  applied  the  same  index  to  recurring  costs  that would  be  expected  to  stay  constant  in  real 

terms. 
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5. Technical assurance 

18. The BEIS PSUP process requires audit at several stages, including before construction (to technically 

assure the design) and after. 

19. The audit  is being conducted by an  independent auditor who met  the  requirements of BEIS  i.e. a 

member of the Register of Security Engineers and Specialists, who was appointed following a “mini‐

tender” exercise.  

20. We  submitted  for  Technical  audit  one  (Tech  1)  in October  2018  as  per  BEIS  requirements.  This 

involved  a  paper  based  review  of  the  security  design  against  industry  standards  and  the  agreed 

security  strategy.   This was  completed  successfully as Tech 1  reported  that  the design was  fit  for 

purpose and met  the agreed  security  strategy.   This  triggered payment of our contractors  for  the 

first phase of the design and build contract.  

21. Mid‐construction visits will be conducted by the  lead auditor and his team to all the PSUP sites at 

points in the delivery programme to ensure that security features are being correctly installed.   

22. Technical Audit 2 will be conducted during the test and commissioning phase.  This technical audit 2 

must be passed in order to confirm the upgrades meet BEIS requirements.  Final stage payments to 

our contractors are dependent on this audit certifying that the systems as built deliver the agreed 

security  strategy.    The  requirement  for  this  audit  also means  that Ofgem has  assurance  that  the 

work will be completed to the tendered specification, and will deliver the required functionality. 

   



RIIO‐ED1 reopener submission                                     May 2019 

      Page 9 of 10 

6. Evidence of value for money 

23. We have ensured value for money through two primary routes: 

a. Working with CPNI to ensure solutions were not disproportionate; and 

b. Market tendering of the majority of the physical requirements to establish efficient costs. 

24. Beyond this we have also used specialist advice where appropriate (for example quantity surveyors) 

and sought to minimise cost through re‐use of existing equipment where possible. 

25. Our process of engagement with CPNI  in establishing  requirements  is  set out  in  section 3 above.  

Importantly for value for money:  

a. At the start of the process some of the security solutions being discussed would have led 

to disproportionate cost.   

b. Through  the  process  of  engagement with  CPNI  an  alternative  strategy was  developed 

that is more proportionate.   

c. We did not fully specify the worst case scenario, or establish costs by tendering, but we 

think  it could realistically have cost significantly more than the solution developed with 

CPNI that now forms the requirement. 

26. Once  requirements were determined,  the  large majority of  the  relevant  costs were  covered by a 

competitive  procurement  process  that  took  place  in  late  2017  and  early  2018.    This  tendering 

process: 

a. Was competitive and transparent.   

b. Involved a prequalification questionnaire was  issued to 174 suppliers, of which 10 were 

considered suitable to progress to tender.   

c. Was  judged  under  award  criteria  that  were  weighted  60%  towards  price;  with  the 

contract ultimately being awarded on the basis of the lowest cost tender.  

27. Having awarded the contract, to further manage the risks and cost we have engaged two external 

resources: 

a. A project services company to provide overall co‐ordination and review progress against 

the programme through weekly site meetings, ensuring that the works are undertaken in 

the appropriate manner and  to  the  required  standard as well as managing  the change 

request  process,  establishing  the  validity  of  any  changes  and  verifying  financial 

implications. 

b. A quantity surveyor / cost consultant for the building and civils elements of the project, 

providing  advice  on  cost  elements,  on  form  of  contract  and  its  requirements  (in 
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conjunction with Northern Powergrid’s  solicitors) and ensuring  that monthly payments 

made reflect works undertaken.  

28. We have also take steps to reduce costs where possible, for example: 

a. As part of the design process we asked our appointed contractor to assess the possibility 

of using some of our existing security systems.  

b. At all sites swipe card readers, where fitted and associated controllers are being reused 

as these were only recently purchased by Northern Powergrid following CPNI advice. 

c. The  process  of  detailed  review  of  specifications  used  by  our  appointed  contractor 

identified savings where possible, including a saving of £62,000 in total at relevant sites.2 

29. Finally, we have externally benchmarked  the project management and overhead costs  incurred  in 

relation to the sites relevant to the reopener.   The table below compares our project management 

costs with benchmarks from the recent gas distribution site security reopener. 

  Northern 

Powergrid 

Ofgem T1 and 

GD1 site security 

benchmark 

WWU (GD1 

reopener) 

National 

Grid (T1 

reopener) 

Proportion of total costs 

accounted for by project 

management 

7.5% 

(7.3% Northeast, 

7.6% Yorkshire) 

15%  7%  24% 

 

30. We  recognise  that some building and civil projects can be achieved at  lower project management 

overheads.  The upgrades covered by this submission are, however: 

a. not  limited to building security upgrades, since the costs extend to telecommunications 

and IT development; and 

b. relatively  complex  in  relation  to  the  building  and  civil  aspects,  requiring  significant 

management  attention  to  develop  the  requirements  and  incurring  additional  costs 

associated with the enhanced technical assurance required by this process. 

31. Overall the 7.5% of the total cost covered by this submission accounted for by project management 

is  low, at half of the benchmark  level allowed by Ofgem  in the previous (T1 and GD1) site security 

reopeners, and around the same level as WWU incurred in relation to the GD1 security reopener.3   

                                                            
2 The audit process also highlighted additional requirements, which are not included in these figures. 

3 In making this comparison, we note that the calculations of project management costs may be on a different basis across 
the multiple re‐openers. 


