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1 EXECUTIVE SUMMARY

This document proposes an increase of £21.30m in 2012/13 prices to the SP Manweb
(SPMW) allowed level of expenditure for the RIIO-ED1 period.

This submission is made under SPMW'’s Distribution Licence, CRC 3F and relates to
uncertain cost activities associated with Specified Street Works Costs.

As outlined in Ofgem’s ED1 Uncertainty Mechanisms Strategy document, Ofgem
introduced a ‘'reopener mechanism that allows for changes in revenue arising from
legislation related to street works. The reopener will cover both the costs and volume of
street works activity arising from working in areas that are operating permit schemes
established through the Traffic Management Act or the Transport (Scotland) Act 2005
and other areas of street works legislation, including the New Roads and Street Works
Act’.

The areas included in this submission relate to:

() Cost and volumes reported under the annual RRP (Regulatory Reporting Pack)
submission table M9c (Streetworks Memo Table) to 2018/19 and a forecast
based on historical actuals from 2019/20 to 2022/23; and

(i) Costs and volumes that are In Price Control (IPC) only - relating to activity
that is funded through Use of System charges only

Our submission is based on increased expenditure taken from:

(i) our evidence of the increased costs incurred as a result of the changing
requirements of Highway Authorities since the start of RIIO-ED1 to the end of
2018/19; and

(iv) assumptions around Highway Authority requirements from the start of
2019/20 the end of the ED1 period.

Although all of the English Highway Authorities in our licence area have moved to permit
schemes, there is still uncertainty over whether this will remain the case or whether they
will move to the more expensive lane rental schemes. However, we have had indications
that some of the Highway Authorities are considering this option and have made some
prudent assumptions based on this information. Our Welsh Highway Authorities are not
applicable to this application (8 authorities).

We are aware that some Highway Authorities may move to the lane rental schemes
earlier or later than the dates contained within this proposal. Therefore, as there is still
a level of uncertainty around these dates, we propose that, any under or over spend be
reconciled at ED1 closeout if the Lane Rental activity did not occur as anticipated. A
potential trigger for this could be the materiality threshold under CRC 3F Appendix 3 of
£5.82m.

SP Manweb Page | 2

8 Take care of the environment.
Printed in black and white and only if necessary.



SP ENERGY
NETWORKS May 2019

Street Works Reopener Submission — CRC 3F

2. SPEN AND SPMW

SPEN is a regional electricity distribution company operating in
a challenging and rapidly changing environment.

Through the distribution network SPEN provides power to:

e 1.5 million customers in Merseyside, Cheshire, North
Wales and North Shropshire in our SP Manweb (SPMW)
licence area;

e 2 million customers in Central and Southern Scotland in
our SP Distribution (SPD) licence area.

SPEN owns 30,000 substations (1 for every 100 customers),
40,000km overhead lines and 65,000km underground cables.

SPEN operates in three of the UK's largest cities (Liverpool, Glasgow & Edinburgh)
accounting for 1.6m (43%) of the customers, as well as three significant rural areas
(North Wales, Scottish Borders and Dumfries & Galloway).

Lanarkshire
HQ/OMces Depots: 5

Cenral & Fife
Offices/Depots; 3

Wirral

Merseyside

Offices/Depots: 3 Offices/Depots: 1
®
Glasgow &
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.
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OfMoes/Depots: 1 Offices/ Depots: 4
Mid Wales Dee Valiey/Oswestry
Officow/ Depots: 2 Olficew/Oepots: 4 Dumfries &

Strancaer
Offices/ Depots: 3

Figure 1. SP Energy Networks licence areas

The network designs in the two licence areas are fundamentally different. SPD operates
an industry typical radial network configuration while SPMW operates a fully
interconnected network at all voltage levels. The SPMW unique network design offers
significant benefits to customers including the best network reliability in the UK and
enhanced capability to accommodate low carbon technologies.

This re-opener submission relates to SPMW distribution area only. In order to deliver
SPMWs RIIO-ED1 contract the key outputs that are impacted by this activity include all
of our investment, fault and connection activities that require underground cabling to be
laid, repaired, refurbished or removed.
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3. REGULATORY CONTEXT

The RIIO model is a form of ex ante regulation which means that Ofgem sets the
majority of revenues for the price control at the start of the period with clearly defined
outputs from the DNOs.

The DNO'’s allowed revenue comprises:

e Base revenue - the core amount of money that a network company can earn on
its regulated business in order to recover the efficient costs of carrying out its

activities

e Incentive rewards or penalties for over or under-delivery of the outputs it must
deliver

e Uncertainty mechanisms - mechanisms for funding elements that could not be set
upfront

The RIIO framework includes a number of elements to help deal with uncertainties in
terms of the appropriate outputs companies should deliver and the expenditure
requirements that will be needed over a price control period, to ensure delivery. The
uncertainty mechanisms permit changes to a network company’s allowed revenue, in
light of what happens during the price control period. Reopeners are one form of
uncertainty mechanism within the RIIO model, applicable when provisions to re-set
revenue allowances for qualifying costs at a specific date are triggered upon crossing a
specified threshold.

Ofgem’s ED1 Strategy decision sets out that the street works reopener mechanism
relates to ‘'additional costs associated with permitting schemes, and other street works
legislation not included as part of the ex-ante allowance’. In terms of the licence, CRC
3F allows the licensee to propose a relevant adjustment to the allowed level of
expenditure for Specified Street Works Costs, which are defined as ‘the costs incurred, or
expected to be incurred, by the licensee in complying with (the relevant legislation) that
impose a permit scheme, lane rental scheme or equivalent and comprise:

(a) Permit fee costs

(b) One-off set —up costs

(c) Administrative costs arising from the introduction of permit schemes or
equivalent, lane rental schemes or equivalent

(d) Costs arising from the introduction of permit conditions or equivalent and lane
rental schemes or equivalent’

This document sets out our proposed adjustment to the level of expenditure in each of
the categories above and provides evidence to justify these.
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4, NEEDS BASIS
4.1 Background

As outlined in Ofgem’s ED1 Uncertainty Mechanisms Strategy document, Ofgem
introduced a ‘'reopener mechanism that allows for changes in revenue arising from
legislation related to street works. The reopener will cover both the costs and volume of
street works activity arising from working in areas that are operating permit schemes
established through the Traffic Management Act or the Transport (Scotland) Act 2005
and other areas of street works legislation, including the New Roads and Street Works
Act’.

DNOs, defined as Statutory Undertakers, undertake street works activities when they are
required to excavate and reinstate in highways due to the location of their assets. As a
works promoter, this means that DNOs must comply with the relevant street works
legislation.

Street Works Legislation has developed over the years with the amendment of the New
Roads and Street Works Act 1991 (NRSWA) by the Traffic Management Act 2004 (TMA)
whereby all works promoters are required to obtain permission to work on the highway
when maintaining, replacing or installing assets. The aim of this legislation is to minimise
disruption and congestion to road users through greater coordination, collaboration and
co-operation of works on the highway.

The Highway Authorities of England and Wales can deploy 3 different methods of
authorising works for promoters requiring to work on the highway; a noticing scheme, a
permitting scheme or a lane rental scheme.

Noticing Scheme:

A noticing scheme is the method by which works promoters, including statutory
undertakers such as the utility companies, let the Highway Authority know that they are
going to be working on the roads. This is the cheapest type of scheme.

Permit Scheme:

Under a Permit Scheme, instead of informing a Highway Authority about its intention to
carry out works in an area, a works promoter needs to request time on the highway via
a permit. The same process applies to the Highway Authority for its own works. A Permit
Scheme empowers the Highway Authority to impose conditions (e.g. traffic
management, diversions, working hours) and provides said Highway Authority with some
income through permit fees, to deal with the coordination of activities on the roads and
streets. This is a more expensive scheme than noticing, but cheaper than lane rentals.

Lane Rental Scheme:

A Lane Rental scheme allows a Highway Authority to charge works promoters for the
time those works occupy the highway. Charges are focused on the very busiest streets
at the busiest times. Charges apply to works promoted by both utility companies and
local Highway Authorities on the local road network. Regulations prescribe a maximum

SP Manweb Page | 5

8 Take care of the environment.
Printed in black and white and only if necessary.



SP ENERGY
NETWORKS May 2019

Street Works Reopener Submission — CRC 3F

daily lane rental charge that may be applied of up to £2,500. The Government expects
new lane rental schemes to cover no more than 5% of the individual Highway Authority’s
network. This is the most expensive of the three schemes.

4.2 Highway Authority Policies and Activities to Date

In terms of the current position on the SPMW distribution area, the table below shows
that during RIIO-ED1 only the Welsh Highway Authorities (eight in total) continue to
adopt a noticing scheme and all others are utilising permit schemes:

. . Scheme deployed  Scheme deployed Date Permit
Highways Authority April 2015 May 2019 introduced
Trafford Permit Permit 29/04/2013
Shropshire Permit Permit 01/04/2014
Cheshire East Permit Permit 03/11/2014
Lancashire Permit Permit 09/03/2015
Liverpool Moticing Permit 29/10/2018
Manchester Permit Permit 16/03/2015
Cheshire West Permit Permit 02/02/2015
Sefton Permit Permit 02/02/2015
Wirral Moticing Permit 0110/2017
Knowsley Permit Permit 02/03/2015
Halton Moticing Permit 14/03/2016
Warrington Permit Permit 02/02/2015
Wales Moticing Moticing MIA

Welsh Authorities currently operating under a ‘noticing scheme’ are: Anglesey Council,
Ceredigion Council, Conwy Council, Denbighshire Council, Flintshire Council, Gwynedd
Council, Powys Council and Wrexham Council

The volumes of permits and notices from the start of RIIO-ED1 to the end of 2018/19,
and their corresponding costs are reported in our RRP submission within the M9C table.
Further details of these are outlined in section 5. We are looking to be reimbursed for
the costs incurred to date in each of the cost areas defined in the licence.

4.3 Highway Authority Policies and Activities Forecast

SPMW contacted the 12 Highway Authorities currently using Permit Schemes to establish
if they were intending to move onto Lane Rental schemes before the end of the RIIO-
ED1 period. We received 3 responses to indicate that this may be something that they
would do before the end of RIIO-ED1 but no-one could provide an indication of specific
dates for implementation.

Based on the responses, our experience of working with the Highway Authorities and our
understanding of their drivers and the different ways they operate, we anticipate that
Liverpool Highway Authority will be the first in our area to move to a Lane Rental
scheme. They are the most ardent of all our Highway Authorities in terms of adoption of
their Street works policy and by 2021 they will have been administering a permit scheme
for two years; the threshold at which they can change to a lane rental scheme is 12
months after the introduction of a permit scheme, therefore we believe it is reasonable
to assume they will move to lane rentals in 2021. Over the next few years Liverpool are
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of a lane rental scheme could support the delivery of this investment in terms of
reducing disruption and maintaining traffic flow. By 2021, nationally there will have been
a minimum of two schemes running, for more than three years and therefore the risks
and issues for the Highway Authorities will be well understood within the industry,
furthering the likelihood of a move to a rental scheme.

We also believe it would be reasonable to assume that, as a minimum, Cheshire West (&
Chester) and Warrington Highway Authority will follow Liverpool’s example 12 months
later and introduce Lane Rentals in 2022. Both areas consist of major roads network
and are high tourism areas therefore they would also have a particular interest in
reducing disruption and maintaining traffic flow.

Our assumptions on future Highway Authority activity are summarised in the table
below. We are looking to be reimbursed for the anticipated costs incurred as a result of
the continued use of permit schemes alone over the majority of our Highway Authorities
and the use of both lane rentals and permits in one Authority for 24 months and two
authorities for 12 months, due to the materiality involved.

Highway Authority ST d.eployed SEISA B Forecast scheme change
(by April 2015) (by May 2019)

Trafford Permit Permit

Shropshire Permit Permit

Cheshire East Permit Permit

Lancashire Permit Permit

Liverpool Noticing Permit Lane Rental - 2021/22
Manchester Permit Permit

Cheshire West Permit Permit Lane Rental - 2022/23
Sefton Permit Permit

Wirral Noticing Permit

Knowsley Permit Permit

Halton Noticing Permit

Warrington Permit Permit Lane Rental - 2022/23
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5. VOLUMES AND COSTS

51 Volumes

Having undertaken a review of the actual and forecast volumes, SPMW can confirm that
our expectations of volumes for permits and lane rentals respectively are as per the

tables below:

Permit Volumes

PERMIT (VOLUMES) minus Lane Rental volumes

2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23
Cheshire East 2066 1327 1287 1269 1269 1269 1269 1269
Halton 475 487 457 592 592 592 592 592
Knowsley 980 734 808 1113 1113 1113 1113 1113
Lancashire 97 88 84 114 114 114 114 114
Manchester 10 8 10 2 2 2 2 2
Sefton 1762 1088 1067 1507 1507 1507 1507 1507
Shropshire 1231 472 535 342 342 342 342 342
Trafford 15 16 23 15 15 15 15 15
Wirral 0 0 635 1351 1351 1351 1351 1351
Cheshire West & Chester 3493 1968 1856 1996 1996 1996 1996 1727
Warrington 1116 693 545 744 744 744 744 683
Liverpool 0 0 0 1364 3696 3696 3491 3491
Miscellaneous* 1 3 0 0 0 0 0 0
TOTAL PERMIT VOLUMES 11246 6884 7307 10409 12741 12741 12536 12206
Lane Rental Volumes
LANE RENTAL (VOLUMES)
2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23
Cheshire East 0 0 0 0 0 0 0 0
Halton 0 0 0 0 0 0 0 0
Knowsley 0 0 0 0 0 0 0 0
Lancashire 0 0 0 0 0 0 0 0
Manchester 0 0 0 0 0 0 0 0
Sefton 0 0 0 0 0 0 0 0
Shropshire 0 0 0 0 0 0 0 0
Trafford 0 0 0 0 0 0 0 0
Wirral 0 0 0 0 0 0 0 0
Cheshire West & Chester 0 0 0 0 0 0 0 269
Warrington 0 0 0 0 0 0 0 61
Liverpool 0 0 0 0 0 0 205 205
TOTAL LANE RENTAL VOLUMES 0 0 0 0 0 0 205 535
Further details
(i) Inside Price Control (IPC) /Outside Price Control (OPC): Within the

M9c RRP table, volumes that are both expected to be funded from Use of
Systems charges (IPC) and those that are expected to be directly funded by
customers (OPC) are reported separately. Each permit is associated with a
type of work activity eg connection, fault or investment and this activity is
classified as either being IPC/OPC (see appendix (a) and (b) for the full list of
work activities and the split of works between IPC/OPC). The volumes in this
submission are for those volumes classified as IPC only.

(i) Permit volumes:

a. 2015/16 to 2018/19: The volumes in the table are based on actual IPC
volumes are as per previous M9c RRP submissions (2016 - 2018) and
include the expected volume for SPMW’s 2019 RRP submission.

SP Manweb
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b. 2019/20 to 2020/21: The annual volumes are assumed to remain the
same as per the 2018/19 volume), with the exception of Liverpool. The
Liverpool 2018/19 figures only contain 5 months of permits due to the
timing of their permit scheme introduction. Therefore the 2019/20 and
2020/21 figures for Liverpool are based on the 2018/19 figure prorated for
a full 12 months.

The rationale for using 2018/19 as the basis of this approach rather than
using an ED1 average to date is that not all permitting Authorities were in
place over the period to date. Wirral did not start using permits until
2017/18 and Liverpool until 2018/19. It was therefore felt that using
2018/19 as a benchmark year would give a more realistic volume forecast.

In addition 2015/16 volumes were much increased compared to following
years due to a different methodology that changed from 2016/17
onwards. Using an average therefore would have potentially inflated the
volumes unrealistically.

c. 2021/22 to 2022/23:

i. Liverpool: It is assumed that Liverpool will introduce Lane Rental
Schemes to a percentage of its roads at the start of 2021/22. The
number of lane rental schemes (as per section (iii) below) have
been subtracted from the 2021/22 and 2022/23 permit forecast to
calculate the number of permits in Liverpool for 2021/22 and
2022/23.

ii. Cheshire West and Warrington: In 2021/22, it is assumed that
the number of permits in these Highway Authorities will be the
same as 2018/19 to 2020/21. At the start of 2022/23, we have
assumed that Lane Rental Schemes will be introduced to a
percentage of their roads. The number of lane rental schemes (as
per section (iii) below) has been subtracted from the 2022/23
permit forecast to calculate the number of permits in Cheshire west
and Warrington for 2022/23.

(iii) Lane Rental volumes:

i. Liverpool: It is assumed that they will move to Lane Rentals in
2021/22. Volumes have been calculated as follows:

e Data for completed works extracted from the Noticing/Permit
system (Symology/Insight)

e Number of roads where SPMW have completed these works
established

e Calculated 5% of roads where SPMW have undertaken works
(in line with Government expectations that new lane rental
schemes will cover no more than 5% of the individual
Highway Authority’s network)

e Multiplied by average number of works on Traffic Sensitive
roads

ii. Cheshire West and Warrington: It is assumed that they will
move to Lane Rentals in 2022/23. Volumes have been calculated as
follows:
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e Data for completed works extracted from the Noticing/Permit
system (Symology/Insight)

e Number of roads where SPMW have completed these works
established

e Calculated 5% of roads where SPMW have undertaken works
(in line with Government expectations that new lane rental
schemes will cover no more than 5% of the individual
Highway Authority’s network)

e Multiplied by average number of works on Traffic Sensitive
roads

5.2 Costs
5.2.1 Cost Categories

The cost breakdown for each cost category are defined under CRC 3F as being the costs
incurred, or expected to be incurred by the licence in complying with obligations or
requirements arising under any order or regulations made under part 3 of the Traffic
Management Act 2004 that impose a permit scheme, lane rental scheme or equivalent
and comprise:

(@) Permit fee costs

(b) One off-set-up costs

(c) Administrative costs arising from the introduction of permit schemes or
equivalent and lane rental schemes or equivalent

(d) Costs arising from the introduction of permit conditions or equivalent and lane
rental schemes of equivalent, all as further clarified in the RIGs

Cost Type Included | Excluded from Rationale Definition of Specified Street
(As defined Annex A - Glossary) Submission Works Costs
Permits Included Allowable cost under CRC3F licence definition (a) Permit fee costs
Permit Penalties Excluded Disallowable cost under CRC3F licence definition
Permit Condition Costs Included Allowable cost under CRC3F licence definition (a) Permit fee costs
Lane Rentals Included Allowable cost under CRC3F licence definition (a) Permit fee costs
Overstay Fines Excluded Disallowable cost under CRC3F licence definition
Permit and Lane Rental Set Up Costs Included Allowable cost under CRC3F licence definition (b) one off set up costs
(c ) admin costs arising from teh
Permit and Lane Rental Administration Costs Included Allowable cost under CRC3F licence definition IIEEAENT T PR SEIENES 6

equivalent and lane remtal schemes or
equivalent

If related to permits, netted off against gross costs
(i} Included if permit related |as per guidance. If penalty related, excluded.

ii) Excluded if penalty related [Zero income related to permits therefore no value
included in submission

Permit Income (a) Permit fee costs

When street works costs are reported in the M9c table within our RRP submission, the
costs are classified into the categories specified in the RIGs Annex B (and listed in the
first column below). In the second column below, we outline which of these have been
included within our submission as per the definition of ‘specified streetworks costs’ in
CRC 3F.
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5.2.2 Permit Fee Costs

The total submission for permit fee costs is £19.89m (2012/13 prices).

This relates to actual permit costs and permit condition costs until 2019 with a forecast
thereafter. There are no lane rental schemes operating as at May 2019 but SPMW
assumes that this will change from 2021/22 onwards therefore the costs also include a
forecast for Lane Rentals from this point.

ACTUALS FORECAST
. TOTAL
Permit Fee Costs 2016 2017 2018 2019 2020 2021 2022 2023
COSTS COSTS COSTS COSTS COSTS COSTS COSTS COSTS COSTS
Permits £217,387 £271,065 £428,129 £330,865 £455,602 £456,089 £447,587 £435,576 £3,042,299
Permit Condition Costs £150,692 £552,133 £458,359 £595,691 £640,081 £640,764 £640,453 £641,012 £4,319,187
Lane Rentals £0 £0 £0 £0 £0 £0 £4,009,839.55 | £8,519,036.96 £12,528,877
|Permit Fee Costs | £368079 | £823,198 | £886,488 | £926,557 | £1,095683 | £1,096,853 | £5,097,880 £9,595,625 | £19,890,363

Details of how the above costs have been calculated are outlined below.
(a) Permit Fees — Permit costs (£3.04m)

These are the fees charged from the relevant Highway Authority to allow us to
undertake our works in the highway.

- 2015/16 to 2018/19: The costs are actual permit fee costs as reported in
previous M9c RRP submissions (2016 - 2018) and include the expected costs for
SPMW’s 2019 RRP submission. These figures are based on actual payments
receipted via our General Ledger system (SAP) for works in this area.

- 2019/20 to 2022/23 : The appendix shows that each Highway Authority charges
a different permit cost based on the category of road, types of work and duration of
works (further details are included in the appendix). Therefore, for our forecast
figures we have calculated an average permit fee unit cost per Highway Authority
based on the actual payments receipted via our SAP system in 2018/19, divided by
the volumes for 2018/19. We have applied these unit costs to the permit volumes
detailed in section 5.1.

PERMIT COSTS minus Lane Rental costs (2012/13 prices/IPC)
2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 TOTAL

Cheshire East £12,369.29 | £64,794.70 | £138,537.82 | £44,753.22 | £42,484.94 | £42,530.29 | £42,509.68 | £42,546.78 | £430,526.72
Halton £0.00 £15,806.95 | £31,060.85 | £26,610.13 | £25,261.42 | £25,288.38 | £25,276.13 | £25,298.19 | £174,602.05
Knowsley £27,328.82 | £30,153.20 | £63,345.40 | £49,259.48 | £46,762.80 | £46,812.72 | £46,790.03 | £46,830.87 | £357,283.31
Lancashire £6,731.79 | £2,173.92 | £5,173.48 | £452336 | £4,294.00 | £4,298.68 | £4,29659 | £4,30034 | £35,792.25
Manchester £774.16 £1,728.25 | £1,600.64 £252.38 £239.59 £239.85 £239.73 £239.94 £5,314.54
Sefton £30,027.67 | £37,661.31 | £50,539.36 | £19,029.68 | £18,065.18 | £18,084.46 | £18,075.70 | £18,091.48 | £209,574.84
Shropshire £23,957.69 | £14,417.29 | £15,672.45 | £17,401.41 | £16,519.43 | £16,537.06 | £16,529.05 | £16,543.48 | £137,577.85
Trafford £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00
Wirral £0.00 £0.00 £11,895.40 | £54,728.05 | £51,954.20 | £52,009.66 | £51,984.45 | £52,029.83 | £274,601.59
Cheshire West & Chester | £94,544.25 | £80,722.56 | £78,229.42 | £82,199.54 | £78,033.32 | £78,116.62 | £78,078.76 | £67,615.08 | £637,539.55
Warrington £21,653.18 | £23,606.44 | £32,074.20 | £23,991.86 | £22,775.85 | £22,800.17 | £22,789.11 | £20,938.91 | £190,629.72
Liverpool £0.00 £0.00 £0.00 £8,116.15 | £149,211.62 | £149,370.89 | £141,017.60 | £141,140.69 | £588,856.95

TOTAL PERMIT COSTS| £217,386.84 | £271,064.61 [ £428,129.01 | £330,865.26 | £455,602.46 | £456,088.79 | £447,586.83 | £435,575.59 | £3,042,299.38

(b) Permit Fees - Permit Condition Costs (£4.32m)

These are additional costs incurred by the DNO, resulting from the detail of the permit
conditions, e.g. a requirement to work at non-peak times. Further details on the
categories of permit conditions which do and do not incur additional costs for SPMW
are listed in the appendix.
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Via our M9C RRP table, we only record incremental costs resulting from the
conditions— any costs that would have been incurred as part of usual operating
practices are not included.

Our permit fee condition costs are based on the following:

- 2015/16 to 2018/19: The costs are permit fee condition costs as reported in
previous M9c RRP submissions (2016 - 2018) and include the expected costs for
SPMW'’s 2019 RRP submission. These figures are based on actual volumes recorded
within the Noticing/Permit system (Symology/Insight) multiplied by the incremental
cost that SPMW would incur

- 2019/20 to 2022/23: For our forecast figures we have calculated an average
permit condition cost per Highway Authority based on the actual costs for 2018/19,
divided by the volumes for 2018/19. The 2018/19 data for Liverpool only contains 5
months of costs due to the timing of their permit scheme introduction. Therefore the
2019/20 - 2022/23 figures for Liverpool are based on the 2018/19 costs prorated for
a full 12 months.

PERMIT CONDITION COSTS (2012/13 prices/IPC)
2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 TOTAL

Cheshire East £39,36442 | £131,762.17 | £91,977.14 | £69,969.96 | £66,423.59 | £66,494.49 | £66,462.26 | £66,520.28 | £598974.31
Halton £548.59 £25,030.72 | £21,879.56 | £31,185.35 | £29,604.75 | £29,636.35 | £29,621.98 | £29,647.84 | £197,155.13
Knowsley £7,882.51 £35,645.47 | £28,227.88 | £38,172.90 | £36,238.14 | £36,276.82 | £36,259.24 | £36,290.89 | £254,993.86
Lancashire £1,190.34 £10,477.65 £7,653.97 £8,576.63 £8,141.94 £8,150.63 £8,146.68 £8,153.79 £60,491.61
Manchester £1,435.67 £681.63 £0.00 £127.95 £121.47 £121.60 £121.54 £121.64 £2,731.50
Sefton £17,770.68 | £65426.11 | £22,877.53 | £63,904.79 | £60,665.83 | £60,730.59 | £60,701.15 | £60,754.14 | £412,830.82
Shropshire £13,878.28 | £50,301.85 | £55127.54 | £25713.97 | £24,410.68 | £24,436.74 | £24,424.89 | £24446.21 | £242,740.16
Trafford £0.00 £780.06 £980.68 £1,120.05 £1,063.28 £1,064.42 £1,063.90 £1,064.83 £7,137.24
Wirral £0.00 £0.00 £21,650.89 | £94,578.87 | £89,785.22 | £89,881.06 | £89,837.50 | £89,91591 | £475,649.47
Cheshire West & Chester | £55,882.56 | £175,645.01 | £171,911.17 | £155,819.76 | £147,922.17 | £148,080.06 | £148,008.29 | £148,137.48 | £1,151,406.51
Warrington £12,739.19 | £56,382.38 | £36,073.10 | £50404.56 | £47,849.85 | £47,900.93 | £47,877.71 | £47,919.50 | £347,147.22
Liverpool £0.00 £0.00 £0.00 £56,116.64 | £127,853.81 | £127,990.28 | £127,928.25 | £128,039.91 | £567,928.89
PERMIT CONDITION COSTS| £150,692.23 | £552,133.06 | £458,359.47 | £595,691.46 | £640,080.72 | £640,763.97 | £640,453.40 | £641,012.42 | £4,319,186.73

(c) Permit Fees — Lane Rentals costs (£12.53m)

As previously stated, we have assumed that Liverpool will introduce lane rentals in
2021/22 and Cheshire West and Warrington in 2022/23.

We have assumed that the Highway Authorities will apply the maximum fee per Lane
Rental (£2,500 per day).

Costs are based on 5% of the total number of traffic sensitive roads where SPMW have
undertaken works in the year. We have then multiplied this by the average number of
works and the average duration per works.

The average number of works per Traffic Sensitive Road has been calculated using
volumes of Traffic Sensitive works vs Volumes of Traffic Sensitive roads.

A weighted average based on current work volumes split by notice type
(Major/Standard/Minor/Immediate) has been used to calculate the average duration per
works (see appendix (c)).
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Number of
TRAFFIC  |A b ks (5% SPEN Number of
AFRC | NONTRARRC [ o "ef'age :”m €'l 5% OF TOTAL w°'ds( Average | works x Average
HIGHWAY AUTHORITY SENSITIVE SENSITIVE OFWOMSPEr f  coen roads [ 02X €% | o ationper | durationper | 2021/2022 | 2022/2023 | TOTALCOSTS
ROADS ROADS vs TOTAL | Traffic Sensitive number works
ROADS ROADS (volume) X work (days) work (days) x
ROADS (%) Road on Traffic
ra £2500
Sensitive)
LIVERPOOL CITY COUNCIL 203 471 674 30.12% 6.1 337 20535 101 £5,185,193.23 | £5,185193.23 | £5,185193.23 | £10370,386.45
CHESHIRE WEST & CHESTER COUNCIL 281 1118 1399 20.09% 39 69.95 269.34 65 £4,376,853.65 £4376853.65 | £4,376,853.65
WARRINGTON 67 218 285 2351% 43 14.25 6147 94 £1,444,460.82 £144446082 | £144446082
TOTAL SPEN WORKS| 551 1807 2358 2337% 1179 £11,006,507.70 | £5,185,193.23 | £11,006,507.70 | £16,191,700.92
TOTAL COSTS FOR IPC (2012/13 PRICES) | £4,009,839.55 | £8,519,036.96 £12,528,877

Please note that if lane rentals do not materialise as forecast there will be an additional
permit cost to SPMW of £0.029m based on the methodology discussed so far. This is
because a volume of permits have been removed as it is assumed they will become lane
rental charges instead. If that is not the case this value would be incremental to the
permit costs submitted.

5.2.3 One-Off Set-Up Costs

The total submission for one-off set-up costs is £0.06m (2012/13 prices).

One Off Set Up ACTUALS FORECAST TOTAL
2016 2017 2018 2019 2020 2021 2022 2023

Costs COSTS COSTs COSTS COSTs COSTS COSTs COSTS COSTs COsTS

Permit & Lane Rental 5et Up £0.00 £0.00 £0.00 £0.00 £0 £25532 £19,333 £19,350 £64,215

One Off Set Up Costs [ £0 £0 £0 £0 | £0 [ £a5533 | £19,333 | £18,350 | £64,215

SPMW has not incurred any costs in this area to date however, during 2020, the Insight
system currently used for the processing and updating of Road Opening Notice/Permit
requests, will undergo a mandatory regulatory change which is to be implemented by
the end March 2020. The new system (Street Manager) is being implemented by the
Department for Transport. This will be a new digital service to transform the planning,
management and communication of street and road works through open data and
intelligent services and the requirement will be that all DNO’s who undertake road works
in England will utilise the new platform.

Street Manager, once implemented, will be a MVP (Minimal Viable Product) and, at this
present time, does not contain all elements currently available to manage/mitigate the
risk of fines and penalties. To this end, there will be a requirement for SPMW to host a
local platform (Symology) and utilise application programming interfaces (API's) to
ensure transition to and from Street Manager

The costs associated with this are broken down as follows (12/13 prices):

e £2,321 for IT implementation, configuration and set up of interface costs
e £3,869 for staff training costs
e £58,026 for system support

These costs have been established through the ongoing work SPMW has completed with
the Department for Transport and Symology that is being undertaken in preparation for
the IT changeover.
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5.2.4 Administrative Costs Arising from the Introduction of Permit Schemes or
Equivalent or Lane Rental Schemes or Equivalent

The total submission for Permit & Lane Rental Admin costs is £1.35m (2012/13 prices).

ACTUALS FORECAST
Admin Costs 2016 2017 2018 2019 2020 2021 2022 2023
COSTS COSTS COSTS COSTS COSTS COSTS COSTS COSTS COSTS

TOTAL

Aol (e AR @D £64,197 £57,356 £71,934 £240,671 £228,473 £228,717 £228,606 £228,805 £1,348,759

Admin Costs [ £64,097 [ £57356 | €£71,934 | £240671 | £228473 | £228,717 | £228,606 | £228,805 | £1,348,759 |
Administrative costs include the back office costs to support the Street Works activity.
The costs included in this submission are only those associated to supporting the Street
Works activity contained within RRP table M9c (see appendix for detail of how the costs
have been allocated to M9c activities) .

There are XX people (FTE) involved in all Street Works Admin and based on the
calculations outline in the appendix, XX of these can be attributed to the M9c IPC
activities. The tasks they undertake include:

Raising Permit Applications for all Notice Types (planned and reactive works)
Updating Permits during works stages (i.e. starts, stops, registrations, variations)
Applying permit conditions

Responding to Highway Authority challenges/directions via Task Summary
Progressing requests via Engagement Management

Analysis and reporting of compliance

Further details can be found in appendix (e).

- 2015/16 to 2018/19: The costs are administrative costs as reported in previous
M9c RRP submissions (2016 - 2018) and include the expected costs for SPMW’s 2019
RRP submission. These figures are based on total administrative costs, apportioned as
detailed in the appendix. During the process to produce this reopener we have
reassessed our approach in relation to the apportionment of categories across street
works and believe that from 2019 onwards this better reflects costs.

- 2019/20 to 2022/23: For our forecast figures we have assumed that as volumes
show slight growth over the period then the current FTE will continue to be required to
support this activity.

5.25 Costs Arising from the Introduction of Permit Conditions or Equivalent
and Lane Rental Schemes or Equivalent

Our submission does not contain any costs in this area.
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5.2.6 Summary of Submission Value

In summary, the costs included in this submission under each area are reconciled below.

Total
SPMW COSTS
2016-2023

(a) Permit Fee Costs £19,890,363
{b) One Off Set Up Costs Fod4,215
(c) Admin Costs £1,348,759
(d) Introductory Costs £0
Total SPMW | £21,303,337

5.3 Cost Mitigation

We have already worked hard over the RIIO-EDI period to identify and implement
efficiencies in our processes in this area. These initiatives include:

Engagement Management System

This is a workflow system used to manage Street Works requests and subsequent
updates. Intelligence within the system allows permit requests to be prioritised within
Engagement Management (thus reducing the need for manual intervention) based on
Street Works legislative requirements and defined SLA’s, therefore reducing the risk of
potential fines and penalties associated to non-compliance with timescales. Live
dashboards allow visibility of task volumes, thus allowing contingency planning during
busy periods. Audit trails of all permit requests/updates are available within the system
giving clearer visibility of the end to end journey of all interactions through the lifecycle
of a request. This has allowed us to improve speed and efficiency.

Storm Platform
The Storm platform is a telephony platform and was introduced as business as usual
within the team that undertake the Streetworks activities. The benefits are:
e Call routing - incoming calls are routed to an available team member to ensure
calls are answered in optimum time
e Monitors availability to ensure adequate cover for calls at all times
¢ Monitors availability within the teams to ensure adequate cover is in place to
meet our obligations under NRSWA 1991, in terms of raising and progressing
permit requests within the appropriate timescales

Knowledge Management System
The introduction of a Knowledge Management System assists with training and ensures
consistency in terms of application of processes and legislation

Centre of Excellence
We have moved to Centre of Excellence based structure in Prenton (SPMW) and Glasgow
(SPD) to give greater flexibility of support and workload management
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SAP/Engagement Management integration
e Integrating both systems to give greater visibility of opening notice/permit
lifecycles
e Providing the project manager and contractor more accurate and timely NRSWA
information

Streetworks data linked to SAP to allow streetworks reporting at project level
Streetworks data linked to SAP for reporting via single PM Project management, SAP BW
and dashboard Power BI.

In addition SPMW actively work with key organisations to ensure that we can input into
legislative reviews and influence street works in a positive way to improve performance
in this area. Our main driver is to keep both our customers and the public safety whilst
delivering our regulatory contract effectively and efficiently.

Key stakeholders for SPMW in this arena are:

ENA (as part of Street works UK)

NW JUG (Joint Utility Group)

NW HAUC (Highway Authority Utility Committee)

North Wales HAUC (Highway Authority Utility Committee)

Welsh HAUC (Highway Authority Utility Committee)

Welsh JUG (Joint Utility Group)

Various Stakeholder engagement meetings internally or with the Highway
Authorities

5.4 Cost Uncertainty

As we have made clear in this submission, SPMW are aware that there remains
significant uncertainty in this activity.

Whilst permit fees are a known quantity that can be accurately forecast there remains
significant uncertainty around lane rental schemes. Whilst SPMW have utilised industry
intelligence and our own experience of how the Highway Authorities in our area operate
we are aware that some Highway Authorities may move to the lane rental schemes
earlier or later than the dates contained within this submission.

Whilst SPWM have put forward a prudent forecast of potential future activity it is worth
noting that the range of potential exposure in the area is material:

% Roads Value
Effected (Em}

5% 12.53
30% 2013
100% 67.11

If 100% of traffic sensitive roads are affected in all 3 Highway Authorities then the
potential exposure is £67.11m (12/13 prices). Further details can be found in appendix

(f).
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We are aware that some Highway Authorities may move to the Lane Rental schemes
earlier or later than the dates contained within this submission. Therefore, as there is
still a level of uncertainty around these dates, we propose that, any under or over spend
be reconciled at ED1 closeout if the Lane Rental activity did not occur as anticipated. A

potential trigger for this could be the materiality threshold under CRC 3F Appendix 3 of
£5.82m.
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6. SUMMARY OF COMPLIANCE AGAINST CRC 3F.8

Any proposal for a relevant adjustment to the allowed level of expenditure on ‘Specified
Street Works Costs’ must ensure that the proposed change to the level of allowed
expenditure meets the requirements listed in CRC 3F.8 of the Distribution Licence. We
provide assurance that these requirements have been met as follows:

The submission:

(a) 'is based on information about the actual and forecast level of efficient
expenditure on the uncertain cost activity, that was either unavailable or did not
qualify for inclusion when the Opening Base Revenue Allowance was derived’.

Response: Knowledge of Highway Authority proposals in this area were not know
in advance of the start of ED1 and costs were not included in the Opening Base
Revenue Allowance.

(b) ‘takes account of any relevant adjustments previously determined under
licence condition CRC 3F’

Response: There have not been any previous adjustments previously
determined.

(c) ‘constitutes a material amount as specified for the licensee in Appendix 3’

Response: The submission exceeds SPMW’'s material amount of £5.82m in
2012/13 prices

(e) ‘'relates to costs incurred or expected to be incurred after 1 April 2015’

Response: The submission contains costs incurred or expected to be incurred
from 2015/16 to 2022/23.

(f) ‘constitutes an adjustment to allowed expenditure that (excluding any Time
Value of Money Adjustment) cannot be made under the provisions of any other
condition of the licence’.

Response: We do not believe that the proposed adjustments can be made under
any other provision of the licence.
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7. APPENDIX: FURTHER DETAILS

(a) OUTSIDE / INSIDE PRICE CONTROL
Apportionment of OPC/IPC is based on new opening notices/permits only (from Table
M9a, M9b and MO9c). Each notice/permit is given a specific prefix within the
Symology/Insight systems based on the types of work activity they relate to. Each
work activity is either SPEN funded (IPC) or customer funded (OPC) and these are
based on (see table below).

Prefix Work Category Funded by
GYD02 Connections-Customer Funded Customer
GYD03 Metworks Programmes | Major works UJG & CHL ) SFPEM
GYDD4 Reactive Faults — LW —U/G & COHL) SPEN
GY(DE Street Lighting Connections [SPEN) SPEN
GYDOE Reactive Faults —[HV —U/G & OHL) ZPEM
GYD12 Connections - 5PEN Funded SPEN
GYO1E Street Lighting Faults [SPEN) SPEN
GY022 Connections — Partially Customer Funded SPEN
GYD30 Flanned Works — LV —U/G & OHL) SPEN
GY051 Maintenance (Tree Cutting & Link Box Lids) SPEN
G¥114 Flanned Repairs — LV — UG & OHL) SPEN
GY118 Planned Repairs — [HV —U/G & OHL) SPEN
GY300 Planned Waorks —[HV —U/G & OHL) 5PEN
GY500 Jones 5L Faults SPEN
GY550 Jones 5L Connections Customer
GY555 Jones Lighting Refurbishments SPEN

A summary of the % of costs attributable to Inside Price Control and Outside Price
Control is below. The forecast has been based on an average % for RIIO-ED1 to date.

. ACTUALS FORECAST
Price Control
2016 2017 2018 2019 2020 2021 2022 2023
Inside Price Control MN% W% M9 N6 XN HH% X% MN%
Dutside Price Control WA KN HH% KN KNS KA KNS WA

2019/20 - 2022/23 IPC/OPC percentages are based upon the average percentage
apportionment during RRP 2015/16 - 2018/19
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(b) PERMIT CONDITION COSTS -conditions which do and do not incur

additional cost

Would this
Short Hand Text NPT Condition Title Plain English Version [DR/DM) incur SPEN
costs?
NCT1a (For non 555 Streets usual validity) - Works 01/01/15 - Date Constraints We cantstart on site on any date earlier than that which has been agreed and documented on the ND
05/01/15 [not) including weekend works permit. We must complete works by the date agreed and documented on the permit
MCT1b (For 555 Streets, fixed end date) - Works 01/01/15- Diste Constraints ‘Wecantstart on site on any date earlier than that which has been agreed and documented on the ND
05,/01/15 [not) including weekend works permit. We must complete works by the date agreed and documented on the permit
MCT23 —activities to take place 09.00-18.00 weekdays, 0900- Time Constraints This condition allows a Highway Authority to restrict our working time to [for example) normal hours NO
1300 Saturdays. At all other times the highway has to be clear. Monday to Friday and Saturday AM only
NCT2b - agreed [extended) hours 07.30-23.00 weekdays, 03.00-| _ . This :nn:liti.nn allows a Highwa\(ﬂuthnri?{ [But nnl\,r\-\.:ith a agrleementwith SPEN as the Staltl..ltl}l'\(
12,0055t Time Constraints undertaker] to extend the allowed working hours to include, if necessary and agreed, additional NO
) ) hours Mon to Fri and AM on a Saturday
MNCT4a —zurplus material to be removed by 18.00 each daya=s | Material and Plant | This condition requires us to clear surplus materials and unused plant from the highway at the end of vES
close to school. Storage each working day, to minimize the area occupied by our works
NCT4b Material will only be stored on site Xhrs prior to use/ Material and Plant | Similar to the above but aimed at keeping our working area as limited as possible throughout the YES
within [defined working space]. Storage duration of our works
NCTSa Works restricted to area agreed in TM plan 12345 Rnail:l G::u.patinn Similar to the above but aimed at kEEpingnlurwnrking area as limited az possible throughout the YES
Dimensions duration of our works
NCTEa - Aminimum width/length of Xm shall be maintained for Traffic Space Similar to the above but aimed at keeping our working area (and its impact on pedestrians and vES
pedestrianzs/vehicles at all times/ between 03:30-15:00. Dimensions traffic) as limited as possible throughout the duration of cur works
NCT7a —High Street closed from jct High Road to ofs 291 Low Road Closure This relates to the requirement to close a road by formal process in advance of our works YES
Road, access maintained. commencing. This is a legal process with associated costs
NCT8a - 2-way PLS in place, Stop Go 07:00 —05:00 required due | LightSignals and This relates to the requirement to manage our works with the use of temporary traffic signals as YES
to peak traffic flows causing congestion. Shuttle Working agreed in advance via a formal process. This is a legal process with associated costs
NCTEb - Manual control between ¥ hours and ¥ hours LightSignals and |(Related the above but instead of the temporary signals working by remote or automated means their vES
Shuttle Waorking i= 3 needto have at least one person on site to manually control the temporary signals
Traffic
NCT3a Significant changes in TM will be notified to authority. Management This is only related to changes in the type of traffic management we intend using No
Changes
Traffi
NCTS3b- part 2 of these works cannot start until the Easthound " rEte . This is merely confirmation of previously agreed traffic management measures. Any associated extra Ne
g
lane is open to traffic, as agreed in TM plan 12345, acl:'lhaaemen costs to SPEN will be captured within the relevant conditions
anges
Traffic
NCT2c PTS removal from use. Management Extra costs would be incurred if the day of works completion is a 5at or Sun YES
Changes
NCT10a - warks methodalogy will be hand dig. Work Methodology We could incur additional cost if the agreed method of working is less productive and the works YES
therefore take longer to complete
. . . Consultation and . . . . .
NCT11a - Permit board displayed on site Publicity Standard for all sites and is current and established working practice NO
ublici
NCT11b—publici dvice to be/has b ided & Consultati d
T E ERTER EF_ EES ST < neu E_ H_m an This could result in extra costs dependant on the nature, scale and type of publicity required YES
stakeholders on High Rd. Publicity
Wi Idi dditi | cost ifth ed method of kingis | oducti d th ks
NCT12a [bresking out] 10.00-20.00 weekdays, 09.00-12.005at. | Environmental FEsdlibrsl masi s ssn LT s mas s sl s La e T s R YES

therefore take longer to complete
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(c) CALCULATION OF WEIGHTED AVERAGE DURATION

LIVERPOOL CITY COUNCIL
Major Standard Minor Immediate TOTAL
Actual Volume O.f 39.0 588.0 185.0 425.0 1237
Works (2018/19)
% Works per Notice
P 3.15% 4753% 14.96% 34.36%
type
. WEIGHTED
Average duration of 88.4 104 20 6.0 AVERAGE
works (days)
DURATION
Weighted Average 28 4.9 03 2.1 10.1
Duration of Works
CHESHIRE WEST AND CHESTER
Major Standard Minor Immediate TOTAL
Actual Volume O.f 70.0 363.0 3920 257.0 1082
Works (2018/19)
% Works per Notice
P 6.47% 3355% 36.23% 23.75%
type
. WEIGHTED
Average duration of 20.0 9.7 16 5.9 AVERAGE
works (days)
DURATION
Weighted Average 13 3.2 0.6 14 6.5
Duration of Works
WARRINGTON
Major Standard Minor Immediate TOTAL
Actual Volume O.f 20.0 145.0 52.0 68.0 289
Works (2018/19)
% Works per Notice
P 6.92% 51.56% 17.99% 23.53%
type
Average duration of WEIGHTED
g K 33.7 105 25 5.0 AVERAGE
works (days)
DURATION
Weighted Average 23 5.4 04 1.2 9.4
Duration of Works
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(d) PERMIT & LANE RENTAL ADMIN COSTS

Streetworks administrative support is required to support all activities undertaken to
support the areas of work documented in the RRP tables M9a, M9b and M9c. The
resources required work across all 3 areas. Therefore, to ensure that only admin costs
associated with M9c are included within this submission, costs have been apportioned
based on_% of volume of ‘opening notices/permits’ relating to table M9c vs total %
across M9c+M9b+M9a. For 2018/19, the % split is: 38% (M9a); 4.5% (M9b); 56.7%
(M9c).

In addition the M9c admin costs are further split by the IPC/OPC split as outlined in
section (a) of this appendix, which means that only XX% of the M9c admin costs are
included within this submission.
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(e)LANE RENTALS WITH 100% TRAFFIC SENSITIVE WORKS

LIVERPOOL CITY COUNCIL

Parameter Major Standard Minor Immediate TEE S 2021/2022 2022/2023 LGEAL e
Costs (per annum)
Volume of Works (per annum] 39 588 185 425 1237
Am?rage du-ratmn of works (days) B8.4 104 2.0 6.0 £31.155,00000 | £31,155,000.00 £62.310,000.00
Daily Permit Fee £2,500.00 £2,500.00 £2,500.00 £2,500.00
Total Annual Cost £8,615,000.00 £15,262,500.00 £902,500.00 £6,375,000.00 £31,155,000.00

CHESHIRE WEST AND CHESTER

Total Vol & TOTAL COST
Parameter Major Standard Minor Immediate otal folumes 2021/2022 2022/2023
Costs (per annum)
Volume of Works (per annum| 70 363 392 257 1082
Av?rage duratmn of works (days) 20.0 9.7 16 59 £17,657.500.00 £17.657,500.00
Daily Permit Fee £2,500.00 £2,500.00 £2,500.00 £2,500.00
Total Annual Cost £3,495,000.00 £8,750,000.00 £1,575,000.00 £3,797,500.00 £17,657,500.00
WARRINGTON
Parameter Major standard Minar Immediate Total Velumes & 2021/2022 2022/2023 TOTAL cosT
Costs (per annum})
Volume of Works (per annum] 20 149 52 68 289
Average duration of works (days) 33.7 10.5 25 5.0 £6,760,000.00 £6,760,000.00
Daily Permit Fee £2,500.00 £2,500.00 £2,500.00 £2,500.00
Total Annual Cost £1,682,500.00 £3,895,000.00 £325,000.00 £857,500.00 £6,760,000.00
£31,155,000.00 £55,572,500.00 £86,727,500.00
Indexation| 1.0311 I 1032 |
Ipc| 0.75 | 075 |
Total cost (2012/13prices/IPC) £324,092,540.38 £43,013,115.00 £67,106,055.38

SP Manweb Page | 23

8 Take care of the environment.
@ Printed in black and white and only if necessary.




2

SP ENERGY

NETWORKS

May 2019

Street Works Reopener Submission — CRC 3F

(f) TRANSLATION RFOM NOMINAL TO REAL PRICES

Year I”ﬁi;‘i;‘f” Indexation factors used to translate nominal costs into real costs
2016 1.01078 at 2012/13 prices.
2017 1.02142
2018 1.03742
2019 1.030568
2020 1.03050
2021 1.03160
2022 1.03110
2023 1.03200
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(g)PERMIT COSTS PER HIGH WAY AUTHORITY - RANGE OF CHARGES THAT CAN BE APPLIED
GheshireBast

PAA -Cat 0, | Permit - Cat| Variation { PAA -Cat| Permit - | Variation - | PAA - Cat| Permit - Variation Permit- | Variation- | PAA-Cat | Permit-Cat| Variation- | PAA-Cat | Permit- e
Works Type 1,2(Non- |0,1,2(Non-|cat0,1,2 |3,4 (Non-|cat3,4 |cat3,4 |o,1,2(st|cato, 1,2 |cato,1,2 :‘;A(S"c:;sj cat3,4 [cat3,a(st |o,1,2(wk [0, 1,2(wk |cato,1,2 [3,awk |cat3,a YZ;':;"Z" Charge for PAA
T/S) T/S) (Non-T/s) |T/S) (Non-T/s)| (Non-T/S)  |T/S) (StT/S) (St T/S) ! (st1/s) |T/s) T/8) T/8) (WkT/S) T/8) (WkT/S) (WkT/’S)
IMMEDIATE (EMERGENCY) £ - | £ 10.00 | £ 35.00 | £ - | £ 10.00]| £ 35.00| £ - |£ 60.00|£ 45.00|f - | £ 60.00) £ 45.00 | £ - | £ 60.00 | £ 45.00 | £ - | £ 60.00 | £ 45.00
IMMEDIATE (URGENT) £ - |£ 10.00 | £ 35.00 £ - | £ 10.00| £ 35.00| £ - |£ 60.00)f 4500 f - | £ 60.00 £ 45.00| £ - |£ 60.00) £ 45.00 | £ - | £ 60.00 | £ 45.00
MAJOR (Over 10 days and all
major works requiringa £ 75.00 | £ 150.00 | £ 35.00 | £ 75.00| £150.00 | £ 35.00 £105.00 | £ 240.00| £ 45.00 | £ 105.00 | £240.00| £ 45.00| £ 105.00 | £ 240.00 | £ 45.00 | £ 105.00 | £240.00 | £ 45.00 | When Permit Granted
traffic regulation order)
MAIJOR (4 - 10 days) £ 75.00 | £ 75.00 | £ 35.00 | £ 75.00) £ 75.00| £ 35.00 £105.00 | £ 130.00| £ 45.00 | £ 105.00 | £130.00| £ 45.00| £ 105.00 | £ 130.00 | £ 45.00 | £ 105.00 | £130.00 | £ 45.00 | When Permit Granted
MAIJOR (Less than 4 days) £ 75.00 | £ 45.00 | £ 35.00 | £ 75.00) £ 45.00| £ 35.00) £105.00 | £ 45.00|£ 45.00 £ 105.00|f 45.00/ £ 45.00| £ 105.00 | £ 45.00 | £ 45.00 | £ 105.00 | £ 45.00 | £ 45.00 | When Permit Granted
MINOR £ - |£ 10.00 | £ 35.00 £ - | £ 10.00| £ 35.00| £ - |£ 6500)f 4500 f - | £ 65.00| £ 45.00| £ - |£ 65.00)f 45.00 | £ - | £ 65.00 | £ 45.00
STANDARD £ - | £ 10.00 | £ 35.00 | £ - | £ 10.00]| £ 35.00| £ - | £ 130.00| £ 45.00 | £ - | £130.00 £ 45.00 | £ - | £ 130.00| £ 45.00 | £ - | £130.00 | £ 45.00

PAA-Cat0, | Permit - Cat| Variation { PAA - Cat| Permit - | Variation - | PAA - Cat| Permit - Variation PAA-Cat Permit - | Variation- | PAA-Cat | Permit-Cat| Variation- | PAA-Cat | Permit- Variation
Works Type 1,2(Non- |0,1,2(Non-|Cat0,1,2 |3,4 (Non-|Cat3,4 |Cat3,4 0,1,2(st|cat0,1,2 |Cat0,1,2 3,4(5tT/5) Cat3,4 |Cat3,4(St |0,1,2(Wk [0,1,2(Wk [CatO0,1,2 3,4 (Wk Cat3,4 Cat3.a Charge for PAA
T/5) T/5) (Non-1/5) |1/s) (Non-T/)| (Non-T/5) |1/5) (St T/S) (St T/s) ’ (st1/s) |1/s) T/5) T/5) (WK T/S) T/5) (WK T/S) !
IMMEDIATE (EMERGENCY) £ - |£ 4500 | £ 4500 £ - | £ 30.00| £ 35.00|f - |£ 55.00|£ 45.00|f - | £ 55.00/ £ 45.00| £ - |£ 55.00| £ 45.00|f - | £ 55.00 | £ 45.00
IMMEDIATE (URGENT) £ - |£ 45.00| £ 45.00| £ - | £ 30.00| £ 35.00|£ - |£ 55.00|f 45.00|£ - | £ 55.00) £ 45.00 | £ - | £ 55.00 | £ 45.00 | £ - | £ 55.00 | £ 45.00
MAJOR (Over 10 days and all
major works requiringa £ 79.00| £ 167.00 | £ 45.00 | £ 66.00|£110.00| £ 35.00|f 99.00 | £ 208.00| £ 45.00 | £ 99.00|£208.00| £ 45.00f£ 99.00|£f 208.00|f 45.00 |£ 99.00 |£208.00 | £ 45.00 | When Permit Granted
traffic ion order)
MAJOR (4 - 10 days) £ 79.00| £ 100.00|£ 45.00 | £ 66.00| £ 61.00{£ 35.00|f 99.00|£ 125.00|f£ 45.00 | £ 99.00|£125.00|£ 45.00f{£ 99.00|£ 125.00 £ 45.00 | £ 99.00 | £125.00 | £ 45.00 | When Permit Granted
MAJOR (Less than 4 days) £ 79.00| £ 49.00 | £ 45.00 | £ 66.00|f 45.00|f 35.00|f 99.00|f 60.00|f 45.00|f 99.00|f 60.00|£ 45.00f{f 99.00|£f 60.00f 45.00 |f£ 99.00|£ 60.00 | £ 45.00 | When Permit Granted
MINOR £ - |£ 49.00| £ 45.00| £ - | £ 30.00| £ 35.00|£ - |£ 60.00|£ 45.00|f - | £ 60.00) £ 45.00 | £ - | £ 60.00 | £ 45.00 | £ - | £ 60.00 | £ 45.00
STANDARD £ - | £ 100.00 | £ 45.00 | £ - | £ 61.00| £ 35.00| £ - | £ 125.00| £ 45.00 | £ - | £125.00| £ 45.00| £ - |£ 125.00| £ 45.00 | £ - | £125.00 | £ 45.00
PAA-Cat0, | Permit - Cat| Variation { PAA - Cat| Permit - | Variation - | PAA - Cat| Permit - Variation PAA-Cat Permit - | Variation- | PAA-Cat | Permit-Cat| Variation- | PAA-Cat | Permit- Variation
Works Type 1,2(Non- |0,1,2(Non-|Cat0,1,2 |3,4(Non-|Cat3,4 |Cat3,4 0,1,2(St|Cat0,1,2 |Cat0,1,2 3,4(5t7/5) Cat3,4 |Cat3,4(st ]0,1,2(Wk|0,1,2(Wk |Cat0,1,2 |3,4(Wk Cat3,4 a3 a Charge for PAA
/) /) (Non-T/5) |1/5) (Non-T/s)| (Non-1/s) |T/s) (St T1/S) (St T/S) ! (st1/s) |1/s) T/5) T/5) (WK T/S) T/5) (WK T/S) -
IMMEDIATE (EMERGENCY) £ - | £ - | £ - £ 29.00| £ 35.00|f - |£ 60.00|f 45.00 £ - | £ 60.00) £ 45.00 | £ - | £ 60.00 | £ 45.00 | £ - | £ 60.00 | £ 45.00
IMMEDIATE (URGENT) £ - | £ - | £ - £ 29.00| £ 35.00| £ - |£ 60.00|£ 45.00|£ - | £ 60.00/ £ 45.00|f - |£ 60.00|f 45.00|f - | £ 60.00 | £ 45.00
MAJOR (Over 10 daysand all
major works requiringa £ - | £ - | £ - | £ 66.00) £112.00| £ 35.00| £102.00 | £ 213.00| £ 45.00 | £ 102.00|£213.00| £ 45.00) £ 102.00 | £ 213.00| £ 45.00 | £ 102.00 | £213.00 | £ 45.00 | When Permit Granted
traffic regulation order)
MAJOR (4 - 10 days) £ - | £ - | £ - | £ 66.00) £ 65.00| £ 35.00|£102.00 | £ 127.00|f 45.00|f 102.00|£127.00f£ 45.00) £ 102.00 | £ 127.00 | £ 45.00 | £ 102.00 | £127.00 | £ 45.00 | When Permit Granted
MAIJOR (Less than 4 days) £ - | £ - | £ - | £ 66.00| £ 32.00| £ 35.00| £102.00|£ 64.00|£ 45.00|£ 102.00|£ 64.00| £ 45.00 | £ 102.00 | £ 64.00 | £ 45.00 | £ 102.00 | £ 64.00 | £ 45.00 | When Permit Granted
MINOR £ - | £ - | £ - £ 32.00| £ 35.00|f - |£ 64.00|f 45.00|f - | £ 64.00| £ 45.00|f - |£ 6400|f 45.00|f - | £ 64.00 | £ 45.00
STANDARD £ - | £ - | £ - £ 65.00| £ 35.00| £ - | £ 127.00| £ 45.00 | f - | £127.00| £ 45.00| £ - |£ 127.00| £ 45.00 | f - | £127.00 | £ 45.00
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NETWORKS May 2019
Street Works Reopener Submission — CRC 3F
PAA-Cat0, | Permit - Cat| Variation { PAA - Cat| Permit - | Variation - | PAA - Cat| Permit - Variation PAA-Cat Permit - | Variation- | PAA-Cat | Permit-Cat| Variation- | PAA-Cat | Permit- Variation
Works Type 1,2(Non- [0,1,2(Non-|Cat0,1,2 |3,4 (Non-|Cat3,4 |cCat3,4 0,1,2(St|cat0,1,2 |cato,1,2 3,4(5t1/5) Cat3,4 |cat3,4(st [0,1,2(Wk |0,1,2(Wk |cat0,1,2 |[3,4(Wk [cat3,4 stz a Charge for PAA
T/5) T/5) (Non-1/5) |1/5) (Non-1/5)| (Non-T/s) |1/s) (St T/S) (St T/S) ’ (st1/s) |1/s) T/5) T/5) (WK T/S) T/5) (WKT/S) !
IMMEDIATE (EMERGENCY) £ - |£ 57.00|f 4500 f - | £ 28.00)| £ 35.00|f - |£ 57.00| £ 45.00 - |£ 57.00) £ 45.00| f - |£ 57.00|f 45.00 | £ - | £ 57.00 | £ 45.00
IMMEDIATE (URGENT) £ - |£ 57.00|f 45.00|f - | £ 28.00| £ 35.00|f - |£ 57.00| £ 45.00|f - | £ 57.00) £ 45.00| f - |£ 57.00|f 45.00 | £ - | £ 57.00 | £ 45.00
MAJOR (Over 10 days and all
major works requiring a £ 105.00|£ 203.00 |£ 45.00|£ 65.00|£108.00| £ 35.00|£105.00 | £ 203.00|£ 45.00|£ 105.00|£203.00{£ 4500|£ 105.00 |£ 203.00|£ 45.00|£ 105.00 | £203.00 | £ 45.00 |When Permit Granted
traffic regulation order)
MAIJOR (4 - 10 days) £ 105.00 | £ 123.00| £ 45.00 | £ 65.00| £ 63.00)| £ 35.00| £105.00 | £ 123.00|£ 45.00 | £ 105.00| £123.00| £ 45.00 | £ 105.00 | £ 123.00 | £ 45.00 | £ 105.00 | £123.00 | £ 45.00 | When Permit Granted
MAIJOR (Less than 4 days) £ 105.00|f 62.00|f 45.00|f 65.00|f 33.00| £ 35.00) £105.00 | £ 62.00| £ 45.00 | £ 105.00) £ 62.00| £ 45.00| £ 105.00 | £ 62.00 | £ 45.00 | £ 105.00 | £ 62.00 | £ 45.00 | When Permit Granted
MINOR £ - |£ 62.00|f 4500 f - | £ 33.00|£ 35.00|¢f - |£ 62.00| £ 45.00|£ - | £ 62.00) £ 45.00| f - |£ 62.00)f 45.00 | £ - | £ 62.00 | £ 45.00
STANDARD £ - |£ 123.00|£ 45.00)| f - | £ 63.00| £ 35.00|f - | £ 123.00| £ 45.00| £ - | £123.00| £ 45.00 | £ - | £ 123.00| £ 45.00 | £ - | £123.00 | £ 45.00
PAA -Cat 0, | Permit - Cat| Variation { PAA - Cat| Permit - | Variation - | PAA - Cat| Permit - Variation Permit - | Variation- | PAA-Cat | Permit-Cat| Variation- | PAA-Cat | Permit- o
Works Type 1,2 (Non- |0,1,2 (Non-|cat0,1,2 |3,4 (Non-|cat3,4 |cat3,4 [o,1,2(st|cato,1,2 |cato, 1,2 :';A(S'tc:;s) cat3,4 |cat3,a(st [o,1,2(wk |o,1,2(wk |cato,1,2 |3,4wk [cat3,a YZ::;'Z" Charge for PAA
T/5) T/5) (Non-1/5) |1/5) (Non-1/5)| (Non-T/s) |T/s) (St T/S) (St T/S) ’ (st1/s) |1/s) T/5) T/5) (WK T/S) T/5) (WKT/S) !
IMMEDIATE (EMERGENCY) £ - |£ 60.00|f 4500 f - | £ 3400 £ 35.00|f - |£ 60.00|£ 45.00|f - | £ 60.00) £ 45.00| f - |£ 60.00) £ 45.00 | £ - | £ 60.00 | £ 45.00
IMMEDIATE (URGENT) £ - |£ 60.00|f 45.00|f - | £ 34.00| £ 35.00(f - |£ 60.00| £ 45.00|f - | £ 60.00) £ 45.00| f - |£ 60.00| f 45.00 | £ - | £ 60.00 | £ 45.00
MAJOR (Over 10 days and all
major works requiringa £ 105.00 | £ 239.00 |£ 45.00 | £ 72.00|£125.00| £ 35.00| £105.00 | £ 239.00| £ 45.00 | £ 105.00 £239.00| £ 45.00| £ 105.00 | £ 239.00 | £ 45.00 | £ 105.00 | £239.00 | £ 45.00 | When Permit Granted
traffic regulation order)
MAIJOR (4 - 10 days) £ 105.00 | £ 130.00 | £ 45.00 £ 72.00| £ 73.00)| £ 35.00| £105.00 | £ 130.00| £ 45.00 | £ 105.00 £130.00| £ 45.00 | £ 105.00 | £ 130.00 | £ 45.00 | £ 105.00 | £130.00 | £ 45.00 | When Permit Granted
MAIJOR (Less than 4 days) £ 105.00|f 65.00|f 45.00|£f 72.00|f 35.00| £ 35.00) £105.00 | £ 65.00| £ 45.00 | £ 105.00) £ 65.00| £ 45.00| £ 105.00 | £ 65.00 | £ 45.00 | £ 105.00 | £ 65.00 | £ 45.00 | When Permit Granted
MINOR £ - |£ 65.00|f 45.00)|f - | £ 3500 £ 35.00|f - |£ 65.00| £ 45.00|f - | £ 65.00) £ 45.00| f - |£ 65.00) f 45.00 | £ - | £ 65.00 | £ 45.00
STANDARD £ - |£ 130.00|£ 45.00]| £ - | £ 73.00| £ 35.00|£ - | £ 130.00| £ 45.00 | £ - | £130.00| £ 45.00 | £ - | £ 130.00 | £ 45.00 | £ - | £130.00 | £ 45.00
PAA-Cat0, | Permit - Cat| Variation { PAA - Cat| Permit - | Variation - | PAA - Cat| Permit - Variation PAA-Cat Permit - | Variation- | PAA-Cat | Permit-Cat| Variation- | PAA-Cat | Permit- Variation
Works Type 1,2(Non- [0,1,2(Non-|Cat0,1,2 |3,4 (Non-|Cat3,4 |cat3,4 0,1,2(St|cat0,1,2 |cato,1,2 3,4 (5t1/S) Cat3,4 |cat3,4(st [0,1,2(Wk |0,1,2(Wk |cat0,1,2 |[3,4(Wk [cat3,4 eataa Charge for PAA
T/5) T/5) (Non-1/5) |1/5) (Non-1/5)| (Non-T/s) |T/s) (St T/S) (St T/S) ’ (st1/s) |1/s) T/5) T/5) (WK T/S) T/5) (WK T/S) !
IMMEDIATE (EMERGENCY) £ - |£ 60.00|f 4500 f - | £ 35.00) £ 35.00| £ - |£ 60.00|£ 45.00|£ - |£ 3500 £ 35.00|f - |£ 60.00) £ 45.00 | £ - | £ 35.00 | £ 35.00
IMMEDIATE (URGENT) £ - |£ 60.00|f 45.00|f - | £ 3500 £ 35.00|f - | £ 60.00| £ 45.00 - | £ 3500 £ 35.00|f - |£ 60.00)f 45.00 | £ - | £ 35.00 | £ 35.00
MAJOR (Over 10 days and all
major works requiringa £ 105.00 | £ 240.00 | £ 45.00 | £ 75.00| £150.00| £ 35.00| £105.00 | £ 240.00| £ 45.00 | £ 75.00) £150.00| £ 35.00| £ 105.00 | £ 240.00 | £ 45.00 | £ 75.00 | £150.00 | £ 35.00 | When Permit Granted
traffic regulation order)
MAIJOR (4 - 10 days) £ 105.00 | £ 130.00 | £ 45.00 | £ 75.00| £ 75.00) £ 35.00| £105.00 | £ 130.00|£ 45.00 | £ 75.00| £ 75.00| £ 35.00| £ 105.00 | £ 130.00 | £ 45.00 | £ 75.00 | £ 75.00 | £ 35.00 | When Permit Granted
MAIJOR (Less than 4 days) £ 105.00|f 65.00|f 45.00|£f 75.00|f 45.00| £ 35.00) £105.00 | £ 65.00| £ 45.00|£ 75.00) £ 45.00| £ 35.00|£ 105.00 £ 65.00 | £ 45.00 | £ 75.00 | £ 45.00 | £ 35.00 | When Permit Granted
MINOR £ - |£ 64.00|f 4500 f - | £ 40.00| £ 35.00|f - |£ 64.00| £ 45.00|£ - | £ 40.00)| £ 35.00|f - |£ 64.00)f 45.00 | £ - | £ 40.00 | £ 35.00
STANDARD £ - |£ 130.00|£ 45.00]| £ - | £ 70.00)| £ 35.00| £ - | £ 130.00| £ 45.00 | £ - | £ 70.00| £ 35.00 | £ - | £ 130.00| £ 45.00 | £ - | £ 70.00 | £ 35.00
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Reopener Submission — CRC 3F

PAA -Cat 0, | Permit - Cat| Variation { PAA - Cat Variation - Permit - Variation Variation- | PAA-Cat | Permit-Cat| Variation- | PAA-Cat o
Works Type 1,2 (Non- [0,1,2 (Non-|cato, 1,2 [3, 4 (Non- Cat3,4 cat0,1,2 |cato,1,2 ;/:A(S'tc:/ts) cat3,4(st |0,1,2(Wk [0,1,2(Wk |cato, 1,2 |3,4wk Yca:ta;":" Charge for PAA
T/5) T/5) (Non-T/s) |T1/s) (Non-T/S) (StT/S) (St T/S) ’ T/5) T/5) T/5) (WK T/S) T/5) ’
IMMEDIATE (EMERGENCY) £ £ £ 45.00 | £ - £ 35.00 £ 60.00| £ 45.00|f - £ £ £ 60.00 | £ £ - £ 45.00
IMMEDIATE (URGENT) £ £ £ 45.00 | £ - £ 35.00 £ 60.00| £ 45.00| £ - £ £ £ 60.00 | £ £ - £ 45.00
MAIJOR (Over 10 days and all
major works requiringa £ £ £ 45.00 | £ 67.00 £ 35.00 £ 222.00| £ 45.00| £ 105.00 £ £ 105.00 | £ 222.00 | £ £ 105.00 £ 45.00 | When Permit Granted
traffic regulation order)
MAJOR (4 - 10 days) £ £ £ 45.00 | £ 67.00 £ 35.00 £ 222.00| £ 45.00|£ 105.00 £ £ 105.00 | £ 222.00| £ £ 105.00 £ 45.00 | When Permit Granted
MAJOR (Less than 4 days) £ £ £ 45.00 | £ 67.00 £ 35.00 £ 222.00| £ 45.00| £ 105.00 £ £ 105.00 | £ 222.00 | £ £ 105.00 £ 45.00 | When Permit Granted
MINOR £ £ £ 45.00 | £ - £ 35.00 £ 65.00| £ 45.00 | £ - £ £ - | £ 65.00 | £ £ - £ 45.00
STANDARD £ £ £ 45.00 | £ - £ 35.00 £ 130.00| £ 45.00 | £ - £ £ £ 130.00 | £ £ - £ 45.00

PAA -Cat 0, | Permit - Cat| Variation { PAA - Cat Variation - Permit - Variation Variation- | PAA-Cat | Permit-Cat| Variation- | PAA-Cat o
Works Type 1,2 (Non- [0,1,2 (Non-|cato, 1,2 [3,4 (Non- Cat3,4 cat0,1,2 |cato,1,2 ;iA(s»tc:/ts) cat3,4(st |0,1,2(Wk [0,1,2(Wk |cato, 1,2 |3,4wk Yca:ta:‘:" Charge for PAA
T/5) T/5) (Non-T/s) |T1/s) (Non-T/S) (St /) (St T/S) ’ T/5) T/5) T/5) (WK T/S) T/5) ’
IMMEDIATE (EMERGENCY) £ £ £ 45.00 | £ - £ 35.00 £ 59.00| £ 45.00| £ - £ £ £ 59.00 | £ £ - £ 45.00
IMMEDIATE (URGENT) £ £ £ 45.00 | £ - £ 35.00 £ 59.00| £ 45.00 | £ - £ £ £ 59.00 | £ £ - £ 45.00
MAIJOR (Over 10 days and all
major works requiringa £ £ £ 45.00 | £ 65.00 £ 35.00 £ 209.00| £ 45.00 | £ 105.00 £ £ 105.00 | £ 209.00 | £ £ 105.00 £ 45.00 | When Permit Granted
traffic regulation order)
MAJOR (4 - 10 days) £ £ £ 45.00 | £ 65.00 £ 35.00 £ 124.00| £ 45.00 | £ 105.00 £ £ 105.00 | £ 124.00| £ £ 105.00 £ 45.00 | When Permit Granted
MAJOR (Less than 4 days) £ £ £ 45.00 | £ 65.00 £ 35.00 £ 62.00|f£ 45.00|f 105.00 £ £ 105.00 | £ 62.00 | £ £ 105.00 £ 45.00 | When Permit Granted
MINOR £ £ £ 45.00 | £ - £ 35.00 £ 62.00| £ 45.00 | £ - £ £ £ 62.00 | £ £ - £ 45.00
STANDARD £ £ £ 45.00 | £ - £ 35.00 £ 124.00| £ 45.00 | £ - £ £ £ 124.00 | £ £ - £ 45.00

& |

Take care of the environment.
Printed in black and white and only if necessary.

PAA -Cat 0, | Permit - Cat| Variation { PAA - Cat Variation - Permit - Variation PAA - Cat Variation- | PAA-Cat | Permit-Cat| Variation- | PAA-Cat Variation
Works Type 1,2 (Non- 0,1,2(Non-|Cat0,1,2 |3,4(Non- Cat3,4 Cat0,1,2 |Cat0,1,2 3,4(5t7/5) Cat3,4(st |0,1,2(Wk |0,1,2(Wk [Cat0,1,2 3,4 (Wk cat3a Charge for PAA
T/5) T/5) (Non-T/s) |T1/s) (Non-T/S) (StT/S) (St T/S) ’ T/5) T/5) T/5) (WK T/S) T/5) 4
IMMEDIATE (EMERGENCY) £ £ £ 45.00 | £ - £ 35.00 £ 60.00| £ 45.00|f - £ £ £ 60.00 | £ £ - £ 45.00
IMMEDIATE (URGENT) £ £ £ 45.00 | £ - £ 35.00 £ 60.00| £ 45.00 | £ - £ £ £ 60.00 | £ £ - £ 45.00
MAIJOR (Over 10 days and all
major works requiringa £ £ £ 45.00 | £ 70.00 £ 35.00 £ 240.00| £ 45.00| £ 105.00 £ £ 105.00 | £ 240.00 | £ £ 105.00 £ 45.00 | When Permit Granted
traffic regulation order)
MAJOR (4 - 10 days) £ £ £ 45.00 | £ 70.00 £ 35.00 £ 240.00| £ 45.00| £ 105.00 £ £ 105.00 | £ 240.00 | £ £ 105.00 £ 45.00 | When Permit Granted
MAJOR (Less than 4 days) £ £ £ 45.00 | £ 70.00 £ 35.00 £ 240.00| £ 45.00| £ 105.00 £ £ 105.00 | £ 240.00 | £ £ 105.00 £ 45.00 | When Permit Granted
MINOR £ £ £ 45.00 | £ - £ 35.00 £ 65.00| £ 45.00 | £ - £ £ £ 65.00 | £ £ - £ 45.00
STANDARD £ £ £ 45.00 | £ - £ 35.00 £ 130.00| £ 45.00 | £ - £ £ £ 130.00 | £ £ - £ 45.00
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May 2019

Reopener Submission — CRC 3F

Permit - Cat| Variation { PAA - Cat Variation - | PAA - Cat| Permit - Variation PAA -Cat PAA -Cat o
Works Type 0,1,2 (Non-|cat0, 1,2 |3, 4 (Non- cat3, 4 |0,1,2(st|cat0,1,2 |cato,1,2 ;/:A(S'tc:/ts) 0,1,2 (Wk 3,4 (Wk Yca:ta;":" Charge for PAA
T/5) (Non-T/s) |T1/s) (Non-T/5) |T1/s) (StT/S) (St T/S) ’ T/5) T/5) ’
IMMEDIATE (EMERGENCY) £ 52.00| £ 45.00| f - £ 35.00) £ - |£ 52.00|£f£ 45.00|f - £ - £ - £ 45.00
IMMEDIATE (URGENT) £ 52.00 | £ 45.00 | £ - £ 35.00| £ - |£ 52.00|f 45.00|f - £ - £ - £ 45.00
MAIJOR (Over 10 days and all
major works requiringa £ 201.00 | £ 45.00| £ 60.00 £ 35.00| £ 99.00 | £ 201.00| £ 45.00|£ 99.00 £ 99.00 £ 99.00 £ 45.00 | When Permit Granted
traffic regulation order)
MAJOR (4 - 10 days) £ £ 121.00 | £ 45.00 | £ 60.00 £ 35.00|f£ 99.00 | £ 121.00|£ 45.00| £ 99.00 £ £ 99.00 £ 99.00 £ 45.00 | When Permit Granted
MAJOR (Less than 4 days) £ £ 58.00| £ 45.00| £ 60.00 £ 35.00|f 99.00| £ 58.00|f£ 45.00|£f 99.00 £ £ 99.00 £ 99.00 £ 45.00 | When Permit Granted
MINOR £ £ 58.00 | £ 45.00 | £ - £ 35.00| f£ - |£ 58.00|f 45.00|f - £ £ - £ - £ 45.00
STANDARD £ £ 121.00 | £ 45.00 | £ - £ 35.00|f - | £ 121.00| £ 45.00| £ - £ £ - £ - £ 45.00

Permit - Cat| Variation { PAA - Cat Variation - | PAA - Cat| Permit - Variation PAA -Cat PAA - Cat o
Works Type 0,1,2 (Non-|cat0, 1,2 |3, 4 (Non- cat3, 4 |0,1,2(st|cato,1,2 |cato,1,2 ;iA(s»tc:/ts) 0,1,2 (Wk 3,4 (Wk Yca:ta:‘:" Charge for PAA
T/5) (Non-T/s) |T1/s) (Non-T/5) |T1/s) (St /) (St T/S) ’ T/5) T/5) ’
IMMEDIATE (EMERGENCY) £ 58.00 | £ 45.00| f - £ 35.00) £ - |£ 58.00|£f 45.00|f - £ - £ - £ 45.00
IMMEDIATE (URGENT) £ 58.00 | £ 45.00 | £ - £ 35.00|f - |£ 58.00|£ 45.00| £ - £ - £ - £ 45.00
MAIJOR (Over 10 days and all
major works requiringa £ 205.00 | £ 45.00| £ 63.00 £ 35.00| £104.00 | £ 205.00| £ 45.00 | £ 104.00 £ 104.00 £ 104.00 £ 45.00 | When Permit Granted
traffic regulation order)
MAJOR (4 - 10 days) £ £ 122.00 | £ 45.00 | £ 63.00 £ 35.00| £104.00 | £ 122.00| £ 45.00 | £ 104.00 £ £ 104.00 £ 104.00 £ 45.00 | When Permit Granted
MAJOR (Less than 4 days) £ £ 61.00 | £ 45.00| £ 63.00 £ 35.00| £104.00 | £ 61.00| £ 45.00 | £ 104.00 £ £ 104.00 £ 104.00 £ 45.00 | When Permit Granted
MINOR £ £ 61.00 | £ 45.00 | £ - £ 35.00|f - £ 61.00|£ 45.00| £ - £ £ - £ - £ 45.00
STANDARD £ £ 122.00 | £ 45.00 | £ - £ 35.00) £ - | £ 122.00|£ 45.00|f - £ £ - £ - £ 45.00

& |

Take care of the environment.
Printed in black and white and only if necessary.

Permit - Cat| Variation { PAA -Cat Variation - | PAA - Cat| Permit - Variation PAA - Cat PAA -Cat PAA -Cat Variation
Works Type 0,1,2(Non-|Cat0,1,2 |3,4(Non- Cat3,4 0,1,2(St|Cat0,1,2 |CatO0,1,2 3,4(5t7/5) 0,1,2(Wk 3,4 (Wk cat3a Charge for PAA
T/5) (Non-T/s) |T1/s) (Non-T/S) |T1/s) (StT/S) (St T/S) ’ T/5) T/5) 4
IMMEDIATE (EMERGENCY) £ 60.00 | £ 45.00| £ - £ 35.00) £ - |£ 60.00|£ 45.00|f - £ - £ - £ 45.00
IMMEDIATE (URGENT) £ 60.00 | £ 45.00 | £ - £ 35.00|f - |£ 60.00|£ 45.00| £ - £ - £ - £ 45.00
MAIJOR (Over 10 days and all
major works requiringa £ 214.00 | £ 45.00| £ 67.00 £ 35.00| £103.00 | £ 214.00| £ 45.00 | £ 103.00 £ 103.00 £ 103.00 £ 45.00 | When Permit Granted
traffic regulation order)
MAJOR (4 - 10 days) £ £ 128.00 | £ 45.00| £ 67.00 £ 35.00| £103.00 | £ 128.00| £ 45.00 | £ 103.00 £ £ 103.00 £ £ 103.00 £ 45.00 | When Permit Granted
MAJOR (Less than 4 days) £ £ 64.00| £ 45.00|f 67.00 £ 35.00| £103.00 | £ 64.00| £ 45.00 | £ 103.00 £ £ 103.00 £ £ 103.00 £ 45.00 | When Permit Granted
MINOR £ £ 64.00 | £ 45.00 | £ - £ 35.00|f - |£ 64.00|£ 45.00| £ - £ £ - £ £ - £ 45.00
STANDARD £ £ 128.00 | £ 45.00 | £ - £ 35.00) £ - | £ 128.00| £ 45.00 | £ - £ £ - £ £ - £ 45.00
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