
Street Works Reopener Submission – CRC 3F 

May 2019 

 

SP Manweb Plc 

  



 

May 2019 

 

Street Works Reopener Submission – CRC 3F 
 

SP Manweb  Page | 1 

Take care of the environment. 
Printed in black and white and only if necessary. 

 

CONTENTS 

 

1. EXECUTIVE SUMMARY .............................................................................. 2 

2. SPEN AND SPMW ...................................................................................... 3 

3. REGULATORY CONTEXT ............................................................................ 4 

4. NEEDS BASIS ........................................................................................... 5 

4.1 Background ......................................................................................... 5 

4.2 Highway Authority Policies and Activities to Date ............................... 6 

4.3 Highway Authority Policies and Activities Forecast ............................. 6 

5. VOLUMES AND COSTS ............................................................................... 8 

5.1 Volumes .............................................................................................. 8 

5.2 Costs ................................................................................................. 10 

5.3 Cost Mitigation .................................................................................. 15 

5.4 Cost Uncertainty................................................................................ 16 

6. SUMMARY OF COMPLIANCE AGAINST CRC 3F.8 ...................................... 18 

7. APPENDIX: FURTHER DETAILS ............................................................... 19 

 

  



 

May 2019 

 

Street Works Reopener Submission – CRC 3F 
 

SP Manweb  Page | 2 

Take care of the environment. 
Printed in black and white and only if necessary. 

 

1. EXECUTIVE SUMMARY 

This document proposes an increase of £21.30m in 2012/13 prices to the SP Manweb 

(SPMW) allowed level of expenditure for the RIIO-ED1 period. 

This submission is made under SPMW’s Distribution Licence, CRC 3F and relates to 

uncertain cost activities associated with Specified Street Works Costs. 

As outlined in Ofgem’s ED1 Uncertainty Mechanisms Strategy document, Ofgem 

introduced a ‘reopener mechanism that allows for changes in revenue arising from 

legislation related to street works. The reopener will cover both the costs and volume of 

street works activity arising from working in areas that are operating permit schemes 

established through the Traffic Management Act or the Transport (Scotland) Act 2005 

and other areas of street works legislation, including the New Roads and Street Works 

Act’. 

 

The areas included in this submission relate to: 

 

(i) Cost and volumes reported under the annual RRP (Regulatory Reporting Pack) 

submission table M9c (Streetworks Memo Table) to 2018/19 and a forecast 

based on historical actuals from 2019/20 to 2022/23; and 

(ii) Costs and volumes that are In Price Control (IPC) only – relating to activity 

that is funded through Use of System charges only 

 

Our submission is based on increased expenditure taken from:  

 

(iii) our evidence of the increased costs incurred as a result of the changing 

requirements of Highway Authorities since the start of RIIO-ED1 to the end of 

2018/19; and 

(iv) assumptions around Highway Authority requirements from the start of 

2019/20 the end of the ED1 period.   

 

Although all of the English Highway Authorities in our licence area have moved to permit 

schemes, there is still uncertainty over whether this will remain the case or whether they 

will move to the more expensive lane rental schemes. However, we have had indications 

that some of the Highway Authorities are considering this option and have made some 

prudent assumptions based on this information. Our Welsh Highway Authorities are not 

applicable to this application (8 authorities). 

  

We are aware that some Highway Authorities may move to the lane rental schemes 

earlier or later than the dates contained within this proposal.  Therefore, as there is still 

a level of uncertainty around these dates, we propose that, any under or over spend be 

reconciled at ED1 closeout if the Lane Rental activity did not occur as anticipated. A 

potential trigger for this could be the materiality threshold under CRC 3F Appendix 3 of 

£5.82m. 
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2. SPEN AND SPMW 

SPEN is a regional electricity distribution company operating in 

a challenging and rapidly changing environment. 

 

Through the distribution network SPEN provides power to: 

 1.5 million customers in Merseyside, Cheshire, North 

Wales and North Shropshire in our SP Manweb (SPMW) 

licence area; 

 2 million customers in Central and Southern Scotland in 

our SP Distribution (SPD) licence area. 

SPEN owns 30,000 substations (1 for every 100 customers), 

40,000km overhead lines and 65,000km underground cables. 

SPEN operates in three of the UK's largest cities (Liverpool, Glasgow & Edinburgh) 

accounting for 1.6m (43%) of the customers, as well as three significant rural areas 

(North Wales, Scottish Borders and Dumfries & Galloway). 

 

Figure 1. SP Energy Networks licence areas 

The network designs in the two licence areas are fundamentally different. SPD operates 

an industry typical radial network configuration while SPMW operates a fully 

interconnected network at all voltage levels. The SPMW unique network design offers 

significant benefits to customers including the best network reliability in the UK and 

enhanced capability to accommodate low carbon technologies. 

 

This re-opener submission relates to SPMW distribution area only. In order to deliver 

SPMWs RIIO-ED1 contract the key outputs that are impacted by this activity include all 

of our investment, fault and connection activities that require underground cabling to be 

laid, repaired, refurbished or removed.  
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3. REGULATORY CONTEXT 

The RIIO model is a form of ex ante regulation which means that Ofgem sets the 

majority of revenues for the price control at the start of the period with clearly defined 

outputs from the DNOs. 

The DNO’s allowed revenue comprises: 

 Base revenue - the core amount of money that a network company can earn on 

its regulated business in order to recover the efficient costs of carrying out its 

activities 

 Incentive rewards or penalties for over or under-delivery of the outputs it must 

deliver 

 Uncertainty mechanisms - mechanisms for funding elements that could not be set 

upfront 

 

The RIIO framework includes a number of elements to help deal with uncertainties in 

terms of the appropriate outputs companies should deliver and the expenditure 

requirements that will be needed over a price control period, to ensure delivery.  The 

uncertainty mechanisms permit changes to a network company’s allowed revenue, in 

light of what happens during the price control period.  Reopeners are one form of 

uncertainty mechanism within the RIIO model, applicable when provisions to re-set 

revenue allowances for qualifying costs at a specific date are triggered upon crossing a 

specified threshold.   

 

Ofgem’s ED1 Strategy decision sets out that the street works reopener mechanism 

relates to ‘additional costs associated with permitting schemes, and other street works 

legislation not included as part of the ex-ante allowance’.  In terms of the licence, CRC 

3F allows the licensee to propose a relevant adjustment to the allowed level of 

expenditure for Specified Street Works Costs, which are defined as ‘the costs incurred, or 

expected to be incurred, by the licensee in complying with (the relevant legislation) that 

impose a permit scheme, lane rental scheme or equivalent and comprise: 

 

(a) Permit fee costs 

(b) One-off set –up costs 

(c) Administrative costs arising from the introduction of permit schemes or 

equivalent, lane rental schemes or equivalent 

(d) Costs arising from the introduction of permit conditions or equivalent and lane 

rental schemes or equivalent’ 

 

This document sets out our proposed adjustment to the level of expenditure in each of 

the categories above and provides evidence to justify these.   
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4. NEEDS BASIS 

4.1 Background  

As outlined in Ofgem’s ED1 Uncertainty Mechanisms Strategy document, Ofgem 

introduced a ‘reopener mechanism that allows for changes in revenue arising from 

legislation related to street works. The reopener will cover both the costs and volume of 

street works activity arising from working in areas that are operating permit schemes 

established through the Traffic Management Act or the Transport (Scotland) Act 2005 

and other areas of street works legislation, including the New Roads and Street Works 

Act’. 

 

DNOs, defined as Statutory Undertakers, undertake street works activities when they are 

required to excavate and reinstate in highways due to the location of their assets. As a 

works promoter, this means that DNOs must comply with the relevant street works 

legislation.  

 

Street Works Legislation has developed over the years with the amendment of the New 

Roads and Street Works Act 1991 (NRSWA) by the Traffic Management Act 2004 (TMA) 

whereby all works promoters are required to obtain permission to work on the highway 

when maintaining, replacing or installing assets. The aim of this legislation is to minimise 

disruption and congestion to road users through greater coordination, collaboration and 

co-operation of works on the highway. 

 

The Highway Authorities of England and Wales can deploy 3 different methods of 

authorising works for promoters requiring to work on the highway; a noticing scheme, a 

permitting scheme or a lane rental scheme. 

 

Noticing Scheme: 

A noticing scheme is the method by which works promoters, including statutory 

undertakers such as the utility companies, let the Highway Authority know that they are 

going to be working on the roads. This is the cheapest type of scheme. 

 

Permit Scheme: 

Under a Permit Scheme, instead of informing a Highway Authority about its intention to 

carry out works in an area, a works promoter needs to request time on the highway via 

a permit. The same process applies to the Highway Authority for its own works. A Permit 

Scheme empowers the Highway Authority to impose conditions (e.g. traffic 

management, diversions, working hours) and provides said Highway Authority with some 

income through permit fees, to deal with the coordination of activities on the roads and 

streets. This is a more expensive scheme than noticing, but cheaper than lane rentals. 

 

Lane Rental Scheme: 

A Lane Rental scheme allows a Highway Authority to charge works promoters for the 

time those works occupy the highway. Charges are focused on the very busiest streets 

at the busiest times. Charges apply to works promoted by both utility companies and 

local Highway Authorities on the local road network.  Regulations prescribe a maximum 
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daily lane rental charge that may be applied of up to £2,500. The Government expects 

new lane rental schemes to cover no more than 5% of the individual Highway Authority’s 

network. This is the most expensive of the three schemes. 

4.2 Highway Authority Policies and Activities to Date 

In terms of the current position on the SPMW distribution area, the table below shows 

that during RIIO-ED1 only the Welsh Highway Authorities (eight in total) continue to 

adopt a noticing scheme and all others are utilising permit schemes: 

 

Welsh Authorities currently operating under a ‘noticing scheme’ are: Anglesey Council, 

Ceredigion Council, Conwy Council, Denbighshire Council, Flintshire Council, Gwynedd 

Council, Powys Council and Wrexham Council 

The volumes of permits and notices from the start of RIIO-ED1 to the end of 2018/19, 

and their corresponding costs are reported in our RRP submission within the M9C table.  

Further details of these are outlined in section 5.  We are looking to be reimbursed for 

the costs incurred to date in each of the cost areas defined in the licence.    

4.3 Highway Authority Policies and Activities Forecast 

SPMW contacted the 12 Highway Authorities currently using Permit Schemes to establish 

if they were intending to move onto Lane Rental schemes before the end of the RIIO-

ED1 period.  We received 3 responses to indicate that this may be something that they 

would do before the end of RIIO-ED1 but no-one could provide an indication of specific 

dates for implementation.  

Based on the responses, our experience of working with the Highway Authorities and our 

understanding of their drivers and the different ways they operate, we anticipate that 

Liverpool Highway Authority will be the first in our area to move to a Lane Rental 

scheme. They are the most ardent of all our Highway Authorities in terms of adoption of 

their Street works policy and by 2021 they will have been administering a permit scheme 

for two years; the threshold at which they can change to a lane rental scheme is 12 

months after the introduction of a permit scheme, therefore we believe it is reasonable 

to assume they will move to lane rentals in 2021.  Over the next few years Liverpool are 

investing significant amounts of money on their road network therefore the introduction 
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of a lane rental scheme could support the delivery of this investment in terms of 

reducing disruption and maintaining traffic flow. By 2021, nationally there will have been 

a minimum of two schemes running, for more than three years and therefore the risks 

and issues for the Highway Authorities will be well understood within the industry, 

furthering the likelihood of a move to a rental scheme. 

We also believe it would be reasonable to assume that, as a minimum, Cheshire West (& 

Chester) and Warrington Highway Authority will follow Liverpool’s example 12 months 

later and introduce Lane Rentals in 2022.  Both areas consist of major roads network 

and are high tourism areas therefore they would also have a particular interest in 

reducing disruption and maintaining traffic flow.  

Our assumptions on future Highway Authority activity are summarised in the table 

below. We are looking to be reimbursed for the anticipated costs incurred as a result of 

the continued use of permit schemes alone over the majority of our Highway Authorities 

and the use of both lane rentals and permits in one Authority for 24 months and two 

authorities for 12 months, due to the materiality involved. 

 

 

 

 

 

 

  

Highway Authority
Scheme deployed

 (by April 2015)

Scheme deployed

 (by May 2019)
Forecast scheme change 

Trafford Permit Permit

Shropshire Permit Permit

Cheshire East Permit Permit

Lancashire Permit Permit

Liverpool Noticing Permit Lane Rental - 2021/22

Manchester Permit Permit

Cheshire West Permit Permit Lane Rental - 2022/23

Sefton Permit Permit

Wirral Noticing Permit

Knowsley Permit Permit

Halton Noticing Permit

Warrington Permit Permit Lane Rental - 2022/23
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5. VOLUMES AND COSTS 

5.1 Volumes 

Having undertaken a review of the actual and forecast volumes, SPMW can confirm that 

our expectations of volumes for permits and lane rentals respectively are as per the 

tables below: 

Permit Volumes 

 

Lane Rental Volumes 

 

Further details 

(i) Inside Price Control (IPC) /Outside Price Control (OPC):  Within the 

M9c RRP table, volumes that are both expected to be funded from Use of 

Systems charges (IPC) and those that are expected to be directly funded by 

customers (OPC) are reported separately. Each permit is associated with a 

type of work activity eg connection, fault or investment and this activity is 

classified as either being IPC/OPC (see appendix (a) and (b) for the full list of 

work activities and the split of works between IPC/OPC). The volumes in this 

submission are for those volumes classified as IPC only. 

    

(ii) Permit volumes: 

a. 2015/16 to 2018/19:  The volumes in the table are based on actual IPC 

volumes are as per previous M9c RRP submissions (2016 – 2018) and 

include the expected volume for SPMW’s 2019 RRP submission.   

2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23

Cheshire East 2066 1327 1287 1269 1269 1269 1269 1269

Halton 475 487 457 592 592 592 592 592

Knowsley 980 734 808 1113 1113 1113 1113 1113

Lancashire 97 88 84 114 114 114 114 114

Manchester 10 8 10 2 2 2 2 2

Sefton 1762 1088 1067 1507 1507 1507 1507 1507

Shropshire 1231 472 535 342 342 342 342 342

Trafford 15 16 23 15 15 15 15 15

Wirral 0 0 635 1351 1351 1351 1351 1351

Cheshire West & Chester 3493 1968 1856 1996 1996 1996 1996 1727

Warrington 1116 693 545 744 744 744 744 683

Liverpool 0 0 0 1364 3696 3696 3491 3491

Miscellaneous* 1 3 0 0 0 0 0 0

TOTAL PERMIT VOLUMES 11246 6884 7307 10409 12741 12741 12536 12206

PERMIT (VOLUMES) minus Lane Rental volumes

2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23

Cheshire East 0 0 0 0 0 0 0 0

Halton 0 0 0 0 0 0 0 0

Knowsley 0 0 0 0 0 0 0 0

Lancashire 0 0 0 0 0 0 0 0

Manchester 0 0 0 0 0 0 0 0

Sefton 0 0 0 0 0 0 0 0

Shropshire 0 0 0 0 0 0 0 0

Trafford 0 0 0 0 0 0 0 0

Wirral 0 0 0 0 0 0 0 0

Cheshire West & Chester 0 0 0 0 0 0 0 269

Warrington 0 0 0 0 0 0 0 61

Liverpool 0 0 0 0 0 0 205 205

TOTAL LANE RENTAL VOLUMES 0 0 0 0 0 0 205 535

LANE RENTAL (VOLUMES)
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b. 2019/20 to 2020/21: The annual volumes are assumed to remain the 

same as per the 2018/19 volume), with the exception of Liverpool.  The 

Liverpool 2018/19 figures only contain 5 months of permits due to the 

timing of their permit scheme introduction.  Therefore the 2019/20 and 

2020/21 figures for Liverpool are based on the 2018/19 figure prorated for 

a full 12 months.  

 

The rationale for using 2018/19 as the basis of this approach rather than 

using an ED1 average to date is that not all permitting Authorities were in 

place over the period to date. Wirral did not start using permits until 

2017/18 and Liverpool until 2018/19. It was therefore felt that using 

2018/19 as a benchmark year would give a more realistic volume forecast. 

 

In addition 2015/16 volumes were much increased compared to following 

years due to a different methodology that changed from 2016/17 

onwards. Using an average therefore would have potentially inflated the 

volumes unrealistically. 

    

c. 2021/22 to 2022/23:    

i. Liverpool:  It is assumed that Liverpool will introduce Lane Rental 

Schemes to a percentage of its roads at the start of 2021/22.  The 

number of lane rental schemes (as per section (iii) below) have 

been subtracted from the 2021/22 and 2022/23 permit forecast to 

calculate the number of permits in Liverpool for 2021/22 and 

2022/23.   

ii. Cheshire West and Warrington:  In 2021/22, it is assumed that 

the number of permits in these Highway Authorities will be the 

same as 2018/19 to 2020/21. At the start of 2022/23, we have 

assumed that Lane Rental Schemes will be introduced to a 

percentage of their roads.  The number of lane rental schemes (as 

per section (iii) below) has been subtracted from the 2022/23 

permit forecast to calculate the number of permits in Cheshire west 

and Warrington for 2022/23.   

(iii) Lane Rental volumes:  

i. Liverpool:  It is assumed that they will move to Lane Rentals in 

2021/22. Volumes have been calculated as follows: 

 Data for completed works extracted from the Noticing/Permit 

system (Symology/Insight) 

 Number of roads where SPMW have completed these works 

established 

 Calculated 5% of roads where SPMW have undertaken works 

(in line with Government expectations that new lane rental 

schemes will cover no more than 5% of the individual 

Highway Authority’s network) 

 Multiplied by average number of works on Traffic Sensitive 

roads 

 

ii. Cheshire West and Warrington:  It is assumed that they will 

move to Lane Rentals in 2022/23. Volumes have been calculated as 

follows: 
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 Data for completed works extracted from the Noticing/Permit 

system (Symology/Insight) 

 Number of roads where SPMW have completed these works 

established 

 Calculated 5% of roads where SPMW have undertaken works 

(in line with Government expectations that new lane rental 

schemes will cover no more than 5% of the individual 

Highway Authority’s network) 

 Multiplied by average number of works on Traffic Sensitive 

roads 

5.2 Costs 

5.2.1 Cost Categories 

The cost breakdown for each cost category are defined under CRC 3F as being the costs 

incurred, or expected to be incurred by the licence in complying with obligations or 

requirements arising under any order or regulations made under part 3 of the Traffic 

Management Act 2004 that impose a permit scheme, lane rental scheme or equivalent 

and comprise: 

(a) Permit fee costs 

(b) One off-set-up costs 

(c) Administrative costs arising from the introduction of permit schemes or 

equivalent and lane rental schemes or equivalent 

(d) Costs arising from the introduction of permit conditions or equivalent and lane 

rental schemes of equivalent, all as further clarified in the RIGs 

 

 When street works costs are reported in the M9c table within our RRP submission, the 

costs are classified into the categories specified in the RIGs Annex B (and listed in the 

first column below). In the second column below, we outline which of these have been 

included within our submission as per the definition of ‘specified streetworks costs’ in 

CRC 3F. 
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5.2.2 Permit Fee Costs 

The total submission for permit fee costs is £19.89m (2012/13 prices). 

This relates to actual permit costs and permit condition costs until 2019 with a forecast 

thereafter. There are no lane rental schemes operating as at May 2019 but SPMW 

assumes that this will change from 2021/22 onwards therefore the costs also include a 

forecast for Lane Rentals from this point.   

 

Details of how the above costs have been calculated are outlined below. 

(a) Permit Fees – Permit costs (£3.04m) 

These are the fees charged from the relevant Highway Authority to allow us to 

undertake our works in the highway. 

- 2015/16 to 2018/19:  The costs are actual permit fee costs as reported in 

previous M9c RRP submissions (2016 – 2018) and include the expected costs for 

SPMW’s 2019 RRP submission.   These figures are based on actual payments 

receipted via our General Ledger system (SAP) for works in this area.   

- 2019/20 to 2022/23 : The appendix shows that each Highway Authority charges 

a different permit cost based on the category of road, types of work and duration of 

works (further details are included in the appendix).  Therefore, for our forecast 

figures we have calculated an average permit fee unit cost per Highway Authority 

based on the actual payments receipted via our SAP system in 2018/19, divided by 

the volumes for 2018/19.  We have applied these unit costs to the permit volumes 

detailed in section 5.1.   

 

(b)  Permit Fees - Permit Condition Costs (£4.32m) 

These are additional costs incurred by the DNO, resulting from the detail of the permit 

conditions, e.g. a requirement to work at non-peak times. Further details on the 

categories of permit conditions which do and do not incur additional costs for SPMW 

are listed in the appendix. 

 

2016 2017 2018 2019 2020 2021 2022 2023

COSTS COSTS COSTS COSTS COSTS COSTS COSTS COSTS COSTS

£217,387 £271,065 £428,129 £330,865 £455,602 £456,089 £447,587 £435,576 £3,042,299

£150,692 £552,133 £458,359 £595,691 £640,081 £640,764 £640,453 £641,012 £4,319,187

£0 £0 £0 £0 £0 £0 £4,009,839.55 £8,519,036.96 £12,528,877

£368,079 £823,198 £886,488 £926,557 £1,095,683 £1,096,853 £5,097,880 £9,595,625 £19,890,363

FORECAST
Permit Fee Costs

Permits

Permit Condition Costs 

Lane Rentals

Permit Fee Costs

TOTAL
ACTUALS

2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 TOTAL
Cheshire East £12,369.29 £64,794.70 £138,537.82 £44,753.22 £42,484.94 £42,530.29 £42,509.68 £42,546.78 £430,526.72

Halton £0.00 £15,806.95 £31,060.85 £26,610.13 £25,261.42 £25,288.38 £25,276.13 £25,298.19 £174,602.05

Knowsley £27,328.82 £30,153.20 £63,345.40 £49,259.48 £46,762.80 £46,812.72 £46,790.03 £46,830.87 £357,283.31

Lancashire £6,731.79 £2,173.92 £5,173.48 £4,523.36 £4,294.09 £4,298.68 £4,296.59 £4,300.34 £35,792.25

Manchester £774.16 £1,728.25 £1,600.64 £252.38 £239.59 £239.85 £239.73 £239.94 £5,314.54

Sefton £30,027.67 £37,661.31 £50,539.36 £19,029.68 £18,065.18 £18,084.46 £18,075.70 £18,091.48 £209,574.84

Shropshire £23,957.69 £14,417.29 £15,672.45 £17,401.41 £16,519.43 £16,537.06 £16,529.05 £16,543.48 £137,577.85

Trafford £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00

Wirral £0.00 £0.00 £11,895.40 £54,728.05 £51,954.20 £52,009.66 £51,984.45 £52,029.83 £274,601.59

Cheshire West & Chester £94,544.25 £80,722.56 £78,229.42 £82,199.54 £78,033.32 £78,116.62 £78,078.76 £67,615.08 £637,539.55

Warrington £21,653.18 £23,606.44 £32,074.20 £23,991.86 £22,775.85 £22,800.17 £22,789.11 £20,938.91 £190,629.72

Liverpool £0.00 £0.00 £0.00 £8,116.15 £149,211.62 £149,370.89 £141,017.60 £141,140.69 £588,856.95

TOTAL PERMIT COSTS £217,386.84 £271,064.61 £428,129.01 £330,865.26 £455,602.46 £456,088.79 £447,586.83 £435,575.59 £3,042,299.38

PERMIT COSTS minus Lane Rental costs (2012/13 prices/IPC)
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Via our M9C RRP table, we only record incremental costs resulting from the 

conditions– any costs that would have been incurred as part of usual operating 

practices are not included. 

Our permit fee condition costs are based on the following: 

- 2015/16 to 2018/19:  The costs are permit fee condition costs as reported in 

previous M9c RRP submissions (2016 – 2018) and include the expected costs for 

SPMW’s 2019 RRP submission.   These figures are based on actual volumes recorded 

within the Noticing/Permit system (Symology/Insight) multiplied by the incremental 

cost that SPMW would incur 

- 2019/20 to 2022/23:  For our forecast figures we have calculated an average 

permit condition cost per Highway Authority based on the actual costs for 2018/19, 

divided by the volumes for 2018/19. The 2018/19 data for Liverpool only contains 5 

months of costs due to the timing of their permit scheme introduction.  Therefore the 

2019/20 - 2022/23 figures for Liverpool are based on the 2018/19 costs prorated for 

a full 12 months.   

 

 

(c) Permit Fees – Lane Rentals costs (£12.53m) 

As previously stated, we have assumed that Liverpool will introduce lane rentals in 

2021/22 and Cheshire West and Warrington in 2022/23. 

We have assumed that the Highway Authorities will apply the maximum fee per Lane 

Rental (£2,500 per day). 

Costs are based on 5% of the total number of traffic sensitive roads where SPMW have 

undertaken works in the year. We have then multiplied this by the average number of 

works and the average duration per works. 

The average number of works per Traffic Sensitive Road has been calculated using 

volumes of Traffic Sensitive works vs Volumes of Traffic Sensitive roads. 

 A weighted average based on current work volumes split by notice type 

(Major/Standard/Minor/Immediate) has been used to calculate the average duration per 

works (see appendix (c)).  

 

2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 TOTAL

Cheshire East £39,364.42 £131,762.17 £91,977.14 £69,969.96 £66,423.59 £66,494.49 £66,462.26 £66,520.28 £598,974.31

Halton £548.59 £25,030.72 £21,879.56 £31,185.35 £29,604.75 £29,636.35 £29,621.98 £29,647.84 £197,155.13

Knowsley £7,882.51 £35,645.47 £28,227.88 £38,172.90 £36,238.14 £36,276.82 £36,259.24 £36,290.89 £254,993.86

Lancashire £1,190.34 £10,477.65 £7,653.97 £8,576.63 £8,141.94 £8,150.63 £8,146.68 £8,153.79 £60,491.61

Manchester £1,435.67 £681.63 £0.00 £127.95 £121.47 £121.60 £121.54 £121.64 £2,731.50

Sefton £17,770.68 £65,426.11 £22,877.53 £63,904.79 £60,665.83 £60,730.59 £60,701.15 £60,754.14 £412,830.82

Shropshire £13,878.28 £50,301.85 £55,127.54 £25,713.97 £24,410.68 £24,436.74 £24,424.89 £24,446.21 £242,740.16

Trafford £0.00 £780.06 £980.68 £1,120.05 £1,063.28 £1,064.42 £1,063.90 £1,064.83 £7,137.24

Wirral £0.00 £0.00 £21,650.89 £94,578.87 £89,785.22 £89,881.06 £89,837.50 £89,915.91 £475,649.47

Cheshire West & Chester £55,882.56 £175,645.01 £171,911.17 £155,819.76 £147,922.17 £148,080.06 £148,008.29 £148,137.48 £1,151,406.51

Warrington £12,739.19 £56,382.38 £36,073.10 £50,404.56 £47,849.85 £47,900.93 £47,877.71 £47,919.50 £347,147.22

Liverpool £0.00 £0.00 £0.00 £56,116.64 £127,853.81 £127,990.28 £127,928.25 £128,039.91 £567,928.89

TOTAL PERMIT CONDITION COSTS £150,692.23 £552,133.06 £458,359.47 £595,691.46 £640,080.72 £640,763.97 £640,453.40 £641,012.42 £4,319,186.73

PERMIT CONDITION COSTS (2012/13 prices/IPC)
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HIGHWAY AUTHORITY

TRAFFIC 

SENSITIVE 

ROADS

NON TRAFFIC 

SENSITIVE 

ROADS

TOTAL SPEN 

ROADS

TRAFFIC 

SENSITIVE 

ROADS vs TOTAL 

ROADS (%)

Average number 

of works per 

Traffic Sensitive 

Road

5% OF TOTAL 

SPEN roads 

(volume)

Number of 

works (5% SPEN 

roads x average 

number works 

on Traffic 

Sensitive)

Average 

duration per 

work (days)

Number of 

works x Average 

duration per 

work (days) x 

£2500

2021/2022 2022/2023 TOTAL COSTS

LIVERPOOL CITY COUNCIL 203 471 674 30.12% 6.1 33.7 205.35 10.1 £5,185,193.23 £5,185,193.23 £5,185,193.23 £10,370,386.45

CHESHIRE WEST & CHESTER COUNCIL 281 1118 1399 20.09% 3.9 69.95 269.34 6.5 £4,376,853.65 £4,376,853.65 £4,376,853.65

WARRINGTON 67 218 285 23.51% 4.3 14.25 61.47 9.4 £1,444,460.82 £1,444,460.82 £1,444,460.82

TOTAL SPEN WORKS 551 1807 2358 23.37% 117.9 £11,006,507.70 £5,185,193.23 £11,006,507.70 £16,191,700.92

£4,009,839.55 £8,519,036.96 £12,528,877TOTAL COSTS FOR IPC (2012/13 PRICES)   

 

Please note that if lane rentals do not materialise as forecast there will be an additional 

permit cost to SPMW of £0.029m based on the methodology discussed so far. This is 

because a volume of permits have been removed as it is assumed they will become lane 

rental charges instead. If that is not the case this value would be incremental to the 

permit costs submitted. 

5.2.3 One-Off Set-Up Costs 

The total submission for one-off set-up costs is £0.06m (2012/13 prices).  

 

SPMW has not incurred any costs in this area to date however, during 2020, the Insight 

system currently used for the processing and updating of Road Opening Notice/Permit 

requests, will undergo a mandatory regulatory change which is to be implemented by 

the end March 2020. The new system (Street Manager) is being implemented by the 

Department for Transport. This will be a new digital service to transform the planning, 

management and communication of street and road works through open data and 

intelligent services and the requirement will be that all DNO’s who undertake road works 

in England will utilise the new platform.  

Street Manager, once implemented, will be a MVP (Minimal Viable Product) and, at this 

present time, does not contain all elements currently available to manage/mitigate the 

risk of fines and penalties. To this end, there will be a requirement for SPMW to host a 

local platform (Symology) and utilise application programming interfaces (API’s) to 

ensure transition to and from Street Manager 

The costs associated with this are broken down as follows (12/13 prices): 

 £2,321 for IT implementation, configuration and set up of interface costs 

 £3,869 for staff training costs 

 £58,026 for system support 

These costs have been established through the ongoing work SPMW has completed with 

the Department for Transport and Symology that is being undertaken in preparation for 

the IT changeover. 
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5.2.4 Administrative Costs Arising from the Introduction of Permit Schemes or 

Equivalent or Lane Rental Schemes or Equivalent 

The total submission for Permit & Lane Rental Admin costs is £1.35m (2012/13 prices). 

Administrative costs include the back office costs to support the Street Works activity. 

The costs included in this submission are only those associated to supporting the Street 

Works activity contained within RRP table M9c (see appendix for detail of how the costs 

have been allocated to M9c activities) .  

There are XX people (FTE) involved in all Street Works Admin and based on the 

calculations outline in the appendix, XX of these can be attributed to the M9c IPC 

activities. The tasks they undertake include: 

 Raising Permit Applications for all Notice Types (planned and reactive works) 

 Updating Permits during works stages (i.e. starts, stops, registrations, variations) 

 Applying permit conditions 

 Responding to Highway Authority challenges/directions via Task Summary 

 Progressing requests via Engagement Management 

 Analysis and reporting of compliance 

Further details can be found in appendix (e). 

 

- 2015/16 to 2018/19:  The costs are administrative costs as reported in previous 

M9c RRP submissions (2016 – 2018) and include the expected costs for SPMW’s 2019 

RRP submission.   These figures are based on total administrative costs, apportioned as 

detailed in the appendix.  During the process to produce this reopener we have  

reassessed our approach in relation to the apportionment of categories across street 

works and believe that from 2019 onwards this better reflects costs. 

 

- 2019/20 to 2022/23: For our forecast figures we have assumed that as volumes 

show slight growth over the period then the current FTE will continue to be required to 

support this activity.    

5.2.5 Costs Arising from the Introduction of Permit Conditions or Equivalent 

and Lane Rental Schemes or Equivalent 

Our submission does not contain any costs in this area. 

 

 

 

 

 

2016 2017 2018 2019 2020 2021 2022 2023

COSTS COSTS COSTS COSTS COSTS COSTS COSTS COSTS COSTS

£64,197 £57,356 £71,934 £240,671 £228,473 £228,717 £228,606 £228,805 £1,348,759

£64,197 £57,356 £71,934 £240,671 £228,473 £228,717 £228,606 £228,805 £1,348,759

TOTAL

Permit & Lane Rental Admin Costs

Admin Costs

Admin Costs
FORECASTACTUALS
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5.2.6 Summary of Submission Value 

In summary, the costs included in this submission under each area are reconciled below. 

  

 

 

 

 

 

 

 

5.3 Cost Mitigation 

We have already worked hard over the RII0-EDI period to identify and implement 

efficiencies in our processes in this area. These initiatives include: 

Engagement Management System  

This is a workflow system used to manage Street Works requests and subsequent 

updates. Intelligence within the system allows permit requests to be prioritised within 

Engagement Management (thus reducing the need for manual intervention) based on 

Street Works legislative requirements and defined SLA’s, therefore reducing the risk of 

potential fines and penalties associated to non-compliance with timescales. Live 

dashboards allow visibility of task volumes, thus allowing contingency planning during 

busy periods. Audit trails of all permit requests/updates are available within the system 

giving clearer visibility of the end to end journey of all interactions through the lifecycle 

of a request. This has allowed us to improve speed and efficiency. 

 

Storm Platform 

The Storm platform is a telephony platform and was introduced as business as usual 

within the team that undertake the Streetworks activities. The benefits are: 

 Call routing – incoming calls are routed to an available team member to ensure 

calls are answered in optimum time 

 Monitors availability to ensure adequate cover for calls at all times 

 Monitors availability within the teams to ensure adequate cover is in place to 

meet our obligations under NRSWA 1991, in terms of raising and progressing 

permit requests within the appropriate timescales 

 

Knowledge Management System  

The introduction of a Knowledge Management System assists with training and ensures 

consistency in terms of application of processes and legislation 

 

Centre of Excellence  

We have moved to Centre of Excellence based structure in Prenton (SPMW) and Glasgow 

(SPD) to give greater flexibility of support and workload management 
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SAP/Engagement Management integration 

 Integrating both systems to give greater visibility of opening notice/permit 

lifecycles   

 Providing the project manager and contractor more accurate and timely NRSWA 

information 

 

Streetworks data linked to SAP to allow streetworks reporting at project level 

Streetworks data linked to SAP for reporting via single PM Project management, SAP BW 

and dashboard Power BI. 

 

In addition SPMW actively work with key organisations to ensure that we can input into 

legislative reviews and influence street works in a positive way to improve performance 

in this area. Our main driver is to keep both our customers and the public safety whilst 

delivering our regulatory contract effectively and efficiently. 

 

Key stakeholders for SPMW in this arena are: 

 ENA (as part of Street works UK) 

 NW JUG (Joint Utility Group) 

 NW HAUC (Highway Authority Utility Committee) 

 North Wales HAUC (Highway Authority Utility Committee) 

 Welsh HAUC (Highway Authority Utility Committee) 

 Welsh JUG (Joint Utility Group) 

 Various Stakeholder engagement meetings internally or with the Highway 

Authorities 

 

5.4 Cost Uncertainty 

As we have made clear in this submission, SPMW are aware that there remains 

significant uncertainty in this activity.  

 

Whilst permit fees are a known quantity that can be accurately forecast there remains 

significant uncertainty around lane rental schemes. Whilst SPMW have utilised industry 

intelligence and our own experience of how the Highway Authorities in our area operate 

we are aware that some Highway Authorities may move to the lane rental schemes 

earlier or later than the dates contained within this submission.   

 

Whilst SPWM have put forward a prudent forecast of potential future activity it is worth 

noting that the range of potential exposure in the area is material: 

 

 

 

 

 

If 100% of traffic sensitive roads are affected in all 3 Highway Authorities then the 

potential exposure is £67.11m (12/13 prices). Further details can be found in appendix 

(f). 
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We are aware that some Highway Authorities may move to the Lane Rental schemes 

earlier or later than the dates contained within this submission.  Therefore, as there is 

still a level of uncertainty around these dates, we propose that, any under or over spend 

be reconciled at ED1 closeout if the Lane Rental activity did not occur as anticipated. A 

potential trigger for this could be the materiality threshold under CRC 3F Appendix 3 of 

£5.82m. 

  



 

May 2019 

 

Street Works Reopener Submission – CRC 3F 
 

SP Manweb  Page | 18 

Take care of the environment. 
Printed in black and white and only if necessary. 

 

6. SUMMARY OF COMPLIANCE AGAINST CRC 3F.8 

Any proposal for a relevant adjustment to the allowed level of expenditure on ‘Specified 

Street Works Costs’ must ensure that the proposed change to the level of allowed 

expenditure meets the requirements listed in CRC 3F.8 of the Distribution Licence.  We 

provide assurance that these requirements have been met as follows: 

The submission: 

 (a) ‘is based on information about the actual and forecast level of efficient 

expenditure on the uncertain cost activity, that was either unavailable or did not 

qualify for inclusion when the Opening Base Revenue Allowance was derived’.   

  

Response: Knowledge of Highway Authority proposals in this area were not know 

in advance of the start of ED1 and costs were not included in the Opening Base 

Revenue Allowance. 

 

(b) ‘takes account of any relevant adjustments previously determined under 

licence condition CRC 3F’ 

  

Response: There have not been any previous adjustments previously 

determined.  

 

(c) ‘constitutes a material amount as specified for the licensee in Appendix 3’ 

 

Response: The submission exceeds SPMW’s material amount of £5.82m in 

2012/13 prices 

 

(e)  ‘relates to costs incurred or expected to be incurred after 1 April 2015’ 

 

Response: The submission contains costs incurred or expected to be incurred 

from 2015/16 to 2022/23. 

 

(f) ‘constitutes an adjustment to allowed expenditure that (excluding any Time 

Value of Money Adjustment) cannot be made under the provisions of any other 

condition of the licence’. 

  

Response: We do not believe that the proposed adjustments can be made under 

any other provision of the licence. 
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7. APPENDIX: FURTHER DETAILS 

(a)  OUTSIDE / INSIDE PRICE CONTROL 

Apportionment of OPC/IPC is based on new opening notices/permits only (from Table 

M9a, M9b and M9c).  Each notice/permit is given a specific prefix within the 

Symology/Insight systems based on the types of work activity they relate to.  Each 

work activity is either SPEN funded (IPC) or customer funded (OPC) and these are 

based on (see table below).  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

A summary of the % of costs attributable to Inside Price Control and Outside Price 

Control is below. The forecast has been based on an average % for RIIO-ED1 to date. 

 

 

2019/20 - 2022/23 IPC/OPC percentages are based upon the average percentage 

apportionment during RRP 2015/16 – 2018/19 
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(b)  PERMIT CONDITION COSTS –conditions which do and do not incur 

additional cost 
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(c)  CALCULATION OF WEIGHTED AVERAGE DURATION 
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(d)  PERMIT & LANE RENTAL ADMIN COSTS 

Streetworks administrative support is required to support all activities undertaken to 

support the areas of work documented in the RRP tables M9a, M9b and M9c.  The 

resources required work across all 3 areas. Therefore, to ensure that only admin costs 

associated with M9c are included within this submission, costs have been apportioned 

based on % of volume of ‘opening notices/permits’ relating to table M9c vs total % 

across M9c+M9b+M9a. For 2018/19, the % split is: 38% (M9a); 4.5% (M9b); 56.7% 

(M9c).    

 

In addition the M9c admin costs are further split by the IPC/OPC split as outlined in 

section (a) of this appendix, which means that only XX% of the M9c admin costs are 

included within this submission.   
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(e) LANE RENTALS WITH 100% TRAFFIC SENSITIVE WORKS 
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(f) TRANSLATION RFOM NOMINAL TO REAL PRICES 

 

Indexation factors used to translate nominal costs into real costs 

at 2012/13 prices. 

 

 



(g) PERMIT COSTS PER HIGH WAY AUTHORITY – RANGE OF CHARGES THAT CAN BE APPLIED 

 

 
 

  

Works Type

 PAA - Cat 0, 

1, 2 (Non-

T/S) 

 Permit - Cat 

0, 1, 2 (Non-

T/S) 

 Variation - 

Cat 0, 1, 2 

(Non-T/S) 

 PAA - Cat 

3, 4 (Non-

T/S) 

 Permit - 

Cat 3, 4 

(Non-T/S) 

 Variation - 

Cat 3, 4 

(Non-T/S) 

 PAA - Cat 

0, 1, 2 (St 

T/S) 

 Permit - 

Cat 0, 1, 2 

(St T/S) 

 Variation - 

Cat 0, 1, 2 

(St T/S) 

 PAA - Cat 

3, 4 (St T/S) 

 Permit - 

Cat 3, 4 

(St T/S) 

 Variation - 

Cat 3, 4 (St 

T/S) 

 PAA - Cat 

0, 1, 2 (Wk 

T/S) 

 Permit - Cat 

0, 1, 2 (Wk 

T/S) 

 Variation - 

Cat 0, 1, 2 

(Wk T/S) 

 PAA - Cat 

3, 4 (Wk 

T/S) 

 Permit - 

Cat 3, 4 

(Wk T/S) 

 

Variation 

- Cat 3, 4 

(Wk T/S) 

Charge for PAA

IMMEDIATE (EMERGENCY)  £                    -    £         10.00  £     35.00  £              -    £   10.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

IMMEDIATE (URGENT)  £                    -    £         10.00  £     35.00  £              -    £   10.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

MAJOR (Over 10 days and all 

major works requiring a 

traffic regulation order)

 £          75.00  £      150.00  £     35.00  £    75.00  £150.00  £        35.00  £105.00  £     240.00  £     45.00  £     105.00  £240.00  £         45.00  £    105.00  £      240.00  £          45.00  £    105.00  £240.00  £   45.00 When Permit Granted

MAJOR (4 - 10 days)  £          75.00  £         75.00  £     35.00  £    75.00  £   75.00  £        35.00  £105.00  £     130.00  £     45.00  £     105.00  £130.00  £         45.00  £    105.00  £      130.00  £          45.00  £    105.00  £130.00  £   45.00 When Permit Granted

MAJOR (Less than 4 days)  £          75.00  £         45.00  £     35.00  £    75.00  £   45.00  £        35.00  £105.00  £        45.00  £     45.00  £     105.00  £   45.00  £         45.00  £    105.00  £         45.00  £          45.00  £    105.00  £   45.00  £   45.00 When Permit Granted

MINOR  £                    -    £         10.00  £     35.00  £              -    £   10.00  £        35.00  £             -    £        65.00  £     45.00  £                  -    £   65.00  £         45.00  £                 -    £         65.00  £          45.00  £                 -    £   65.00  £   45.00 

STANDARD  £                    -    £         10.00  £     35.00  £              -    £   10.00  £        35.00  £             -    £     130.00  £     45.00  £                  -    £130.00  £         45.00  £                 -    £      130.00  £          45.00  £                 -    £130.00  £   45.00 

Works Type

 PAA - Cat 0, 

1, 2 (Non-

T/S) 

 Permit - Cat 

0, 1, 2 (Non-

T/S) 

 Variation - 

Cat 0, 1, 2 

(Non-T/S) 

 PAA - Cat 

3, 4 (Non-

T/S) 

 Permit - 

Cat 3, 4 

(Non-T/S) 

 Variation - 

Cat 3, 4 

(Non-T/S) 

 PAA - Cat 

0, 1, 2 (St 

T/S) 

 Permit - 

Cat 0, 1, 2 

(St T/S) 

 Variation - 

Cat 0, 1, 2 

(St T/S) 

 PAA - Cat 

3, 4 (St T/S) 

 Permit - 

Cat 3, 4 

(St T/S) 

 Variation - 

Cat 3, 4 (St 

T/S) 

 PAA - Cat 

0, 1, 2 (Wk 

T/S) 

 Permit - Cat 

0, 1, 2 (Wk 

T/S) 

 Variation - 

Cat 0, 1, 2 

(Wk T/S) 

 PAA - Cat 

3, 4 (Wk 

T/S) 

 Permit - 

Cat 3, 4 

(Wk T/S) 

 

Variation 

- Cat 3, 4 

(Wk T/S) 

Charge for PAA

IMMEDIATE (EMERGENCY)  £                    -    £         45.00  £     45.00  £              -    £   30.00  £        35.00  £             -    £        55.00  £     45.00  £                  -    £   55.00  £         45.00  £                 -    £         55.00  £          45.00  £                 -    £   55.00  £   45.00 

IMMEDIATE (URGENT)  £                    -    £         45.00  £     45.00  £              -    £   30.00  £        35.00  £             -    £        55.00  £     45.00  £                  -    £   55.00  £         45.00  £                 -    £         55.00  £          45.00  £                 -    £   55.00  £   45.00 

MAJOR (Over 10 days and all 

major works requiring a 

traffic regulation order)

 £          79.00  £      167.00  £     45.00  £    66.00  £110.00  £        35.00  £   99.00  £     208.00  £     45.00  £        99.00  £208.00  £         45.00  £       99.00  £      208.00  £          45.00  £       99.00  £208.00  £   45.00 When Permit Granted

MAJOR (4 - 10 days)  £          79.00  £      100.00  £     45.00  £    66.00  £   61.00  £        35.00  £   99.00  £     125.00  £     45.00  £        99.00  £125.00  £         45.00  £       99.00  £      125.00  £          45.00  £       99.00  £125.00  £   45.00 When Permit Granted

MAJOR (Less than 4 days)  £          79.00  £         49.00  £     45.00  £    66.00  £   45.00  £        35.00  £   99.00  £        60.00  £     45.00  £        99.00  £   60.00  £         45.00  £       99.00  £         60.00  £          45.00  £       99.00  £   60.00  £   45.00 When Permit Granted

MINOR  £                    -    £         49.00  £     45.00  £              -    £   30.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

STANDARD  £                    -    £      100.00  £     45.00  £              -    £   61.00  £        35.00  £             -    £     125.00  £     45.00  £                  -    £125.00  £         45.00  £                 -    £      125.00  £          45.00  £                 -    £125.00  £   45.00 

Works Type

 PAA - Cat 0, 

1, 2 (Non-

T/S) 

 Permit - Cat 

0, 1, 2 (Non-

T/S) 

 Variation - 

Cat 0, 1, 2 

(Non-T/S) 

 PAA - Cat 

3, 4 (Non-

T/S) 

 Permit - 

Cat 3, 4 

(Non-T/S) 

 Variation - 

Cat 3, 4 

(Non-T/S) 

 PAA - Cat 

0, 1, 2 (St 

T/S) 

 Permit - 

Cat 0, 1, 2 

(St T/S) 

 Variation - 

Cat 0, 1, 2 

(St T/S) 

 PAA - Cat 

3, 4 (St T/S) 

 Permit - 

Cat 3, 4 

(St T/S) 

 Variation - 

Cat 3, 4 (St 

T/S) 

 PAA - Cat 

0, 1, 2 (Wk 

T/S) 

 Permit - Cat 

0, 1, 2 (Wk 

T/S) 

 Variation - 

Cat 0, 1, 2 

(Wk T/S) 

 PAA - Cat 

3, 4 (Wk 

T/S) 

 Permit - 

Cat 3, 4 

(Wk T/S) 

 

Variation 

- Cat 3, 4 

(Wk T/S) 

Charge for PAA

IMMEDIATE (EMERGENCY)  £                    -    £                   -    £               -    £   29.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

IMMEDIATE (URGENT)  £                    -    £                   -    £               -    £   29.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

MAJOR (Over 10 days and all 

major works requiring a 

traffic regulation order)

 £                    -    £                   -    £               -    £    66.00  £112.00  £        35.00  £102.00  £     213.00  £     45.00  £     102.00  £213.00  £         45.00  £    102.00  £      213.00  £          45.00  £    102.00  £213.00  £   45.00 When Permit Granted

MAJOR (4 - 10 days)  £                    -    £                   -    £               -    £    66.00  £   65.00  £        35.00  £102.00  £     127.00  £     45.00  £     102.00  £127.00  £         45.00  £    102.00  £      127.00  £          45.00  £    102.00  £127.00  £   45.00 When Permit Granted

MAJOR (Less than 4 days)  £                    -    £                   -    £               -    £    66.00  £   32.00  £        35.00  £102.00  £        64.00  £     45.00  £     102.00  £   64.00  £         45.00  £    102.00  £         64.00  £          45.00  £    102.00  £   64.00  £   45.00 When Permit Granted

MINOR  £                    -    £                   -    £               -    £   32.00  £        35.00  £             -    £        64.00  £     45.00  £                  -    £   64.00  £         45.00  £                 -    £         64.00  £          45.00  £                 -    £   64.00  £   45.00 

STANDARD  £                    -    £                   -    £               -    £   65.00  £        35.00  £             -    £     127.00  £     45.00  £                  -    £127.00  £         45.00  £                 -    £      127.00  £          45.00  £                 -    £127.00  £   45.00 

Cheshire East

Cheshire West

Halton
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Take care of the environment. 
Printed in black and white and only if necessary. 

 

 
 

  

Works Type

 PAA - Cat 0, 

1, 2 (Non-

T/S) 

 Permit - Cat 

0, 1, 2 (Non-

T/S) 

 Variation - 

Cat 0, 1, 2 

(Non-T/S) 

 PAA - Cat 

3, 4 (Non-

T/S) 

 Permit - 

Cat 3, 4 

(Non-T/S) 

 Variation - 

Cat 3, 4 

(Non-T/S) 

 PAA - Cat 

0, 1, 2 (St 

T/S) 

 Permit - 

Cat 0, 1, 2 

(St T/S) 

 Variation - 

Cat 0, 1, 2 

(St T/S) 

 PAA - Cat 

3, 4 (St T/S) 

 Permit - 

Cat 3, 4 

(St T/S) 

 Variation - 

Cat 3, 4 (St 

T/S) 

 PAA - Cat 

0, 1, 2 (Wk 

T/S) 

 Permit - Cat 

0, 1, 2 (Wk 

T/S) 

 Variation - 

Cat 0, 1, 2 

(Wk T/S) 

 PAA - Cat 

3, 4 (Wk 

T/S) 

 Permit - 

Cat 3, 4 

(Wk T/S) 

 

Variation 

- Cat 3, 4 

(Wk T/S) 

Charge for PAA

IMMEDIATE (EMERGENCY)  £                    -    £         57.00  £     45.00  £              -    £   28.00  £        35.00  £             -    £        57.00  £     45.00  £                  -    £   57.00  £         45.00  £                 -    £         57.00  £          45.00  £                 -    £   57.00  £   45.00 

IMMEDIATE (URGENT)  £                    -    £         57.00  £     45.00  £              -    £   28.00  £        35.00  £             -    £        57.00  £     45.00  £                  -    £   57.00  £         45.00  £                 -    £         57.00  £          45.00  £                 -    £   57.00  £   45.00 

MAJOR (Over 10 days and all 

major works requiring a 

traffic regulation order)

 £       105.00  £      203.00  £     45.00  £    65.00  £108.00  £        35.00  £105.00  £     203.00  £     45.00  £     105.00  £203.00  £         45.00  £    105.00  £      203.00  £          45.00  £    105.00  £203.00  £   45.00 When Permit Granted

MAJOR (4 - 10 days)  £       105.00  £      123.00  £     45.00  £    65.00  £   63.00  £        35.00  £105.00  £     123.00  £     45.00  £     105.00  £123.00  £         45.00  £    105.00  £      123.00  £          45.00  £    105.00  £123.00  £   45.00 When Permit Granted

MAJOR (Less than 4 days)  £       105.00  £         62.00  £     45.00  £    65.00  £   33.00  £        35.00  £105.00  £        62.00  £     45.00  £     105.00  £   62.00  £         45.00  £    105.00  £         62.00  £          45.00  £    105.00  £   62.00  £   45.00 When Permit Granted

MINOR  £                    -    £         62.00  £     45.00  £              -    £   33.00  £        35.00  £             -    £        62.00  £     45.00  £                  -    £   62.00  £         45.00  £                 -    £         62.00  £          45.00  £                 -    £   62.00  £   45.00 

STANDARD  £                    -    £      123.00  £     45.00  £              -    £   63.00  £        35.00  £             -    £     123.00  £     45.00  £                  -    £123.00  £         45.00  £                 -    £      123.00  £          45.00  £                 -    £123.00  £   45.00 

Works Type

 PAA - Cat 0, 

1, 2 (Non-

T/S) 

 Permit - Cat 

0, 1, 2 (Non-

T/S) 

 Variation - 

Cat 0, 1, 2 

(Non-T/S) 

 PAA - Cat 

3, 4 (Non-

T/S) 

 Permit - 

Cat 3, 4 

(Non-T/S) 

 Variation - 

Cat 3, 4 

(Non-T/S) 

 PAA - Cat 

0, 1, 2 (St 

T/S) 

 Permit - 

Cat 0, 1, 2 

(St T/S) 

 Variation - 

Cat 0, 1, 2 

(St T/S) 

 PAA - Cat 

3, 4 (St T/S) 

 Permit - 

Cat 3, 4 

(St T/S) 

 Variation - 

Cat 3, 4 (St 

T/S) 

 PAA - Cat 

0, 1, 2 (Wk 

T/S) 

 Permit - Cat 

0, 1, 2 (Wk 

T/S) 

 Variation - 

Cat 0, 1, 2 

(Wk T/S) 

 PAA - Cat 

3, 4 (Wk 

T/S) 

 Permit - 

Cat 3, 4 

(Wk T/S) 

 

Variation 

- Cat 3, 4 

(Wk T/S) 

Charge for PAA

IMMEDIATE (EMERGENCY)  £                    -    £         60.00  £     45.00  £              -    £   34.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

IMMEDIATE (URGENT)  £                    -    £         60.00  £     45.00  £              -    £   34.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

MAJOR (Over 10 days and all 

major works requiring a 

traffic regulation order)

 £       105.00  £      239.00  £     45.00  £    72.00  £125.00  £        35.00  £105.00  £     239.00  £     45.00  £     105.00  £239.00  £         45.00  £    105.00  £      239.00  £          45.00  £    105.00  £239.00  £   45.00 When Permit Granted

MAJOR (4 - 10 days)  £       105.00  £      130.00  £     45.00  £    72.00  £   73.00  £        35.00  £105.00  £     130.00  £     45.00  £     105.00  £130.00  £         45.00  £    105.00  £      130.00  £          45.00  £    105.00  £130.00  £   45.00 When Permit Granted

MAJOR (Less than 4 days)  £       105.00  £         65.00  £     45.00  £    72.00  £   35.00  £        35.00  £105.00  £        65.00  £     45.00  £     105.00  £   65.00  £         45.00  £    105.00  £         65.00  £          45.00  £    105.00  £   65.00  £   45.00 When Permit Granted

MINOR  £                    -    £         65.00  £     45.00  £              -    £   35.00  £        35.00  £             -    £        65.00  £     45.00  £                  -    £   65.00  £         45.00  £                 -    £         65.00  £          45.00  £                 -    £   65.00  £   45.00 

STANDARD  £                    -    £      130.00  £     45.00  £              -    £   73.00  £        35.00  £             -    £     130.00  £     45.00  £                  -    £130.00  £         45.00  £                 -    £      130.00  £          45.00  £                 -    £130.00  £   45.00 

Works Type

 PAA - Cat 0, 

1, 2 (Non-

T/S) 

 Permit - Cat 

0, 1, 2 (Non-

T/S) 

 Variation - 

Cat 0, 1, 2 

(Non-T/S) 

 PAA - Cat 

3, 4 (Non-

T/S) 

 Permit - 

Cat 3, 4 

(Non-T/S) 

 Variation - 

Cat 3, 4 

(Non-T/S) 

 PAA - Cat 

0, 1, 2 (St 

T/S) 

 Permit - 

Cat 0, 1, 2 

(St T/S) 

 Variation - 

Cat 0, 1, 2 

(St T/S) 

 PAA - Cat 

3, 4 (St T/S) 

 Permit - 

Cat 3, 4 

(St T/S) 

 Variation - 

Cat 3, 4 (St 

T/S) 

 PAA - Cat 

0, 1, 2 (Wk 

T/S) 

 Permit - Cat 

0, 1, 2 (Wk 

T/S) 

 Variation - 

Cat 0, 1, 2 

(Wk T/S) 

 PAA - Cat 

3, 4 (Wk 

T/S) 

 Permit - 

Cat 3, 4 

(Wk T/S) 

 

Variation 

- Cat 3, 4 

(Wk T/S) 

Charge for PAA

IMMEDIATE (EMERGENCY)  £                    -    £         60.00  £     45.00  £              -    £   35.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   35.00  £         35.00  £                 -    £         60.00  £          45.00  £                 -    £   35.00  £   35.00 

IMMEDIATE (URGENT)  £                    -    £         60.00  £     45.00  £              -    £   35.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   35.00  £         35.00  £                 -    £         60.00  £          45.00  £                 -    £   35.00  £   35.00 

MAJOR (Over 10 days and all 

major works requiring a 

traffic regulation order)

 £       105.00  £      240.00  £     45.00  £    75.00  £150.00  £        35.00  £105.00  £     240.00  £     45.00  £        75.00  £150.00  £         35.00  £    105.00  £      240.00  £          45.00  £       75.00  £150.00  £   35.00 When Permit Granted

MAJOR (4 - 10 days)  £       105.00  £      130.00  £     45.00  £    75.00  £   75.00  £        35.00  £105.00  £     130.00  £     45.00  £        75.00  £   75.00  £         35.00  £    105.00  £      130.00  £          45.00  £       75.00  £   75.00  £   35.00 When Permit Granted

MAJOR (Less than 4 days)  £       105.00  £         65.00  £     45.00  £    75.00  £   45.00  £        35.00  £105.00  £        65.00  £     45.00  £        75.00  £   45.00  £         35.00  £    105.00  £         65.00  £          45.00  £       75.00  £   45.00  £   35.00 When Permit Granted

MINOR  £                    -    £         64.00  £     45.00  £              -    £   40.00  £        35.00  £             -    £        64.00  £     45.00  £                  -    £   40.00  £         35.00  £                 -    £         64.00  £          45.00  £                 -    £   40.00  £   35.00 

STANDARD  £                    -    £      130.00  £     45.00  £              -    £   70.00  £        35.00  £             -    £     130.00  £     45.00  £                  -    £   70.00  £         35.00  £                 -    £      130.00  £          45.00  £                 -    £   70.00  £   35.00 

Knowsley

Sefton

Shropshire
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Take care of the environment. 
Printed in black and white and only if necessary. 

 

 
 

  

Works Type

 PAA - Cat 0, 

1, 2 (Non-

T/S) 

 Permit - Cat 

0, 1, 2 (Non-

T/S) 

 Variation - 

Cat 0, 1, 2 

(Non-T/S) 

 PAA - Cat 

3, 4 (Non-

T/S) 

 Permit - 

Cat 3, 4 

(Non-T/S) 

 Variation - 

Cat 3, 4 

(Non-T/S) 

 PAA - Cat 

0, 1, 2 (St 

T/S) 

 Permit - 

Cat 0, 1, 2 

(St T/S) 

 Variation - 

Cat 0, 1, 2 

(St T/S) 

 PAA - Cat 

3, 4 (St T/S) 

 Permit - 

Cat 3, 4 

(St T/S) 

 Variation - 

Cat 3, 4 (St 

T/S) 

 PAA - Cat 

0, 1, 2 (Wk 

T/S) 

 Permit - Cat 

0, 1, 2 (Wk 

T/S) 

 Variation - 

Cat 0, 1, 2 

(Wk T/S) 

 PAA - Cat 

3, 4 (Wk 

T/S) 

 Permit - 

Cat 3, 4 

(Wk T/S) 

 

Variation 

- Cat 3, 4 

(Wk T/S) 

Charge for PAA

IMMEDIATE (EMERGENCY)  £                    -    £         60.00  £     45.00  £              -    £   30.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

IMMEDIATE (URGENT)  £                    -    £         60.00  £     45.00  £              -    £   30.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

MAJOR (Over 10 days and all 

major works requiring a 

traffic regulation order)

 £       105.00  £      222.00  £     45.00  £    67.00  £114.00  £        35.00  £105.00  £     222.00  £     45.00  £     105.00  £222.00  £         45.00  £    105.00  £      222.00  £          45.00  £    105.00  £222.00  £   45.00 When Permit Granted

MAJOR (4 - 10 days)  £       105.00  £      222.00  £     45.00  £    67.00  £114.00  £        35.00  £105.00  £     222.00  £     45.00  £     105.00  £222.00  £         45.00  £    105.00  £      222.00  £          45.00  £    105.00  £222.00  £   45.00 When Permit Granted

MAJOR (Less than 4 days)  £       105.00  £      222.00  £     45.00  £    67.00  £114.00  £        35.00  £105.00  £     222.00  £     45.00  £     105.00  £222.00  £         45.00  £    105.00  £      222.00  £          45.00  £    105.00  £222.00  £   45.00 When Permit Granted

MINOR  £                    -    £         65.00  £     45.00  £              -    £   33.00  £        35.00  £             -    £        65.00  £     45.00  £                  -    £   65.00  £         45.00  £                 -    £         65.00  £          45.00  £                 -    £   65.00  £   45.00 

STANDARD  £                    -    £      130.00  £     45.00  £              -    £   67.00  £        35.00  £             -    £     130.00  £     45.00  £                  -    £130.00  £         45.00  £                 -    £      130.00  £          45.00  £                 -    £130.00  £   45.00 

Works Type

 PAA - Cat 0, 

1, 2 (Non-

T/S) 

 Permit - Cat 

0, 1, 2 (Non-

T/S) 

 Variation - 

Cat 0, 1, 2 

(Non-T/S) 

 PAA - Cat 

3, 4 (Non-

T/S) 

 Permit - 

Cat 3, 4 

(Non-T/S) 

 Variation - 

Cat 3, 4 

(Non-T/S) 

 PAA - Cat 

0, 1, 2 (St 

T/S) 

 Permit - 

Cat 0, 1, 2 

(St T/S) 

 Variation - 

Cat 0, 1, 2 

(St T/S) 

 PAA - Cat 

3, 4 (St T/S) 

 Permit - 

Cat 3, 4 

(St T/S) 

 Variation - 

Cat 3, 4 (St 

T/S) 

 PAA - Cat 

0, 1, 2 (Wk 

T/S) 

 Permit - Cat 

0, 1, 2 (Wk 

T/S) 

 Variation - 

Cat 0, 1, 2 

(Wk T/S) 

 PAA - Cat 

3, 4 (Wk 

T/S) 

 Permit - 

Cat 3, 4 

(Wk T/S) 

 

Variation 

- Cat 3, 4 

(Wk T/S) 

Charge for PAA

IMMEDIATE (EMERGENCY)  £                    -    £         59.00  £     45.00  £              -    £   36.00  £        35.00  £             -    £        59.00  £     45.00  £                  -    £   59.00  £         45.00  £                 -    £         59.00  £          45.00  £                 -    £   59.00  £   45.00 

IMMEDIATE (URGENT)  £                    -    £         59.00  £     45.00  £              -    £   36.00  £        35.00  £             -    £        59.00  £     45.00  £                  -    £   59.00  £         45.00  £                 -    £         59.00  £          45.00  £                 -    £   59.00  £   45.00 

MAJOR (Over 10 days and all 

major works requiring a 

traffic regulation order)

 £       105.00  £      209.00  £     45.00  £    65.00  £109.00  £        35.00  £105.00  £     209.00  £     45.00  £     105.00  £209.00  £         45.00  £    105.00  £      209.00  £          45.00  £    105.00  £209.00  £   45.00 When Permit Granted

MAJOR (4 - 10 days)  £       105.00  £      124.00  £     45.00  £    65.00  £   64.00  £        35.00  £105.00  £     124.00  £     45.00  £     105.00  £124.00  £         45.00  £    105.00  £      124.00  £          45.00  £    105.00  £124.00  £   45.00 When Permit Granted

MAJOR (Less than 4 days)  £       105.00  £         62.00  £     45.00  £    65.00  £   28.00  £        35.00  £105.00  £        62.00  £     45.00  £     105.00  £   62.00  £         45.00  £    105.00  £         62.00  £          45.00  £    105.00  £   62.00  £   45.00 When Permit Granted

MINOR  £                    -    £         62.00  £     45.00  £              -    £   28.00  £        35.00  £             -    £        62.00  £     45.00  £                  -    £   62.00  £         45.00  £                 -    £         62.00  £          45.00  £                 -    £   62.00  £   45.00 

STANDARD  £                    -    £      124.00  £     45.00  £              -    £   64.00  £        35.00  £             -    £     124.00  £     45.00  £                  -    £124.00  £         45.00  £                 -    £      124.00  £          45.00  £                 -    £124.00  £   45.00 

Works Type

 PAA - Cat 0, 

1, 2 (Non-

T/S) 

 Permit - Cat 

0, 1, 2 (Non-

T/S) 

 Variation - 

Cat 0, 1, 2 

(Non-T/S) 

 PAA - Cat 

3, 4 (Non-

T/S) 

 Permit - 

Cat 3, 4 

(Non-T/S) 

 Variation - 

Cat 3, 4 

(Non-T/S) 

 PAA - Cat 

0, 1, 2 (St 

T/S) 

 Permit - 

Cat 0, 1, 2 

(St T/S) 

 Variation - 

Cat 0, 1, 2 

(St T/S) 

 PAA - Cat 

3, 4 (St T/S) 

 Permit - 

Cat 3, 4 

(St T/S) 

 Variation - 

Cat 3, 4 (St 

T/S) 

 PAA - Cat 

0, 1, 2 (Wk 

T/S) 

 Permit - Cat 

0, 1, 2 (Wk 

T/S) 

 Variation - 

Cat 0, 1, 2 

(Wk T/S) 

 PAA - Cat 

3, 4 (Wk 

T/S) 

 Permit - 

Cat 3, 4 

(Wk T/S) 

 

Variation 

- Cat 3, 4 

(Wk T/S) 

Charge for PAA

IMMEDIATE (EMERGENCY)  £                    -    £         30.00  £     45.00  £              -    £   30.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

IMMEDIATE (URGENT)  £                    -    £         30.00  £     45.00  £              -    £   30.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

MAJOR (Over 10 days and all 

major works requiring a 

traffic regulation order)

 £          60.00  £      120.00  £     45.00  £    70.00  £170.00  £        35.00  £105.00  £     240.00  £     45.00  £     105.00  £240.00  £         45.00  £    105.00  £      240.00  £          45.00  £    105.00  £240.00  £   45.00 When Permit Granted

MAJOR (4 - 10 days)  £          60.00  £      120.00  £     45.00  £    70.00  £170.00  £        35.00  £105.00  £     240.00  £     45.00  £     105.00  £240.00  £         45.00  £    105.00  £      240.00  £          45.00  £    105.00  £240.00  £   45.00 When Permit Granted

MAJOR (Less than 4 days)  £          60.00  £      120.00  £     45.00  £    70.00  £170.00  £        35.00  £105.00  £     240.00  £     45.00  £     105.00  £240.00  £         45.00  £    105.00  £      240.00  £          45.00  £    105.00  £240.00  £   45.00 When Permit Granted

MINOR  £                    -    £         45.00  £     45.00  £              -    £   45.00  £        35.00  £             -    £        65.00  £     45.00  £                  -    £   65.00  £         45.00  £                 -    £         65.00  £          45.00  £                 -    £   65.00  £   45.00 

STANDARD  £                    -    £         75.00  £     45.00  £              -    £   90.00  £        35.00  £             -    £     130.00  £     45.00  £                  -    £130.00  £         45.00  £                 -    £      130.00  £          45.00  £                 -    £130.00  £   45.00 

St Helens

Warrington

Trafford
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Take care of the environment. 
Printed in black and white and only if necessary. 

 

 
 

 

Works Type

 PAA - Cat 0, 

1, 2 (Non-

T/S) 

 Permit - Cat 

0, 1, 2 (Non-

T/S) 

 Variation - 

Cat 0, 1, 2 

(Non-T/S) 

 PAA - Cat 

3, 4 (Non-

T/S) 

 Permit - 

Cat 3, 4 

(Non-T/S) 

 Variation - 

Cat 3, 4 

(Non-T/S) 

 PAA - Cat 

0, 1, 2 (St 

T/S) 

 Permit - 

Cat 0, 1, 2 

(St T/S) 

 Variation - 

Cat 0, 1, 2 

(St T/S) 

 PAA - Cat 

3, 4 (St T/S) 

 Permit - 

Cat 3, 4 

(St T/S) 

 Variation - 

Cat 3, 4 (St 

T/S) 

 PAA - Cat 

0, 1, 2 (Wk 

T/S) 

 Permit - Cat 

0, 1, 2 (Wk 

T/S) 

 Variation - 

Cat 0, 1, 2 

(Wk T/S) 

 PAA - Cat 

3, 4 (Wk 

T/S) 

 Permit - 

Cat 3, 4 

(Wk T/S) 

 

Variation 

- Cat 3, 4 

(Wk T/S) 

Charge for PAA

IMMEDIATE (EMERGENCY)  £                    -    £         52.00  £     45.00  £              -    £   20.00  £        35.00  £             -    £        52.00  £     45.00  £                  -    £   52.00  £         45.00  £                 -    £         52.00  £          45.00  £                 -    £   52.00  £   45.00 

IMMEDIATE (URGENT)  £                    -    £         52.00  £     45.00  £              -    £   20.00  £        35.00  £             -    £        52.00  £     45.00  £                  -    £   52.00  £         45.00  £                 -    £         52.00  £          45.00  £                 -    £   52.00  £   45.00 

MAJOR (Over 10 days and all 

major works requiring a 

traffic regulation order)

 £          99.00  £      201.00  £     45.00  £    60.00  £108.00  £        35.00  £   99.00  £     201.00  £     45.00  £        99.00  £201.00  £         45.00  £       99.00  £      201.00  £          45.00  £       99.00  £201.00  £   45.00 When Permit Granted

MAJOR (4 - 10 days)  £          99.00  £      121.00  £     45.00  £    60.00  £   40.00  £        35.00  £   99.00  £     121.00  £     45.00  £        99.00  £121.00  £         45.00  £       99.00  £      121.00  £          45.00  £       99.00  £121.00  £   45.00 When Permit Granted

MAJOR (Less than 4 days)  £          99.00  £         58.00  £     45.00  £    60.00  £   20.00  £        35.00  £   99.00  £        58.00  £     45.00  £        99.00  £   58.00  £         45.00  £       99.00  £         58.00  £          45.00  £       99.00  £   58.00  £   45.00 When Permit Granted

MINOR  £                    -    £         58.00  £     45.00  £              -    £   20.00  £        35.00  £             -    £        58.00  £     45.00  £                  -    £   58.00  £         45.00  £                 -    £         58.00  £          45.00  £                 -    £   58.00  £   45.00 

STANDARD  £                    -    £      121.00  £     45.00  £              -    £   40.00  £        35.00  £             -    £     121.00  £     45.00  £                  -    £121.00  £         45.00  £                 -    £      121.00  £          45.00  £                 -    £121.00  £   45.00 

Works Type

 PAA - Cat 0, 

1, 2 (Non-

T/S) 

 Permit - Cat 

0, 1, 2 (Non-

T/S) 

 Variation - 

Cat 0, 1, 2 

(Non-T/S) 

 PAA - Cat 

3, 4 (Non-

T/S) 

 Permit - 

Cat 3, 4 

(Non-T/S) 

 Variation - 

Cat 3, 4 

(Non-T/S) 

 PAA - Cat 

0, 1, 2 (St 

T/S) 

 Permit - 

Cat 0, 1, 2 

(St T/S) 

 Variation - 

Cat 0, 1, 2 

(St T/S) 

 PAA - Cat 

3, 4 (St T/S) 

 Permit - 

Cat 3, 4 

(St T/S) 

 Variation - 

Cat 3, 4 (St 

T/S) 

 PAA - Cat 

0, 1, 2 (Wk 

T/S) 

 Permit - Cat 

0, 1, 2 (Wk 

T/S) 

 Variation - 

Cat 0, 1, 2 

(Wk T/S) 

 PAA - Cat 

3, 4 (Wk 

T/S) 

 Permit - 

Cat 3, 4 

(Wk T/S) 

 

Variation 

- Cat 3, 4 

(Wk T/S) 

Charge for PAA

IMMEDIATE (EMERGENCY)  £                    -    £         58.00  £     45.00  £              -    £   28.00  £        35.00  £             -    £        58.00  £     45.00  £                  -    £   58.00  £         45.00  £                 -    £         58.00  £          45.00  £                 -    £   58.00  £   45.00 

IMMEDIATE (URGENT)  £                    -    £         58.00  £     45.00  £              -    £   28.00  £        35.00  £             -    £        58.00  £     45.00  £                  -    £   58.00  £         45.00  £                 -    £         58.00  £          45.00  £                 -    £   58.00  £   45.00 

MAJOR (Over 10 days and all 

major works requiring a 

traffic regulation order)

 £       104.00  £      205.00  £     45.00  £    63.00  £107.00  £        35.00  £104.00  £     205.00  £     45.00  £     104.00  £205.00  £         45.00  £    104.00  £      205.00  £          45.00  £    104.00  £205.00  £   45.00 When Permit Granted

MAJOR (4 - 10 days)  £       104.00  £      122.00  £     45.00  £    63.00  £   63.00  £        35.00  £104.00  £     122.00  £     45.00  £     104.00  £122.00  £         45.00  £    104.00  £      122.00  £          45.00  £    104.00  £122.00  £   45.00 When Permit Granted

MAJOR (Less than 4 days)  £       104.00  £         61.00  £     45.00  £    63.00  £   31.00  £        35.00  £104.00  £        61.00  £     45.00  £     104.00  £   61.00  £         45.00  £    104.00  £         61.00  £          45.00  £    104.00  £   61.00  £   45.00 When Permit Granted

MINOR  £                    -    £         61.00  £     45.00  £              -    £   31.00  £        35.00  £             -    £        61.00  £     45.00  £                  -    £   61.00  £         45.00  £                 -    £         61.00  £          45.00  £                 -    £   61.00  £   45.00 

STANDARD  £                    -    £      122.00  £     45.00  £              -    £   63.00  £        35.00  £             -    £     122.00  £     45.00  £                  -    £122.00  £         45.00  £                 -    £      122.00  £          45.00  £                 -    £122.00  £   45.00 

Works Type

 PAA - Cat 0, 

1, 2 (Non-

T/S) 

 Permit - Cat 

0, 1, 2 (Non-

T/S) 

 Variation - 

Cat 0, 1, 2 

(Non-T/S) 

 PAA - Cat 

3, 4 (Non-

T/S) 

 Permit - 

Cat 3, 4 

(Non-T/S) 

 Variation - 

Cat 3, 4 

(Non-T/S) 

 PAA - Cat 

0, 1, 2 (St 

T/S) 

 Permit - 

Cat 0, 1, 2 

(St T/S) 

 Variation - 

Cat 0, 1, 2 

(St T/S) 

 PAA - Cat 

3, 4 (St T/S) 

 Permit - 

Cat 3, 4 

(St T/S) 

 Variation - 

Cat 3, 4 (St 

T/S) 

 PAA - Cat 

0, 1, 2 (Wk 

T/S) 

 Permit - Cat 

0, 1, 2 (Wk 

T/S) 

 Variation - 

Cat 0, 1, 2 

(Wk T/S) 

 PAA - Cat 

3, 4 (Wk 

T/S) 

 Permit - 

Cat 3, 4 

(Wk T/S) 

 

Variation 

- Cat 3, 4 

(Wk T/S) 

Charge for PAA

IMMEDIATE (EMERGENCY)  £                    -    £         60.00  £     45.00  £              -    £   29.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

IMMEDIATE (URGENT)  £                    -    £         60.00  £     45.00  £              -    £   29.00  £        35.00  £             -    £        60.00  £     45.00  £                  -    £   60.00  £         45.00  £                 -    £         60.00  £          45.00  £                 -    £   60.00  £   45.00 

MAJOR (Over 10 days and all 

major works requiring a 

traffic regulation order)

 £       103.00  £      214.00  £     45.00  £    67.00  £113.00  £        35.00  £103.00  £     214.00  £     45.00  £     103.00  £214.00  £         45.00  £    103.00  £      214.00  £          45.00  £    103.00  £214.00  £   45.00 When Permit Granted

MAJOR (4 - 10 days)  £       103.00  £      128.00  £     45.00  £    67.00  £   66.00  £        35.00  £103.00  £     128.00  £     45.00  £     103.00  £128.00  £         45.00  £    103.00  £      128.00  £          45.00  £    103.00  £128.00  £   45.00 When Permit Granted

MAJOR (Less than 4 days)  £       103.00  £         64.00  £     45.00  £    67.00  £   33.00  £        35.00  £103.00  £        64.00  £     45.00  £     103.00  £   64.00  £         45.00  £    103.00  £         64.00  £          45.00  £    103.00  £   64.00  £   45.00 When Permit Granted

MINOR  £                    -    £         64.00  £     45.00  £              -    £   33.00  £        35.00  £             -    £        64.00  £     45.00  £                  -    £   64.00  £         45.00  £                 -    £         64.00  £          45.00  £                 -    £   64.00  £   45.00 

STANDARD  £                    -    £      128.00  £     45.00  £              -    £   66.00  £        35.00  £             -    £     128.00  £     45.00  £                  -    £128.00  £         45.00  £                 -    £      128.00  £          45.00  £                 -    £128.00  £   45.00 

Liverpool

Lancashire

Wirral


