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section question

relates to

Topic Phase 2b - Unoccupied trials

Question What is your methodology for securing land for the above-ground trials
as part of Phase 2b - Unoccupied Network Trials? What are the
parameters for determining the chosen site?

Notes on

question

Answer We are looking for sites with live or recently decommissioned assets in-

situ, preferably containing IP/MP/LP mains and services that can be
converted to supply hydrogen albeit with no end users connected.

There are several ways we have been trying to secure land:

1. Liaising with West Yorkshire Combined Authority who are liaising
with their colleagues in housing, highways etc on potential public
sites, following demolition for instance.

2. Enquiring with 3™ parties of private sites such as the Ministry of
Defence on availability of land with gas assets present.

3. Working with the GDN Network Planners to identify up to date
areas of abandoned mains located in areas away from existing
properties.

Once a suitable site is identified following site surveys, risk assessments
and public/stakeholder engagement, we will then validate the assets by
way of pressure testing, trial excavations and CCTV surveys of the
assets.

The site will be selected only when it satisfies the criteria of containing
representative samples of network assets, safety in terms of ensuring




any released gas could not migrate into occupied areas containing
natural gas assets and the general environmental impact.

Only after this will we then follow the legal process for temporary
occupation and implement a customer/stakeholder engagement plan.
The suitable site will likely be located on the periphery of any existing
natural gas networks so that if necessary it can be isolated from the
natural gas network with no impact on customers be it supply wise or
general inconvenience through street works. It has become apparent
that areas satisfying our criteria are rare therefore we have broadened
the search from within the Northern Gas Networks region to UK wide.

Attachments

See attached criteria issued to the local combined authority.




