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Please can you clarify that the 3rd stage gate in September 2016 is linked to the ‘success’ of the
primary testing phase of the Pilot Plant? This includes considering whether SDRC 9.2 should
make this explicit.

Notes on

question

Answer Yes we can confirm that the stage gate in September 2016 will be linked to

the ‘success’ of the primary testing phase of the Pilot Plant. It is appropriate
that the partners seek the necessary confidence from the pilot plant work at
that stage, and this will be included in SDRC 9.2:

"9.2 Detailed design and safety review completed
This SDRC covers task 2 in the Project plan.

This will involve the completion of process flow diagrams, mass and energy
balance documentation and plant layouts. These will be supported, inter
alia, by output from the primary testing phase of the Pilot Plant. It will also
cover process and instrumentation diagrams, control philosophy and
electrical system specifications, data sheets for major items of equipment,
project management manuals and completion of HAZOP and other safety
reviews. This will be evidenced by sign off of all relevant documents.

This SDRC will be achieved by 1 September 2016”
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