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Tick if this answer has been provided verbally:

Project code NGGTGN03 Question Number 25

Question

date

15/09/2015 Answer date 17/09/2015

Submission

section

question

relates to

g) Robust methodology/ready to implement

Topic SDRCs

Question SDRC 9.6. Please can you clarify whether the date next to first bullet point is

correct, i.e. factory testing of the skid happens after the installation of the

skid?

Notes on

question

N/A

Answer The date referenced is incorrect. This date has been brought forward in error

from an earlier version of the project programme. The factory acceptance

testing of the skid will be carried out on 30/07/2018 with the construction

phase commencing 02/08/2018.
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