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MAINTENANCE INCENTIVE - FINAL REPORT 

March 2020 

1. INTRODUCTION 

Ofgem commissioned a partnership of CEPA, AFRY Management Consulting 
(AFRY) and Economic Consulting Associates (ECA) to provide economic advice 

for RIIO-2.  This report has been prepared by AFRY under this Economic 
Strategic Partner contract for RIIO-2. 

This report sets out our findings regarding National Grid Gas Transmission’s 
(NGGT) proposals in respect of its maintenance incentive. 

1.1 Current incentive structure 

The current maintenance incentive is split into two scheme components. 

 The Changes Scheme aims to minimise the number of changes initiated 
by NGGT to the agreed maintenance plan. A financial incentive of up to 

£500,000 is designed to reward changing fewer than 7.25% of the days of 
planned maintenance.  

 The Use of Days Scheme aims to minimise of the use of exit 
maintenance days to perform remote valve operations (RVOs).  A financial 
incentive of up to £215,000 is designed to reward using fewer than 11 

maintenance days that interrupt customers.  A maintenance day (MD) 
refers to a day of maintenance which impacts upon a customer. 

The incentives apply to the maintenance performed from April to September 
(inclusive) and the schemes have been fully active since 2016/17. As the 

targets were softened in 2015/16, the data presented for 2015/16 is not 
consistent with the following years.  

As part of their RIIO-2 submission, NGGT have proposed an additional 
incentive to cover MDs used whilst performing other maintenance activities 

(non-RVO maintenance) which has a financial incentive of up to £500,000.  
NGGT have proposed a target of aligning 75% of its non-RVO maintenance 
with customers’ own outages, such that the number of MDs taken for non-RVO 

maintenance is 25% of the total planned non-RVO maintenance.   

NGGT also set out its proposals for the maintenance incentive in RIIO-2 in a 
Stakeholder Consultation on RIIO-2 incentives published in December 20191.   

1.2 Objective of study 

Ofgem’s requirement for this report is summarised as follows. 

 To review NGGT’s proposals for widening the scope of the incentive to 
cover non-RVO maintenance by exploring:  

                                       
 
1  https://www.nationalgrid.com/uk/gas-transmission/document/129251/download 

https://www.nationalgrid.com/uk/gas-transmission/document/129251/download
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 the proportion of the remote valve operation (RVO) maintenance 
activity versus non-RVO maintenance activities;  

 whether widening the scope of this incentive is justifiable; and  

 whether the proposed new incentive is appropriate and is likely to 
deliver value to consumers.   

 To advise whether or not NGGT should continue to earn money from the 
current two schemes of the Maintenance incentive or if they should be 
made downside only or reputational.  

Our analysis and recommendations are based upon NGGT’s December 
Business Plan (BP), annual maintenance reviews2, the shallow incentive 

review3, answers to supplementary questions (SQs) and a meeting between 
NGGT and AFRY held on 17 February 2020.     

1.3 Meeting with NGGT 

At our February 2020 meeting with NGGT (see Annex A for attendees and 
agenda), NGGT explained their approach to building up their 10 year outage 

plan and its success in minimising the impact on customers.  [REDACTED]  
Further detail was provided in SQ204. 

We also discussed the different maintenance activities, how long each type of 
activity could take and how many customers are impacted by certain 
activities.   

1.4 Structure of report 

The remainder of this report is structured as follows: 

 Section 2 reviews the Changes Scheme; 

 Section 3 reviews the Use of Days Scheme; 

 Section 4 assesses the proposed non-RVO Use of Days Scheme; and 

 Section 5 summarises the analysis and recommendations. 

For each element of the incentive scheme (current and proposed) we have 
presented: 

1. a review of the current incentive; 

2. NGGT’s proposed change;  

3. NGGT’s recent performance (since 2015/16);  

4. an estimate of the potential performance under RIIO-2 (based on limited 

historical information and NGGT’s assertions that the maintenance plan will 
grow and become harder to align during RIIO-2); and 

                                       
 

2  https://www.nationalgridgas.com/data-and-operations/maintenance  

3  ‘Shallow Incentive Review’, National Grid, June 2017  

4  NGGT_SQ_POL_20 

https://www.nationalgridgas.com/data-and-operations/maintenance


 MAINTENANCE INCENTIVE - FINAL REPORT 

 

 

March 2020 

AFRY_Ofgem_Maintenance_Incentive_Final Note_for DD_v600_REDACTED 

3 

AFRY MANAGEMENT CONSULTING  

5. recommendations. 
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2. THE CHANGES SCHEME 

2.1 Review of current incentive 

Our initial assessment of the current scheme operation includes the following 
observations. 

 The changes scheme has a target for NGGT to alter fewer than 7.25% of 

the days of planned maintenance.  The number of planned maintenance 
activities changes considerably from year to year; hence the target varies 
in absolute number of days.  However, there is no evidence or justification 

provided to explain the choice of 7.25% as an acceptable level of 
alteration.  

 Under the current incentive, there is a symmetric reward/penalty scheme 
with a cap and collar.  For each change day below (above) the target, then 
a payment (penalty) of £50,000 per change day is accrued up to a cap 

(collar) of £500,000 per annum.   

 [REDACTED] 

 The existing maintenance planning process provides for draft plans to be 
circulated and commented upon before the maintenance plan is finalised 

and published.  The final plan is the reference point for changes and the 
consultation process reduces the likelihood of changes after the final plan 
is published.  

 Consultation on the maintenance plan is now a standard part of NGGT’s 
planning process and could therefore be considered as a business as usual 

activity.   

2.2 NGGT’s proposed change 

NGGT has proposed no amendment to the Changes Scheme incentive. 

2.3 NGGT’s recent performance 

NGGT has consistently outperformed against the incentive target throughout 
the period, as shown in Table 1.  While NGGT has generally hit the cap on 
incentive payments in previous years (with the exception of 2015/16 for which 

the data is inconsistent), the company reported that performance in 2019/20 
is likely to be lower by around [REDACTED]5 due to a pig trap failing its PSSR 
(pressure system safety regulations) inspection.  As it is still within the 

2019/20 regulatory period, this will be validated and confirmed via NGGT’s 
annual regulatory reporting obligations. 

We have not been provided with any explanation as to why NGGT has been 
able to consistently outperform to this extent on the Changes Scheme or to 

justify the use of the 7.25% target underlying the incentive.   

                                       
 
5  NGGT_SQ_POL_67 
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Our observation is that the established process of consultation and review with 
users before the final maintenance plan is published means that the final plans 
are more closely aligned with users operating patterns and needs and so 

Change Days should be relatively uncommon. 

Table 1 – NGGT’s performance against Changes Scheme 

Incentive Year Target allowance for 
number of days of 

change initiated by 
NGGT (days) 

Actual number of days 
of change initiated by 

NGGT (days) 

Incentive profit/loss 

2015/16 3.99 0 £199,500 

2016/17 16.82 0 £500,000 

2017/18 20.37 0 £500,000 

2018/19 13.34 0 £500,000 

2019/20 - ~6 ~£300,000 

Data for 2019/20 has not been confirmed 
 

2.4 Projected performance 

NGGT expect the volume of maintenance work to increase and their scheduling 
to become more congested and believe this will reduce the flexibility they have 

available to move work around unexpected events in order to minimise 
changes.  As a result NGGT expect this incentive to become harder to achieve.  

However, in the last three years of data, NGGT still had room for worsening 
performance of between 3 and 10 additional change days before affecting the 
maximum incentive payment. 

While it may be reasonable to anticipate an increase in maintenance activity in 
the future, we have not reviewed NGGT’s rationale for this, we note that: 

 we have not been in a position in this assessment to determine whether 
the scale of the change is material on the basis of current evidence; 

 the structure of the incentive (being a proportion of expected maintenance 
days) partially mitigates NGGT’s exposure to higher maintenance volumes 

in the future and therefore may not actually reduce the incentive 
payments even if performance deteriorates from current levels in absolute 
terms; and 

 there is no supporting evidence that continuation of the current target 
methodology will stretch NGGT relative to business as usual. 

2.5 Recommendation 

If this incentive scheme is retained then further justification or modification of 
the target level (7.25%) and the unit of reward/penalty is required. 

Recent historical performance suggests zero change days as the target (i.e. 
downside only) as this would be in line with business as usual and a stretch 
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position for NGGT under RIIO-2.  In this case, the unit of penalty would need 
to be reviewed. 
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3. THE USE OF MAINTENANCE DAY SCHEME FOR 

RVO ACTIVITIES 

3.1 Review of current incentive 

The existing use of maintenance days scheme incentivises NGGT to minimise 
the number of exit Maintenance Days6 (MDs) used to undertake remote valve 
operations (RVO MDs). NGGT’s annual target is to take no more than 11 RVO 

MDs. 

The incentive structure is asymmetric, with greater downside exposure than 
upside.  If the number of RVO MDs used is less than target, NGGT receive a 
tiered payment between £15,000 and £25,000 up to a scheme cap of 

£215,000.  

If the actual number of RVO MDs exceeds the target, NGGT receive a penalty 
of £20,000 per day up to a collar of £500,000 (for 25 days or more above 
target). 

Our initial assessment of the scheme parameters yields the following 
observations: 

 The rationale for a fixed target of 11 days, regardless of the actual level of 
RVO activity required by NGGT, is not explained. 

 The justification for differing reward and penalty levels is not obvious from 

the documents reviewed.  

3.2 NGGT’s proposed change 

NGGT has proposed no change to this incentive.  

3.3 NGGT’s recent performance 

In all years for which full year information is available, NGGT has significantly 
outperformed against the 11 MD target; being at or close to the incentive 
payment cap in each year (see Table 27).  It has achieved these high levels of 

outperformance (and consistently low levels of actual MDs used) even though 
the number of required maintenance days has grown over the period. 

This may be partly attributed to NGGT’s pro-active maintenance planning and 
management process.  According to NGGT, there are certain locations where 

RVOs need to be carried out annually.  [REDACTED]  

[REDACTED] 

                                       
 
6  “Maintenance Days” are contractual rights that NGGT has to interrupt the flow of 

gas to a connected party. 
7  Note that the recording of maintenance activity in 2015/16 was different and the 

incentive not fully enacted. 
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Table 2 – NGGT’s performance under MD scheme 

Incentive Year Number of 
days required 

by NGGT for 
RVO activity 

Target MD (days) 
(for RVOs) 

Actual MDs used 
(i.e. no. of days 

that could not be 
aligned with 
consumers or use 
local 
reconfiguration) 

Incentive 
profit/loss 

2015/16 8 11 2 £165,000 

2016/17 34 11 1 £190,000 

2017/18 38 11 1 £190,000 

2018/19 31 11 0 £215,000 

2019/20 59 11   

 

Figure 1 – [REDACTED] 

[REDACTED] 
 

3.4 Projected performance 

NGGT has provided no evidence that this target will become harder to achieve.  
At the meeting with NGGT, they described the process of contacting the 

customers that are impacted by the RVO activity [REDACTED]. 

[REDACTED], then using the established processes we estimate NGGT will 
continue to demonstrate strong out-performance against the current target 
and a continuing incentive payment towards the top end of the reward cap.  

3.5 Recommendation 

The fixed target for MDs should be reviewed and a downside only incentive 
should be considered, alongside a more stretching target, to mitigate the 
unintended consequence of poorer future performance. 
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4. PROPOSED USE OF MAINTENANCE DAY 

SCHEME FOR OTHER ACTIVITIES 

4.1 Background 

NGGT has proposed a new incentive for RIIO-2 based upon its performance 
aligning maintenance days for maintenance activities other than RVOs (non-
RVO maintenance). The non-RVO activities include in line inspection (ILI) runs 

and other works (including plant and equipment, defect inspections and 
pipelines and above ground installation work). 

4.2 NGGT’s proposed change 

The proposed scheme to cover non-RVO maintenance is a symmetrical cap 
and collar of £500,000 (+/- £20k/day) against a target of aligning 75% of 
total maintenance days impacting customers (excluding RVOs). 

[REDACTED]. 

NGGT’s high-level estimate for non-RVO maintenance suggests that, in a 
typical year under RIIO-2, it will approximately double (see Table 3). 

Maintenance days for the activities defined under ‘other works’ is projected to 
double in volume in a typical year in RIIO-2.  The number of in line inspections 

(ILI) runs has varied considerably year-to-year over RIIO-1 and NGGT’s high-
level estimate does not seem to imply an increase in ILI activity during RIIO-
2.   

Table 3 – [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] 

[REDACTED] 

[REDACTED]. 

There is also no evidence around the interaction between RVO and non-RVO 
maintenance days.  Since RVO maintenance days are incentivised at a lower 

rate for the first six RVO maintenance days below target (£15k/day), than 
non-RVO days (£20k/day), there is the potential for outcomes where 

maintenance days are reported as driven by RVO requirement to avoid a non-
RVO maintenance day (with a different marginal reward/penalty).  It is not 
known whether there is such overlap between RVO and non-RVO activity but 

to the extent it does exist it could be avoided by having one incentive covering 
all maintenance days (RVO and non-RVO); or only having an RVO, or a non-
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RVO scheme – not both with differential incentives that could provide scope 
for gaming by NGGT.  

4.3 NGGT’s recent performance 

NGGT provided a detailed breakdown of the non-RVO maintenance activities in 
their answer to SQ68, which is displayed in Table 4 and Figure 2.  
[REDACTED]. 

Table 4 – [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] 

[REDACTED] 

[REDACTED]. 

Figure 2 – [REDACTED] 

[REDACTED] 
[REDACTED] 

[REDACTED]. 

[REDACTED]. 

Table 5 – [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] 

[REDACTED] [REDACTED] [REDACTED] [REDACTED] [REDACTED] 

[REDACTED] 
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Figure 3 – [REDACTED] 

[REDACTED] 
[REDACTED] 

4.4 Projected performance 

Based on average historical performance, our initial estimate is that NGGT 
could out-perform the target and receive £180,000 per annum on average.  

NGGT have provided the information, shown in Table 3, regarding the 
projected increase in non-RVO maintenance activities.  [REDACTED]. 

The historical data provided by NGGT and shown in Table 4 shows a 93% 
success rate of aligning the maintenance days for the activities defined under 
‘other works’; so although these activities may double in volume they appear 
to be easier to align than the ILIs.   

The increased volume of maintenance activity may make this proposed 
incentive harder to achieve in future.  However, there is no information 

available with regards to customers’ maintenance plans/days such that we 
could assess the difficulty of aligning NGGT activity with customers’ outages.   

4.5 Recommendation 

A weighted average target may be appropriate to reflect higher expected 
alignment in ‘other works’ activity. Alternatively given the high alignment on 

‘other works’ without any incentive, Ofgem may consider a narrower incentive 
around ILI alignment or a reputational only incentive. 

 

5. SUMMARY 

In Table 6, we have summarised our view of the existing and proposed 

maintenance incentives based on the information that has been made 
available. 
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Table 6 – Summary of maintenance incentives 

 Current 
performance 

Increased 
difficulty in 

meeting incentive 
over RIIO-2? 

Projected 
performance 

Recommendation 

Change 
incentive 

Significant 
outperforma
nce each 
year 

Possible increase 
in scheduling 
difficulty, though 
no evidence to 

support provided 

Still likely to 
outperform given 
strength of planning 
process and target 

being linked to total 
number of 
maintenance days 

If retain then requires 
further justification or 
modification of (a) 
target level (7.25%); 

and (b) unit 
reward/penalty. 

Recent historical 
performance suggests 

zero change day base 
(i.e. downside only) 

would be in line with 
business as usual and 
a stretch position for 
NGGT under RIIO-2  

RVO MD 
incentive 

Significant 
outperforma

nce in each 
year of RIIO-
1 

No expected 
increase in 

difficulty 

Very likely to 
outperform given 

stability of customer 
base, established 
negotiation 
processes and 
detailed 
maintenance plan 

Review fixed target 
MDs, Consider a 

downside only 
incentive but against 
a more stretching 
target to mitigate 
unintended 
consequences of 
poorer future 

performance. 

Non-RVO 
MD 
incentive 

n/a – but if 
applied 
historically 
there would 

have been 
moderate 
outperforma
nce 

An increase in 
volume of ‘other 
works’ is 
projected but no 

evidence to 
assume ability to 
align majority of 
days may occur.  
ILI activities have 
been less 
successfully 

aligned but NGGT 
are not projecting 
an increase in 

volume of 
activities 

Good but 
unpredictable 

A weighted average 
target may be 
appropriate to reflect 
higher expected 

alignment in ‘other 
works’ activity. 
Alternatively, given 
the high alignment on 
‘other works’ without 
any incentive, Ofgem 
may consider a 

narrower incentive 
around ILI alignment 
or a reputational only 

incentive. 
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ANNEX A  - AFRY-NGGT MEETING, 17 FEBRUARY 

Attendees: 

[REDACTED] 

Agenda: 

 Overview of the 10-year outage plan and projected level of maintenance 

 Description of the incentives and performance – existing and proposed 

 Question and answer session based upon recent SQs 
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Contact details  

Name Email Telephone 

Lucy Field lucy.field@afry.com 07825 415673 
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